
State of California Department of Transportation Page 1
02/20/22 Statement of Ongoing Contracts as of 02/25/22

01District

01-DN-101-5.1/5.6

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/46.4

Fed Aid

HB4N

HA21

20.20 

201130

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF THE 

ROUTE 101 & EHLERS WAY INTERSECTION

IN DEL NORTE COUNTY NEAR KLAMATH AT 

PANTHER CREEK BRIDGE #01-0025 AND AT 

HUNTER CREEK BRIDGE #01-0003

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD  

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY AT 0.2 MILE NORTH OF CUSHING 

CREEK VIADUCT #01-0076

IN DEL NORTE COUNTY IN AND NEAR  

CRESCENT CITY FROM 0.2 MILE SOUTH OF 

ELK VALLEY ROAD TO 0.2 MILE NORTH OF 

WILSON AVENUE & BURTCHE

IN DEL NORTE COUNTY NEAR SMITH RIVER 

FROM 0.2 MILE NORTH OF ROWDY CREEK 

BRIDGE TO THE OREGON STATE LINE

Description 

EXTEND LEFT TURN POCKET

REPLACE BRIDGE

ROADWAY STABILIZATION AND RETAINING 

WALL R

PERMANENT RESTORATION @ CUSHING

CRESCENT CITY ADA

MICRO-SURFACING

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

G R SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

S.T. RHOADES CONSTRUCTION, 

INC.

INTERMOUNTAIN SLURRY SEAL, 

INC.

Contractor

SANTA ROSA CA 95407

BENICIA CA 94510

ARCATA, CA 95521

ARCATA CA 95521

REDDING CA 96002

RENO NV 89502

(707)443-6371

(925)372-8000

(707)825-6565

(707)825-1014

(530)223-9322

(775)358-1355

DUNNE, RYAN

SANDERS, KAREN

AARON VALLEY

KAREN SANDERS

MALMBERG CLAYTON

Resident
Engineer

 

(707)496-5581

(707)498-4009

(707)815-5620

(707)498-4009

(707)496-5581

 $1,133,133

 $19,519,932

 $11,985,000

 $8,315,658

 $6,422,368

 $673,673

Bid + CCOs

 $0

 $9,837,722

 $11,984,109

 $2,834,291

 $4,809,154

 $276,620

Comp To  date

 $0

 $422,610

 $0

 $1,006,177

 $899,570

 $0

This Month

08/01/21

04/21/20

02/16/16

07/15/21

12/08/20

06/03/21

Awarded

09/14/21

05/08/20

05/04/16

08/05/21

12/29/20

06/22/21

Approved

11/08/22

04/09/21

09/14/22

04/13/22

01/04/22

Est Comp

 0%

 58%

 100%

 29%

 79%

 73%

%Time

 0%

 50%

 100%

 34%

 73%

 41%

% Work 

 

 

OVER RUN

SUSPENDED

SUSPENDED

 

Message

01-0F2404

01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0K4704

Contract 

  

  

  

ACNH-Q101-(392)E

ACNH-Q101-(382)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1000 APOLLO WAY #100

3701 MALLARD DRIVE;

5211 BOYD ROAD

57 ALDERGROVE RD;

8585 COMMERCIAL WAY;

1120 TERMINAL WAY;

5065 BOYD RD SUITE H

207 PRICE MALL

207 PROCE MALL

207 PROCE MALL

207 PROCE MAL SUITE 

100

ARCATA CA 95521

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/22 Statement of Ongoing Contracts as of 02/25/22

01District

01-DN-101-39.8/39.8

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-999-/0

Fed Aid

HA42

20.20 

201130

20.20 

201130

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER 

AT DOMINIE CREEK

IN DEL NORTE COUNTY ABOUT 8 MILES 

SOUTH OFCRESCENT CITY FROM 0.2 MILE 

SOUTH OF LAGOON CR. CO PK TO BEG 

PASSING LANE LT. DIR'S EMER

IN DEL NORTE COUNTY ABOUT 10 MILES 

SOUTH OF CRESCENT CITY FROM 1.3 MILES

TO 1.9 MILES NORTH OF RUDISILL ROAD 

DIR'S EMERGENCY L.B.

IN DEL NORTE COUNTY NEAR CRESCENT 

CITY FROM 0.3 MILE NORTH OF ELK  

VALLEY CROSS ROAD TO 0.2 MILE SOUTH 

OF WALKER ROAD

IN DEL NORTE COUNTY NEAR HIOUCHI FROM

0.3 MILE NORTH OF MYRTLE CREEK BRIDGE

TO 0.1 MILE SOUTH OF OREGON STATE 

LINE

IN DEL NORTE COUNTY AT VARIOUS 

LOCATIONS

Description 

FISH PASSAGE MITIGATION

SLIDE REPAIR

ROADWAY STABILIZATION & RETAINING 

WALL REP

REHAB CULVERTS

REHAB BRIDGE DECKS

Type Of Work

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG INC.

STEWART ENGINEERING, INC.

FORD LOGGING DBA PACIFIC 

EARTHSCAPE

GR SUNDBERG INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

ARCATA CA 95521

ARCATA, CA 95521

REDDING, CA 96099

MCKINLEYVILLE CA 95519

ARCATA CA 95521

TEMPE AZ 85282

(707)825-1014

 

 

(707)840-9442

(707)825-6565

(602)437-1711

KAREN SANDERS

VALLEY, AARON

VALLEY, AARON

JESS CLIFTON

VALLEY AARON

CLAYTON MALMBERG

Resident
Engineer

(707)498-4009

(707)498-4009

(707)815-5620

(707)498-3047

(707)498-4009

(707)498-3047

 $4,677,632

 $19,085,000

 $13,985,000

 $2,313,719

 $1,292,179

 $1,818,005

Bid + CCOs

 $4,698,644

 $15,054,534

 $5,050,398

 $67,751

 $490,263

 $1,371,821

Comp To  date

 $6,794

 $0

 $0

 $7,961

 $0

 $0

This Month

05/28/20

02/17/21

06/21/21

08/03/21

08/03/20

05/27/21

Awarded

06/18/20

04/05/21

07/21/21

08/26/21

08/20/20

06/18/21

Approved

08/22/22

02/25/22

01/10/23

08/04/22

05/19/22

12/22/21

Est Comp

 100%

 56%

 41%

 41%

 35%

 66%

%Time

 98%

 79%

 36%

 3%

 38%

 76%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0F3104

01-0L0404

01-0L2304

01-488024

01-488014

01-0J8604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDERGROVE RD;

5211 BOYD RD

PO BOX 990010

1225 CENTRAL AVENUE #11;

5211 BOYD ROAD;

1310 W 23RD STREET

207 PRCE MALL

270 PRICE MALL

207 PRICE MALL

207 PRICE MALL, STE-

100

207 PRICE MALL

207 PROCE MALL SUITE 

100

CRESCENT CITY CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

CRESCENT CITY CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/22 Statement of Ongoing Contracts as of 02/25/22

01District

01-HUM-0-/0

01-HUM-36-10.5/10.8

01-HUM-36-17.9/23.9

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

Fed Aid

20.20 

201130

HB1

HA21

20.20 

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

ON ROUTE 96 FROM THE 299-96 JUNCTION 

TO END TO END OF COUNTY AND NEAR 

PECWAN DIR'S EMERGENCY 

IN HUMBOLDT COUNTY NEAR CARLOTTA FROM

RIVERSIDE PARK ROAD TO 0.4 MI EAST OF

RIVERSIDE PARK ROAD

IN HUMBOLDT AND LAKE COUNTIES AT 

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY AT AND NEAR 

DINSMORE FROM VAN DUZEN RIVER BRIDGE 

TO TRINITY COUNTY LINE

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE 

FROM 1.2 MILE EAST OF MCCLELLAN 

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR HOOPA FROM 

ROCK CHUTE VIADUCT TO KLAMATH RIVER 

BRIDGE

Description 

REPAIR/RESTORE ROADWAY

HORIZONTAL & VERTICAL CURVE

FOUR BRIDGES DECK PRESERVATION

OVERLAY

STORM DAMAGE REPAIR

MAINTENANCE CAP SEAL

Type Of Work

MCCULLOUGH CONSTRUCTION INC

GR SUNDBERG INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

AMERICAN PAVEMENT SYSTEMS, 

INC.

Contractor

ARCATA, CA 95521

ARCATA CA 95521

BENICIA CA 94510

EUREKA CA 95501

BENICIA, CA 94510

MODESTO CA 95354

 

(707)825-6565

(707)746-8028

(707)443-6371

 

(209)522-2277

WINTER, BRIAN

TAI MORGAN-MARBET

MORGAN-MARBET, TAI-

AQUA

JOAQUIN RODRIGUEZ

KING, ROBERT

NATHANIEL STEEN

Resident
Engineer

(707)834-1151

(707)834-0219

(707)834-0219

(707)725-1020

(707)725-7190

(707)498-2122

 $2,985,162

 $2,094,701

 $1,865,041

 $2,078,078

 $21,185,000

 $1,455,893

Bid + CCOs

 $0

 $72,153

 $1,616,976

 $4,696

 $16,116,406

 $201,738

Comp To  date

 $0

 $5,351

 $3,499

 $0

 $97,187

 $0

This Month

01/27/22

09/09/21

06/30/21

06/04/21

08/03/18

05/14/21

Awarded

02/08/22

09/24/21

07/22/21

06/29/21

10/31/18

06/14/21

Approved

06/16/22

06/22/22

03/16/22

03/15/22

03/07/22

12/31/21

Est Comp

 0%

 0%

 66%

 100%

 67%

 10%

%Time

 0%

 3%

 89%

 0%

 76%

 14%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0L9204

01-0F1604

01-0F5004

01-0K5704

01-0J1704

01-0K4304

Contract 

  

HSST-P036-(119)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

57 ALDER RD.

5211 BOYD ROAD;

2990 BAY VISTA COURT, SUITE D

77 2ND ST

3701 MALLARD DRIVE

1012 11TH STREET;

5065 BOYD RD., SUITE 

H

1487 SANDY PRAIRIE CT

SUITE E

1487 SANDY PRAIRIE 

CT. SUITE E

1487 SANDY PRAIRIE CT

STE E

1487 SANDY PRAIRIE 

COURT STE. E

5056 BOYD RD

ARCATA, CA 95521

FORTUNA CA 95540

FORTUNA, CA 95540

FORTUNA CA 95501

FORTUNA, CA 95501

ARCATA CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/22 Statement of Ongoing Contracts as of 02/25/22

01District

01-HUM-96-22.9/0

01-HUM-101-17.9/87.8

01-HUM-101-27.7/27.7

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

01-HUM-101-78.0/79.8

Fed Aid

HB1

HA21

HA22

HB1

Pgm Code

IN HUMBOLDT COUNTY IN WEITCHPEC AT 

PEARSON LANE

IN HUMBOLDT COUNTY AT SOUTH FORK EEL 

RIVER BR & SEP #04-0065 & AT ARCATA 

OVERHEAD #040-0079R

IN HUMBOLDT COUNTY NEAR MYERS FLAT AT

SOUTH FORK EEL RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR EUREKA FROM 

0.8 MILE SOUTH OF TOMPKINS HILL  ROAD

OH TO 0.4 MILE NORTH OF  HERRICK 

AVENUE OC

IN HUMBOLDT COUNTY IN EUREKA FROM 0.4

MILE NORTH OF THE HERRICK AVENUE 

OVERCROSSING TO 0.1 MILE  SOUTH OF 

14TH STREET

IN HUMBOLDT COUNTY IN EUREKA ON 4TH 

STREET FROM BROADWAY AND 5TH STREET 

TO EUREKA SLOUGH BRIDGE

Description 

CONSTRUCT FENCE

STRENGTHEN 2 BRIDGES

BRIDGE SEISMIC RETROFIT

ROADWAY REHAB

ADA CURB RETURNS/RAMPS UPGRADES

SAFETY IMPROVEMENTS AND CAPM

Type Of Work

MERCER-FRASER COMPANY

FREYSSINET INC

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

GR SUNDBERG INC.

Contractor

EUREKA CA 95501

STERLING VA 20166

FORTUNA, CA 95502

EUREKA CA 95501

CONCORD CA 94520

ARCATA CA 95521

(707)443-6371

(703)378-2500

(707)443-6371

(707)443-6371

(925)766-7014

(707)825-6565

NATHANIEL STEEN

JOAQUIN RODRIGUEZ

JOAQUIN RODRIGUEZ

BRIAN FINCK

BRIAN FINCK

Resident
Engineer

(707)498-2122

(707)621-0000

 

(707)621-0000

(707)498-3489

(707)498-3489

 $1,174,652

 $9,137,280

 $6,228,410

 $16,855,409

 $3,748,288

 $8,893,134

Bid + CCOs

 $1,167,287

 $6,006,251

 $0

 $16,598,017

 $3,532,106

 $8,683,344

Comp To  date

 $0

 $501,369

 $0

 $95,826

 $0

 $64,233

This Month

04/20/20

01/21/20

10/14/21

11/09/20

11/16/20

12/12/19

Awarded

05/08/20

02/19/20

11/12/21

12/02/20

12/09/20

12/24/19

Approved

01/08/22

03/09/22

03/08/22

04/01/22

03/02/22

Est Comp

 100%

 75%

 0%

 90%

 42%

 100%

%Time

 100%

 66%

 0%

 97%

 86%

 93%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

01-0F0804

01-0E7704

01-0A1104

01-0C5704

01-0B6204

01-0E68U4

Contract 

HSST-P096-(062)E

ACNH-Q101-(360)E

  

ACNH-Q101-(386)E

ACNH-Q101-(384)E

HSNH-Q101-(361)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 2ND AVE

44880 FALCON PLACE, SUITE 100

200 DINSMORE DR

77 2ND ST

1647 WILLOW PASS RD #150;

5211 BOYD ROAD

5065 BOYD RD

1487 SANDY PRAIRIE 

COURT STE.E

1487 SANDY PRAIRIE 

COURT STE.E

5065 BOYD RD

5065 BOYD RD

ARCATA, CA 95521

FORTUNA CA 95501

FORTUNA CA 95501

ARCATA CA 95521

ARCATA,CA 95521

Accepted

02/15/22

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/22 Statement of Ongoing Contracts as of 02/25/22

01District

01-HUM-101-80.1/84.3

01-HUM-101-84.4/84.8

01-HUM-101-88.3/88.3

01-HUM-101-90.1/109.6

01-HUM-101-350.0/137

01-HUM-101-595.0/0

Fed Aid

HB4N

HA21

HB1

HA22

20.20 

201130

20.80 

524000

Pgm Code

IN HUMBOLDT COUNTY NEAR EUREKA FROM 

0.3 MILES SOUTH OF COLE AVENUE TO 0.4

MILE NORTH OF THE BAYSIDE CUTOFF

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

JACOBY CREEK BRIDGE TO GANNON SLOUGH 

BRIDGE

IN HUMBOLDT COUNTY IN ARCATA AT  

299/101 SEPARATION

IN HUMBOLDT COUNTY IN AND NEAR 

TRINIDAD FROM 1.3 MILES SOUTH OF 

SCHOOL ROAD OC TO 0.4 MILE NORTH OF 

BIG LAGOON BRIDGE

IN HUMBOLDT COUNTY ABOUT 15 MILES 

NORTH OFORICK AT 1.0 MILE SOUTH OF 

NORTHBOUND OFFRAMP NEWTON B DRURY 

PARKWAY DIR'S EMERGENCY F.A

IN FORTUNA MAINTENANCE STATION AND 

SOME ELECTRICAL SYSTEM REHABILITATION

AT THE LEGGETT MAINTENANCE STATION.  

DIR'S EMERGENCY L.B.

Description 

ACCELERATION/DECELERATION LANES

REPLACE JACOBY CREEK BRIDGE LT,

CURVE IMPROVEMENT

CAPM

PROVIDE TRAFFIC CONTROL, REPAIR 

SLIPOUT

REPAIR TO PREVENT FURTHER POWER 

OUTAGES

Type Of Work

MERCER-FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

MERCER-FRASER COMPANY

MERCER-FRASER COMPANY

ROBERT J. FRANK CONSTRUCTION, 

INC.

MOUNTAINSIDE CONSTRUCTION

Contractor

EUREKA CA 95501

BENICIA CA 94510

EUREKA CA 95501

EUREKA CA 95502

REDDING, CA 96003

REDDING, CA 96003

(707)443-6371

(925)372-8000

(707)443-6371

(707)443-6371

 

 

NATHANIEL STEEN/DAWN 

FRIEND

NATHANIEL 

STEEN/OE:DAWN FRIEND

BRIAN WINTER

CLIFTON, JESS

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-2122

(707)498-2122

(707)834-1151

 

(707)498-3047

(707)725-1020

 $6,569,076

 $8,342,405

 $3,022,575

 $25,445,445

 $510,000

 $245,000

Bid + CCOs

 $6,430,453

 $6,817,408

 $2,840,943

 $0

 $0

 $253,358

Comp To  date

 $0

 $0

 $10,259

 $0

 $0

 $0

This Month

01/08/20

01/29/20

06/19/20

01/27/22

11/04/21

02/21/20

Awarded

02/06/20

02/13/20

07/10/20

02/23/22

01/26/22

05/03/20

Approved

02/01/22

03/04/22

11/14/22

11/22/22

02/02/21

Est Comp

 100%

 94%

 29%

 0%

 0%

 100%

%Time

 100%

 81%

 93%

 0%

 0%

 100%

% Work 

OVER RUN

 

 

 

 

 

Message

01-0F2204

01-0E0004

01-0E6504

01-0F8204

01-0L6904

01-0K4204

Contract 

ACNH-Q101-(368)E

  

HSNH-X023-(042)E

ACNH-Q101-(399)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 2ND ST

3701 MALLARD DRIVE;

77 2ND AVE

PO BOX 1006;

2806 TARMAC ROAD

13884 SHANGRILA DRIVE

5065 BOYD ROAD

5065 BOYD RD

5065 BOYD RD

207 PRICE MALL SUITE 

100

1487 SANDY PRAIRIE 

COURT STE. E

ARCATA CA 95521

ARACTA CA 95521

ARCATA CA 95521

CRESCENT CITY, CA 95531

FORTUNA, CA 95501

Accepted

02/15/22

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/22 Statement of Ongoing Contracts as of 02/25/22

01District

01-HUM-101-865.0/86.7

01-HUM-255-6.0/7.6

01-HUM-299-1.8/1.8

01-HUM-299-8.5/9

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

Fed Aid

20.20 

201130

20.20 

201130

HB1

HB1

Pgm Code

THE STATE HIGHWAY SYSTEM (SHS). 

BREACHING OF RIGHT-OF-WAY (RIW) 

FENCES AND GATES, DAMAGE TO SLOPES, 

AND OTHER DAMAGES... DIR'S EME

IN HUMBOLDT COUNTY NEAR ARCATA FROM 

PACHACO LN TO V ST

IN HUMBOLDT COUNTY NEAR ARCATA AT 

ROUTE 200/299 SEPARATION

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM 1.3 TO 2.8 MILES EAST OF BUCKLEY

ROAD DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS 

LOCATIONS FROM 1.5 MILES EAST OF BAIR

ROAD TO 0.4 MILE WEST OF CEDAR CREEK 

ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK 

FROM 0.1 MILE EAST OF CEDAR CREEK RD 

(7L100) TO 1.1 MILES WEST OF ROUTE 96

Description 

REPAIR DAMAGED ABUTMENT

COMBINED ENVIRONMENTAL MITIGATION

PERMIT REQUIREMENTS FOR BRIDGES

REPAIR SINK

WIDEN SHOULDERS & INSTALL RUMBLE

WIDEN SHOULDERS & INSTALL RUMBLE

Type Of Work

WAHLUND CONSTRUCTION INC.

STEELHEAD CONSTRUCTORS JV

STEELHEAD CONSTRUCTORS JV

G. R. SUNDBERG, INC.

MCCULLOUGH CONSTRUCTION INC

MERCER-FRASER COMPANY

Contractor

EUREKA, CA 95502

REDDING CA 96003

REDDING CA 96003

ARCATA, CA 95521

ARCATA CA 95521

EUREKA CA 95501

 

(530)226-6400

(530)226-6400

 

(707)825-1014

(707)443-6371

HADIPOUR, ROOZBEH

NATHANIEL STEEN

WINTER, BRIAN

STEEN, NATHANIEL

NATHANIEL STEEN/DAWN 

FRIEND

BRIAN WINTER

Resident
Engineer

(707)496-4368

(707)498-2122

(707)834-2122

(707)498-2122

(707)498-2172

(707)834-1151

 $5,385,000

 $3,005,777

 $3,395,401

 $2,985,000

 $6,954,322

 $10,883,629

Bid + CCOs

 $169,267

 $2,525,426

 $5,000

 $2,630,160

 $4,535,061

 $6,505,300

Comp To  date

 $0

 $4,125

 $0

 $18,096

 $68,512

 $0

This Month

11/22/21

07/01/20

09/02/20

05/03/19

08/20/20

11/19/20

Awarded

01/12/22

07/23/20

10/02/20

06/12/19

09/11/20

12/09/20

Approved

05/05/22

01/21/25

01/27/22

10/05/22

04/04/22

06/09/22

Est Comp

 0%

 16%

 0%

 32%

 86%

 58%

%Time

 3%

 84%

 0%

 88%

 64%

 60%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

01-0L3904

01-3660U4

01-0F5304

01-0J8004

01-0F4604

01-0F4704

Contract 

  

ACST-P255-(011)E

  

  

HSST-P299-(208)E

HSST-P299-(209)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6486

2940 INNSBRUCK DR

2940 INNSBRUCK DR

5211 BOYD RD.

57 ALDERGROVE RD;

77 2ND ST

6301 NORTH STATE 

STREET

5065 BOYD ROAD

5065 BOYD RD.

5065 BOYD ROAD

5065 BOYD RD

5065 BOYD RD

REDWOOD VALLEY, CA 95470

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA CA 95521

Accepted

Location
Storm Water
Plan
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01District

01-HUM-299-38.9/39.5

01-HUM-999-/0

01-LAK-20-.7/5.2

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

01-LAK-20-/0

Fed Aid

HB1

HA21

HB1

Pgm Code

IN HUMBOLDT COUNTY AT WILLOW CREEK 

FROM 0.1 MI WEST OF WILLOW RD TO 

PANTHER ROAD

IN HUMBOLDT COUNTY ON ROUTES 96 & 101

AT VARIOUS LOCATIONS

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.1 MI WEST OF BLUE LAKES RD TO  0.4 

MI WEST OF WITTER SPRINGS RD & FROM 

0.1 MI EAST OF BACHEL

IN LAKE COUNTY NEAR UPPER LAKE FROM 

0.4 MILE WEST OF WITTER SPRINGS  ROAD

TO 0.4 MILE EAST OF BACHELOR CREEK 

BRIDGE

IN LAKE COUNTY NEAR CLEAR LAKE OAKS 

AT BERYL WAY

IN LAKE AND MENDOCINO COUNTIES ON 

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS

Description 

WIDEN SHOULDERS

BRIDGE SEISMIC RETROFIT

COMBINED SAFETY AND BRIDGE REHAB

INSTALL GUARDRAIL

TRANSPORTATION MANAGEMENT SYSTEMS

Type Of Work

R. BROWN CONSTRUCTION COMPANY,

INC.

STEELHEAD CONSTRUCTORS JV

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

HIGHWAY SPECIALTY COMPANY INC

WEST COAST CONTRACTORS

Contractor

WILLOW CREEK CA 95573

REDDING, CA 96003

SANTA ROSA CA 95407

BERKELEY CA 94710

REDDING CA 96001

COOS BAY OR 97420

(530)629-3702

(530)226-6400

(707)585-1221

(510)526-3424

(530)949-5631

(541)267-7689

BRIAN FINCK/OE DAWN 

FRIEND

WINTER, BRIAN

DAN KRAFT

KATHERINE PERRIN

STEVE TISELL

Resident
Engineer

(707)498-3489

(707)834-1151

(707)994-5074

(707)496-5840

 

(707)815-4657

 $3,060,435

 $2,243,878

 $4,399,577

 $8,342,876

 $699,998

 $3,248,923

Bid + CCOs

 $3,074,303

 $1,984,468

 $4,169,577

 $7,622,967

 $0

 $0

Comp To  date

 $159,019

 $0

 $0

 $222,415

 $0

 $0

This Month

11/19/20

06/19/20

06/16/21

11/19/20

11/17/21

09/24/21

Awarded

12/09/20

07/10/20

07/08/21

12/09/20

12/21/21

11/02/21

Approved

10/06/22

01/27/22

01/24/22

03/15/22

07/08/22

Est Comp

 100%

 96%

 96%

 84%

 0%

 0%

%Time

 98%

 88%

 100%

 92%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

01-0F6804

01-0A1204

01-0K4804

01-0G33U4

01-0G5504

01-0E83U4

Contract 

HSST-P299-(210)E

  

  

HSNH-P020-(193)E

HSST-P020-(199)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

18 CHINA CREEK RD

2940 INNSBRUCK DR

246 GHILOTTI AVE;

1520 FOURTH STREET;

6591 EASTSIDE ROAD;

61050 HIGHWAY 101;

5065 BOYD RD

5065 BOYD RD SUITE H

446 GHILOTTI AVE

6301 N STATE STREET

2617 E HWY 20

ARCATA CA 95521

ARCATA CA 95521

LOWER LAKE CA 95457

REDWOOD VALLEY, CA 95470

NICE, CA 95464

Accepted

Location
Storm Water
Plan
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01District

01-LAK-29-12.7/14.5

01-LAK-29-28.5/31.6

01-LAK-29-50.8/0

01-LAK-175-/1.5

01-LAK-999-/0

01-MEN-20-240.0/25

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN LAKE COUNTY NEAR LOWER LAKE FROM 

0.8 MILE NORTH OF SPRUCE GROVE RD- 

SOUTH TO 0.4 MILE SOUTH OF HOFACKER 

LANE

IN LAKE COUNTY NEAR KELSEYVILLE ON 

RTE 29 FROM 0.6 MI TO 3.7 MILES  

NORTH OF RTE 281 AND ON RTE 175  FROM

SO JCT RTE 29 TO 0.3 MI 

IN LAKE COUNTY AT VARIOUS LOCATIONS

RECONSTRUCT EMBANKMENT, 

RESTORE/REPAIR DRAINAGE SYSTEMS, 

RESTORE/REPAIR GUARDRAILEROSION 

CONTROL, TRAFFIC DIR'S EMERGENCY F.A.

IN LAKE COUNTY AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR WILLITS AT 

1.0 MILE WEST OF THREE CHOP ROAD 8146

 DIR'S EMERGENCY F.A.

Description 

WIDEN SHOULDER

CONSTRUCT EXPRESSWAY

BRIDGE RAIL & UPGRADE

RECONSTRUCT EMBANKMENT, 

RESTORE/REPAIR

REHAB BRIDGE DECKS

LANDSLIDE REPAIR

Type Of Work

GHILOTTI CONSTRUCTION CO.

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA CA 95407

BERKELEY CA 94710

UKIAH CA 95482

LOS ANGELES, CA 90074-2478

SACRAMENTO CA 95834

UKIAH, CA 95482

(707)585-1221

(510)526-3424

(707)467-4100

 

(916)283-9950

 

DAN KRAFT

KRAFT, DAN

DAN KRAFT

KRAFT, DAN

STEVE TISELL/JIM HALL

MOSALLAI, MOJTABA

Resident
Engineer

(707)994-5074

(530)713-7864

(530)713-7864

(530)713-7864

(707)815-4657

(707)498-5816

 $10,060,679

 $55,772,492

 $8,863,915

 $2,985,000

 $2,622,621

 $435,000

Bid + CCOs

 $10,115,808

 $38,826,133

 $188,979

 $0

 $1,599,967

 $257,423

Comp To  date

 $40,772

 $57,847

 $113,434

 $0

 $703,069

 $0

This Month

07/07/20

11/07/19

09/20/21

12/27/21

05/27/21

10/27/21

Awarded

07/23/20

12/02/19

10/19/21

02/23/22

06/18/21

01/26/22

Approved

12/31/22

12/31/23

04/13/23

03/01/22

03/22/22

04/30/22

Est Comp

 26%

 74%

 4%

 0%

 58%

 47%

%Time

 98%

 69%

 2%

 0%

 61%

 59%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

01-0E7204

01-2982U4

01-0E0814

01-0L9304

01-0J8804

01-0L6804

Contract 

HSST-P029-(150)E

ACNH-P029-(148)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVE;

1520 FOURTH STREET;

1324 S. STATE STREET;

P.O. BOX 742478

4600 NORTHGATE BLVD, SUITE 10

1324 S. STATE STREET

15513 40TH AVENUE

15513 40TH AVE

PO BOX-457

P.O. BOX 457

2617 E HWY 20

925 NORTH FRANKLIN 

ST.

CLEARLAKE CA 95422

CLEARLAKE, CA 95422

LOWER LAKE CA 95457

LOWER LAKE, CA 95457

NICE, CA 95464

FT. BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-3.7/5.3

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-73.7/96

01-MEN-101-380.0/40

01-MEN-101-424.0/44.5

Fed Aid

HA23

20.20 

201130

HA26

20.20 

201130

20.20 

201130

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103 

TO 0.6 MI NORTH OF PIETA CR BRIDGE 

#10-83

IN MENDOCINO COUNTY FROM 0.9 MILE 

NORTH OF COMMISKI ROAD TO 0.1 MILE 

NORTH OF PIETA CREEK BRIDGE DIR'S 

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LAYTONVILLE 

AT MOSS COVE ROADSIDE REST AREA 

(SRRA); ALSO AT IRVINE LODGE SRRA & 

EMPIRE CAMP SRRA

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 101 FROM 4.7  

MILES SOUTH OF SPYROCK RD TO 0.4 MILE

SOUTH OF DORA CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.4 MILES SOUTH TO 0.6 MILE NORTH OF 

RIDGEWOOD RANCH ROAD. DIR'S EMERGENCY

L.B.

RECONSTRUCT AND STABILIZE EMBANKMENT,

RESTORE/REPAIR DRAINAGE SYSTEMS, 

RESTORE/REPAIR GUARDRAIL,  DIR'S 

EMERGENCY F.A. SOUTHBOUND 

Description 

REPAIR SLIDES

SLIDE REPAIR

REHAB SAFETY ROADSIDE REST AREA

CULVERT REHAB/REPLACEMENT

REPLACE CULVERT AND RESTORE ROADWAY

SLIPOUT REPAIR

Type Of Work

O.C. JONES & SONS, INC

GHILOTTI CONSTRUCTION 

COMPANY,INC.

MERCER-FRASER COMPANY

MITCHELL JOHNSON CONSTRUCTION,

INC

ARGONAUT CONSTRUCTORS

WYLATTI RESOURCE MANAGEMENT,

Contractor

BERKELEY CA 94710

SANTA ROSA, CA 95407

EUREKA CA 95502

REDDING CA 96001

SANTA ROSA, CA 95407

COVELO, CA 95428

(510)526-3424

 

(707)443-6371

(530)338-8077

 

 

KRAFT, DAN

ANDERSON, MICHAEL

MOSALLAI, MOJTABA

ANDERSON, MICHAEL

ANDERSON, MIKE

Resident
Engineer

(530)713-7864

(707)354-1072

(707)498-5816

 

(707)354-1072

(707)354-1072

 $18,488,121

 $9,985,000

 $8,893,849

 $430,690

 $2,485,000

 $3,985,000

Bid + CCOs

 $18,428,217

 $5,832,614

 $5,918,721

 $0

 $1,042,500

 $0

Comp To  date

 $102,731

 $0

 $241,230

 $0

 $0

 $0

This Month

10/13/16

08/24/21

12/16/20

12/15/21

08/02/21

01/05/22

Awarded

11/03/16

09/12/21

01/14/21

01/06/22

08/18/21

02/14/22

Approved

12/28/22

08/12/22

07/25/22

12/31/22

05/05/22

Est Comp

 0%

 50%

 64%

 0%

 100%

 0%

%Time

 0%

 58%

 66%

 0%

 42%

 0%

% Work 

PLANT EST 

SATIS

 

 

 

OVER RUN

 

Message

01-0B5004

01-0L4204

01-0C4504

01-0K5204

01-0L4004

01-0L9704

Contract 

NHER-19C7-(004)E

  

CNHG-Q101-(387)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

246 GHILOTTI AVENUE

PO BOX 1006

1304 EAST STREET #218;

360 SUTTON PLACE

PO BOX 575

PO BOX 457

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

21340 BAECHTEL ROAD

LOWER LAKE, CA 95457

WILLITS, CA 95490

WILLITS CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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01District

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR-299-10.0/43

01-VAR--/0

Fed Aid

HA23

HM

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN MENDOCINO NEAR DOS RIOS FROM 1.4 

TO 1.7 MILES EAST OF RODEO CREEK BR 

#10-237

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS ON ROUTE 271 FROM 2.9  

MILES NORTH OF CUMMINGS/101 

SEPARATION TO 1.2 MILES SOUTH OF THE 

P

IN MENDOCINO COUNTY AT VARIOUS 

LOCATIONS

IN MENDOCINO COUNTY ON RT 101 FROM 

TRUCK PASSING LANE RT TO 0.4 MILE 

NORTH OF END TRUCK PASSING LANE RT & 

ON RT 271 FROM 3.5DIR'S 

IN HUMBOLDT COUNTY NEAR BLUE LAKE 

FROM BEGINNING TRUCK LANE LEFT TO END

OF COUNTY  DIR'S EMERGENCY F.A.

IN DEL NORTE AND HUMBOLDT COUNTIES ON

VARIOUS ROUTES AND AT VARIOUS 

LOCATIONS  DIR'S EMERGENCY F.A.

Description 

STABILIZE ROADWAY

REHAB/REPLACE CULVERTS

REHAB BRIDGE DECKS

SLOPE STABILIZATION & RECONSTRUCT 

ROADWAY

REPAIR SNOW STORM DAMAGE

HAZARD TREE REMOVAL

Type Of Work

MERCER-FRASER COMPANY

R. BROWN CONSTRUCTION COMPANY,

INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

STEELHEAD CONSTRUCTIONS, INC.

R. BROWN CONSTRUCTION COMPANY,

FORD LOGGING INC. DBA PACIFIC 

EARTHSCAPE

Contractor

FORTUNA CA 95502

WILLOW CREEK CA 95573

TEMPE AZ 85282

PALO CEDRO, CA 96073

WILLOW CREEK, CA 95573

MCKINLEYVILLE, CA 95519

(707)443-6371

(530)629-3702

(602)437-1711

 

 

 

ANDERSON, MICHAEL

SEYOUM, KASSAYE

NATHANIEL STEEN

CLIFTON, JESS

Resident
Engineer

 

 

(707)354-1072

(707)485-1010

(707)498-2122

(707)498-3047

 $20,065,915

 $435,286

 $2,480,633

 $5,985,000

 $5,985,000

 $1,685,000

Bid + CCOs

 $0

 $0

 $1,651,976

 $5,401,364

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/08/21

11/08/21

05/14/21

03/31/17

12/27/21

11/08/21

Awarded

11/30/21

12/07/21

06/18/21

05/25/17

02/08/22

12/17/21

Approved

03/30/22

05/04/21

06/16/22

02/10/22

Est Comp

 0%

 0%

 49%

 100%

 0%

 0%

%Time

 0%

 0%

 67%

 90%

 0%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

01-0B5304

01-0J4804

01-0J8704

01-0H1204

01-0L9104

01-0L7004

Contract 

STER-19FF-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

200 DINSMORE DR

18 CHINA CREEK ROAD

1310 W. 23RD STREET;

PO BOX 997

PO BOX 406

1225 CENTRAL AVE #11

21340 BAECHTEL RAOD

6301 NORTH STATE 

STREET

5065 BOYD RD.

207 PRICE MALL, SUITE

100

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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01District

 $4,852,087 $249,301,671 $429,305,862

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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02District

02-LAS-36-6.0/14.6

02-LAS-36-20.5/22.8

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-1.0/.1

02-LAS-395-900.0/0

Fed Aid

20.20 

201130

Pgm Code

IN LASSEN COUNTY NEAR WESTWOOD FROM 

1.3 MILES WEST OF GOODRICH CREEK 

BRIDGE TO 1.0 MILE WEST OF WILLARD 

CREEK ROAD

IN LASSEN COUNTY NEAR SUSANVILLE AT 

1.3 MILES EAST OF ROUTE 44 AND FROM 

0.1 MILE EAST OF EAGLE LAKE ROAD TO 

1.3 MILES WEST OF HARR

IN LAS AND MOD COUNTIES ON RTE 139 AT

0.1 MI N OF LAS COUNTY LINE AND ON 

RTE 299 AT VAR LOC FROM 0.4 MI W OF 

BOYD HILL LOOKOUT RD 

IN LASSEN COUNTY ABOUT 11 MILES  EAST

OF BIEBER AT ADIN MAINTENANCE 

STATION.

REMOVE ALL HAZARD TREES  REPLACE 

BURNT MBGR REPLACE OTHER BURNT ITEMS 

SUCH DIR'S EMERGENCY LB 0.9 MILE 

NORTH OF HICKS ROAD.

IN LASSEN AND SIERA COUNTIES NEAR 

HALLELUJAH JUNCTION FROM NEVADA  

STATE LINE TO 0.7 NORTH OF SCOTT 

ROAD.

Description 

REHABILITATE ROADWAY AND REPLACE

EXPAND EXISTING BRAKE CHECK AREA

ROADWAY REHABILITATION

REHABILITATE MAINTENANCE STATION

FIRE RESTORATION

Type Of Work

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

WALSH CONSTRUCTION COMPANY II,

LLC

HAT CREEK CONSTRUCTION & 

MATERIALS, INC.

HORIZON DESIGN INTERNATIONAL 

LLC DBA HORIZON STEEL & 

IRONWORKS

Contractor

BURNEY CA 96013

REDDING CA 96001

BURNEY CA 96013

CONCORD CA 94520

BURNEY, CA 96013

BEVERLY HILLS CA 90211

(530)335-5501

(530)246-4292

(530)335-5501

(925)627-1700

 

(323)848-4488

JOHN YOLTON

MIKE ZDENEK

MIKE ZDENEK

GIBBS, DANIEL

Resident
Engineer

(530)864-9033

 

(530)229-0559

(530)229-0559

(530)759-3733

 

 $32,580,316

 $1,421,139

 $16,521,539

 $13,791,837

 $935,000

 $888,958

Bid + CCOs

 $26,749,111

 $0

 $16,182,027

 $13,721,491

 $0

 $0

Comp To  date

 $175,757

 $0

 $0

 $0

 $0

 $0

This Month

05/08/20

02/04/22

07/28/20

12/04/19

10/22/21

06/01/21

Awarded

06/03/20

02/23/22

08/13/20

12/31/19

02/14/22

06/29/21

Approved

06/17/22

05/03/22

12/24/21

02/28/22

Est Comp

 65%

 0%

 61%

 99%

 0%

 0%

%Time

 81%

 0%

 97%

 99%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-4E46U4

02-0J3804

02-4E4504

02-1H1104

02-3J3904

02-4H8104

Contract 

ACST-S036-(115)E

  

ACST-000C-(519)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 STATE HIGHWAY 89 N.;

17400 CLEAR CREEK ROAD

24339 STATE HIGHWAY 89 N.;

1390 WILLOW PASS ROAD STE 950

24339 STATE HIGHWAY 89 NORTH

8549 WILSHIRE BLVD;

1187 HWY 36

1031 BUTTE ST STE205 

MS60

1031 BUTTE STREET

471-800 DIANE DRIVE

CHESTER, CA 96020

REDDING,CA 96001

REDDING, CA 96001

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan
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02District

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

02-PLU-70-10.0/1

02-PLU-70-10.0/25

02-PLU-70-36.8/62.5

02-PLU-284-/8.3

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

FROM 0.4 MILE EAST OF  BUTTE COUNTY 

LINE TO 3.3 MILES WEST OF ROUTE 89.

IN PLUMAS COUNTY NEAR PULGA FROM ROCK

CREEK POWERHOUSE OVERCROSSING TO 

FAIRGROUNDS ROAD. DIR'S EMERGENCY 

L.B.

IN PLUMAS COUNTY NEAR STORRIE AT 

ELEPHANT  BUTTE TUNNEL #09-0024 DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY AT AND NEAR BELDEN 

FROM 1.0 MILE EAST OF CHAMBERS CREEK 

BRIDGE TO 0.7 MILE EAST OF VIRGILIA 

ROAD

IN PLUMAS COUNTY AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR CHILCOOT FROM 

ROUTE 70 TO 1.0 MILE NORTH OF LITTLE 

LAST CHANCE CREEK BRIDGE #09-0072. 

DIR'S EMERGENCY L.B.

Description 

DRAINAGE REHABILITATION

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

REMOVE ROCKS ON STEEL STRUCTURE

AC OVERLAY

ROCK FALL FENCE

REMOVE ALL HAZARD TREES

Type Of Work

STIMPEL-WIEBELHAUS ASSOCIATES,

INC.

J. F. SHEA CONSTRUCTION, INC.

STEWART ENGINEERING, INC.

DIG IT CONSTRUCTION, INC

STEWART ENGINEERING INC

HAT CREEK CONSTRUCTION

Contractor

REDDING CA 96002

REDDING, CA 96049

REDDING, CA 96099

CHESTER CA 96020

REDDING CA 96001

BURNEY, CA 96013

(530)223-6605

 

 

(530)258-3306

(530)244-8464

 

JOHN YOLTON

YOLTON, JOHN

GIBBS, DANIEL

DANIEL GIBBS

GIBBS, DANIEL

Resident
Engineer

(530)864-9033

(530)864-9033

(530)759-3799

 

(530)759-3733

(530)759-3733

 $2,268,706

 $16,485,000

 $985,000

 $3,388,064

 $1,717,618

 $985,000

Bid + CCOs

 $1,447,172

 $8,735,386

 $184,716

 $0

 $368,052

 $664,709

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/08/20

07/26/21

07/24/21

03/30/21

06/16/21

08/04/21

Awarded

12/29/20

08/30/21

08/26/21

04/15/21

06/28/21

09/01/21

Approved

01/04/22

04/30/22

01/28/22

08/26/22

01/25/22

Est Comp

 84%

 43%

 20%

 0%

 0%

 90%

%Time

 64%

 53%

 19%

 0%

 21%

 67%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-0H5504

02-3J1204

02-3J1504

02-1J5004

02-1H7904

02-3J1004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1168 INDUSTRIAL STREET

PO BOX 494519

PO BOX 990010

803 LORRAINE DR

5323 EASTSIDE ROAD

24339 HWY 89N

1187 HWY 36

1187 HIGHWAY 36

800 DIANE DRIVE

471-800 DIANE DRIVE

471-800 DIANE DRIVE

CHESTER CA 96020

CHESTER, CA 96020

SUSANVILLE, CA 96130

SUSANVILLE CA 96130

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
02/20/22 Statement of Ongoing Contracts as of 02/25/22

02District

02-SHA-5-3.0/.4

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

02-SHA-5-8.0/40

02-SHA-5-22.0/6.8

02-SHA-5-31.0/31.7

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

REMOVE LARGE PILES OF DOWNED TREES, 

RECONSTRUCT 1500 LF OF CHAIN LINK 

FENCE INCLUDING APPROXIMATELY 25% OF 

POST DIR'S EMERGENCY L.

IN SHASTA COUNTY IN AND NEAR  

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK 

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM 

ANDERSON CREEK OVERFLOW TO 0.1 MILE 

NORTH OF ANDERSON CREEK BRIDGE.  

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY NEAR LAKEHEAD FROM 

0.9 MILE NORTH OF UPPER SALT CREEK 

UNDERCROSS #06-0159 TO ANTLERS BRIDGE

#06-0210 DIR'S EMERGE

IN SHASTA COUNTY IN SHASTA LAKE  CITY

ON ROUTE 5 AT 0.1 MILE SOUTH OF ROUTE

151 AND ON ROUTE 151 AT 0.1 MILE EAST

OF SHASTA STREET

IN SHASTA COUNTY ABOUT 9 MILES NORTH 

OF SHASTA LAKE CITY FROM O'BRIEN 

SAFETY ROADSIDE REST AREA TO 0.4 MILE

SOUTH OF O'BRIEN UNDER

Description 

SALT CREEK PART 2 ELB

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER 

BRIDGE

REMOVE ALL HAZARD TREES, CULVERT END

TREAT

REPLACE AND LINE CULVERTS

INSTALL POTABLE, NONPOTABLE AND

Type Of Work

MITCHELL JOHNSON CONSTRUCTION,

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

SIERRA LAND MANAGEMENT, INC

MITCHELL JOHNSON CONSTRUCTION,

INC

ABACUS CONSTRUCTION, INC.

Contractor

REDDING, CA 96099

REDDING  CA 96049

REDDING, CA 96049

REDDING, CA 96049

REDDING CA 96001

ANDERSON CA 96007

 

(530)246-4292

 

 

(530)338-8077

(530)215-3104

HENRY, AUSTIN

BENNER, HENRY

ALEXANDER, NATHAN

HENRY, AUSTIN

NATHAN ALEXANDER

Resident
Engineer

(530)235-9814

(530)949-8132

(530)604-5102

(530)235-9814

 

(530)225-2922

 $585,000

 $128,690,643

 $270,000

 $1,115,000

 $711,170

 $2,000,513

Bid + CCOs

 $0

 $124,865,587

 $140,841

 $0

 $0

 $1,947,294

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/04/22

11/06/18

12/06/17

09/22/21

10/13/21

06/19/20

Awarded

02/02/22

11/30/18

03/07/18

10/19/21

11/12/21

07/23/20

Approved

03/08/22

02/08/22

01/13/18

12/16/21

09/28/21

Est Comp

 0%

 98%

 100%

 0%

 0%

 87%

%Time

 0%

 96%

 52%

 0%

 0%

 100%

% Work 

 

 

OVER RUN

 

 

 

Message

02-3J6604

02-4C40V4

02-4H1504

02-3J0904

02-0J7404

02-4G5804

Contract 

  

B1IM- 005-(359)E

  

  

  

ACIM-005 -(643)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 994712

PO BOX 494519

P. O. BOX 494519

P.O. BOX 491752

1304 EAST STREET #218;

6850 HAAS ROAD

1625 MOTT ROAD

2658 GATEWAY DR

1031 BUTTE STREET

1625 MOTT ROAD

1031 BUTTE ST.

MT. SHASTA, CA 96067

ANDERSON, CA 96007

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 15
02/20/22 Statement of Ongoing Contracts as of 02/25/22

02District

02-SHA-44-45.5/51.6

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

02-SIS-3-48.0/51

02-SIS-5-8.3/8.3

02-SIS-5-9.9/68.1

Fed Aid
Pgm Code

IN SHASTA COUNTY NEAR VIOLA FROM 3.0 

MILES EAST OF DEER FLAT ROAD TO 0.5 

MILE EAST OF BRIDGE CREEK ROAD.

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM BARNEY ROAD TO 0.2 MILE NORTH OF

CLEAR CREEK ROAD

IN SISKIYOU COUNTY ABOUT 6 MILES 

NORTH FORT JONES FROM 0.3 MILE SOUTH 

TO 0.3 MILE NORTH OF LOWER MOFFETT 

CREEK ROAD

IN SISKIYOU COUNTY IN AND NEAR YREKA 

FROM 0.1 MILE SOUTH OF  JUNIPER DRIVE

TO 0.3 MILE NORTH OF CALAMITY LANE.

IN SISKIYOU COUNTY NEAR MOUNT SHASTA 

AT AZALEA ROAD OVERCROSSING.

IN SISKIYOU COUNTY AT VARIOUS 

LOCATIONS FROM 0.2 MILE NORTH OF REAM

AVENUE OVERCROSSING TO 0.2  MILE 

SOUTH OF HILT ROAD OVERCROSSI

Description 

HMA OVERLAY WITH DIGOUTS

INSTALL CMS, CCTV

BRIDGE REPLACEMENT

HMA OVERLAY AND DIGOUTS

DECK AND RAIL REHABILIATION

IMPROVE CRZ

Type Of Work

TULLIS, INC.

CAL ELECTRO, INC.

STEELHEAD CONSTRUCTORS JV

TULLIS, INC.

ABACUS CONSTRUCTION, INC.

MEYERS EARTHWORK, INC.

Contractor

REDDING CA 96001

REDDING CA 96002

REDDING CA 96002

REDDING CA 96001

REDDING CA 96002

REDDING CA 96002

(530)241-5105

(530)223-5937

(530)226-6400

(530)241-5105

(530)215-3104

(530)365-8858

ALEXANDER NATHAN

NICOLE MALLORY

ANDY O'SULLIVAN/GINNY

NICOLE MALLORY

Resident
Engineer

 

(530)604-5102

(530)605-5871

 

(530)515-0639

(530)605-5871

 $1,536,885

 $777,194

 $4,169,790

 $969,410

 $1,279,434

 $3,215,238

Bid + CCOs

 $0

 $752,056

 $4,074,817

 $0

 $1,586,702

 $26,500

Comp To  date

 $0

 $0

 $1,473

 $0

 $0

 $26,500

This Month

11/16/21

12/18/19

04/05/21

12/20/21

03/02/21

10/21/21

Awarded

12/02/21

01/15/20

04/16/21

01/06/22

03/25/21

11/18/21

Approved

02/24/21

02/24/22

01/14/22

05/24/22

Est Comp

 0%

 93%

 97%

 0%

 100%

 42%

%Time

 0%

 96%

 97%

 0%

 100%

 1%

% Work 

 

 

 

 

COMPLETED

 

Message

02-2J3904

02-2H9704

02-4G4404

02-2J3804

02-1H4004

02-4F5204

Contract 

  

  

  

  

  

HSIM-0059-(180)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16951 CLEAR CREEK ROAD

3710 ELECTRO WAY;

2940 INNSBRUCK DRIVE

16951 CLEAR CREEK ROAD

8490 HARTMEYER LANE

4150 FIGTREE LANE

1031 BUTTE ST. SUITE 

205 MS-60

1625 MOTT RD

1031 BUTTE STREET

1625 MOTT RD

REDDING, CA 96001

MT SHASTA CA 96067

REDDING, CA 96001

MT. SHASTA CA 96067

Accepted

01/24/22

Location
Storm Water
Plan



State of California Department of Transportation Page 16
02/20/22 Statement of Ongoing Contracts as of 02/25/22

02District

02-SIS-5-25.4/25.9

02-SIS-5-/0

02-SIS-89-3.2/0

02-SIS-96-7.3/15.9

02-SIS-96-370.0/37.3

02-SIS-97-54.0/35.8

Fed Aid

20.20 

201130

20.20 

201130

20.20 

201130

Pgm Code

IN SISKIYOU COUNTY NEAR WEED FROM 0.2

MILE SOUTH TO 0.3 MILE NORTH OF WEED 

SAFETY ROADSIDE REST AREA

IN SISKIYOU  COUNTY AT  VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

IN SHASTA AND SISKIYOU COUNTIES AT 

VARIOUS LOCATIONS.

IN SISKIYOU AND TRINITY COUNTIES AT 

VARIOUS LOCATIONS.

REMOVE AND DISPOSE OF MOBILIZED 

MATERIAL, PROVIDE TEMPORARY TRAFFIC 

CONTROL, PREPARENEARBY DISPOSAL SITE 

FOR OPERATIONS DIR'S EMER

IN SISKIYOU COUNTY NEAR WEED FROM 0.9

MILENORTH OF BIG SPRINGS ROAD TO 2.0 

MILES S. OF WHITNEY CREEK BRIDGE AND 

FROM 0.8 MILE DIR'

Description 

REHABILITATE SEWER AND WATER

CONSTRUCT NINE PAVED MEDIAN TURN-A-

ROUNDS

CCTV AND RWIS UPGRADE

DECK REHABILITATION

RATTLESNAKE 2 DO

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

Type Of Work

STEWART ENGINEERING INC

HAT CREEK CONSTRUCTION

CAL ELECTRO, INC.

MYERS & SONS CONSTRUCTION, LLC

HAYES & SONS INC.

HAYES AND SONS, INC.

Contractor

REDDING CA 96001

BURNEY, CA 96013

REDDING CA 96002

SACRAMENTO CA 95834

HAPPY CAMP, CA 96039

MONTAGUE, CA 96064

(530)244-8464

 

(530)223-5937

(916)283-9950

 

 

ANDY O'SULLVIAN/OE: 

GINNY S.

HENRY, AUSTIN

JEFF STEPPAT

JOEL GASIK

HENRY, AUSTIN

HENRY, AUSTIN

Resident
Engineer

(530)515-0639

(530)235-9814

(530)225-3288

(530)229-2964

(530)235-9814

(530)235-9814

 $1,276,130

 $3,685,000

 $3,385,630

 $8,693,716

 $985,000

 $2,985,000

Bid + CCOs

 $1,180,102

 $1,112,983

 $3,094,298

 $7,903,945

 $0

 $2,795,104

Comp To  date

 $0

 $0

 $0

 $34,567

 $0

 $0

This Month

04/12/21

08/05/21

10/18/19

01/14/20

12/18/21

07/01/21

Awarded

04/30/21

09/01/21

11/04/19

02/06/20

02/02/22

08/26/21

Approved

01/24/22

07/01/22

12/02/21

06/02/22

06/08/22

02/01/22

Est Comp

 98%

 57%

 92%

 80%

 0%

 96%

%Time

 94%

 30%

 92%

 90%

 0%

 94%

% Work 

 

 

SUSPENDED

 

 

COMPLETED

Message

02-2H1304

02-2J7004

02-4G6304

02-4F6004

02-3J6904

02-3J0404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5323 EASTSIDE ROAD

24339 HWY 89 N

3710 ELECTRO WAY;

4600 NORTHGATE BLVD, STE 100

P.O. BOX 258

P.O BOX 774

1625 MOTT RD

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE ST STE205.

MS60

1625 MOTT ROAD

1625 MOTT ROAD

MT SHASTA CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

Accepted

02/18/22

Location
Storm Water
Plan



State of California Department of Transportation Page 17
02/20/22 Statement of Ongoing Contracts as of 02/25/22

02District

02-TEH-5-25.4/25.4

02-TEH-5-36.3/41.6

02-TEH-32-14.0/20

02-TEH-36-67.5/75.1

02-TEH-36-87.0/87.8

02-TEH-36-/6

Fed Aid
Pgm Code

IN TEHAMA COUNTY IN RED BLUFF AT 

SACRAMENTO RIVER BRIDGE.

IN TEHAMA COUNTY NEAR RED BLUFF  FROM

NINE MILE HILL OVERCROSSING TO 0.1 

MILE NORTH OF BOWMAN ROAD 

OVERCROSSING

IN TEHAMA COUNTY ABOUT 28 MILES  EAST

OF FOREST RANCH FROM 1.1 MILE EAST OF

DEER CREEK BRIDGE #08-0068 TO 0.4 

MILE WEST OF SLATE C

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF LATKA ROAD TO 0.1 

MILE EAST OF LITTLE GIANT MILL ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM 

0.2 MILE EAST OF PAYNES CREEK ROAD TO

0.1 MILE WEST OF ROUTE 89.

IN TEHAMA COUNTY NEAR PLATINA FROM 

BEEGUM CREEK BRIDGE TO 2.5 MILES EAST

OF BALL ROAD.

Description 

BRIDGE RETROFIT

IMPROVE CLEAR RECOVERY ZONE

AC OVERLAY

AR CHIP SEAL

INSTALL CCTV AND RWIS

AC OVERLAY

Type Of Work

GOLDEN STATE BRIDGE, INC.

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

DIG IT CONSTRUCTION, INC

VSS INTERNATIONAL, INC.

DIG IT CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

BENICIA CA 94510

CHICO CA 95928

CHESTER CA 96020

WEST SACRAMENTO CA 95691

CHESTER CA 96020

REDDING CA 96001

(925)372-8000

(530)891-6555

(530)258-3306

(916)373-1500

(530)258-3306

(530)246-4292

MIKE ZDENEK

JOHN YOLTON

TODD KELLY

Resident
Engineer

(530)229-0559

 

(530)864-9033

 

(530)605-5874

 

 $14,499,368

 $4,504,204

 $1,008,282

 $1,115,006

 $555,409

 $1,343,187

Bid + CCOs

 $9,832,109

 $0

 $0

 $0

 $544,132

 $0

Comp To  date

 $544,060

 $0

 $0

 $0

 $0

 $0

This Month

06/29/20

10/06/21

02/02/21

12/02/21

12/04/19

12/02/21

Awarded

07/23/20

10/22/21

03/01/21

12/24/21

01/02/20

12/24/21

Approved

01/09/23

11/24/21

Est Comp

 53%

 0%

 0%

 0%

 98%

 0%

%Time

 67%

 0%

 0%

 0%

 99%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

02-4F5904

02-1H4704

02-1J4904

02-2J3604

02-0H3904

02-2J4104

Contract 

  

HSIM-005 -(644)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

1764 SKYWAY;

803 LORAINE DR.

3785 CHANNEL DRIVE;

803 LORRAINE DR

17400 CLEAR CREEK RD

1031 BUTTE STREET

1187 HWY 36

1031 BUTTE ST

REDDING, CA 96001

CHESTER,CA96020

REDDING CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
02/20/22 Statement of Ongoing Contracts as of 02/25/22

02District

02-TEH-99-9.0/9.3

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-36-26.7/27.1

02-TRI-36-207.0/20.7

02-TRI-36-/29

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN TEHAMA COUNTY NEAR LOS MOLINOS 

FROM 0.2 MILE SOUTH TO 0.2 MILE  

NORTH OF CHAMPLIN SLOUGH

IN TRINITY COUNTY AT VARIOUS  

LOCATIONS FROM 0.5 MILE SOUTH OF 

TRINITIY RIVER BRIDGE TO 1.6 MILES 

NORTH OF BOWERMAN RIDGE ROAD

IN TRINITY COUNTY NEAR TRINITY CENTER

FROM 0.7 MILE NORTH OF PREACHER 

MEADOWS ROAD TO 0.7 MILE SOUTH OF EL 

DORADO WAY

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO 

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY NEAR FOREST GLEN AT

0.2 MILE EAST OF UPPER RATTLESNAKE 

CREEK BRIDGE.  DIR'S EMERGENCY F.A.

IN TRINITY COUNTY NEAR MAD RIVER FROM

HUMBOLDT COUNTY LINE  TO 0.4 MILE 

EAST OF ROUTE 3.  DIR'S EMERGENCY 

L.B.

Description 

REPLACE BRIDGE

DRAINAGE REHABILITATION

BRIDGE REPLACEMENT

CURVE IMPROVEMENT

REMOVING THE UPPER PORTION AND 

INCREASING

REMOVAL OF HAZARD TREES, 

RECONSTRUCTION

Type Of Work

VIKING CONSTRUCTION COMPANY, 

INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

MCCULLOUGH CONSTRUCTION INC

STEELHEAD CONSTRUCTORS, INC.

J.F.SHEA CONSTRUCTION

J.F. SHEA CONSTRUCTION, INC.

Contractor

RANCHO CORDOVA CA 95742

WILLOW CREEK CA 95573

ARCATA CA 95521

REDDING CA 96003

REDDING, CA 96047

REDDING, CA 96049

(916)852-5530

(530)629-3702

(707)825-1014

(530)226-6400

 

 

GEAORGE MOORE

MANDHIR GREWAL

JOEL GASIK

GASIK, JOEL

GASIK, JOEL

Resident
Engineer

(530)440-9544

 

(530)604-5107

(530)751-6116

(530)751-6116

(530)229-0542

 $2,929,952

 $2,007,334

 $12,462,101

 $12,457,080

 $18,985,000

 $22,985,000

Bid + CCOs

 $51,000

 $0

 $6,336,881

 $11,985,997

 $15,359,464

 $19,989,155

Comp To  date

 $51,000

 $0

 $8,290

 $0

 $0

 $0

This Month

11/04/21

10/28/20

02/25/21

11/02/18

02/10/21

10/08/20

Awarded

12/02/21

11/17/20

03/25/21

11/20/18

04/29/21

10/19/20

Approved

08/19/22

06/16/22

01/21/22

02/28/22

02/07/22

Est Comp

 26%

 0%

 67%

 100%

 100%

 100%

%Time

 2%

 0%

 51%

 100%

 81%

 87%

% Work 

 

 

 

COMPLETED

OVER RUN

OVER RUN

Message

02-1H5104

02-0H5404

02-4F2204

02-4F8604

02-2J4704

02-2J1404

Contract 

  

  

ACST-P003-(036)E

HSST-S036-(108)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11315 SUNRISE GOLD CIR, STE A

18 CHINA CREEK RD

57 ALDERGROVE RD;

2940 INNSBRUCK DRIVE

P.O.BOX 494519

P. O. BOX 494519

13700 CA-36

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

RED BLUFF CA 96080

REDDING, CA96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

02/08/22

Location
Storm Water
Plan



State of California Department of Transportation Page 19
02/20/22 Statement of Ongoing Contracts as of 02/25/22

02District

02-TRI-299-3.5/0

02-TRI-299-5.2/5.7

02-TRI-299-/43.4

02-TRI-299-/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN TRINITY COUNTY NEAR SALYER AT 

FRANCIS B MATHEWS SAFETY ROADSIDE 

REST AREA

IN TRINITY COUNTY NEAR SALYER FROM 

0.3 MILE WEST OF DENNY ROAD TO 0.2 

MILE WEST OF PONY BAR CREEK BRIDGE.

IN TIRNITY COUNTY AT AND NEAR SALYER 

FROM HUMBOLDT COUNTY LINE TO 0.1 MILE

WEST OF CANYON CREEK ROAD. DIR'S 

EMERGENCY L.B.

IN LASSEN, SHASTA, AND TEHAMA 

COUNTIES AT VARIOUS LOCATIONS COUNTY 

LINE TO 0.2 MILE EAST OF  GRASS 

VALLEY CREEK BRIDGE.

IN LASSEN, MODOC AND SHASTA COUNTIES 

AT VARIOUS LOCATIONS

REMOVE AND REPLACE EXPANSION JOINTS  

ON BRIDGE  DIR'S EMERGENCY F.A.

Description 

UPGRADE WATER SYSTEM

INSTALL LEFT TURN LANE

REMOVE ALL SLIDE MATERIAL AND ROCK 

FALL

SCOUR PREVENTIVE MAINTENANCE

BRIDGE MAINTENANCE

COTTONWOOD CREEK BRIDGE

Type Of Work

S.T. RHOADES CONSTRUCTION, 

INC.

MERCER-FRASER COMPANY

STEVE MANNING CONSTRUCTION,INC

SERAFIX ENGINEERING  

CONTRACTORS, INC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

Contractor

REDDING CA 96002

EUREKA CA 95501

REDDING, CA 96049

SAN RAMON CA 94583

BENICIA CA 94510

BENICIA, CA 94510

(530)223-9322

(707)443-6371

 

(925)552-8253

(707)746-8028

 

JOEL GASIK

MANDHIR GREWAL

GREWAL, MANDHIR

TOFAEL ANWAR

ANWAR TOFAEL

ALEXANDER, NATHAN

Resident
Engineer

(530)751-6116

(530)751-6116

(530)229-0542

(530)225-3172

(530)225-3172

(530)604-5102

 $1,436,092

 $1,042,144

 $36,985,000

 $1,954,021

 $2,521,697

 $2,885,000

Bid + CCOs

 $1,390,368

 $984,946

 $27,531,203

 $1,942,367

 $2,137,547

 $0

Comp To  date

 $0

 $0

 $0

 $6,560

 $0

 $0

This Month

10/27/20

05/14/21

08/04/21

10/16/20

06/03/21

12/10/21

Awarded

11/20/20

06/15/21

08/30/21

10/29/20

06/22/21

01/14/22

Approved

02/04/22

12/22/21

09/12/22

12/02/22

02/04/22

03/30/22

Est Comp

 88%

 93%

 39%

 100%

 63%

 0%

%Time

 97%

 92%

 74%

 94%

 93%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

02-4G6204

02-4H3404

02-3J1904

02-4G5304

02-0J9104

02-3J6404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8585 COMMERCIAL WAY;

77 2ND ST

PO BOX 491660

7 CROW CANYON COURT SUITE 250

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE ST., SUITE

205

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

02District

 $1,584,509 $334,774,803 $425,469,805

02-VAR--/0

02-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN LASSEN, PLUMAS  AND TEHAMA 

COUNTIES  AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN LASSEN, PLUMAS, SHASTA, SISKIYOU 

AND TEHAMA COUNTIES  AT VARIOUS 

LOCATIONS. DIR'S EMERGENCY L.B.

Description 

REMOVE ALL HAZARD TREES, REPLACE 

BURNT MBG

PSPS STREETLIGHT BACKING PLATES

Type Of Work

STIMPEL-WIEBELHAUS 

ASSOCIATES,INC,

T & S DVBE, INC.

Contractor

REDDING, CA 96049

ANDERSON, CA 96007

 

 

ZDENEK, MICHAEL

ZDENEK, MIKE

Resident
Engineer

(530)225-3172

(530)229-0559

 $22,985,000

 $2,510,000

Bid + CCOs

 $17,894,171

 $1,262,571

Comp To  date

 $736,302

 $0

This Month

08/07/21

12/02/19

Awarded

08/30/21

02/07/20

Approved

06/30/22

02/28/22

Est Comp

 100%

 100%

%Time

 78%

 50%

% Work 

OVER RUN

OVER RUN

Message

02-3J2204

02-1J2404

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 492335

PO BOX 608

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-BUT-32-7.6/7.9

03-BUT-70-5.6/9.1

03-BUT-70-39.3/39.3

03-BUT-99-29.3/T37.8

03-BUT-99-30.5/30.6

03-BUT-99-34.0/34

Fed Aid
Pgm Code

ON SR 32 AT THE INTERSECTION OF  WEST

SACRAMENTO AVE (WEST) AND WEST 

SACRAMENTO AVE (EAST) IN CITY OF 

CHICO IN BUTTE COUNTY.

IN BUTTE COUNTY NEAR OROVILLE, FROM 

0.3 MILES NORTH OF COX LANE TO 0.2 

MILES NORTH OF PALERMO ROAD

IN BUTTE COUNTY ON ROUTE 70 AT 

VARIOUS LOCATIONS

IN BUTTE COUNTY IN AND NEAR CHICO AT 

VARIOUS LOCATIONS FROM SOUTHGATE 

AVENUE TO GARNER LANE

IN BUTTE COUNTY IN THE CITY OF CHICO 

ON NB SR 99 AT THE SKYWAY  ROAD SLIP 

AND LOOP ONRAMPS.

IN BUTTE, PLACER AND SACRAMENTO  

COUNTIES AT VARIOUS LOCATIONS.

Description 

INTERSECTION IMPROVEMENTS.

CONSTRUCT TWO-WAY LEFT-TURN

REPAIR FIRE-DAMAGED CULVERTS

INSTALL TRAFFIC MANAGEMENT SYSTEM

INSTALL RAMP METERS.

APPLY HIGH FRICTION SURFACE

Type Of Work

LAMON CONSTRUCTION

BALDWIN CONTRACTING COMPANY 

INC. DBA. KNIFE RIVER 

CONSTRUCTION

SERAFIX ENGINEERING  

CONTRACTORS, INC

ST. FRANCIS ELECTRIC, LLC

ST. FRANCIS ELECTRIC, LLC

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

YUBA CITY CA 95991

CHICO CA 95928

SAN RAMON CA 94583

SAN LEANDRO CA 94577

SAN LEANDRO CA 94577

BENICIA CA 94510

(530)671-1370

(530)891-6555

(925)552-8253

(510)639-0639

(510)639-0639

(707)746-8028

RECHS, DANIEL/MARGARET

MCNALLY

DAN RECHS

ANTHONY GRANADOS

ANTHONY 

GRANDOS/MARGARET MCNAL

HANI EISSA

Resident
Engineer

(530)218-1567

(530)895-5245

 

(530)682-6584

(530)682-6584

(916)416-7513

 $3,073,740

 $16,125,590

 $1,489,670

 $8,090,813

 $652,000

 $3,063,334

Bid + CCOs

 $194,882

 $14,949,676

 $0

 $7,909,283

 $0

 $2,711,381

Comp To  date

 $142,500

 $225,100

 $0

 $6,981

 $0

 $62,711

This Month

07/20/21

06/16/20

09/29/21

03/08/21

04/29/21

06/09/21

Awarded

08/10/21

07/02/20

10/19/21

03/30/21

05/20/21

06/29/21

Approved

04/15/22

03/02/22

02/22/22

02/09/22

02/24/22

Est Comp

 37%

 33%

 0%

 99%

 9%

 100%

%Time

 6%

 92%

 0%

 97%

 0%

 88%

% Work 

 

 

 

 

 

OVER RUN

Message

03-2H2404

03-3H72U4

03-0J7204

03-1H8604

03-1J3504

03-0J9004

Contract 

HSNH-P032-(049)E

ACNH-P070-(141)E

STER-37Y6-(004)E

  

  

HSNH-000C-(530)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY;

1764 SKYWAY;

7 CROW CANYON COURT SUITE 250

975 CARDEN STREET;

975 CARDEN STREET;

2990 BAY VISTA COURT, SUITE D

2707 NOTRE DAME 

BOULEVARD

2707 NORTE DAME BLVDQ

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD

3855 N FREEWAY BLVD# 

120

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO,CA 95928

SACRAMENTO,CA 95670

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-BUT-162-18.4/19.9

03-COL-20-31.8/32.8

03-COL-20-34.8/36.5

03-ED-49-10.7/11

03-ED-50-.8/1.9

03-ED-50-18.5/24.2

Fed Aid

HA22

Pgm Code

ON ROUTE 162 FROM FOOTHILL BLVD TO 

GOLD COUNTRY CASINO.

IN COLUSA, BETWEEN MARKET ST AND 

BUTTE VISTA WAY.

IN COLUSA COUNTY 1.7 MILES EAST OF 

COLUSA FROM NIAGARA AVENUE TO 0.3 

MILE WEST OF STEIDLMAYER ROAD.

IN EL DORADO COUNTY ON ROUTE 49  FROM

PATTERSON DRIVE TO COMMERCE WAY.

IN EL DORADO COUNTY AT AND NEAR EL 

DORADO HILLS AT VARIOUS LOCATIONS 

FROM LATROBE ROAD UNDERCROSSING TO 

CARSON CREEK WESTBOUND ROU

NEAR PLACERVILLE AND CAMINO FROM 0.2 

MILES WEST OF STILL MEADOWS  ROAD TO 

0.4 MILE EAST OF UPPER CARSON RD.

Description 

CONSTRUCT TURN POCKETS, WIDEN

PAVEMENT REHABILITATION

WIDEN SHOULDERS TO 8 FEET TO

WIDEN SHOULDER ON WEST SIDE TO 4FT

HM3 PRESERVATION WORK (DECK

INSTALL MEDIAN BARRIER, WIDEN

Type Of Work

DESILVA GATES CONSTRUCTION

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

MYERS & SONS CONSTRUCTION, LLC

SECURITY PAVING COMAPNY INC

Contractor

DUBLIN CA 94568

ROSEVILLE  CA 95661

ROSEVILLE CA 95661

SACRAMENTO CA 95826

SACRAMENTO CA 95834

WESTLAKE VILLAGE CA 91361

(925)829-9220

(916)757-6400

(916)757-6400

(916)381-0911

(916)283-9950

(818)362-9200

DWAYNE GRANDY

GRANADOS, 

ANTHONY/OE:DEBRA B

NATHAN ALTERON

Resident
Engineer

(530)713-7814

(530)682-6584

 

 

 

(530)957-1110

 $8,037,047

 $13,661,238

 $4,217,000

 $853,130

 $1,596,592

 $24,708,658

Bid + CCOs

 $546,100

 $14,295,326

 $0

 $0

 $0

 $14,271,146

Comp To  date

 $546,100

 $0

 $0

 $0

 $0

 $142,017

This Month

08/04/21

10/15/18

11/17/21

10/25/21

02/03/22

05/04/20

Awarded

08/26/21

11/08/18

12/07/21

11/23/21

02/23/22

06/03/20

Approved

07/21/22

01/27/22

04/04/22

Est Comp

 13%

 96%

 0%

 0%

 0%

 91%

%Time

 7%

 99%

 0%

 0%

 0%

 57%

% Work 

 

 

 

 

 

 

Message

03-2H6304

03-2F9804

03-0H6504

03-0H8304

03-2G2804

03-4E62U4

Contract 

HSST-P162-(042)E

B1NH-P020-(187)E

HSNH-P020-(197)E

HSST-P049-(187)E

  

ACNH-P050-(152)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.;

400 SUNRISE AVE, SUITE 300

400 SUNRISE AVE. SUITE 300;

8801 FOLSOM BLVD SUITE 260;

4600 NORTHGATE BLVD, SUITE 10

3075 TOWNSGATE ROAD, STE 200

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

3065 BALIRS LN

CHICO CA 95928

CHICO, CA 95928

PLACERVILLE CA 95667

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-ED-50-33.8/34.2

03-ED-50-420.0/63.8

03-ED-50-/80.4

03-ED-50-/0

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

Fed Aid

20.20 

201130

20.20 

201130

Pgm Code

IN EL DORADO COUNTY AT FRESH POND 

FROM 0.6 TO 0.2 MILE WEST OF FOREST 

ROAD/OUTER LIMITS LANE

ON STATE ROUTE 50 FROM  POSTMILE 42.0

TO 63.8,  IN EL DORADO COUNTY.  DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY FROM SACRAMENTO 

COUNTY LINE TO NEVADA STATE LINE

ON STATE ROUTE 50 FROM POSTMILE 63.8 

TO 71.0 AND ON STATE ROUTE 89 FROM 

POST MILE 6.0 TO 8.0, IN EL DORADO 

COUNTY. DIR'S EMERGENCY

IN GLENN COUNTY, ON INTERSTATE 5, 4.6

MILES NORTH OF WILLOWS AT THE WILLOWS

SAFETY ROADSIDE REST AREA.

IN GLENN COUNTY 4.8 MILES NORTH OF 

WILLOWS AT THE WILLOWS SAFETY 

ROADSIDE REST AREA

Description 

REPAIR SLIPOUT

HAZARD TREE/DEBRIS REMOVAL;ROCKFALL 

MITIGA

INSTALL AWS IN PLACERVILLE, IMPROVE

HAZARD TREE/DEBRIS REMOVAL; ROCKFALL

MITIG

UPGRADE LIGHTING.

UPGRADE POTABLE WATER AND

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

DOUG VEERKAMP GENERAL 

ENGINEERING, INC.

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

GRANITE CONSTRUCTION COMPANY

STUDEBAKER BROWN ELECTRIC, 

INC.

TSI ENGINEERING, INC.

Contractor

VACAVILLE CA 95688

PLACERVILLE, CA 95667

ELK GROVE CA 95624

SPARKS, NV 89431

LOOMIS CA 95650

NORTH HIGHLANDS CA 95660

(707)455-7033

 

(916)686-2800

 

(916)259-2395

(916)571-5731

JODY PHILLIPS

PHILLIPS, JODY

JUANAH KOKER

MONTPLAISIR, JARET

JAMES RALSTON

RALSTON, JAMES

Resident
Engineer

(916)799-7951

(916)799-7951

(916)416-7612

(530)682-5837

(530)713-7871

(530)713-7871

 $11,429,262

 $13,985,000

 $9,022,923

 $13,485,000

 $721,115

 $4,215,574

Bid + CCOs

 $7,165,303

 $2,211,107

 $8,715,856

 $3,800,083

 $409,325

 $3,595,462

Comp To  date

 $9,146

 $0

 $30,405

 $0

 $0

 $72,115

This Month

06/29/20

09/21/21

08/13/20

09/21/21

06/22/21

09/24/20

Awarded

07/23/20

01/06/22

08/27/20

12/17/21

07/20/21

10/09/20

Approved

06/07/22

06/30/22

03/08/22

06/20/22

02/25/22

04/26/22

Est Comp

 72%

 33%

 92%

 39%

 53%

 78%

%Time

 63%

 16%

 96%

 28%

 57%

 85%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-3H4504

03-2J7204

03-0H5204

03-2J7304

03-2H5104

03-4F4204

Contract 

  

  

ACNH-P050-(153)E

  

  

ACIM-0057-(100)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

2585 COLD SPRINGS ROAD

9796 KENT STREET;

1900 GLENDALE AVENUE

3237 RIPPEY ROAD STE.100;

4600 ROSEVILLE ROAD, SUITE 14

3979 DUROCK RD STE 

102A

3976 DUROCK RD STE 

102

3976 DUROCK ROAD 

SUITE 102

10183 TRUCKEE AIRPORT

ROAD, SUITE 202

2707 NOTRE DAME BLVD

2707 NOTRE DAME 

BOULEVARD

SHINGLE SPRINGS CA 95682

SHINGLE SPRINGS, CA 

95682

SHINGLE SPRING CA 95682

TRUCKEE, CA 96161

CHICO CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

03-NEV-80-19.3/19.3

03-NEV-80-28.3/28.7

Fed Aid
Pgm Code

AT BUTTE CITY, FROM ROUTE 45 TO 0.1 

MILE EAST OF MCDOUGALL STREET.

IN NEVADA COUNTY NEAR OMEGA AT 

VARIOUS LOCATIONS FROM 0.2 MILE  WEST

OF CONSERVATION ROAD  (WASHINGTON 

RIDGE ROAD) TO 1.2 MILES WE

NEAR HIGGINS CORNER, FROM THE PLACER 

COUNTY LINE TO 0.3 MILE NORTH OF LIME

KILN ROAD; ALSO IN PLACER COUNTY, AT 

PM R8.42 AND PM R1

IN TRUCKEE FROM WEST OF DONNER OC TO 

BRIDGE STREET UNDERCROSSING.  89/267 

SEPARATION

IN NEVADA COUNTY ON ROUTE 80 NEAR 

TRUCKEE AT THE DONNER PASS CHP 

INSPECTION FACILITY

NEAR TRUCKEE AND FLORISTON, FROM 0.2 

MILE EAST OF TRUCKEE RIVER BRIDGE TO 

0.8 MILE WEST OF FARAD ROAD.

Description 

REPLACE SACRAMENTO RIVER BRIDGE

CURVE IMPROVEMENTS, WIDEN FOR

REHABILITATE DRAINAGE SYSTEMS

REHABILITATE ROADWAY, CONSTRUCT

REHAB/UPGRADEFACILITY

CONSTRUCT MEASURES TO ADDRESS CUT

Type Of Work

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

LAMASSU UTILITY SERVICES, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

ICENOGLE CONSTRUCTION 

MANAGEMENT, INC.

ROAD AND HIGHWAY BUILDERS, 

LLC.

Contractor

BENICIA CA 94510

SACRAMENTO CA 95827

LOOMIS CA 95650

ROSEVILLE CA 95661

SAN FRANCISCO CA 94103

SPARKS NV 89434

(925)372-8000

(916)855-4400

(916)259-1576

(916)757-6400

(415)349-8297

(775)852-7283

DAVID CATANIA

JIMMER ROSS

RANDY STELLHORN

Resident
Engineer

 

 

(530)682-7746

 

(916)801-3455

(530)919-3936

 $70,777,777

 $32,249,255

 $1,680,148

 $21,637,408

 $554,191

 $3,677,111

Bid + CCOs

 $0

 $0

 $304,341

 $0

 $517,483

 $3,507,571

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/07/22

01/28/22

06/18/21

11/04/21

05/28/21

02/09/21

Awarded

02/02/22

02/23/22

07/08/21

12/07/21

06/29/21

03/09/21

Approved

02/04/22

01/07/22

12/15/21

Est Comp

 0%

 0%

 59%

 0%

 67%

 92%

%Time

 0%

 0%

 18%

 0%

 94%

 94%

% Work 

 

 

 

 

 

COMPLETED

Message

03-3F0604

03-2H62U4

03-0H2104

03-1H18U4

03-2H30A4

03-1H0104

Contract 

ACST-P162-(041)E

ACNH-P020-(196)E

  

ACIM-080 -(213)E

  

ACIM-080 -(209)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE;

4001 BRADSHAW ROAD;

3193 ENTERPRISE CT;

400 SUNRISE AVE. SUITE 300;

70 OTIS STREET;

950 E MUSTANG RD

138 NEW MOHAWK RD 

SUITE

33 DEPOT ST/ O BOX 

1807

10183 TRUCKEE AIRPORT

,STE 202

NEVADA CITY CA 95959

COLFAX CA 95713

TRUCKEE, CA 96161

Accepted

02/09/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-NEV-174-3.0/3.9

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-80-.4/.4

03-PLA-80-2.6/3.1

Fed Aid

HB1

Pgm Code

IN NEVADA COUNTY, BETWEEN COLFAX AND 

GRASS VALLEY, FROM MAPLE WAY TO YOU 

BET ROAD

IN NEVADA CITY AND EMIGRANT GAP, AT 

WEST OF PINE NEEDLE WAY (PM 25.15), 

AND AT WEST OF LAST CHANCE MINE  ROAD

(PM 37.05); ALSO IN 

IN PLACER COUNTY IN KINGS BEACH  FROM

CHIPMUNK STREET TO BEAVER STREET

IN PLACER COUNTY IN AND NEAR AUBURN 

FROM 0.1 MILE SOUTH OF ROUTE 49/80 

SEPARATION TO 0.1 MILE NORTH OF DRY 

CREEK ROAD

IN PLACER COUNTY ON I-80 IN ROSEVILLE

AT THE EB ON RAMP FROM AUBURN BLVD.

IN PLACER COUNTY ON WB I-80 AT THE 

ATLANTIC BLVD ON-RAMP

Description 

REALIGN ROADWAY CURVES

OPERATIONAL IMPROVEMENTS TO UPGRADE

INSTALL STORM DRAIN.

WIDEN SHLDRS, RET WALL, REPLACE 

MBGR,

INSTALL RAMP METERING.

WIDEN EXISTING ON-RAMP AND

Type Of Work

DESILVA GATES CONSTRUCTION LP

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

FLATIRON WEST, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

Contractor

DUBLIN CA 94568

ROSEVILLE CA 95661

SACRAMENTO CA 95826

BENICIA  CA 94510

COMPTON CA 90221

SACRAMENTO CA 95834

(925)829-9220

(916)757-6400

(916)381-0911

(707)742-6000

(310)669-8949

(916)283-9950

JEFF JOHNSON

JEFF JOHNSON

RANDY STELLHORN

JEFF JOHNSON/BARBARA 

WHITE

JUSTIN KUNERT

Resident
Engineer

(530)632-6714

(530)632-6714

(530)919-3936

(530)632-6714

 

(530)812-6938

 $12,753,932

 $1,014,592

 $827,173

 $34,486,586

 $307,777

 $7,883,744

Bid + CCOs

 $11,647,952

 $0

 $26,516

 $33,321,701

 $0

 $6,513,977

Comp To  date

 $21,116

 $0

 $0

 $584,630

 $0

 $320,013

This Month

01/24/20

09/16/21

05/19/21

02/28/19

01/04/22

11/16/20

Awarded

02/19/20

10/05/21

06/18/21

03/21/19

01/24/22

12/15/20

Approved

05/09/22

06/24/22

11/23/21

03/09/22

03/04/22

Est Comp

 78%

 0%

 20%

 97%

 0%

 94%

%Time

 90%

 0%

 3%

 97%

 0%

 82%

% Work 

 

 

 

 

 

 

Message

03-4F3704

03-0H6904

03-0J2504

03-2F3404

03-1J5004

03-0H4604

Contract 

HSST-P174-(014)E

  

  

B1NH-P049-(177)E

  

ACIM-080 -(251)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.;

400 SUNRISE AVE. SUITE 300;

8801 FOLSOM BLVD SUITE 260;

2100 GOODYEAR RD

15614 S. ATLANTIC AVE.;

4600 NORTHGATE BLVD, SUITE 10

138 NEW MOHAWK RD 

SUITE B

138 NEW MOHAWK RD 

SUITE B

10183 TRUCKEE AIRPORT

RD SU202

138 NEW MOHAWK RD, 

SUITE B

2520 WARREN DR SUITE 

A

NEVADA CITY CA95659

NEVADA CITY CA 95959

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-12-.6/.6

Fed Aid

20.00 

201015

Pgm Code

NEAR MAGRA, FROM SECRET TOWN  

OVERCROSSING TO THE GOLD RUN SAFETY 

ROADSIDE REST AREA (SRRA).

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM CRYSTAL SPRINGS ROAD 

OVERCROSSING TO CISCO OVERCROSSING

AT VARIES LOCATIONS ON  STATE ROUTE 

5, 80, AND  99 IN SACRAMENTO COUNTY. 

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTES 5, 80 

AND 99 AT VARIOUS LOCATIONS

IN SACRAMENTO, FROM 1.1 MILES SOUTH 

OF ELK GROVE BLVD OVERCROSSING TO 

ROUTE 50 AT AMERICAN RIVER BR (BR#24-

68)

IN SACRAMENTO COUNTY NEAR RIO VISTA 

ON ROUTE 12 FROM 0.6 MILE EAST OF 

SACRAMENTO RIVER BRIDGE TO 5.2 MILES 

WEST OF MOKELUMNE RIVER

Description 

REHABILITATE DRAINAGE SYSTEMS.

REPLACE BRIDGES AT FOUR LOCATIONS.

TRAFFIC CONTROL SYSTEMS, TEMPORARY 

RAILING

UPGRADE METAL BEAM GUARD RAIL AND

ROADWAY REHABILITATION, CONSTRUCT

INTERSECTION IMPROVEMENTS

Type Of Work

SAK CONSTRUCTION, LLC

WALSH CONSTRUCTION COMPANY II,

LLC

HIGHWAY SPECIALTY COMPANY, INC

DREAMBUILDER

NOR CAL PAVING

O.C. JONES & SONS, INC.

Contractor

O'FALLON MO 63366

CONCORD CA 94520

PALO CEDRO, CA 96073

YORBA LINDA CA 92886

ROSEVILLE CA 95661

BERKELEY CA 94710

(636)385-1000

(925)627-1700

 

(714)646-3697

(916)757-6400

(510)526-3424

SAMPSON, TAD

TAD SAMPSON/VERONICA

SY, DUNG

OLGUIN, JORGE

CHARLIE MAHAN

HOWARD GIANG

Resident
Engineer

(916)799-4858

(916)799-4858

(530)155-7296

(916)952-1149

(530)682-6707

(916)825-7987

 $1,882,377

 $29,654,125

 $595,000

 $2,647,135

 $289,770,500

 $5,263,846

Bid + CCOs

 $1,426,769

 $17,090,750

 $601,715

 $2,313,487

 $243,051,601

 $4,743,307

Comp To  date

 $0

 $262,740

 $0

 $0

 $1,190,371

 $181,516

This Month

04/21/21

09/23/20

07/16/21

04/19/19

05/01/19

05/20/20

Awarded

05/16/21

10/09/20

10/15/21

05/21/19

05/31/19

06/18/20

Approved

01/25/22

08/05/22

12/31/21

11/22/19

08/11/22

02/22/22

Est Comp

 97%

 48%

 100%

 100%

 73%

 99%

%Time

 74%

 58%

 99%

 87%

 83%

 90%

% Work 

 

SUSPENDED

OVER RUN

SUSPENDED

SUSPENDED

 

Message

03-1H0304

03-2F5704

03-4F64A4

03-4F6404

03-0H10U4

03-2H6404

Contract 

  

ACIM- 080-(207)E

  

SNHG-X067-(080)E

B1IM- 005-(349)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

864 HOFF ROAD;

1390 WILLOW PASS ROAD, STE 95

PO BOX 141

18543 YORBA LINDA BLVD # 376;

400 SUNRISE AVE. SUITE 300;

1520 FOURTH STREET;

33 DEPOT ST/ PO BOX 

1807

33 DEPOT ST PO BOX 

1807

2777 DEL MONTE STREET

2777 DEL MONTE STREET

1016 NORTH MARKET 

BLVD. STE.60

2777 DEL MONTE STREET

COLFAX, CA 95713

COLFAX CA 95713

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95834

WEST SACRMANEOT CA 95691

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-SAC-50-.2/6.1

03-SAC-50-2.5/3.2

03-SAC-50-7.7/9.5

03-SAC-50-15.8/23.1

03-SAC-50-/0

03-SAC-51-1.6/4.4

Fed Aid

HB4N

Pgm Code

IN SACRAMENTO COUNTY ON ROUTE 50 FROM

I-5 JUNCTION TO WATT AVE.

IN YOLO COUNTY AND SACRAMENTO COUNTY 

ON ROUTE 50 FROM JEFFERSON BLVD TO 

1.3 MILES EAST OF FOLSOM BLVD

IN AND NEAR RANCHO CORDOVA, FROM 

BRADSHAW ROAD TO MATHER FIELD ROAD.

IN SACRAMENTO AND EL DORADO COUNTIES 

IN AND NEAR FOLSOM FROM HAZEL AVENUE 

TO SILVA VALLEY  PARKWAY

IN THE CITY OF SACRAMENTO, FROM THE 

SACRAMENTO RIVER VIADUCT (PIONEER 

BRIDGE) TO 4TH STREET; ALSO ON ROUTE 

5 FROM 0.2 MILE SOUTH O

IN THE CITY OF SACRAMENTO, FROM 0.1 

MILE SOUTH OF B STREET UNDERPASS (BR.

24. 0023) TO 0.4 MILES NORTH OF ARDEN

WAY UNDERCROSSING 

Description 

ADD HIGH OCCUPANCY VEHICLE LANE AND

IMPROVE COMMUNICATIONS AND INSTALL

OPERATIONAL IMPROVEMENTS THAT

INSTALL FIBER OPTIC CABLE AND

CLEAN AND PAINT STEEL BRIDGES

PAVE AREAS BEHIND THE GORE AND AT

Type Of Work

FLATIRON WEST,, INC.

STUDEBAKER BROWN ELECTRIC, 

INC.

DESILVA GATES CONSTRUCTION

ST. FRANCIS ELECTRIC, LLC

SAFFO CONTRACTORS, INC.

O.C. JONES & SONS, INC.

Contractor

BENICIA, CA 94510

LOOMIS CA 95650

DUBLIN CA 94568

SAN LEANDRO CA 94577

WILMINGTON NC 28405

BERKELEY CA 94710

(707)920-1057

(916)259-2395

(925)829-9220

(510)639-0639

(910)371-9499

(510)526-3424

ROD MURPHY

JODY PHILLIPS

EPHREM TEWELDEBERHAN

JUANAH KOKER

DEA DEAN ELGHASSEIN

Resident
Engineer

(916)717-1533

(916)799-7951

(916)372-0172

(916)616-7612

(916)768-3597

 

 $387,980,597

 $24,782,772

 $3,921,612

 $4,268,000

 $11,794,500

 $3,776,443

Bid + CCOs

 $186,887,254

 $124,431

 $3,694,123

 $2,269,684

 $2,189,366

 $0

Comp To  date

 $6,908,716

 $0

 $16,860

 $179,343

 $1,833,608

 $0

This Month

04/29/20

08/20/21

02/05/21

02/19/21

09/07/21

07/07/21

Awarded

06/30/20

09/24/21

03/04/21

03/18/21

10/19/21

08/05/21

Approved

07/02/24

10/12/22

08/19/22

01/27/22

02/21/24

Est Comp

 36%

 0%

 100%

 100%

 6%

 0%

%Time

 48%

 1%

 93%

 53%

 19%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

03-0H08U4

03-3H3304

03-1F1504

03-1H8204

03-1H1004

03-2H1104

Contract 

  

  

ACNH-P050-(155)E

  

  

ACNH-P051-(032)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR ROAD

3237 RIPPEY ROAD STE.100;

11555 DUBLIN BLVD.;

975 CARDEN STREET;

3235 KITTY HAWK RD

1520 FOURTH STREET;

2520 WARREN DRIVE 

SUITE A

3976 DUROCK ROAD STE 

102A

2777 DEL MONTE ST

3976 DUROCK RD SUITE 

102

3855 N.FREEWAY BLVD 

#120

ROCKLIN CA 95677

SHINGLE SPRING CA 95682

WEST SACRAMENTO CA 95691

SHINGLE SPRING CA 95682

SACRAMENTO CA 95834

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-SAC-51-2.0/3.5

03-SAC-80-9.6/12.9

03-SAC-80-/0

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

Fed Aid

HA21

Pgm Code

SACRAMENTO COUNTY IN SACRAMENTO FROM 

0.4 MILE SOUTH OF ELVAS UNDERPASS TO 

0.1 MILE NORTH OF EXPOSITION 

BOULEVARD ACCESS TO THE AME

NEAR THE CITY OF SACRAMENTO,FROM 0.2 

MILE EAST OF LONGVIEW DRIVE TO 0.4 

MILE EAST OF MADISON AVENUE  AUBURN 

BLVD TO CONNECTOR TO I

IN SACRAMENTO ON ROUTES 51, 80, AND 

244 AT VARIOUS LOCAITONS.

IN AND NEAR ELK GROVE FROM 0.3 MILE 

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN AND NEAR ELK GROVE FROM 0.3 MILE 

SOUTH OF DILLARD RD OC TO 0.6 MILE 

SOUTH OF GRANT LINE RD.

IN AND NEAR ELK GROVE, FROM 0.3  MILE

SOUTH OF DILLARD ROAD OVERCROSSING TO

0.6 MILE SOUTH OF GRANT LINE ROAD 

(REPLACE COSUMNES RI

Description 

CLEAR EXISTING VEGETATION AND REMOVE

EXIST

PAVEMENT REHABILITATION.

PAVE AREAS BEHIND THE GORE AND AT

BRIDGE REPLACEMENT. CONSTRUCT

REMOVE AND REPLACE COSUMNES RIVER

BRIDGE REPLACEMENT

Type Of Work

AMERICAN RIVER CONSTRUCTORS A 

JOINT VENTURE

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION, 

INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

LOS ANGELES CA 90074

ROSEVILLE CA 95661

LIVERMORE CA 94550

LOS ANGELES CA 900742478

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077-5085

 

(916)757-6400

(925)245-1300

(831)768-4002

(831)724-1011

(831)724-1011

DEYAEDDEN ELGHASSEIN

MASOUD SAED

MASOUD SAED

JEFFREY HAMM

Resident
Engineer

(916)768-3597

 

 

(530)682-7172

(916)375-8366

(916)508-3716

 $9,548,997

 $11,777,612

 $6,273,945

 $17,335,371

 $65,906,631

 $48,351,953

Bid + CCOs

 $241,504

 $0

 $0

 $17,087,618

 $63,642,903

 $35,544,899

Comp To  date

 $241,504

 $0

 $0

 $0

 $1,295,479

 $1,055,919

This Month

01/26/22

06/18/21

01/25/22

05/14/20

06/24/20

01/21/21

Awarded

01/26/22

07/08/21

02/11/22

05/18/20

06/30/20

01/21/21

Approved

07/05/22

01/26/22

05/26/22

03/08/23

Est Comp

 15%

 0%

 0%

 97%

 85%

 48%

%Time

 3%

 0%

 0%

 98%

 96%

 73%

% Work 

 

 

 

 

 

 

Message

03-3F0714

03-1H1904

03-2H15U4

03-0F2844

03-0F2864

03-0F2804

Contract 

  

  

ACNH-X067-(083)E

  

ACNH-P099-(663)N

NHS-    -(   )

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 742478

400 SUNRISE BLVD.;

550 GREENVILLE ROAD;

PO BOX 742478

PO BOX 50085

PO BOX 50085

3855 N FREEWAY BLVD 

NO 120

2777 DEL MONTE ST

2777 DEL MONTE ST

2777 DEL MONTE ST

SACRAMENTO CA 95834

SACRMANETO, CA 95691

WEST SACRAMENTO, CA 

95691

SACRAMENTO, CA 95691

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-SAC-99-11.8/21.6

03-SAC-160-20.9/45

03-SAC-999-/0

03-SIE-89-.5/5.1

03-SUT-20-/0

03-SUT-99-39.2/41.4

Fed Aid

HA21

HA21

Pgm Code

IN SAC COUNTY ON SR 99 NEAR GALT FROM

SJ COUNTY LINE TO SIMMERHORN RD OC 

AND FROM 0.7 MILES SOUTH OF ELK GROVE

BLVD OC TO MLK BLVD

IN SACRAMENTO COUNTY AT NORTH 

SACRAMENTO UNDERCROSSING 24-0111L AND

SACRAMENTO RIVER BRIDGE 24-0053 AND 

IN SAN JOAQUIN COUNTY AT M

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/99 SEPARATION AND AT  ROUTE 

51/160 SEPARATION

IN SIERRA COUNTY ABOUT 6.4 MILES 

NORTH OF TRUCKEE FROM 0.5 MILE NORTH 

OF SAGE HEN ROAD TO 0.2 MILE SOUTH OF

HENNESS PASS ROAD.

IN YUBA AND SUTTER COUNTIES, IN  YUBA

CITY AND MARYSVILLE, AT THE FEATHER 

RIVER BRIDGE AND OVERHEAD.

IN SUTTER COUNTY, IN AND NEAR LIVE 

OAK, FROM SOUTH OF COLEMAN AVENUE TO 

NEVADA STREET (NORTH  INTERSECTION).

Description 

RHMA OVERLAY

SEISMIC RETROFIT ON 4 BRIDGES

INSTALL CONNECTOR RAMP METERS AND

REPAIR DAMAGED WILDLIFE FENCE,

SCOUR MITIGATION AND RETROFIT

REHABILITATE PAVEMENT, IMPROVE

Type Of Work

MERCER-FRASER COMPANY

MYERS & SONS CONSTRUCTION, LLC

TIM PAXIN'S PACIFIC EXCAVATION

INC DBA PACIFIC EXCAVATION

STEELHEAD CONSTRUCTORS JV

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

EUREKA CA 95502-1006

SACRAMENTO CA 95834

ELK GROVE CA 95624

REDDING CA 96001

PLEASANTON CA 94566

DUBLIN CA 94568

(707)443-6371

(916)283-9950

(916)686-2800

(530)226-6400

(925)461-1500

(925)829-9220

HANI EISAA

MOHSSEN GHASSEMI

HANI EISSA

MANOHARAN SELVENDRAN

DWAYNE GRANDY

Resident
Engineer

(916)718-8055

(916)952-1149

(916)718-8055

 

(530)218-3679

(530)713-7814

 $35,946,284

 $28,945,214

 $3,270,265

 $569,785

 $18,700,284

 $33,954,617

Bid + CCOs

 $34,500,055

 $28,013,392

 $0

 $0

 $18,288,569

 $31,465,555

Comp To  date

 $23,835

 $0

 $0

 $0

 $200,354

 $409,762

This Month

08/20/19

10/10/19

07/27/21

01/05/22

02/11/21

05/15/20

Awarded

10/25/19

10/25/19

08/10/21

01/25/22

03/09/21

06/09/20

Approved

02/28/22

04/21/22

03/17/22

08/30/22

03/07/22

Est Comp

 98%

 77%

 0%

 0%

 56%

 95%

%Time

 95%

 97%

 0%

 0%

 98%

 93%

% Work 

 

COMPLETED

 

 

 

 

Message

03-0H4804

03-3F0904

03-1H8504

03-0J8604

03-3F5604

03-3F99U4

Contract 

B1NH-P099-(637)E

B1NH-000C-(494)E

  

  

ACNH-P020-(194) 

ACNH-P099-(649)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

4600 NORTHGATE BLVD, SUITE 10

9796 KENT STREET;

2940 INNSBRUCK DR

20 HAPPY VALLEY ROAD;

11555 DUBLIN BLVD.;

3855 N FREEWAY BLVD

2777 DEL MONTE STREET

3855 N FREEWAY BLVD

379 COLUSA AVENUE

2707 NOTRE DAME BLVD

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

SACRAMAMENTO CA 95834

YUBA CITY CA 95991

CHICO, CA 95928

Accepted

02/10/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20 

201130

20.20 

201130

20.80 

315000

Pgm Code

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE; 

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN BUTTE, YUBA AND SUTTER COUNTIES ON

ROUTES 65, 70, 99, 149  AND 191 AT 

VARIOUS LOCATIONS. DIR'S EMERGENCY 

L.B.

IN SACRAMENTO COUNTY  AT FOUR BRIDGES

 (BR# 24-51/52/53/121).  DIR'S 

EMERGENCY L.B.

VARIOUS LOCATIONS IN DISTRICT 3

IN YUBA AND BUTTE COUNTIES, ABOUT 11 

MILES NORTH OF MARYSVILLE, ON STATE 

ROUTE 70 FROM 0.8 MI NORTH OF 

CHANDLER RD TO E GRIDLEY RD

IN GLENN, SACRAMENTO, SUTTER AND YOLO

COUNTIES AT VARIOUS LOCATIONS.

Description 

REPAIR DAMAGED BRIDGE

CAMP FIRE MISSION TASKS

REPAIR AND MODERNIZE 

ELECTROMECHANICAL BR.

UPGRADING EMS SIGNS TO LED.

INSTALL SOFT BARRIER; CONSTRUCT TWO

HM 3 PRESERVATION - DECK TREATMENT

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

A. TEICHERT & SON, INC. M.C.M.

CONSTRUCTION, INC. (JOINT 

VENTURE)

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

BENICIA, CA 94510

ROSEVILLE CA 95661

BENICIA, CA 94510

COMPTON CA 90221

SACRAMENTO CA 95864

BENICIA CA 94510

(925)372-8000

 

 

(310)669-8949

(530)867-1477

(707)746-8028

HAMM, JEFF

GRANDY, DWAYNE

OLGUIN, JORGE

RAKESH CHANDER

ANTHONY GRANADOS/JOHN 

SCOTT

EPHREM TEWELDEBERHAN

Resident
Engineer

(916)508-3719

(530)713-7814

(916)952-1149

(916)263-4919

(530)682-6584

(530)218-4814

 $24,235,000

 $2,485,000

 $19,985,000

 $1,620,100

 $37,888,123

 $963,000

Bid + CCOs

 $11,881,112

 $1,828,973

 $10,468,603

 $1,449,096

 $8,392,183

 $172,470

Comp To  date

 $671,617

 $0

 $204,913

 $0

 $1,953,692

 $172,470

This Month

08/13/18

06/14/19

03/01/19

04/15/20

07/15/21

04/05/21

Awarded

08/30/18

07/24/19

05/03/19

05/08/20

08/18/21

04/22/21

Approved

07/05/22

03/29/21

01/26/23

01/27/22

10/31/22

06/09/22

Est Comp

 87%

 100%

 72%

 89%

 29%

 19%

%Time

 49%

 74%

 52%

 89%

 22%

 18%

% Work 

 

 

 

 

 

 

Message

03-4H6904

03-0J3504

03-4H9504

03-0H4004

03-3H93U4

03-1G7204

Contract 

  

  

  

  

ACNH-P070-(143)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

400 SUNRISE AVE STE 300

3701 MALLARD DRIVE

15614 S. ATLANTIC AVENUE;

3500 AMERICAN RIVER DRIVE;

2990 BAY VISTA COURT, SUITE D

2777 DEL MONTE STREET

2707 NOTRE DAME 

BLVD.,

2777 DEL MONTE STREET

3855 NORTH FREEWAY 

BLVD SUT120

2707 NOTRA DAME BLVD

2777 DEL MONTE ST

WEST SACRAMENTO, CA 

95691

CHICO, CA 95928

WEST SACRAMENTO, CA 

95691

SACRAMENOT, CA 95834

CHICO, CA 95928

WEST SACRAMENTO CA 95691

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

Fed Aid

HA21

Pgm Code

VARIOUS LOCATIONS IN DISTRICT 3.

IN PLACER AND NEVADA COUNTY ON ROUTE 

80 AT VARIOUS LOCATIONS_____

IN NEVADA AND PLACER COUNTIES ON 

ROUTES 20 AND 80 AT VARIOUS 

LOCATIONS.

IN SACRAMENTO AND PLACER COUNTIES ON 

ROUTE 80 FROM 0.3 MILE EAST OF BRYTE 

BEND BRIDGE TO 0.4 MILE EAST OF 

RIVERSIDE INTERCHANGE

IN ESPARTO, FROM ORLEANS STREET TO 

COUNTY ROAD 21A.

IN YOLO AND SACRAMENTO COUNTIES IN 

AND NEAR WEST SACRAMENTO AND  

SACRAMENTO FROM 0.1 MILE WEST OF REED

AVENUE OVERCROSSING TO 0.1 

Description 

REPAIR EXISTING CONTINUOUS COUNT

NEV 80 RAMPS-HM

HM3 PRESERVATION WORK (DECK

INSTALL FIBER OPTIC CABLE

IMPROVE PEDESTRIAN SAFETY BY

REHABILITATE BRIDGE

Type Of Work

TENNYSON ELECTRIC, INC.

RV CONCRETE

MYERS & SONS CONSTRUCTION, LLC

ST. FRANCIS ELECTRIC, LLC

FBD VANGUARD CONSTRUCTION, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

Contractor

LIVERMORE CA 94550

ANAHEIM CA 92801

SACRAMENTO CA 95834

SAN LEANDRO CA 94577

LIVERMORE CA 94550

BENICIA CA 94510

(925)606-1038

(714)855-4201

(916)283-9950

(510)639-0639

(925)245-1300

(707)746-8028

CHANDER, RAKESH

ANDREW MARTIN

SAMPSON, TAD

HANI EISSA

HOWARD GIANG

EPHREM TEWELDERBERHAN

Resident
Engineer

(916)263-4916

(530)812-6343

(530)320-6455

(916)416-7513

(916)825-7987

(530)218-4812

 $8,258,930

 $1,993,980

 $2,302,399

 $10,557,929

 $2,764,425

 $18,774,945

Bid + CCOs

 $6,743,970

 $1,214,444

 $2,204,954

 $10,120,086

 $681,948

 $16,701,756

Comp To  date

 $9,618

 $0

 $0

 $0

 $434,444

 $716,568

This Month

05/07/20

05/20/21

05/26/21

05/01/20

02/16/21

08/21/20

Awarded

07/02/20

06/15/21

06/22/21

06/09/20

03/09/21

09/11/20

Approved

05/12/22

12/13/21

03/01/22

01/06/22

04/20/22

03/11/22

Est Comp

 84%

 98%

 89%

 93%

 32%

 95%

%Time

 81%

 62%

 98%

 96%

 25%

 89%

% Work 

 

 

 

 

 

 

Message

03-0H4204

03-2G1204

03-1G7604

03-0H5404

03-4F1714

03-0F2504

Contract 

  

  

  

ACIM- 080-(249)E

HSNH-P016-(042)E

ACIM-080 -(250)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7275 NATIONAL DR SUITE A-2;

605 E. COMMERCIAL ST.;

4600 NORTHGATE BLVD, SUITE 10

975 CARDEN ST.;

550 GREENVILLE ROAD;

2990 BAY VISTA COURT, SUITE D

3855 NORTH FREEWAY 

BLVD

33 DEPOT ST/PO BOX 

1807

33 DEPOT ST/ PO BOX 

1807

3855 NORTH FREEWAY 

BLVD

2777 DEL MONTE STREET

2777 DEL MONTE ST

SACRAMENTO, CA 95834

COLFAX CA 95713

COLFAX, CA 95713

SACRMENTO, CA 95834

WEST SACRAMENTO, CA 

95691

WEST SACRAMENTO, CA 

95691

Accepted

Location
Storm Water
Plan
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03District

 $20,204,809 $1,014,759,972 $1,681,162,201

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

Fed Aid

HB1

HA21

Pgm Code

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA COUNTY FROM MARYSVILLE ROAD 

TO THE YUBA RIVER BRIDGE

IN YUBA COUNTY NEAR SMARTSVILLE  FROM

THE YUBA RIVER BRIDGE TO 0.3 MILE 

EAST OF SMARTVILLE ROAD

NEAR MARYSVILLE, AT FEATHER RIVER 

BOULEVARD OVERCROSSING NO. 16-0033 

(PM 13.01) AND SOUTH MARYSVILLE  

UNDERCROSSING NO. 16-0035 (P

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.1 MILE NORTH OF BINNEY JUNCTION 

UNDERPASS TO 0.3 MILE NORTH OF 

LAURELLEN ROAD

IN YUBA COUNTY NEAR MARYSVILLE FROM 

0.2 MILE NORTH OF LAURELLEN ROAD TO 

SOUTH HONCUT CREEK BRIDGE.

Description 

RHMA OVERLAY,DIKE,PCC ISLAND

ROADWAY REHABILITATION AND SHOULDER

REALIGNMENT AND WIDENING

UPGRADE BRIDGE RAILS AND CONSTRUCT

REPLACE SIMMERLY SLOUGH BRIDGE #

WIDEN SHOULDERS AND IMPROVE CLEAR

Type Of Work

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

FLATIRON WEST INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

M.C.M. CONSTRUCTION, INC.

DESILVA GATES CONSTRUCTION LP

Contractor

CHICO  CA 95928

ROSEVILLE CA 95661

BENICIA CA 94510

VACAVILLE CA 95688

NORTH HIGHLANDS CA 95660

DUBLIN CA 94568

(530)891-6555

(916)757-6400

(707)742-6000

(707)455-7033

(916)334-1221

(925)829-9220

GRIFFITH, GARRETT

GARRETT GRIFFITH

AARON CHAMBERLIN

SELVENDRAN MANOHARAN

GARRETT GRIFFITH

Resident
Engineer

(530)682-3842

(530)682-3842

(916)996-0601

 

(916)996-0601

(530)682-3842

 $1,738,233

 $37,532,894

 $34,168,385

 $7,263,700

 $42,740,002

 $52,694,911

Bid + CCOs

 $1,529,739

 $35,240,804

 $34,213,753

 $0

 $42,095,627

 $29,000

Comp To  date

 $0

 $0

 $0

 $0

 $49,648

 $29,000

This Month

05/22/18

01/02/20

10/31/19

10/14/21

07/31/19

11/04/21

Awarded

06/19/18

01/22/20

11/19/19

11/12/21

08/23/19

11/30/21

Approved

03/01/21

02/14/22

11/15/22

04/11/22

12/31/25

Est Comp

 98%

 95%

 100%

 0%

 93%

 0%

%Time

 91%

 91%

 96%

 0%

 95%

 0%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

03-1G0104

03-0A5704

03-3F5104

03-1H2704

03-1E0604

03-4F38U4

Contract 

ACNH-P020-(183)E

ACNH-P020-(191)E

HSNH-P020-(189)E

  

B1NH-P070-(137)E

HSNH-P070-(144)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

1764 SKYWAY

400 SUNRISE AVE. SUITE 300;

2100 GOODYEAR RD;

3333 VACA VALLEY PARKWAY;

6413 32ND STREET;

11555 DUBLIN BLVD.

379 COLUSA AVENUE

379 COLUSA AVE

1930 FEATHER RIVER 

BOULEVARD

1930 FEATHER RIVER 

BLVD.

379 COLUSA AVENUE

YUBA CITY, CA 95991

YUBA CITY, CA 95991

OROVILLE CA 95965

OROVILLE, CA 95928

YUBA CITY,CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN VARIOUS CITIES, ON ROUTES 13, 61, 

AND 123 AT VARIOUS LOCATIONS; ALSO IN

CONTRA COSTA COUNTY, ON  ROUTE 123, 

AT EUREKA AVENUE.

IN ALAMEDA COUNTY, IN BERKELEY AT 

VARIOUS LOCATIONS FROM PINE AVENUE TO

LORINA STREET

IN ALAMEDA COUNTY ON ROUTES 13, 24, 

580, AND 880 AT VARIOUS LOCATIONS.

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND AND ORINDA, AT THE 

CALDECOTT TUNNELS DIR'S ORDER 

EMERGENCY F.A.

NEAR OAKLAND AT THE CALDECOTT TUNNEL

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

Description 

CROSSWALK SAFETY ENHANCEMENTS.

UPGRADE CURB RAMPS TO CURRENT

REPAIR AND REPLACE EXISTING

INSTALL MD VOLTAGE ELECT GENERATOR 

SYSTEMS

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

INSTALL TRANSPORTATION MANAGEMENT

Type Of Work

ST. FRANCIS ELECTRIC, LLC

CALIFORNIA HIGHWAY 

CONSTRUCTION GROUP, INC.

ST. FRANCIS ELECTRIC, LLC

BENTANCOURT BROS. 

CONSTRUCTION, INC.

MONTEREY MECHANICAL CO

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

SAN LEANDRO CA 94577

CONCORD CA 94520

SAN LEANDRO CA 94577

TRACY, CA 95304

OAKLAND, CA 94621

VACAVILLE CA 95688

(510)639-0639

(925)766-7014

(510)639-0639

(209)832-7631

(510)632-3173

(707)449-3604

RUZIC, JOHN

RUZIC, JOHN

ZHANG, RUI

SADEGHI-NEDJAD, AMIR

SADEGHI-NEDJAD, AMIR

TRINH, JASON

Resident
Engineer

(510)812-6334

(510)812-6336

(510)867-6031

(510)459-2581

(510)459-2581

(510)774-6007

 $3,241,000

 $847,000

 $1,294,000

 $14,725,000

 $17,485,000

 $2,369,202

Bid + CCOs

 $0

 $784,148

 $115,250

 $8,039,936

 $11,178,405

 $2,139,779

Comp To  date

 $0

 $0

 $115,250

 $0

 $0

 $126,220

This Month

08/24/21

10/28/20

04/13/21

02/14/20

09/13/18

12/30/20

Awarded

09/24/21

11/17/20

05/17/21

02/14/20

09/13/18

02/02/21

Approved

09/13/22

06/17/21

07/07/22

03/31/22

07/29/22

02/23/22

Est Comp

 0%

 100%

 1%

 100%

 100%

 99%

%Time

 0%

 88%

 9%

 55%

 64%

 89%

% Work 

SUSPENDED

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

Contract 

SNHG-000C-(524)E

ACNH-P013-(037)E

B1NH-X001-(645)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET

1647 WILLOW PASS RD #150;

975 CARDEN STREET;

8015 WEST 11TH STREET

8275 SAN LEANDRO ST.

871 COTTING COURT STE A;

3401 REGATTA BLVD

3401 REGATTA BLVD

25100 SANTA CLARA 

STREET

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTER 

DRIVE

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD,C A 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-4.5/7.6

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.8

04-ALA-80-6.4/6.6

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

Fed Aid

20.20.201

130

HA21

Pgm Code

IN BERKELEY AND ALBANY, FROM ROUTE 

13/80 SEPARATION (NORTH) TO 0.4  MILE

EAST OF EL CERRITO SEPARATION AND 

OVERHEAD

IN THE CITY OF BERKELEY  AT 

UNIVERSITY AVE INSTALL FENCING, 

REMOVE HAZ WASTE, TREE PROTECTION 

DIR'S ORDER EMERGENCY F.A.

ON I-80 AT GILMAN STREET INTERCHANGE 

FROM 0.6 MILES NORTH OF UNIVERSITY 

AVENUE OC TO 0.5 MILE SOUTH OF EL 

CERRITO SEPARATION IN_ A

IN ALAMEDA COUNTY IN AND NEAR 

BERKELEY FROM 0.6 MILE NORTH OF  

UNIVERSITY AVENUE OVERCROSSING TO 0.1

MILE SOUTH OF GILMAN STREET U

ALAMEDA CREEK BRIDGE REPLACEMENT 

PROJECT

IN FREMONT, FROM ROUTE 238 (MISSION 

BOULEVARD) TO ROUTE 680.

Description 

INSTALL MEDIAN SAFETY LIGHTING AND

INSTALL FENCING,REMOVE HAZ 

WASTE,TREE PROT

CONSTRUCT DOUBLE ROUNDABOUTS AT

CONSTRUCT THE GILMAN

REPLACE BRIDGE

WIDEN SHOULDERS, INSTALL TRAFFIC

Type Of Work

FBD VANGUARD CONSTRUCTION, 

INC.

QA CONSTRUCTORS

O.C. JONES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

VIKING CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING, 

INC.

Contractor

LIVERMORE CA 94550

SAN FRANCISCO, CA 94110

BERKELEY CA 94710

BENICIA CA 94510

RANCHO CORDOVA CA 95742

CONCORD, CA 94524-6227

(925)245-1300

(408)210-5508

(510)526-3424

(925)372-8000

(916)852-5530

(925)227-6296

PERNG, REBECCA

PERNG, REBECCA

RUZIC, JOHN

TRINH, JASON

TUN, YANNAING

DIKE EDDIE

Resident
Engineer

(510)867-4480

(510)867-4480

(510)812-6336

(510)774-6007

(510)867-6181

(925)250-5611

 $10,631,542

 $2,709,000

 $25,231,720

 $21,332,490

 $19,310,226

 $16,152,342

Bid + CCOs

 $10,303,354

 $1,442,583

 $0

 $8,486,986

 $10,587,636

 $11,501,631

Comp To  date

 $0

 $0

 $0

 $684,369

 $340,806

 $455,939

This Month

11/16/20

05/19/21

01/04/22

05/03/21

11/17/20

02/22/21

Awarded

12/02/20

06/10/21

01/27/22

05/13/21

12/15/20

03/11/21

Approved

01/31/22

04/05/22

12/31/24

03/24/23

12/05/23

03/02/23

Est Comp

 99%

 73%

 0%

 31%

 27%

 22%

%Time

 96%

 53%

 0%

 40%

 55%

 70%

% Work 

COMPLETED

 

 

 

 

 

Message

04-3J7004

04-1W9904

04-0A7724

04-0A7714

04-160304

04-2A3324

Contract 

SIMG-0801-(118)E

  

ACIM-0801-(121)E

ACIM-080 -(119)E

ACNH-P084-(054)E

HSNH-P084-(055)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD;

850 S VAN NESS AVE. STE 35

1520 FOURTH STREET;

3701 MALLARD DRIVE;

11315 SUNRISE GOLD CIR, STE A

1450 CIVIC CT,BUILDING B #400

3401 REGATTA BLVD.

3401 REGATTA AVE.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

5675 B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

RICHMOND,C A 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

02/16/22

Location
Storm Water
Plan
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04District

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

04-ALA-580-1.3/6

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.801350

000

Pgm Code

IN AND NEAR SUNOL, PLEASANTON AND 

LIVERMORE ON RTE 680 FROM 1.2 MI 

SOUTH TO 1.8 MI NORTH OF RTE 84 AND 

ON RTE 84 FROM 0.1 MI EAST 

IN ALAMEDA COUNTY, NEAR LIVERMORE, AT

1.1 MILE WEST OF RUBY HILLS DRIVE

IN ALAMEDA COUNTY, IN OAKLAND AND 

ALAMEDA, AT THE  POSEY-WEBSTER TUBES 

DIR'S ORDER EMERGENCY F.A.

IN ALAMEDA  COUNTY, AT  THE POSEY-

WEBSTER TUBES  INSTALL FUEL CELL 

POWER SYSTEM

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA COUNTY, ON I-580 FROM WEST

GRANT LINE ROAD  UNDERCROSSING(UC) TO

NORTH FLYNN ROAD OVERCROSSING (OC) 

NEAR THE CITY OF LI

Description 

WIDENING ROUTE 84 TO EXPRESSWAY AND

RECONSTRUCT SLOPE WITH RSP

RENT & PLACE TEMPORARY BACKUP 

GENERATORS

INSTALL FUEL CELL POWER SYSTEM

RPR FIRE PROTECTION,VENT, ELECT 

SYSTEM

ESTABLISH ELECTRIC SERVICE

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

REDGWICK CONSTRUCTION CO.

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

MONTEREY MECHANICAL CO

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

Contractor

CONCORD, CA 94524-6227

OAKLAND CA 94621

OAKLAND, CA 94621

OAKLAND, CA 95621

OAKLAND, CA 94621

VACAVILLE CA 95688

(925)227-6296

(510)992-1727

(510)812-4031

 

(510)812-4031

(707)449-3604

NGO, HUNG

PANDHER, PARAMJIT

PANDHER, PARAMJIT

PANDHER, PARAMJIT

PANDHER, PARAMJIT

SINGH, DAVINDER

Resident
Engineer

(510)224-6790

(510)867-6694

(510)867-6694

(510)867-6694

(510)867-6694

(510)385-7169

 $134,321,086

 $16,650,000

 $4,935,000

 $6,415,000

 $21,830,000

 $3,228,910

Bid + CCOs

 $23,112,434

 $6,840,469

 $4,173,801

 $0

 $20,320,774

 $0

Comp To  date

 $2,955,754

 $0

 $0

 $0

 $0

 $0

This Month

02/22/21

07/16/19

02/24/20

09/06/21

03/04/19

11/10/21

Awarded

03/11/21

08/14/19

02/24/20

01/11/22

03/04/19

01/05/22

Approved

07/22/24

10/29/21

05/31/22

05/18/23

05/31/22

09/30/22

Est Comp

 9%

 100%

 66%

 0%

 100%

 0%

%Time

 17%

 41%

 85%

 0%

 93%

 0%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

04-297634

04-4Q2604

04-0W0204

04-2W7404

04-3K2004

04-0K6804

Contract 

  

  

  

  

  

HSIM-580 -(081)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT;BUILDING B #400

21 HEGENBERGER CT.

8275 SAN LEANDRO STREET

8275 SAN LEANDRO STREET

8275 SAN LEANDRO ST

871 COTTING COURT STE A

5675 B GIBRALTAR 

DRIVE

5675-B GIBRALTAR DR,

5675-B GIBRALTAR 

DRIVE

5675 GIBRALTAR DRIVE,

SUITE B,

5675-B GIBRALTAR 

DRIVE

5675 B GIBRALTAR 

DRIVE

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-1.5/0

04-ALA-580-30.8/46.5

04-ALA-580-45.4/45.8

04-ALA-580-47.4/48

04-ALA-580-/0

04-ALA-680-2.2/6.6

Fed Aid
Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES 

AT VARIOUS LOCATIONS.

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS FROM 0.2 MILE EAST OF  

ADELINE STREET UNDERCROSSING IN  

OAKLAND TO 0.3 MILE WEST OF ROUTE 

IN ALAMEDA AND SOLANO COUNTIES AT 

VARIOUS LOCATIONS

BUCHANAN STREET TO CONTRA COSTA  

COUNTY LINE

IN ALAMEDA COUNTY AT VARIOUS  

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE 

262 SEPARATION TO 0.3 MILE NORTH OF 

MISSION BLVD/ROUTE 23

Description 

INSTALL CONCRETE BARRIER AT SHIELD

INSTALL AND UPGRADE TRANSPORTATION

HIGHWAY PLANTING AND IRRIGATION

MILL AND REPLACE WITH RHMA

INSTALL ACESSIBLE PEDESTRIAN SIGNAL

REPLACEMENT HIGHWAY PLANTING

Type Of Work

HOSELEY CORPORATION

TENNYSON ELECTRIC, INC.

BORTOLUSSI & WATKIN, INC.

BAY CITIES PAVING & GRADING, 

INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

BORTOLUSSI & WATKIN, INC

Contractor

SAN FRANCISCO CA 94124

LIVERMORE CA 94550

SAN RAFAEL CA 94901

CONCORD CA 94520

RIVERSIDE CA 92504

SAN RAFAEL  CA 94901

(415)404-8997

(925)606-1038

(415)453-4675

(925)687-6666

(951)710-1000

(415)453-4675

HATEFI, AMIR

ZHANG, RUI

BARTEL, DAVID

RUZIC, JOHN

BEHNIWAL NACHHATAR 

(NEIL)

BALINGIT, JOSE

Resident
Engineer

(510)867-6034

(510)867-6031

(510)385-6755

(510)812-6336

(510)867-6032

(510)867-4515

 $2,572,000

 $6,149,298

 $1,419,349

 $1,155,738

 $2,222,022

 $1,333,320

Bid + CCOs

 $168,750

 $3,960,040

 $25,341

 $1,201,460

 $0

 $1,269,620

Comp To  date

 $168,750

 $352,955

 $12,753

 $0

 $0

 $0

This Month

12/23/21

03/26/21

09/28/21

06/08/21

10/25/21

12/07/17

Awarded

01/20/22

04/16/21

10/22/21

06/22/21

11/18/21

12/26/17

Approved

06/30/22

04/15/22

06/02/25

11/15/21

08/04/22

01/24/22

Est Comp

 0%

 100%

 6%

 76%

 0%

 100%

%Time

 7%

 64%

 2%

 97%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-0K6504

04-3J0504

04-2K7904

04-3Q3904

04-3J1304

04-2537H4

Contract 

SNHG-000C-(535)E

ACIM-5801-(981)E

ACNH-000C-(533)E

  

SIMG-X001-(665)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

96F PIER ADMIN BUILDING SUITE

7275 NATIONAL DRIVE;

77 LARKSPUR STREET;

1450 CIVIC CT, STE 400

5942 ACORN STREET;

77 LARKSPUR STREET

2525 STANWELL DRIVE 

SUITE #100

25100 SANTA CLARA 

STREET

3401 REGATTA BLVD

3401 REGATTA BLVD

3847 BREAKWATER AVE

3401 REGATTA BLVD.

CONCORD, CA 94520

HAYWARD, CA 94544

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD CA 94545

RICHMOND, CA 94804

Accepted

02/02/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-ALA-680-2.4/12.4

04-ALA-880-.9/24.8

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-28.3/28.5

04-ALA-880-30.2/33.6

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN OAKLAND, UNION CITY, AND FREEMONT,

AND ON ROUTE 80 IN  BEKELEY (PM 4.7) 

AT VARIOUS LOCATIONS; ALSO IN SANTA 

CLARA COUNTY, IN MI

IN FREMONT, FROM 0.4 MILE SOUTH TO 

0.4 MILE NORTH OF PATTERSON SLOUGH 

BRIDGE NO. 33-0250 (PM 11.8).

IN ALAMEDA COUNTY IN SAN LEANDRO AT 

WASHINGTON AVENUE

IN OAKLAND  AT  29TH AVE  DIR'S ORDER

EMERGENCY F.A.

IN ALAMEDA COUNTY IN OAKLAND AT  

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF 5TH AVENUE UNDERCROSSING_ TO

0.1 MILE NORTH OF 7TH STRE

Description 

REHABILITATE ROADWAY AND CONSTRUCT

CONSTRUCT PERMANENT BEST MANAGEMENT

BRIDGE REHABILITATION.

RECONSTRUCT RAMPS.

INSTALL FENCING

PAVE NARROW STRIPS AND

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

REDWOOD ENGINEERING  

CONSTRUCTION

FBD VANGUARD CONSTRUCTION, 

INC.

Contractor

CONCORD, CA 94520

YORBA LINDA CA 92886

BERKELEY CA 94710

ROSEVILLE CA 95661

REDWOOD CITY CA 94063

LIVERMORE CA 94550

(925)687-6666

(714)646-3697

(510)909-9601

(916)757-6400

(925)819-2960

(925)245-1300

TUN, YANNAING

BALUYOT, RODELIO

BALUYOT, RODELIO

NGUYEN, VERNON

CHAHAL HARPAL

SAFI SAEED

Resident
Engineer

(925)460-3529

(510)867-6083

(510)867-6083

(510)867-6119

(510)867-6091

(510)714-7039

 $115,377,556

 $1,628,061

 $8,230,852

 $3,040,449

 $500,000

 $2,195,000

Bid + CCOs

 $112,974,401

 $0

 $7,238,301

 $2,790,513

 $0

 $0

Comp To  date

 $0

 $0

 $750,472

 $44,948

 $0

 $0

This Month

11/16/17

11/30/21

01/04/21

12/29/20

12/06/21

11/05/21

Awarded

01/04/18

12/24/21

01/26/21

01/21/21

01/14/22

12/07/21

Approved

09/27/21

08/01/22

04/20/22

03/15/22

06/21/22

05/16/22

Est Comp

 100%

 0%

 80%

 89%

 0%

 0%

%Time

 99%

 0%

 88%

 91%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-4G0564

04-4J9804

04-0J5304

04-4J7304

04-4W0704

04-2K8204

Contract 

ACIM- 680-(079)E

ACIM-000C-(536)E

ACIM-8801-(910)E

HSIM-8801-(911)

  

ACIM-8801-(912)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CENTER BLDG B#400

18543 YORBA LINDA BLVD # 376;

1520 FOURTH STREET;

400 SUNRISE BLVD.;

416 D ST

550 GREENVILLE ROAD;

5675 B GIBRALTAR 

DRIVE

3847 BREAKWATER AVE

3847 BREAKWATER AVE.

25100 SANTA CLARA 

STREET

3847 BREAKWATER AVE

3847 BREAKWATER AVE

PLEASANTON, CA 94588

HAYWARD, CA 94543

HAYWARD, CA 94545

HAYWARD, CA 94542

HAYWARD CA 94545

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-ALA-880-34.1/34.6

04-ALA-980-1.1/1.1

04-CC-4-16.7/16.7

04-CC-4-25.8/28.3

04-CC-4-28.7/31

04-CC-4-/0

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

HOMELESS FENCING  IN OAKLAND,  ON 

WOOD STREET  DIR'S ORDER EMERGENCY 

F.A.

IN OAKLAND, AT THE CALTRANS DISTRICT 

4 HEADQUARTERS OFFICE BUILDING, 111 

GRAND AVENUE  ORDER EMERGENCY F.A.

IN CONTRA COSTA COUNTY AT VARIOUS 

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND 

ANTIOCH FROM 0.2 MILE WEST OF 

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY IN ANTIOCH 

FROM 0.2 MILE WEST OF HILLCREST AVE 

OC TO BART PED OC AND FROM 0.2 MILE 

WEST OF ROUTE 4/160 SEPA

IN CONTRA COSTA COUNTY, ON ROUTES 4, 

24, 80, 242, 580, AND 680 AT  VARIOUS

LOCATIONS.

Description 

HOMELESS FENCING

BUILDING ELEVATOR REHAB

TREAT BRIDGE DECK WITH METHCRYLATE,

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT HIGHWAY PLANTING

REPAIR AND REPLACE EXISTING

Type Of Work

MARINSHIP DEVELOPMENT 

INTERESTLLC

SAN FRANCISCO ELEVATOR 

SERVICES, LLC

MYERS & SONS CONSTRUCTION, LLC

JJ NGUYEN, INC.

JJ NGUYEN, INC.

NORCAL GENERAL CONSTRUCTION 

CORPORATION

Contractor

SAN FRANCISCO CA 94124

DUBLIN, CA 94568

SACRAMENTO, CA 95838

SAN JOSE  CA 95127

SAN JOSE  CA 95127

SAN JOSE, CA 95133

(415)852-1752

 

(916)283-9950

(408)259-7982

(408)899-6841

(408)886-0335

SAEED SAFI

PATEL, ASUTA

RANDHAWA, PERVEZ

BARTEL, DAVID

BARTEL, DAVID

MUKHERJEE, RABINDRA

Resident
Engineer

(510)714-7039

(510)385-8168

(510)867-6021

(510)385-6755

(510)385-6755

(510)774-4383

 $2,917,000

 $5,611,000

 $1,283,461

 $2,574,086

 $1,757,143

 $1,271,662

Bid + CCOs

 $2,221,043

 $0

 $1,178,655

 $2,267,660

 $1,528,127

 $0

Comp To  date

 $0

 $0

 $0

 $6,156

 $3,510

 $0

This Month

05/05/21

10/11/21

03/30/21

05/21/18

01/18/19

09/10/21

Awarded

06/17/21

12/23/21

04/15/21

06/28/18

02/11/19

10/05/21

Approved

03/31/22

12/31/23

02/20/22

09/30/22

11/22/22

01/13/22

Est Comp

 100%

 0%

 91%

 0%

 0%

 0%

%Time

 76%

 0%

 88%

 0%

 0%

 0%

% Work 

OVER RUN

 

SUSPENDED

PLANT EST 

SATIS

PLANT EST 

SATIS

 

Message

04-2W3404

04-4K9804

04-2Q0204

04-2J0414

04-2J0424

04-3K3204

Contract 

  

  

  

  

  

B1NH-X103-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1485 BAYSHORE BLVD SUITE 200

6517 SIERRA LANE

45 MORISON AVE.

3172 SALEM DR

3172 SALEM DR

751 MABURY RD

25100 SANTA CLARA 

STREET,

5675-B GIBRALTAR 

DRIVE

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD.

3401 REGATTA BLVD.

2525 STANWELL DRIVE

HAYWARD, CA 94544

PLEASANTON, CA 94588

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

CONCORD, CA 94520

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-CC-24-.7/.7

04-CC-80-2.3/2.3

04-CC-80-5.1/5.1

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

Fed Aid

20.80.201

130

20.20.201

130

20.20.201

130

HA22

Pgm Code

IN CONTRA COSTA CO., ON EB 24, NEAR 

FISH RANCH ROAD ONRAMP.

IN CONTRA COSTA,  SANTA CLARA  AND  

ALAMEDA COUNTY ON ROUTE 580 NEAR 

MACARTHUR

IN THE CITY OF  SAN PABLO, WESTBOUND 

EL PORTAL DR. ONRAMP  DIR'S ORDER 

EMERGENCY F.A.

IN CONCORD, FROM ROUTE 680 TO 0.1 

MILES NORTH OF CONCORD AVENUE

IN RICHMOND, AT STEGE DRAIN RIDGE NO.

28-0091.

IN CITY OF RICHMOND IN CONTRA COSTA 

COUNTY ON ROUTE 580, AT SCOFIELD 

AVENUE UNDERCROSSING NO. 28...

Description 

ROCKSLIDE REPAIR

CONSTRUCT SIGN STRUCTURES AND 

INSTALL LEFT

REPAIR CONCRETE BARRIER AND 

SOUNDWALL

PAVEMENT REHABILITATION

BRIDGE REPLACEMENT

SEISMIC RETROFIT

Type Of Work

G. N. HENLEY, INC.

REDWOOD ENGINEERING  

CONSTRUCTION

MARINSHIP DEVELOPMENT 

INTERESTLLC

FBD VANGUARD CONSTRUCTION, 

INC.

GORDON N. BALL, INC.

GOLDEN STATE BRIDGE INC

Contractor

CLAYTON, CA  94517

REDWOOD CITY, CA 94063

SAN FRANCISCO, CA 94124

LIVERMORE CA 94550

ALAMO CA 94507

MARTINEZ CA 94553

 

 

(925)360-5150

(925)245-1300

(925)838-5675

(925)372-8000

MUKHERJEE RABINDRA

ROBERTO BORJA

PERNG, REBECCA

HATEFI, AMIR

CHAN, PERRY

TRINH, JASON

Resident
Engineer

(510)774-4383

(510)385-7107

(510)506-2039

(510)867-6034

(510)926-0347

(510)774-6007

 $589,000

 $1,907,500

 $425,000

 $8,915,343

 $8,154,409

 $15,222,724

Bid + CCOs

 $170,281

 $0

 $0

 $8,889,316

 $3,933,731

 $9,321,163

Comp To  date

 $0

 $0

 $0

 $50,776

 $1,035

 $1,077,315

This Month

10/27/21

08/02/21

10/14/21

12/04/20

02/25/21

04/01/21

Awarded

12/01/21

09/12/21

12/09/21

12/17/20

03/11/21

04/13/21

Approved

01/27/22

01/15/22

04/11/22

03/20/22

01/10/23

09/08/22

Est Comp

 85%

 0%

 0%

 96%

 83%

 54%

%Time

 29%

 0%

 0%

 95%

 48%

 61%

% Work 

 

 

 

 

 

 

Message

04-4W3304

04-2W2704

04-3W7704

04-269804

04-2J7204

04-4G8914

Contract 

  

  

  

ACNH-P242-(004)E

ACIM-5802-(368)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3107 MORGAN TERRITORY ROAD

416 D STREET

1485 BAYSHORE BLVD., STE 200

550 GREENVILLE ROAD;

333 CAMILLE AVENUE;

901 HOWE RD

2525 STANWELL DRIVE, 

SUITE #100

1700 S. AMPHLETTE,

3401 REGATTA BLVD.

2525 STANWELL DRIVE 

SUITE #100

3401 REGATTA BLVD

3401 REGATTA BLVD

CONCORD, CA 94520

SAN MATEO, CA 94402

RICHMOND, CA 94804

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-680-8.6/8.6

04-CC-680-24.9/25.5

04-LAK-29-/0

04-MRN-1-10.7/11

Fed Aid

20.20.201

130

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND SAN

ON THE RICHMOND  SAN RAFAEL BRIDGE, 

I580  STRENGTHEN GUSSET PLATES AT 

VARIOUS LOCATIDIR'S ORDER EMERGENCY 

F.A.

NORTH  BOUND  AND  SOUTH BOUND

IN SACRAMENTO COUNTY NEAR ANITOCH ON 

ROUTE 160 FROM 0.2 MILE NORTH OF 

SACRAMENTO COUNTY LINE TO 0.4 MILE 

NORTH OF SACRAMENTO COUNT

COUNTIES LAK, MRN, NAP, SON, SOL ON 

RTES 29, 1, 101, 131, 128, 80, 680, 

780, 12 AND116 AT VARIOUS LOCATIONS 

DIR'S ORDER EMERGENCY 

IN MARIN COUNTY ON ROUTE 1 AT PM 

10.7-10.9, NEAR STINSON BEACH, AT 1.3

MILES SOUTH OF PANORAMIC  HIGHWAY 

NORTH JUNCTION

Description 

REMOVE TRAVELERS, PAINT STRUCTURAL

STRENGTHEN GUSSET PLATES AT VARIOUS 

LOCATI

COMPACTION GROUT PIPE LINING REPAVE

REPLACE FOG HORNS, RADAR BEACONS

REMOVE DROUGHT-DAMAGED TREES

FOUR-YEAR PLANT ESTABLISHMENT AS

Type Of Work

ALLIED PAINTING, INC.

FLATIRON WEST INC

BAY CITIES PAVING & GRADING 

INC

PERRY ELECTRIC INCORPORATED

THE PROFESSIONAL TREE CARE CO.

JOHN SEMSEN LANDSCAPING CO INC

Contractor

CHERRY HILL, NJ 08034

BENICIA CA 94510

CONCORD CA 94520

WALNUT CREEK CA 94596

BERKELEY, CA 94710

SONORA CA 95370

(856)429-3400

(707)742-6000

 

(925)766-2778

(510)549-3954

(209)743-6809

HALALI, BEHZAD

HALALI, BEHZAD

RANDHAWA PERVEZ

WONG, DUDLEY

DUNCAN, RICHARD

SIMPSON, JOHN

Resident
Engineer

(510)867-6107

(510)867-6107

(510)867-6021

(510)385-7628

(510)812-6444

(510)867-4515

 $39,229,661

 $12,135,000

 $565,000

 $4,966,480

 $12,485,000

 $495,950

Bid + CCOs

 $24,579,862

 $7,675,281

 $0

 $4,309,924

 $12,198,044

 $0

Comp To  date

 $2,279,844

 $0

 $0

 $337,997

 $0

 $0

This Month

01/14/21

01/11/20

01/07/22

02/04/21

09/16/19

12/08/21

Awarded

02/09/21

03/17/21

01/31/22

03/09/21

09/16/19

01/13/22

Approved

06/21/23

07/01/22

03/28/22

05/31/22

02/18/22

06/17/25

Est Comp

 38%

 100%

 0%

 75%

 95%

 0%

%Time

 63%

 63%

 0%

 87%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

04-3G4744

04-2W1204

04-4W9004

04-3G3014

04-0Q8504

04-0AA484

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4 LARWIN ROAD

2100 GOODYEAR RD.

1450 CIVIC CT BLDG B STE 400

130 MURWOOD COURT

2828 8TH STREET

21161 LYONS BALD MNT RD;

3401 REGATTA BLVD.

3401 REGATTA BLVD

2525 STANWELL SUITE 

100

25100 SANTA CLARA ST.

1009 CLEGG CT., STE. 

G

3401 REGATTA BLVD

RICHMOND, CA 94804-4594

RICHMOND, CA 94804-4594

CONCORD CA 94520

HAYWARD,C A 94544

PETALUMA, CA 94954

RICHMOND CA 94804

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-MRN-1-22.8/22.8

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

04-MRN-101-8.4/8.7

04-MRN-101-8.9/0

Fed Aid

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR FIVE BROOKS, AT

GIACOMINI GULCH BRIDGE

IN MARIN COUNTY NEAR SAUSALITO AT 0.1

MILE SOUTH OF SAUSALITO ROAD 

UNDERCROSSING

IN MARIN, SOLANO AND SONOMA COUNTIES 

AT VARIOUS LOCATIONS

MARIN-101  BRIDGE 27-0100  JOINT #10 

(SOUTHBOUND)

IN MARIN COUNTY, FROM TAMALPIAS  

DRIVE INTERCHANGE IN CORTE MADERA TO 

SIR FRANCIS DRAKE BLVD. IN LARKSPUR, 

IMPROVEMENTS ON SB AND 

IN MARIN COUNTY IN LARKSPUR AT 0.4 

MILE NORTH OF CORTE MADERA CREEK 

BRIDGE

Description 

MAINTAIN EXISTING PLANTED AREA TO

INSTALL FLOOD GATES AND MODIFY BOX

VEHICLE DETECTION SYSTEM

REPAIR FAILED FINGER JOINT AT HINGE 

10.

CONSTRUCT MULTIUSE BIKEPATH.

MODIFY DRAINAGE SYSTEM AND EROSION

Type Of Work

JOHN SEMSEN LANDSCAPING CO INC

MAGGIORA & GHILOTTI, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC

DISNEY CONSTRUCTION, INC.

GHILOTTI BROS., INC.

Contractor

SONORA CA 95370

SAN RAFAEL CA 94901

RIVERSIDE CA 92504

STE 2000, VACAVILLE, CA 

95688

BURLINGAME CA 94010

SAN RAFAEL CA 94901

(209)743-6809

(415)459-8640

(951)710-1000

(707)455-7033

(650)259-9545

(415)454-7011

SIMPSON, JOHN

RUSSELL, STEVE

RUSSELL, STEVE

HABTESELASSIE, DAWIT

RUSSELL, STEVE

LI, TIFFANY

Resident
Engineer

(510)867-4515

(510)774-6297

(510)774-6297

(510)385-6980

(510)754-0001

(510)406-4126

 $234,680

 $840,655

 $4,097,079

 $503,000

 $9,790,621

 $386,657

Bid + CCOs

 $0

 $193,698

 $200,000

 $0

 $6,483,212

 $65,175

Comp To  date

 $0

 $0

 $10,000

 $0

 $444,591

 $65,175

This Month

12/24/21

03/29/21

05/21/21

07/21/21

11/30/20

05/26/20

Awarded

01/20/22

05/27/21

06/09/21

08/11/21

12/22/20

07/17/20

Approved

04/28/25

12/01/22

04/24/22

07/31/22

01/03/23

05/31/22

Est Comp

 0%

 5%

 23%

 0%

 48%

 13%

%Time

 0%

 23%

 5%

 0%

 66%

 17%

% Work 

 

 

 

 

 

 

Message

04-0AA444

04-4J4204

04-3K3504

04-3W3904

04-1A6614

04-0Q7304

Contract 

ACST-ER31-(004)E

STER-27F5-(001)E

B1NH-000C-(481)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21161 LYONS BALD MNT RD;

555 DUBOIS ST.

5942 ACORN STREET;

3333 VACA VALLEY PARKWAY,

533 AIRPORT BLVD., SUITE 120

525 JACOBY STREET;

3401 REGATTA BLVD.

756 W. FRANCISCO 

BLVD.

756 W. FRANCISCO- 

BLVD

756 WEST FRANCISCO 

BLVD,

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901-

3927

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

04-MRN-131-.8/.9

04-NAP-29-20.4/20.8

04-NAP-29-33.5/48.5

04-NAP-29-42.1/48.6

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SAN RAFAEL, FROM ROUTE 101 

NORTHBOUND OFF-RAMP TO 2ND STREET

NEAR SAN RAFAEL ON ROUTE 101 AT  

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY, IN TIBURON AT 

GREENWOOD COVE DRIVE/BLACKFIELD  

DRIVE

IN NAPA COUNTY NEAR YOUNTVILLE FROM 

0.2 MILE SOUTH TO 0.2 MILE NORTH OF 

WASHINGTON STREET

ON ROUTE 29 AND ROUTE 12,  AT VARIOUS

LOCATIONS  REPAIR FIRE DAMAGE DIR'S 

ORDER EMERGENCY F.A.

NAPA CO., LAKE CO  HWY, EAST OF  

ROBERT LOUIS  STEVENSON STATE PARK 

CALISTOGA

Description 

REPLACE BRIDGE.

BRIDGE SCOUR MITIGATION.

ADA CURB RAMP UPGRADE AND

REPLACEMENT HIGHWAY PLANTING.

REPAIR FIRE DAMAGE

REPAIR PAVEMENT DAMAGED BY CALFIRE 

EQUIPME

Type Of Work

GORDON & BALL, INC.

GORDON N. BALL, INC.

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

TEAM GHILOTTI, INC.

TEAM GHILOTTI, INC.

Contractor

ALAMO CA 94507

ALAMO  CA 94507

SAN RAFAEL CA 94901

DAVIS, CA 95617

PETALUMA, CA 94952

PETALUMA, CA 94952

(925)838-5675

(925)838-5675

(415)454-7011

(530)400-3943

(707)763-8700

(707)763-8700

HABTESELASSIE DAWIT

DAWIT, HABTESELASSIE

LI, TIFFANY

BARTEL, DAVID

ALEADELAT, WALEED

PATENIA, DANILO

Resident
Engineer

(510)385-6980

(510)385-8178

(510)385-6980

(510)867-4515

(510)898-8594

(510)224-6309

 $12,992,381

 $674,811

 $1,596,064

 $354,141

 $8,667,000

 $4,375,000

Bid + CCOs

 $9,977,530

 $539,505

 $1,681,563

 $338,856

 $4,490,859

 $3,842,281

Comp To  date

 $92,595

 $2,255

 $20,060

 $3,880

 $0

 $0

This Month

05/05/20

01/16/18

12/24/20

10/28/16

09/29/20

07/02/21

Awarded

05/26/20

02/09/18

02/11/21

11/28/16

09/29/20

07/29/21

Approved

12/30/22

10/31/22

03/30/22

04/29/22

12/31/21

02/14/22

Est Comp

 45%

 7%

 100%

 0%

 100%

 97%

%Time

 77%

 91%

 99%

 0%

 52%

 88%

% Work 

 

 

 

PLANT EST 

SATIS

OVER RUN

 

Message

04-4G8204

04-4G8714

04-4J4504

04-2594A4

04-1W6304

04-2W7604

Contract 

B1NH-Q101-(343) 

BRNH-Q101-(327)E

ACNH-P131-(002)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

333 CAMILLE AVENUE

525 JACOBY STREET;

PO BOX 35

2531 PETALUMA BLVD. SO.

2531 PETALUMA BLVD SOUTH,

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

756 FRANCISCO BLVD 

WEST

3401 REGATTA BLVD.

1009 CLEGG COURT, 

STE. G

324 CAMPUS LANE STE 

T,

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

PETALUMA, CA 94954

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-NAP-80-7.3/7.3

04-NAP-121-.5/1

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

04-NAP-121-20.6/20.6

04-NAP-128-7.4/7.4

Fed Aid

20.20.201

130

20.20.201

130

HA21

Pgm Code

SOL 80 PM 9.47 AND AT LYNCH RD UC (BR

NO. 23-0014L)  SLIDE REPAIR  DIR'S 

ORDER EMERGENCY F.A.

IN NAPA COUNTY ON STATE ROUTE 121 AT 

HUICHICA CREEK

IN NAPA AND SOLANO COUNTIES ON ROUTE 

121 AND 128  AT VARIOUS LOCATIONS. 

DIR'S ORDER EMERGENCY F.A.

NEAR NAPA, AT CAPELL CREEK BRIDGE NO.

21-0064.

IN NAPA COUNTY, NEAR THE CITY OF 

NAPA, AT SOUTH OF ROUTE 128.

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

Description 

SLIDE REPAIR

WIDEN ROADWAY AT HUICHICA CREEK.

FIRE DAMAGE REPAIR

BRIDGE REHABILITATION.

EMBANKMENT STABILIZATION AND

REPLACE BRIDGE.

Type Of Work

REDGWICK CONSTRUCTION COMPANY

GORDON N. BALL, INC.

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION CO.

GRANITE ROCK COMPANY

GHILOTTI CONSTRUCTION CO. INC.

Contractor

OAKLAND CA 94621

ALAMO CA 94507

BERKELEY CA 94710

SANTA ROSA CA 95407

SAN JOSE  CA 95138

SANTA ROSA  CA 95407

(510)792-1727

(925)838-5675

 

(707)585-1221

(408)574-1400

(707)585-1221

AQUINO, NOEL

PATENIA, DANILO

PATENIA, DANILO

BRAR, PARAMDEEP

PATENIA, DANILO

BRAR, PARAMDEEP

Resident
Engineer

(707)580-4429

(510)224-6309

(510)224-6309

(925)260-6460

(510)224-6309

(925)260-6460

 $517,000

 $5,980,208

 $12,418,000

 $1,206,774

 $893,141

 $8,381,556

Bid + CCOs

 $0

 $1,982,299

 $12,403,128

 $1,196,155

 $872,321

 $8,038,702

Comp To  date

 $0

 $593,125

 $0

 $2,325

 $0

 $0

This Month

12/27/21

05/19/21

08/21/20

11/02/20

11/19/18

03/29/19

Awarded

01/28/22

06/10/21

08/21/20

12/09/20

12/10/18

04/22/19

Approved

03/16/22

10/19/22

02/09/22

04/06/22

12/22/21

01/11/22

Est Comp

 0%

 17%

 95%

 77%

 100%

 100%

%Time

 0%

 33%

 100%

 96%

 96%

 98%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

04-4W7504

04-4G2104

04-1W4804

04-4J2104

04-2J5704

04-1G4304

Contract 

  

HSNH-P121-(132)E

  

  

  

B1ST-P128-(061)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

21 HEGENBERGER COURT

333 CAMILLE AVENUE;

1520 FOURTH STREET,

246 GHILOTTI AVE.

5225 HELLYER AVENUE

246 GHILOTTI AVENUE

324 CAMPUS LANE

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE STE 

T,

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFAIED, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 44
02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-NAP-128-20.1/20.4

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

04-SCL-35-14.0/17.1

04-SCL-35-/9.5

Fed Aid

HA21

SHOPP

20.20.201

130

Pgm Code

IN NAPA COUNTY, NEAR CITY OF NAPA AT 

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

IN AND NEAR LOS GATOS, CAMPBELL AND 

SAN JOSE, FROM HEBARD WAY TO ROUTE 

280

IN SANTA CLARA COUNTY ON ROUTES 17, 

85, 87, 101, 280 AND 680 AT VARIOUS 

LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

ON ROUTE 35, FROM ROUTE 9 IN SANTA 

CLARA COUNTY TO ROUTE 84 IN SAN  

MATEO COUNTY

NEAR LOS GATOS, AT 0.3 MILES  NORTH 

OF LAS CUMBRES ROAD  RECONST SLOPE 

AND IMPROVE DRAINAGE DIR'S ORDER 

EMERGENCY F.A.

Description 

REPLACE BRIDGE

PAVEMENT REHABILITATION.

REPAIR AND REPLACE EXISTING

MITIGATE SUBSTRUCTURE SCOUR AT FOUR

INSTALL CURVE WARNING SIGNS,

RECONST SLOPE AND IMPROVE DRAINAGE

Type Of Work

GORDON N. BALL, INC.

GRANITE ROCK COMPANY

ST. FRANCIS ELECTRIC, LLC

BUGLER CONSTRUCTION INC.

STERNDAHL ENTERPRISES INC.

BRANNON CORPORATION

Contractor

ALAMO  CA 94507

SAN JOSE CA 95138

SAN LEANDRO CA 94577

PLEASANTON CA 94588

SUN VALLEY CA 91352

MORGAN HILL, CA 95037

(925)838-5675

(408)574-1400

(510)639-0639

(925)416-0700

(818)834-8199

(408)294-2910

ISADA, DARREN

NIKZAD, ALI

NGUYEN, VERNON

NGUYEN, HUNG V

BOOSHEHRI, FRED

PATEL, NIM

Resident
Engineer

(925)250-5595

(108)867-6047

(510)867-6119

(510)385-7130

(650)222-7241

(408)254-5703

 $14,351,265

 $41,415,482

 $3,759,000

 $2,958,541

 $1,172,307

 $1,152,500

Bid + CCOs

 $13,951,590

 $6,540,806

 $1,505,408

 $0

 $0

 $514,933

Comp To  date

 $144,840

 $1,045,354

 $1,388,486

 $0

 $0

 $0

This Month

02/19/19

04/30/21

05/06/21

11/24/21

12/14/21

09/17/20

Awarded

03/13/19

05/19/21

06/03/21

01/14/22

01/03/22

09/17/20

Approved

02/06/23

08/21/23

04/07/22

12/15/23

10/30/22

01/25/22

Est Comp

 95%

 16%

 82%

 0%

 0%

 86%

%Time

 97%

 16%

 40%

 0%

 0%

 45%

% Work 

 

 

 

 

 

 

Message

04-4G8404

04-1J9704

04-3K3304

04-2J7804

04-0P48U4

04-0W1704

Contract 

B1ST-P128-(062)E

ACNH-P017-(117)E

B1NH-X085-(061)E

  

SSTG-P035-(012)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

5225 HELLYER AVENUE STE 220

975 CARDEN STREET;

4847 HOPYARD RD;

11861 BRANFORD ST.;

10492 DOUGHERTY AVENUE

324 CAMPUS LANE STE T

1007 KNOX AVE

25100 SANTA CLARA 

STREET

1007 KNOX AVE

2350 PAGE MILL ROAD

1007 KNOX AVE.

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

HAYWARD, CA 94542

SAN JOSE CA 95122

PALO ALTO, CA 94304

SAN JOSE, CA 95122-2124

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SCL-82-9.8/10.4

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

Fed Aid

20.20.201

130

Pgm Code

IN THE CITIES OF SAN JOSE AND SANTA 

CLARA FROM MCKENDRIE STREET IN SAN 

JOSE TO THE ALAMEDA IN SANTA CLARA

IN SANTA CLARA COUNTY FROM GUADALUPE 

RIVER BRIDGE TO 0.1 MILE NORTH OF 

STEVENS CREEK BOULEVARD OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

NEAR GILROY AT SARGENT BRIDGE AND 

OVERHEAD NO. 37-006L PERMANENT 

RESTORATION OF ROADWAY SETTLEMENT AND

SOUTHERN ABUTMENT WINGWALL 

IN SANTA CLARA COUNTY, IN SAN JOSE 

FROM 0.3 MILE SOUTH TO 0.1 MILE  

NORTH OF THE YEREBA BUENA ROAD UC AND

0.1 MILE SOUTH OF EAST R

IN THE CITY OF  SAN JOSE, AT THE  

TULLY ROAD NORTHBOUND  ENTRANCE

Description 

PAVEMENT REHABILITATION AND ADA

FOG SEAL ON SHOULDERS

TREAT BRIDGE DECK WITH

INJECT FOUNDATION GROUT, CONSTRUCT

UPGRADE IRRIGATION SYSTEM FOR

REPLACE FAILED CULVERT

Type Of Work

BAY CITIES PAVING & GRADING, 

INC.

CENTRAL STRIPING SERVICE, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

BORTOLUSSI & WATKIN, INC.

REDGWICK CONSTRUCTION COMPANY

Contractor

CONCORD CA 94520

RANCHO CORDOVA CA 95742

TEMPE AZ 85282

CORONA CA 92883

SAN RAFAEL CA 94901

OAKLAND CA 94621

(925)687-6666

(916)635-5175

(602)437-1821

(951)674-7352

(415)453-4675

(510)792-1727

NGUYEN, HUNG

NIKZAD, ALI

HINH, MINH

PHUNG THANH

BALINGIT, JOSE

MALONZO GENE EARL

Resident
Engineer

(408)254-5700

(510)867-6047

(408)592-3785

(408)569-0401

(510)385-8163

(408)595-4019

 $2,156,077

 $433,750

 $3,187,601

 $2,112,300

 $1,720,610

 $1,375,000

Bid + CCOs

 $2,105,935

 $0

 $2,462,281

 $0

 $3,163

 $666,631

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/16/19

12/31/20

02/18/21

01/07/22

09/27/21

06/14/21

Awarded

11/12/19

02/02/21

03/09/21

02/02/22

10/22/21

07/01/21

Approved

01/31/22

04/21/21

04/06/22

08/11/22

07/15/25

02/08/22

Est Comp

 81%

 0%

 53%

 0%

 3%

 63%

%Time

 97%

 0%

 76%

 0%

 0%

 48%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-4J2824

04-3Q4704

04-2Q0504

04-4J0304

04-4J9304

04-2W3904

Contract 

  

  

  

STER-27F6-(001)E

ACNH-Q101-(397)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT;

3489 LUYUNG DRIVE;

1310 W. 23RD STREET;

26320 LESTER CIRCLE;

77 LARKSPUR STREET;

21 HEGENBERGER CT,

1007 KNOX AVENUE

1004 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

3401 REGATTA BLVD

1007 KNOX AVENUE,

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

04-SCL-152-10.1/10.4

04-SCL-152-13.2/0

04-SCL-152-/6.2

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS 

LOCATIONS

ON MT HAMILTON RD, FROM  QUIMBY ROAD 

TO OBSERVATORY PEAK RD FIRE DAMAGE 

REPAIR DIR'S ORDER EMERGENCY F.A.

ON MT HAMILTON RD, FROM 0.8 MILE WEST

OF SMITH CREEK TO 1.0 MILE WEST OF  

OBSERVATORY PEAK RD  DIR'S ORDER 

EMERGENCY F.A.

IN SANTA CLARA COUNTY BETWEEN ROUTE 

101 AND CAMINO ARROYO, REPAIR DAMAGES

CAUSED BY OIL SPILL.  DIR'S ORDER 

EMERGENCY F.A.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD 

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS 

FROM POLE LINE ROAD TO BURCHELL  

ROAD. PLANTING AND ENVIRONMENTAL 

MITIGATION.

Description 

BRIDGE RAILING REPLACEMENT AT 5

FIRE DAMAGE REPAIR

FIRE DAMAGE REPAIR

REPAIR DAMAGES CAUSED BY OIL SPILL

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

O'GRADY PAVING, INC.

ANVIL BUILDERS INC

ABSL CONSTRUCTION

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

Contractor

SACRAMENTO CA 95834

MOUNTAIN VIEW, CA 94043

SAN FRANCISCO,CA 94124

HAYWARD, CA 94544

DAVIS, CA 95616

SONORA  CA 95370

(916)473-0931

(650)966-1926

(415)285-5000

(510)750-4643

(530)400-3943

(209)743-4911

PHUNG, THANH

PHUNG, THANH

PHUNG, THANH

PATEL, NIM

BALINGIT, JOSE

MALONZO, GENE EARL

Resident
Engineer

(408)569-0401

(408)569-0401

(408)569-0401

(408)595-4003

(510)385-8163

(408)595-4019

 $6,802,777

 $5,000,000

 $1,807,000

 $662,000

 $1,473,124

 $1,049,299

Bid + CCOs

 $2,275,839

 $4,861,564

 $880,186

 $572,851

 $1,440,674

 $874,863

Comp To  date

 $187,001

 $0

 $0

 $0

 $4,320

 $5,100

This Month

03/29/21

09/24/20

08/31/20

08/26/21

03/14/17

11/15/18

Awarded

04/15/21

09/24/20

08/31/20

10/06/21

04/12/17

12/10/18

Approved

07/21/22

03/30/22

03/30/22

02/09/22

12/12/22

10/04/24

Est Comp

 58%

 89%

 100%

 60%

 0%

 50%

%Time

 33%

 97%

 49%

 90%

 0%

 83%

% Work 

 

 

 

 

PLANT EST 

SATIS

 

Message

04-0J5604

04-1W6204

04-1W5104

04-3W8404

04-2A4414

04-2A2514

Contract 

ACNH-X085-(063)E

  

  

  

HSNH-P152-(091)E

HSST-P152-(095)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD.;

2513 WYANDOTTE STREET

1475 DONNER AVE 2ND FL,

29393 PACIFIC STREET

118 HICKORY LANE

393 MORNING STAR DR

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE.

3401 REGATTA BLVD.

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122-2124

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SCL-237-.2/1

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

Fed Aid
Pgm Code

IN SANTA CLARA COUNTY FROM 0.2 MILES 

EAST OF ROUTE 82 TO 0.4 MILES WEST OF

ROUTE 101

IN AND NEAR LOS ALTOS, LOS ALTOS 

HILLS, AND PALO ALTO, FROM FOOTHILL 

BOULEVARD TO NORTH OF SAND HILL ROAD 

(ALSO IN SAN MATEO COUNT

IN SANTA CLARA AND ALAMEDA COUNTIES 

IN MILPITAS AND FREMONT FROM 0.02 

MILE SOUTH OF ROUTE 237 TO EAST  

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY AR VARIOUS 

LOCATIONS.

IN THE CIITY OF SAN FRANCISCO, ON 

ROUTES 1, 35, 80, 101 AND 280 AT 

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM LAKE STREET TO 

GENERAL DOUGLAS MACARTHUR TUNNEL

Description 

MILL AND REPLACE WITH RHMA OVERLAY

PAVEMENT REHABILITATION

REPLACEMENT PLANTING

TREAT BRIDGE DECKS WITH

CROSSWALK SAFETY ENHANCEMENTS.

WATER QUALITY IMPROVEMENTS

Type Of Work

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

O.C. JONES & SONS, INC.

JJ NGUYEN, INC.

MYERS & SONS CONSTRUCTION, LLC

BAY AREA LIGHTWORKS, INC

HOSELEY CORPORATION

Contractor

ROSEVILLE CA 95661

BERKELEY CA 94710

SAN JOSE  CA 95127

SACRAMENTO, CA 95838

SAN FRANCISCO CA 94124

SAN FRANCISCO CA 94124

(916)757-6400

(510)526-3424

(408)259-7902

(916)283-9950

(415)822-2336

(415)404-8997

DIETRICH, DIGNA

KHAN, ARIF

BALINGIT, JOSE

BALUYOT, RODELIO

KOOS, CHARLES

YEE, JAMES

Resident
Engineer

(510)376-8232

(408)393-9648

(510)867-4515

(510)867-6083

(510)715-6644

(650)280-4546

 $1,154,105

 $45,481,210

 $1,290,052

 $1,975,651

 $1,948,050

 $772,559

Bid + CCOs

 $1,065,755

 $45,406,789

 $1,246,226

 $1,829,881

 $1,701,438

 $527,269

Comp To  date

 $0

 $363,892

 $41,600

 $113,468

 $732,326

 $130,275

This Month

06/14/21

01/29/20

12/18/17

04/20/21

04/20/21

08/05/21

Awarded

06/28/21

02/19/20

02/09/18

05/11/21

05/13/21

08/24/21

Approved

01/31/22

02/28/22

04/05/22

02/25/22

04/01/22

03/30/22

Est Comp

 89%

 80%

 0%

 97%

 78%

 83%

%Time

 92%

 96%

 0%

 92%

 87%

 68%

% Work 

 

 

PLANT EST 

SATIS

 

 

 

Message

04-3Q4104

04-3J3204

04-2537C4

04-2Q0604

04-3J8904

04-1A9054

Contract 

  

ACNH- 280-(150)E

  

  

SNHG-X75 -(048)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE BLVD.;

1520 FOURTH STREET;

3172 SALEM DR

45 MORRISON AVE.

1460 YOSEMITE AVE.;

96F PIER ADMIN BUILDING SUITE

1007 KNOX AVE.

1007 KNOX AVE.

3401 REGATTA BLVD.

3847 BREAKWATER AVE.

585 LINDA MAR BLVD

585 LINDA MAR BLVD

SAN JOSE,C A 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

HAYWARD, CA 94545

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-4.1/5.1

Fed Aid

HA21

20.20.201

130

20.20.201

130

HA21

Pgm Code

IN THE CITY AND COUNTY OF SAN 

FRANCISCO FROM 16TH STREET TO 4TH 

STREET

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT THE SAN FRANCISCO 

OAKLAND BAY BRIDGE

IN SAN  FRANCISCO  AT THE SFOBB  

DIR'S ORDER EMERGENCY F.A

IN CITY AND COUNTY OF SAN FRANCISCO, 

AT YERBA BUENA ISLAND REHABILITATE 

FIRE PROTECTION SYSTEM  DIR'S ORDER 

EMERGENCY F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO AT ALEMANY CIRCLE 

UNDERCROSING

IN THE CITY AND COUNTY OF SAN 

FRANCISCO, FROM 17TH STREET TO SOUTH 

VAN NESS AVENUE

Description 

BRIDGE PAINTING.

REPLACE SEISMIC DAMPERS ON SFOBB

REPAIR FENDER SYSTEM

REHABILITATE FIRE PROTECTION SYSTEM

REHABILITATE BRIDGE.

BRIDGE PAINTING

Type Of Work

F D THOMAS INC

CALIFORNIA ENGINEERING 

CONTRACTORS INC.

THE DUTRA GROUP

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

MYERS AND SONS CONSTRUCTION, 

LLC

CERTIFIED COATINGS COMPANY

Contractor

CENTRAL POINT OR 97502

PLEASANTON  CA 94566

SAN RAFAEL, CA 94901-5595

PLEASANTON, CA 94566

SACRAMENTO CA 95834

FAIRFIELD CA 94534

(541)664-3010

(925)461-1500

(415)258-6876

(925)461-1500

(916)283-9950

(707)639-4414

KOOS CHARLES

LARWIN, THOMAS

LARWIN, THOMAS

LARWIN, THOMAS

DAVID, JOSE

WASHINGTON, MARCUS

Resident
Engineer

(510)715-6644

(510)867-4545

(510)867-4545

(510)867-4545

(510)754-0001

(650)222-7516

 $20,628,873

 $17,601,769

 $7,210,000

 $15,212,350

 $36,085,935

 $25,932,230

Bid + CCOs

 $3,727,343

 $16,876,915

 $0

 $694,439

 $35,048,424

 $6,002,441

Comp To  date

 $945,056

 $0

 $0

 $0

 $0

 $453,605

This Month

04/20/21

03/22/18

11/08/21

02/19/21

02/20/20

04/02/21

Awarded

06/04/21

04/17/18

01/12/22

04/05/21

03/03/20

04/16/21

Approved

05/24/24

05/19/22

06/16/22

06/14/22

01/25/22

03/11/24

Est Comp

 15%

 93%

 0%

 74%

 100%

 22%

%Time

 18%

 96%

 0%

 5%

 97%

 23%

% Work 

 

 

 

 

OVER RUN

 

Message

04-2J8024

04-3G4424

04-4W0104

04-1W0604

04-3G6204

04-2J8014

Contract 

ACIM-0801-(120)E

  

  

  

ACNH-Q101-(366)E

ACNH-Q101-(389)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DRIVE;

20 HAPPY VALLEY ROAD

2350 KERNER BLVD STE 200

20 HAPPY VALLEY ROAD

4600 NORTHGATE BLVD #100;

2320 CORDELIA ROAD;

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG 

#4

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

PACIFICA CA 94044

OAKLAND, CA 94607

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 49
02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SF-101-4.3/L4.3

04-SF-101-/4.2

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-35-21.7/L22.8

04-SM-82-19.8/19.8

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

REPAIR CONCRETE BARRIER AND GUARDRAIL

IN SAN FRANCISCO COUNTY, ROUTE 101, 

BRIDGE 34-0077  DIR'S ORDER EMERGENCY

F.A.

IN THE CITY AND COUNTY OF SAN 

FRANCISCO ON RTE 101 FROM THE SAN 

MATEO COUNTY LINE TO THE BAYSHORE 

VIADUCT

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

IN SAM MATEO COUNTY, NEAR PACIFICA, 

AT TOM LANTOS (DEVILS SLIDE)  TUNNELS

  DIR'S ORDER EMERGENCY F.A.

SM-280-R12.64 (ON-RAMP NOT MAINLINE) 

ROUTE 280 AT SOUTHBOUND OFF-RAMP

IN SM COUNTY, ON RTE 82, IN SOUTH SAN

FRANCISCO CITY, 0.1 MILE NORTH OF 

FRANCISCO DRIVE.

Description 

REPAIR CONCRETE BARRIER AND 

GUARDRAIL

COLD PLANE AND OVERLAY AC REPLACE

TREAT RC APPROACH SLAB WITH

INSTALL MD VOLT ELECT GENERATOR 

SYSTEM

COLD PLANE AC PAVEMENT AND PLACE

CONSTRUCT SOLDIER PILE WALL.

Type Of Work

YERBA BUENA ENGINEERING & 

CONSTRUCTION INC

FBD VANGUARD CONSTRUCTION, 

INC.

GOLDEN STATE BRIDGE, INC.

MONTEREY MECHANICAL CO

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

REDGWICK CONSTRUCTION CO

Contractor

SAN FRANCISCO, CA 94124

LIVERMORE CA 94550

BENICIA CA 94510

OAKLAND, CA 94621

ROSEVILLE CA 95661

OAKLAND CA 94621

(415)822-4400

(925)245-1300

(925)372-8000

 

(916)757-6400

(510)792-1727

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BORJA, ROBERTO

WONG, DUDLEY

BORJA, ROBERTO

KATTI, HRISHIKESH

Resident
Engineer

(650)222-7516

(650)222-7516

(510)385-7107

(510)385-7628

(510)385-7107

(510)385-8196

 $807,000

 $19,071,601

 $1,634,871

 $7,955,435

 $915,071

 $1,789,497

Bid + CCOs

 $562,428

 $17,197,784

 $1,605,607

 $5,901,563

 $897,903

 $0

Comp To  date

 $0

 $547,257

 $69,632

 $0

 $0

 $0

This Month

01/26/21

01/29/21

03/29/21

08/20/19

04/16/21

10/29/21

Awarded

01/26/21

02/18/21

04/13/21

08/20/19

05/07/21

11/18/21

Approved

01/31/22

04/22/22

02/02/22

02/28/22

12/15/21

05/05/22

Est Comp

 88%

 94%

 81%

 100%

 100%

 0%

%Time

 70%

 82%

 96%

 74%

 100%

 0%

% Work 

 

 

 

OVER RUN

COMPLETED

 

Message

04-1W9804

04-4J3904

04-2Q0804

04-1AA004

04-3Q3604

04-0K6704

Contract 

  

HSNH-Q101-(379)E

  

  

  

ACNH-P082-(031)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVE.

550 GREENVILLE ROAD;

3701 MALLARD DRIVE;

8275 SAN LEANDRO STREET

400 SUNRISE BLVD

21 HEGENBERGER CT;

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

1700 S AMPHLETT 

BOULEVARD

21339 CABOT RD

1700 SOUTH AMPHLETT 

BLVD

1700 S. AMPHLETT BLVD

STE 101

PACIFICA, CA 94044

PACIFICA, CA 94044

SAN MATEO, CA 94402

HAYWARD, CA 94545

SAN MATEO, CA 94402

SAN MATEO, CA 94402

Accepted

02/07/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SM-84-17.2/17.2

04-SM-84-24.6/25

04-SM-92-9.5/10.4

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

04-SM-101-3.1/3.1

Fed Aid

20.20.201

130

HM3

HA21

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY,  0.1 MILE EAST 

OF FOX HILL ROAD CONSTRUCT RETAINING 

WALL AND BARRIER DIR'S ORDER 

EMERGENCY F.A.

IN SAN MATEO COUNTY, IN REDWOOD  CITY

FROM 0.3 MILE NORTH OF HESS ROAD TO 

0.1 MILE SOUTH OF  MIDDLEFIELD ROAD

IN SAN MATEO COUNTY ON ROUTE 92  FROM

WEST HILLSDALE BLVD UNDERCROSSING TO 

ALAMEDA LAS PULGAS OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

ON THE RICHMOND-SAN RAFAEL BRIDGE

IN SAN MATEO COUNTY,  AT HENDERSON  

PUMP STATION  DIR'S ORDER EMERGENCY 

F.A. MATEO COUNTY

Description 

CONSTRUCT RETAINING WALL AND BARRIER

COLD PLANE AC PAVEMENT AND PLACE

COLD PLANE AC PAVEMENT AND OVERLAY

TREAT BRIDGE DECKS WITH

REPAIR SPALLED CONCRETE COLUMNS AND

REPAIR FAILED DISCHARGE PIPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

T.P.A. CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

Contractor

SANTA CLARA, CA 95054

ROSEVILLE CA 95661

SAN JOSE CA 95138

ROCKLIN CA 95765

BENICIA CA 94510

SAN JOSE CA 95138

(408)327-7000

(916)757-6400

(408)574-1400

(916)919-1624

(925)372-8000

(415)850-3371

BOOSHEHRI, FRED

BORJA, ROBERTO

BORJA, ROBERTO

YAN, ANDREW

ATAKO, KINGSTON

BOOSHEHRI, FRED

Resident
Engineer

(650)222-7241

(510)385-7107

(510)385-7107

(415)923-4248

(650)222-7529

(650)222-7241

 $2,837,500

 $608,445

 $818,944

 $1,134,704

 $17,736,803

 $917,000

Bid + CCOs

 $1,543,646

 $479,293

 $812,118

 $1,024,379

 $16,614,176

 $653,979

Comp To  date

 $0

 $0

 $0

 $0

 $87,500

 $0

This Month

01/14/21

06/04/21

05/18/21

06/06/19

12/31/19

02/02/21

Awarded

01/14/21

06/21/21

06/15/21

07/08/19

01/14/20

02/02/21

Approved

03/31/22

11/21/21

11/18/21

02/28/22

05/20/22

12/31/21

Est Comp

 78%

 93%

 100%

 97%

 97%

 59%

%Time

 54%

 79%

 99%

 94%

 93%

 84%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

04-0W1204

04-0P1104

04-0W3804

04-0P4304

04-3G4544

04-2W3104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK ST.

400 SUNRISE BLVD.

5225 HELLYER AVENUE;

2406 CLUBHOUSE DRIVE

3701 MALLARD DRIVE;

5225 HELLYER AVENUE STE 220

2350 PAGE MILL RD.

1700 SOUTH AMPHLETT 

BLVD

1700 SOUTH AMPHLETT 

BLVD

585 LINDA MAR BLVD

25100 SANTA CLARA ST.

2350 PAGE MILL RD,

PALO ALTO, CA 94304

SAN MATEO, CA 94402

SAN MATEO, CA 94402

PACIFICA, CA 94044

HAYWRD, CA 94544

PALO ALTO, 94304

Accepted

02/02/22

01/21/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SM-101-22.6/23.1

04-SM-101-/6.6

04-SM-101-/21.8

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

Fed Aid

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS 

LOCATIONS

IN SAN MATEO AND SANTA CLARA  

COUNTIES BETWEEN 0.3 MILE NORTH OF 

SAN ANTONIO ROAD INTERCHANGE AND 

WHIPPLE AVENUE INTERCHANGE

US 101 BETWEEN 0.3 MILE NORTH OF SAN 

ANTONIO IC (SCL PM 50.6) IN  SANTA 

CLARA COUNTY AND 0.3 MILE  SOUTH OF 

RAND AVENUE INTERCHANG

IN VALLEJO,  AT THE CARQUIZEZ  BRIDGE

TOLL PLAZA  DIR'S ORDER EMERGENCY 

F.A.

IN SOLANO COUNTY IN VALLEJO ON ROUTE 

80 FROM 0.2 MILE NORTH OF  CARQUINEZ 

BRIDGE TOLL PLAZA TO 0.3 MILE SOUTH 

OF MAGAZINE STREET O

IN SOLANO COUNTY IN VALLEJO AT 

VARIOUS LOCATIONS

Description 

VEHICLE DETECTION SYSTEM

REMOVE CONCRETE BARRIER, INSTALL

THE CONTRACT WILL WIDEN ROUTE 101,

REPAIR FIRE-DAMAGED ELECTRICAL 

EQUIPMENT

STRENGTHEN BRIDGE STRUCTURE DUE TO

RAISE THE O/C- VERTICAL CLEARANCE

Type Of Work

NORCAL GENERAL CONSTRUCTION 

CORPORATION

KIEWIT INFRASTRUCTURE WEST CO

KIEWIT INFRASTRUCTURE WEST CO

JDI ELECTRICAL SERVICES, INC.

O.C. JONES & SONS, INC.

BROSAMER & WALL , INC

Contractor

SAN JOSE CA 95133

FAIRFIELD, CA 94534

FAIRFIELD CA 94534

MANTECA, CA 95336

BERKELEY CA 94710

WALNUT CREEK CA 94596

(408)886-0335

(925)754-0624

(707)439-7300

(925)518-8707

(510)526-3424

(925)395-5207

BORJA, ROBERTO

INORI, DOUGLAS

SCHRAM, DARRYL

DOS SANTOS, FERNANDO

AQUINO, NOEL

TRAN, QUANG

Resident
Engineer

(510)385-7107

(650)333-4036

(650)222-7242

(510)385-6774

(707)580-4429

(510)773-8499

 $1,027,154

 $65,590,440

 $345,213,569

 $885,000

 $18,120,479

 $22,271,570

Bid + CCOs

 $0

 $64,730,639

 $305,295,462

 $428,260

 $5,086,808

 $13,822,431

Comp To  date

 $0

 $0

 $0

 $0

 $766,290

 $1,254,857

This Month

06/18/21

12/21/18

12/03/19

11/13/19

03/26/21

03/17/20

Awarded

07/13/21

01/23/19

01/09/20

11/13/19

04/23/21

04/16/20

Approved

12/20/21

08/18/21

10/12/22

03/31/22

03/30/23

11/03/23

Est Comp

 0%

 96%

 73%

 100%

 36%

 44%

%Time

 0%

 100%

 87%

 48%

 28%

 62%

% Work 

 

 

 

OVER RUN

 

 

Message

04-3K3404

04-1J5614

04-1J5694

04-2AC504

04-2K8404

04-0J7104

Contract 

B1NH-000C-(480)E

  

  

  

ACIM-0802-(374)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

751 MABURY RD;

4650 BUSINESS CENTER DRIVE

4650 BUSINESS CENTER DR

624 COMMERCE CT.

1520 FOURTH STREET;

1777 OAKLAND BLVD , SUITE 300

1700 N AMPHLETTE BLVD

SUITE101

1700 SOUTH AMPHLETT 

BLVD, #101

1700 S AMPHLETT BLVD 

SUITE 101

324 CAMPUS LANE, STE.

T

324 CAMPUS LANE, STE 

T

324 CAMPUS LANE, 

SUITE T

SAN MATEO CA 94402

SAN MATEO, CA 94402

SAN MATEO, CA 94402

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 52
02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SOL-80-10.4/30.2

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SON-1-9.1/16.1

Fed Aid

HB4C

HA21

Pgm Code

FROM 0.95 WEST OF RED TOP ROAD 

UNDERCROSSING TO 0.4 MILE EAST OF 

LEISURE TOWN ROAD OVERCROSSING

IN SOLANO COUNTY. EB. SR-12 (JAMESON 

CANYON) TO EB. I-80  CONNECTOR

NEAR FAIRFIELD, AT DAN WILSON CREEK 

BRIDGE NO. 23-0006. REHABILITATE 

BRIDGE.

NEAR FAIRFIELD, AT SUISUN CREEK  

BRIDGE NO. 23-0007.

IN AND NEAR DIXON AND VACAVILLE, AT 

MCCUNE CREEK BRIDGE NO. 23-0084 L/R 

AND HORSE CREEK BRIDGE NO. 23-0077

IN SONOMA COUNTY AT AND NEAR BODEGA 

BAY FROM DORAN PARK ROAD TO 0.8  MILE

NORTH OF SCOTTY CREEK BRIDGE

Description 

CONVERT EXISTING HOV LANE TO EXPRES

CONSTRUCTION EASTBOUND SR 12W TO

BRIDGE DECK REPLACEMENT

SCOUR MITIGATION.

INSTALL PCC CUT-OFF WALL, INSTALL

RHMA OVERLAY

Type Of Work

O.C. JONES & SONS, INC.

KIEWIT INFRASTRUCTURE WEST CO

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

GORDON N. BALL, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

GHILOTTI BROS., INC.

Contractor

BERKELEY CA 94710

FAIRFIELD CA 94534

VACAVILLE, CA 95688

ALAMO CA 94507

RANCHO CORDOVA CA 95742

SAN RAFAEL CA 94901

(510)526-3424

(707)439-7300

(707)455-7033

(925)838-5675

(916)852-5530

(415)455-7011

DOS SANTOS FERNANDO

DOS SANTOS, FERNANDO

TRAN, QUANG

TRAN, QUANG

AQUINO NOEL

DUNCAN RICHARD

Resident
Engineer

(510)385-6774

(510)385-6774

(510)773-8499

(510)773-8499

(707)580-4429

(510)812-6444

 $143,352,700

 $62,941,805

 $2,861,634

 $1,266,616

 $2,030,003

 $3,771,757

Bid + CCOs

 $0

 $45,774,668

 $2,692,900

 $1,089,821

 $1,882,265

 $4,020,300

Comp To  date

 $0

 $1,690,620

 $3,696

 $13,221

 $3,360

 $0

This Month

01/18/22

08/13/20

01/11/19

02/22/21

03/12/21

02/18/21

Awarded

02/02/22

08/19/20

02/05/19

03/11/21

04/01/21

03/09/21

Approved

01/12/26

01/03/23

11/10/20

02/25/22

12/01/21

01/28/22

Est Comp

 0%

 58%

 99%

 38%

 87%

 100%

%Time

 0%

 73%

 97%

 85%

 93%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

04-4G0804

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-3Q4204

Contract 

ACIM-0802-(375)E

  

BHIM-080 -(370)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET;

4650 BUSINESS CENTER DR

3333 VACA VALLEY PARKWAY,2000

333 CAMILLE AVENUE

11315 SUNRISE GOLD CR STE A

525 JACOBY STREET;

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, 

SUITE T

324 CAMPUS LANE, STE 

T

1009 CLEGG COURT, 

SUITE G

FAIRFIELD CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

PETALUMA, CA 94954

Accepted

02/11/22

Location
Storm Water
Plan



State of California Department of Transportation Page 53
02/20/22 Statement of Ongoing Contracts as of 02/25/22

04District

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-37-.3/2

04-SON-101-3.7/7.2

04-SON-101-9.0/9

04-SON-101-22.3/23.3

Fed Aid

HA23

HB1

Pgm Code

IN SONOMA COUNTY NEAR BODEGA BAY, 

FROM 0.2 MILE SOUTH TO 0.4 MILE  

NORTH OF SCOTTY CREEK CULVERT

INAND NEAR SONOMA, FROM VALLEJO  

AVENUE TO EAST OF LEVERONI ROAD/NAPA 

ROAD.

IN SONOMA COUNTY FROM 0.3 MILE EAST 

OF MARIN COUNTY LINE TO  LAKEVILLE 

ROAD

IN SONOMA COUNTY, IN PETALUMA FROM 

ROUTE 101/116 SEPARATION TO 0.4  MILE

NORTH OF CORONA ROAD  OVERCROSSING.

NEAR PETALUMA, NORTH OF PEPPER ROAD.

IN SONOMA COUNTY IN SANTA ROSA FROM 

0.2 MILE SOUTH OF BICENTENNIAL WAY 

OVERCROSSING TO 0.5 MILE NORTH OF 

MENDOCINO AVENUE OVERCROS

Description 

REALIGN ROADWAY

PAVEMENT REHABILITATION.

AC RESURFACING

CONSTRUCT HOV LANES INCLUDING SOUND

REPAIR SLIDE.

TREE PLANTING

Type Of Work

O.C. JONES & SONS BRIDGEWAY 

CIVIL CONSTRUCTORS A JOINT 

VENTURE

BAY CITIES PAVING & GRADING, 

INC.

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO.

HANFORD APPLIED RESTORATION & 

CONSERVATION

BORTOLUSSI & WATKIN, INC.

Contractor

BERKELEY CA 94710

CONCORD CA 94520

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

PETALUMA CA 94954

SAN RAFAEL CA 94901

(510)526-3424

(925)687-6666

(415)454-7011

(415)256-1525

(707)996-6633

(415)453-4675

VALEH, SYD

ALEADELAT, WALEED

DUNCAN, RICHARD

CHOI, GINA

CHOI, GINA

SIMPSON, JOHN

Resident
Engineer

(510)385-6972

(510)898-8594

(510)812-6444

(510)385-8178

(510)385-8178

(510)867-4515

 $23,145,871

 $6,431,978

 $2,469,118

 $84,650,851

 $742,782

 $560,973

Bid + CCOs

 $8,010,495

 $5,890,826

 $2,161,625

 $64,178,375

 $656,923

 $453,056

Comp To  date

 $6,000

 $395,989

 $0

 $0

 $0

 $3,109

This Month

05/04/21

03/04/21

05/21/21

08/08/19

12/26/19

05/28/19

Awarded

06/14/21

03/25/21

06/15/21

09/17/19

01/14/20

06/20/19

Approved

11/30/23

03/16/22

11/24/21

12/23/23

07/30/23

05/03/23

Est Comp

 13%

 98%

 86%

 65%

 96%

 0%

%Time

 35%

 90%

 99%

 76%

 98%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

04-0A0204

04-1J3604

04-0W5404

04-2640F4

04-0J1004

04-1Q8604

Contract 

  

  

  

ACNH-Q101-(353)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

1450 CIVIC CT;

525 JACOBY STREET;

2301 KERNER BLVD #E

765 BAYWOOD DRIVE, SUITE 237;

77 LARKSPUR STREET

4030 OCCIDENTAL ROAD

1009 CLEGG COURT, 

SUITE G

1009 CLEGG CT. SUITE 

G

1009 CLEGG CT, UNIT G

1009 CLEGG COURT

3401 REGATTA BLVD.

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

 $21,814,526 $1,166,813,903 $1,838,124,323

04-SON-101-32.8/54.2

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

04-SON-128-24.2/24.7

Fed Aid

20.20.201

130

Pgm Code

IN AND NEAR WINDSOR, HEALDSBURG, AND 

CLOVERDALE, FROM OLD REDWOOD HIGHWAY 

TO 2.0 MILES SOUTH OF MENDOCINO 

COUNTY LINE.

NEAR COTATI FROM 0.3 MI EAST OF  

HESSEL ROAD TO 0.1 MI EAST OF 

BARTLESON ROAD

IN THE CITY OF HEALDSBURG,  FROM 1 

MILE EAST OF KRECK RD TO 0.3 MILES 

EAST OF MAACAMA CREEK BRIDGE DIR'S 

ORDER EMERGENCY F.A.

IN SONOMA AND NAPA COUNTIES FROM 0.1 

MILE EAST OF BIDWELL CREEK BRIDGE TO 

0.7 MILE WEST OF BENNETT LANE AND 0.4

MILE WEST OF KNOXV

Description 

ROADWAY REHABILITATION.

CONSTRUCT BRIDGE, RET WALLS, TRAFF 

SIGNAL

REGRADE SLOPE, IMPROVE DRAINAGE, 

INSTALL U

HIGHWAY PLANTING & TREE REMOVAL

Type Of Work

O.C. JONES & SONS, INC.

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

BORTOLUSSI & WATKIN, INC.

Contractor

BERKELEY CA 94710

SANTA ROSA  CA 95407

SAN RAFAEL CA 94901

SAN RAFAEL CA 94901

(510)526-3424

(707)585-1221

(415)453-3732

(415)453-4675

VALEH, SYD H.

BRAJNIKOFF, LEONARD

CHI, JONATHAN

SIMPSON, JOHN

Resident
Engineer

(510)385-6972

(707)249-7557

(510)376-8218

(510)867-4515

 $56,011,656

 $5,635,002

 $1,434,000

 $654,730

Bid + CCOs

 $54,012,298

 $5,525,743

 $1,315,058

 $475,448

Comp To  date

 $408,863

 $4,613

 $0

 $5,341

This Month

12/24/19

03/15/19

03/23/21

05/21/19

Awarded

01/14/20

04/09/19

04/09/21

06/05/19

Approved

03/04/22

11/25/23

12/31/21

03/30/23

Est Comp

 53%

 100%

 100%

 0%

%Time

 94%

 96%

 92%

 0%

% Work 

 

 

OVER RUN

PLANT EST 

SATIS

Message

04-0J6424

04-4G3804

04-2W3304

04-1Q8704

Contract 

  

HSNH-P116-(050)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1520 FOURTH STREET

246 GHILOTTI AVENUE

111 PELICAN WAY

77 LARKSPUR STREET

4030 OCCIDENTAL ROAD 

UNIT A

4030 OCCIDENTAL RD., 

SUITE A

4030 OCCIDENTAL, BLDG

A,

3401 REGATTA BLVD.

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-.1/8.2

05-MON-1-10.4/10.4

05-MON-1-15.0/29.6

05-MON-1-27.2/27.6

05-MON-1-39.8/74.6

05-MON-1-44.3/-44.3

Fed Aid

20.20.201

130

20.20.201

130

20.201201

130

20.20.201

130

HA22

20.20.201

130

Pgm Code

MON CNTY, REPLACE TWO CULVERTS. 

REPLACE TIMBER BEAR TRAP. MOVE 

EQUIPMENT SHED. PROVIDE TRAFFIC 

CONTROL. DIRS EFA 05A2390

MONTERY CNTY-REMOVE SLIDE 

MATERIAL,RESTOREROCKFALL PROTECTION 

SYS. CLEAR MUD/DEBRIS CATCHMENTS. 

REPLACE FUEL PUMPAWNINGS DIRS EFA 

HW 1, CLEAR CULVERT INLET AREA OF 

DEBIS & MUD. ROCKFALL PROTECTION 

SYSTEM CLEANED & REPAIRED. PROVIDE 

TRAFFIC CONTROL DIRS EFA 05A

REPAIR ROADWAY WASHOUT, 

REMOVE/DISPOSE OF DEBRIS FLOW 

MATERIALS, REPAIR OTHER RAIN RELATED 

DAMAGE, TEMP TRAFFIC CONTROL. DIRS 

EFA 

IN MONTEREY COUNTY NEAR BIG SUR  FROM

TORRE CANYON BRIDGE TO SAN LUIS 

STREET (N)

AT COASTLANDS WALL II.  INSTALL SOIL,

NAIL WALL, PROVIDE TRAFFIC CONTROL. 

PERFORM ORTHER SUPPORTING WORK. DIRS 

EFA 05A2346

Description 

REPLACE TWO CULVERTS AND TIMBER BEAR

TRAP

REMOVE SLIDE MATERIAL,RESTORE 

ROCKFALL PRO

CLEAR CULVERTS AND ROCKFALL 

PROTECTION

REPAIR ROADWAY WASHOUT/OTHER RAIN 

DAMAGE

PAVEMENT PRESERVATION

INSTALL SOIL, NAIL WALL, TRAFFIC 

CONTROL

Type Of Work

SERAFIX ENGINEERING  

CONTRACTORS INC

PAPICH CONSTRUCTION COMPANY 

INC

S CHAVES CONSTRUCTION INC

PAPICH CONSTRUCTION CO INC

GRANITE ROCK COMPANY

ACCESS LIMITED CONSTRUCTION

Contractor

SAN RAMON, CA  94583

ARROYO GRANDE, CA 93420

SAN LUIS OBISPO CA 93405

ARROYO GRANDE, CA 93420

SAN JOSE CA 95138

OCEANO, CA  93445

 

 

 

 

(408)574-1400

 

SILVA, RICK

SILVA, RICK

SILVA, RICK

SILVA, RICK

DUSSELL PATRICK

BUCKMAN, HOLLEE

Resident
Engineer

(805)471-2102

(805)471-2102

(805)927-4559

(805)927-4559

(831)427-4706

(831)277-4190

 $318,000

 $1,285,000

 $3,985,000

 $24,635,000

 $23,475,270

 $735,000

Bid + CCOs

 $274,666

 $0

 $3,736,121

 $19,451,559

 $24,086,756

 $216,889

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/29/21

12/14/21

02/02/21

01/28/21

11/05/19

05/03/21

Awarded

11/24/21

01/31/22

02/02/21

03/02/21

11/22/19

06/09/21

Approved

02/28/22

02/24/22

01/31/22

02/28/22

09/20/21

12/17/21

Est Comp

 100%

 0%

 100%

 100%

 100%

 22%

%Time

 86%

 0%

 94%

 79%

 99%

 30%

% Work 

OVER RUN

 

OVER RUN

OVER RUN

SUSPENDED

 

Message

05-1P3104

05-1P0704

05-1N4204

05-1N4104

05-1F6804

05-1N4304

Contract 

  

  

  

  

ACST-P001-(662)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON CT STE 250

398 SUNRISE TERRACE

11545 LOS OSOS VALLEY RD #C-3

398 SUNRISE TERRACE

5225 HELLYER AVENUE STE 220

1102 PIKE LANE

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON ST

775 ARLINGTON ST

1529 HWY 68

8115 PRUNEDALE NORTH 

RD

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

02/17/22

Location
Storm Water
Plan
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05District

05-MON-1-55.7/55.9

05-MON-1-59.4/59.5

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

Fed Aid

HA23

20.20.201

130

HA22

HM

HM

HM

Pgm Code

IN MONTEREY COUNTY, SOUTH OF LITTLE 

SUR RIVER BRIDGE

ON/BENEATH BIXBY BRIDGE, PERFORM 

CONCRETE REPAIR. PERVIDE TRAFFIC 

CONTROL AND PERFORM OTHER SUPPORTING 

WORK DIRS EFA 05A2354

IN MONTEREY COUNTY ABOUT 11.3 MILES 

SOUTH OF CARMEL AT GARRAPATA CREEK 

BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT GRANITE CANYON BRIDGE

IN MONTEREY COUNTY NEAR CARMEL BY THE

SEA AT OCEAN AVENUE

IN MONTEREY, SAN BENITO AND SANTA 

CRUZ COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT EARTH RETAINING SYSTEM,

CONCRETE REPAIR AND TRAFFIC CONTROL

ELECTROCHEMICAL CHLORIDE EXTRACTION

ELECTROCHEMICAL CHLORIDE EXTRACTION

REHABILITATE CULVERTS

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

GORDON N. BALL, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

TAYLOR JANE CONSTRUCTION LP

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

ALAMO CA 94507

TEMPE, AZ 85282

IRVINE CA 92618

BENICIA CA 94510

NIPOMO CA 93444

IRVINE CA 92606

(925)838-5675

 

(949)328-9758

(707)746-8028

(805)929-2297

(949)252-0441

ARY PANNU

ART PANNU

ART PANNU

ART PANNU

BRAR, BALJINDER

FARSHAD KESHAVARZI

Resident
Engineer

(805)540-9841

(805)540-9841

(805)540-9841

(805)540-9841

(805)610-8215

(831)427-4706

 $1,640,109

 $318,000

 $6,526,960

 $4,451,351

 $457,805

 $1,611,141

Bid + CCOs

 $760,195

 $105,984

 $884,654

 $1,684,900

 $38,424

 $790,078

Comp To  date

 $634,635

 $0

 $95,127

 $152,770

 $0

 $50,980

This Month

10/14/21

06/05/21

07/07/21

04/05/21

02/08/21

03/16/21

Awarded

11/12/21

06/30/21

07/20/21

04/30/21

03/11/21

04/01/21

Approved

07/15/22

12/20/21

09/13/23

01/18/23

12/17/21

05/20/22

Est Comp

 21%

 100%

 19%

 34%

 10%

 23%

%Time

 46%

 33%

 14%

 38%

 8%

 48%

% Work 

 

OVER RUN

 

SUSPENDED

 

 

Message

05-1K0504

05-1N5004

05-1H4604

05-1K7004

05-1M5204

05-1M3904

Contract 

STER-31SU-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE;

1310 W 23RD STREET

184 TECHNOLOGY DRIVE, SUITE 2

2990 BAY VISTA COURT, SUITE D

131 W DANA ST STE A AND C

16351 CONSTRUCTION CIRCLE WES

1529 HWY 68

1529 HWY 68/SALINAS 

HWY

1529 HWY 68

1529 HWY 68

8115 N PRUNEDALE RD

140 DUBOIS STREET 

SUITE E

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-/0

05-MON-68-1.1/4.2

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

05-MON-101-87.3/91.5

Fed Aid

HB1

HA22

HA25

HA21

HA22

HA22

Pgm Code

IN MONTEREY AND SAN LUIS OBISPO  

COUNTIES AT VARIOUS LOCATIONS

IN AND NEAR PACIFIC GROVE, FROM  

FOREST AVE TO RTE 1 (PM1.1/4.26)

IN MONTEREY COUNTY NEAR BRADLEY AT 

THE CAMP ROBERTS SAFETY ROADSIDE REST

AREAS

IN MONTEREY COUNTY NEAR KING CITY AT 

THE SAN ANTONIO RIVER BRIDGE

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD 

HORSE ROAD OC TO TEAGUE  AVENUE

ON ROUTE 101 IN MONTEREY COUNTY IN 

THE CITY OF SALINAS BETWEEN EAST 

MARKET STREET OVERCROSSING AND 0.3 

MILES SOUTH OF RUSSELL/ESPI

Description 

INSTALL CENTERLINE AND EDGE LINE

UPGRADE AMERICANS WITH DISABILITIES

INFRASTRUCTURE UPGRADES

SEISMIC RETROFIT 2 BRIDGES

PAVEMENT REHABILITATION, SEISMIC

ROADWAY REHABILITATION

Type Of Work

CAL STRIPE, INC.

GRANITE ROCK COMPANY

NEWTON CONSTRUCTION MANAGEMENT

INC

WHITAKER CONSTRUCTION GROUP, 

INC.

OHL USA INC

GRANITE ROCK COMPANY

Contractor

COLTON CA 92324

SAN JOSE CA 95138

SAN LUIS OBISPO CA 93401

PASO ROBLES CA 93446

IRVINE  CA 92614

SAN JOSE  CA 95138

(909)884-7170

(408)574-1400

(805)544-5583

(805)226-4020

(949)242-4432

(408)574-1400

LANG,TIM/GILL,SANDEEP

RODGER JOHNSON

LANG, TIM/HURD, ROBERT

LANG, TIM

LANG, TIM

TYLER LAVERING

Resident
Engineer

(805)550-4651

(831)455-5707

(805)550-4651

(805)550-4651

(805)550-4651

(831)262-6572

 $1,499,000

 $5,575,000

 $4,163,333

 $4,122,460

 $82,598,674

 $39,079,581

Bid + CCOs

 $96,750

 $0

 $1,781,567

 $3,779,478

 $57,697,195

 $38,537,472

Comp To  date

 $32,250

 $0

 $1,726,194

 $2,455

 $826,839

 $146,809

This Month

08/31/21

10/26/21

02/16/21

09/18/20

01/16/19

12/13/18

Awarded

10/01/21

11/24/21

03/11/21

10/09/20

02/11/19

01/07/19

Approved

03/04/22

03/07/22

08/05/22

05/23/22

10/03/22

Est Comp

 23%

 0%

 24%

 71%

 91%

 96%

%Time

 6%

 0%

 43%

 91%

 71%

 97%

% Work 

 

 

 

 

 

 

Message

05-1K8504

05-1H0004

05-1H0204

05-1F8204

05-1F75U4

05-1C8904

Contract 

SSTG-000C-(532)E

  

ACNH-Q101-(378)E

ACNH-Q101-(376)E

1NHG-Q101-(338)E

B1NH-Q101-(342)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD.;

5225 HELLYER AVENUE;

2436 BROAD ST;

2752 CONCRETE CT.;

1920 MAIN STREET #310

5225 HELLYER AVENUE STE 220

3230 RIVERSIDE AVE. 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVENUE

#130

8115 PRUNEDALE NORTH 

ROAD

PASO ROBLES CA 93446

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-91.2/99.2

05-MON-146-1.5/10.1

05-MON-156-1.4/2

05-MON-156-2.5/2.5

05-SB-1-25.0/0

05-SB-1-29.9/49.2

Fed Aid

HM

HA21

20.20.201

130

HM

HA22

Pgm Code

IN MONTEREY COUNTY, IN AND NEAR  

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK 

UNDERCROSSING TO 0.3 M

IN MONTEREY AND SAN BENITO COUNTIES 

NEAR SOLEDAD FROM 0.1 MILE EAST OF 

RUBION DRIVE TO WEST BOUNDARY 

PINNACLES NATIONAL PARK

ON ROUTE 156 IN MONTEREY COUNTY  

BETWEEN THE ROUTE 183/156  SEPARATION

(PM R1.1) AND CASTROVILLE BOULEVARD 

(PM R2.1)

IN MONTERREY CNTY ON 156, 101 & 198 

AND SBT CNTY ON 25 @ VARIOUS 

LOCATIONS. REPAIR& REPLACE CULVERTS, 

DRAINS & SLOPES DIRS EFA

IN SANTA BARBARA COUNTY AT VARIOUS 

LOCATIONS

IN SANTA BARBARA COUNTY ABOUT 5.8 

MILES NORTH OF LOMPOC FROM CALIFORNIA

BOULEVARD TO ROUTE 166 NEAR GUADALUPE

Description 

LANDSCAPE MITIGATION

POLYMER MODIFIED EMULSION CHIP SEAL

REPLACE BRIDGE RAILING

REPAIR, REPLACE CULVERTS, DRAINS & 

SLOPES

TREAT BRIDGE DECKS W METHACRYLATE,

PAVEMENT REHABILITATION

Type Of Work

JJ NGUYEN, INC.

NORTHWEST PAVING, INC

GRANITE ROCK COMPANY

PRECISION GRADE INC

VELARDE CONCRETE CONSTRUCTION,

INC.

CALPORTLAND CONSTRUCTION

Contractor

SAN JOSE  CA 95127

REDDING CA 96001

SAN JOSE CA 95138

SAN JUAN BAUTISTA, CA 95045

SAN FERNANDO CA 91340

SANTA MARIA CA 93454

(408)259-7982

(530)246-4388

(408)574-1400

 

(818)898-2300

(805)345-3581

SANTIAGO GARCIA

TYLER LAVERING

MUNES, NASH

THOMAS PETERSEN

Resident
Engineer

(831)455-5466

 

(831)262-6572

(805)441-6931

 

(805)441-7943

 $2,484,506

 $797,380

 $5,834,610

 $318,000

 $800,887

 $7,059,151

Bid + CCOs

 $2,270,387

 $0

 $0

 $0

 $0

 $6,892,908

Comp To  date

 $13,440

 $0

 $0

 $0

 $0

 $0

This Month

04/04/17

01/12/22

12/14/21

12/10/21

02/08/22

07/08/20

Awarded

04/26/17

02/17/22

01/06/22

02/16/22

02/23/22

08/07/20

Approved

03/16/22

03/31/22

02/23/22

Est Comp

 100%

 0%

 0%

 0%

 0%

 98%

%Time

 91%

 0%

 0%

 0%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

05-0161H4

05-1N6204

05-0A0904

05-1P3404

05-1N3004

05-1G1304

Contract 

ACNH-Q101-(311)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

8115 SECLUDED VALLEY DRIVE;

5225 HELLYER AVENUE;

PO BOX 90

523 S. BRAND BLVD.;

1625 E. DONOVAN ROAD;

8115 PRUNEDALE NORTH 

ROAD

1529 HWY 68/SALINAS 

HWY

8115 PRUNEDALE NORTH 

RD

2053 PREISKER LANE 

STE E

PRUNEDALE, CA 93907

MONTEREY, CA 93940

PRUNEDALE, CA 93907

SANTA MARIA CA 93454

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

05District

05-SB-1-33.1/0

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

Fed Aid

HA21

HB4

Pgm Code

IN SANTA BARBARA COUNTY NEAR LOMPOC 

AT SAN ANTONIO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

BAILARD AVENUE OVERCROSSING TO 0.7 

MILE SOUTH OF SOUTH PADARO LANE

IN SANTA BARBARA COUNTY IN 

CARPINTERIA FROM 0.2 MILE SOUTH OF 

CARPINTERIA CREEK BRIDGE TO FRANKLIN 

CREEK BRIDGE

IN SANTA BARBARA COUNTY AT VIA REAL 

AND SANTA MONICA AVENUE

IN SANTA BARBARA COUNTY, IN AND  NEAR

CARPINTERIA AND AT SUMMERLAND FROM 

0.9 MILE SOUTH OF SOUTH PADARO LANE 

UNDERCROSSING TO 0.6 

IN SANTA BARBARA COUNTY, IN AND  NEAR

SUMMERLAND FROM 0.2 MILES NORTH OF 

PADARO LANE OVERCROSSING TO SAN 

YSIDRO CREEK BRIDGE.

Description 

UPGRADE SHEET PILING AND ROCK SLOPE

CONSTRUCT HOV LANES

MITIGATION PLANTING

RECONSTRUCT US 101 RAMP

CONSTRUCT HOV LANES AND

CONSTRUCT HOV LANES AND

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY 

COLTON THOMAS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA CA 92883

WATSONVILLE, CA 95077

SONORA CA 95370

CARPINTERIA CA 93013

WATSONVILLE CA 950775085

LOS ANGELES CA 90074-2478

(951)674-7352

(831)724-1011

(209)743-4911

(805)765-6871

(831)724-1011

(831)768-4002

BENNETZEN, LILIAN

MERLO, TAYLOR

JONES,DAVID

CURTIS JOHNSON

TAYLOR MERLO

TRISTAN GEBHART

Resident
Engineer

(805)441-6935

(805)722-8935

(805)748-5218

(619)347-3088

(805)722-8935

(805)440-3057

 $516,700

 $88,033,689

 $2,541,056

 $986,376

 $151,573,812

 $102,272,381

Bid + CCOs

 $0

 $77,526,129

 $2,359,349

 $994,256

 $35,873,855

 $53,455,520

Comp To  date

 $0

 $2,335,242

 $11,256

-$1,993

 $5,066,113

 $0

This Month

10/22/21

04/01/20

09/20/19

08/30/21

06/05/21

10/22/20

Awarded

11/30/21

04/02/20

10/04/19

08/31/21

06/05/21

10/22/20

Approved

09/23/22

05/31/24

02/28/22

10/31/24

09/29/23

Est Comp

 0%

 79%

 0%

 86%

 20%

 43%

%Time

 0%

 88%

 0%

 95%

 24%

 52%

% Work 

 

 

PLANT EST 

SATIS

 

 

 

Message

05-1F8104

05-0N71U4

05-448214

05-1J8504

05-0N72U4

05-0N73U4

Contract 

  

ACNH-Q101-(373)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

PO BOX 50085

17750 WARDS FERRY RD;

3690 SANTA CLAUS LANE ST. B

PO BOX 50085

PO BOX 742478

2053 PREISKER LANE 

STE. E

PO BOX 996

PO BOX 996

P.O. BOX 996

P.O. BOX 996

P.O. BOX 996

SANTA MARIA, CA 93454

CARPINTERIA, CA 93014

CARPINTERIA, CA 93014

CARPINTERIA, CA 93013

CARPINTERIA CA

CARPINTERIA, CA 93013

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

05District

05-SB-101-11.0/11

05-SB-101-33.8/44.8

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

Fed Aid

HB71

20.20.201

130

HA25

HA21

HA21

HA25

Pgm Code

IN SANTA BARBARA COUNTY AT BUTTERFLY 

LANE PEDESTRIAN  UNDERCROSSING

SB CNTY NEAR GAVIOTA FROM EL CAPITAN 

PARK UNDERCROSSING TO BECKSTAD 

OVERCROSSING. REPAIR CULVERT,FILL 

VOID,RESTORE RDWY DIRS EFA

IN SANTA BARBARA COUNTY NEAR  GAVIOTA

AT THE GAVIOTA SAFETY ROADSIDE REST 

AREA

IN SANTA BARBARA COUNTY NEAR  

BUELLTON FROM 0.1 MILE SOUTH OF  

NOJOQUI CREEK BRIDGE TO 0.3 MILE 

SOUTH OF SANTA ROSA ROAD OVERCROSS

ON ROUTE 101, FROM 0.3 MILE SOUTH TO 

0.3 MILE NORTH OF ROUTE 101/135 

SEPARATION AND ON ROUTE 135 AT ROUTE 

101/135 SEPARATION.

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUSS CANYON LOCATIONS

FROM ROUTE 135 TO WEST TEFFT STREET

Description 

ADA COMPLIANCE

REPAIR CULVERT JOINT, RESTORE 

ROADWAY

WASTEWATER SYSTEM UPGRADE

BRIDGE RAIL UPGRADE

REPLACE BRIDGES

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

C. A. RASMUSSEN, INC.

JOHN MADONNA CONSTRUCTION CO 

INC

SPECIALTY CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

CALPORTLAND CONSTRUCTION

A.M. CONCRETE, INC.

Contractor

VALENCIA CA 91355

SAN LUIS OBISPO, CA  93403

SAN LUIS OBISPO CA 93401

IRVINE CA 92618

SANTA MARIA CA 93454

WESTLAKE VILLAGE CA 91361

(661)367-9040

(805)543-7751

(805)543-1706

(949)299-1400

(805)345-3581

(818)362-8300

OMID VAZIRI

BALLENTINE, DAVID

MICHAEL MORTENSEN

BALLENTINE, DAVID

BENNETZEN, LILIAN

LILIAN BENNETZEN

Resident
Engineer

(805)888-1601

(805)748-1087

(805)698-2601

(805)688-5920

(805)441-6935

(805)922-1611

 $3,239,508

 $7,585,000

 $4,849,083

 $5,895,831

 $10,979,633

 $4,235,099

Bid + CCOs

 $1,346,830

 $1,662,841

 $4,246,130

 $956,780

 $3,797,103

 $1,230,841

Comp To  date

 $275,486

 $0

 $314,405

 $0

 $601,153

 $283,113

This Month

09/01/21

10/21/21

12/16/20

08/20/20

11/17/20

07/27/21

Awarded

09/24/21

12/29/21

01/14/21

09/21/20

12/15/20

08/12/21

Approved

06/30/22

04/04/22

04/29/22

07/01/22

01/26/23

08/03/22

Est Comp

 13%

 71%

 82%

 27%

 51%

 37%

%Time

 42%

 22%

 87%

 16%

 35%

 29%

% Work 

 

 

 

 

 

 

Message

05-1E0404

05-1P0504

05-1E0104

05-1F7904

05-1F5004

05-1H8504

Contract 

ACNH-Q101-(391)E

  

CSTG-Q101-(362)E

  

ACST-X083-(019)E

ACNH-Q101-(396)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE;

P.O. BOX 5310

645 CLARION CT;

16 GOODYEAR, STE. 140;

1625 E. DONOVAN ROAD;

3075 TOWNSGATE RD #200

35 S LA PATERA LANE 

SUITE E

270 EAST HWY 246 UNIT

203 #12

35S LAPATERA LANE

270 E HWY 246 #203

2053 PREISKER LANE 

STE E

2053 PREISKER LANE 

STE.E

GOLETA, CA 93117

BUELLTON, CA 93427

GOLETA CA 93117

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

05District

05-SB-101-/0

05-SB-135-11.7/17.8

05-SB-135-16.5/0

05-SB-154-21.3/0

05-SB-154-22.9/23.2

05-SB-154-23.8/29.2

Fed Aid

HB4N

HA22

HB1

HA23

HA21

HB1

Pgm Code

VARIOUS LOCATIONS THROUGHOUT THE 

DISTRICT

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA MARIA FROM LAKEVIEW RD TO  

NORTH SANTA MARIA CONNECTOR

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT BUNNY AVENUE AND FROM ROEMER

WAY TO PREISKER LANE

IN SANTA BARBARA COUNTY NEAR LAKE 

CACHUMA AT 0.31 MILE WEST OF  

PARADISE ROAD.

IN SANTA BARBARA COUNTY ABOUT 9  

MILES NORTH OF SANTA BARBARA FROM 1.4

MILES SOUTH OF PARADISE ROAD TO 0.2 

MILE NORTH OF STAGECOAC

IN SANTA BARBARA COUNTY NEAR SANTA 

BARBARA AT VARIOUS LOCATIONS FROM 0.4

MILE EAST OF STAGECOACH ROAD TO 0.8 

MILE WEST OF SAN ANTO

Description 

REPLACE FAILED TRAFFIC MANAGEMENT

PAVEMENT PRESERVATION

SIGNALS, LIGHTING, SIDEWALKS AND

CULVERT INVERT PAVING WITH FISH

INFRASTRUCTURE MAINTENANCE

PLACE HFST AT FIVE LOCATIONS ON

Type Of Work

TRAFFIC LOOPS CRACKFILLING, 

INC.

CALPORTLAND CONSTRUCTION

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

TAYLOR JANE CONSTRUCTION LP

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

ANAHEIM CA 92804

SANTA MARIA CA 93454

IRVINE CA 92618

NIPOMO CA 93444

FAIRFIELD CA 94534

SANTA BARBARA CA 93111

(714)520-4026

(805)345-3581

(949)328-9758

(805)723-5129

(707)639-4414

(805)964-9951

ART PANNU

THOMAS PETERSEN

PETERSEN, THOMAS

DAVID COOPER

MICHAEL MORTENSEN

Resident
Engineer

(805)540-9841

(805)441-7943

(805)441-7943

(817)913-3747

(805)698-2601

 

 $4,439,520

 $12,410,279

 $1,420,232

 $892,536

 $7,424,761

 $3,322,913

Bid + CCOs

 $3,981,980

 $476,859

 $1,218,126

 $527,710

 $6,189,131

 $0

Comp To  date

 $0

 $401,634

 $303,671

 $0

 $569,251

 $0

This Month

12/09/20

09/27/21

05/27/21

03/15/21

11/25/20

12/17/21

Awarded

01/21/21

10/19/21

06/22/21

04/13/21

12/15/20

01/20/22

Approved

03/20/22

08/11/22

03/18/22

06/03/22

04/01/23

Est Comp

 94%

 20%

 79%

 32%

 33%

 0%

%Time

 90%

 4%

 82%

 65%

 83%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

05-1H9904

05-1G9704

05-1J4704

05-1H6304

05-1C4204

05-1M3704

Contract 

  

  

HSNH-P135-(009)E

  

ACST-S154-(001)E

HSST-S154-(002)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

946 S EMERALD ST;

1625 E DONOVAN

184 TECHNOLOGY DRIVE, SUITE 2

131 W DANA ST, STE A & C

2320 CORDELIA ROAD;

P.O. BOX 6744;

1529 HWY 68/ SALINAS 

HWY

2053 PREISKER LANE 

STE. E

2053 PREISKER LANE, 

STE. E

35S LAPATER LANE

35 S LAPATERA LANE

MONTEREY, CA 93940

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

GOLETA, CA 93117

GOLETA,CA 93117

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

05District

05-SB-154-31.8/32.1

05-SB-166-8.1/8.1

05-SB-246-13.6/15.2

05-SBT-25-54.0/0

05-SCR-1-16.7/17

05-SCR-1-/0

Fed Aid

HB1

HE13

HB1

HB1

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR 

SANTA BARBARA FROM PRIMAVERA ROAD 

UNDERCROSSING TO LA COLINA ROAD  

UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA 

MARIA AT MILLER STREET

IN SANTA BARBARA COUNTY NEAR LOMPOC 

FROM 0.8 MILE EAST OF CEBADA CANYON 

ROAD TO 0.4 MILE EAST OF TULAROSA 

ROAD AND AT HAPGOOD ROAD

NEAR HOLLISTER, AT THE INTERSECTION 

OF ROUTE 25 AND ROUTE 156

IN SANTA CRUZ COUNTY, IN SANTA CRUZ 

FROM 0.3 MILE SOUTH OF ROUTE 1/17 

SEPARATION ON ROUTE 1 TO 0.4 MILE 

SOUTH OF PASATIEMPO OVERCR

IN SCR, MON, SLO & SB COUNTIES ON 

VARIOUS ROUTES PROVIDE ELECTRICAL 

REPAIRS, TRAFFICCONTROL AND PERFORM 

OTHER SUPPORTING WORK.DIRS

Description 

SUBSTRUCTURE REHABILITATION/ BRIDGE

MODIFY SIGNAL, RECONSTRUCT CURB

PLANTING MITIGATION

CONSTRUCT ROUNDABOUT

CONSTRUCT RAMP SAFETY IMPROVEMENTS

ELECTRICAL REPAIRS AND TRAFFIC 

CONTROL

Type Of Work

C. A. RASMUSSEN, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

CCFG CONSTRUCTION

GRANITE ROCK COMPANY

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

DARREL VARNI ELECTRIC, INC

Contractor

VALENCIA CA 91355

ARROYO GRANDE CA 93420

SONORA  CA 95370

SAN JOSE CA 95138

ROSEVILLE CA 95661

WATSONVILLE, CA  95076

(661)367-9040

(805)489-4216

(209)743-4911

(408)574-1400

(916)757-6400

 

LILIAN BENNETZEN

JONES, DAVID

IAN NGUYEN

GARCIA, SANTIAGO

Resident
Engineer

 

(805)441-6935

(805)319-1237

 

(831)427-4706

(805)455-5466

 $4,935,219

 $541,910

 $575,083

 $9,949,232

 $5,259,355

 $318,000

Bid + CCOs

 $0

 $522,736

 $533,346

 $0

 $3,635,996

 $255,271

Comp To  date

 $0

 $50,403

 $8,250

 $0

 $377,159

 $0

This Month

11/22/21

04/27/21

08/31/18

11/18/21

10/23/20

05/17/21

Awarded

12/09/21

05/13/21

11/08/18

12/16/21

11/16/20

07/09/21

Approved

03/11/22

04/22/22

04/20/22

02/18/22

Est Comp

 0%

 73%

 100%

 0%

 79%

 62%

%Time

 0%

 96%

 93%

 0%

 69%

 80%

% Work 

 

 

OVER RUN

 

 

 

Message

05-1H4504

05-1K1004

05-0C6414

05-1J4804

05-1H0604

05-1N0304

Contract 

  

HSNH-P166-(033)E

  

SNHG-P025-(033)

HSNH-X087-(032)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE;

1151 EL CAMINO REAL;

393 MORNING STAR DR

5225 HELLYER AVENUE;

400 SUNRISE BLVD.;

12 PARKWOOD DRIVE

2053 PREISKER LANE 

STE. E

PO BOX 996

140 DUBOIS STREET 

SUITE E

8115 PRUNEDALE NORTH 

RD

SANTA MARIA, CA 93454

CARPINTERIA, CA 93014

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 63
02/20/22 Statement of Ongoing Contracts as of 02/25/22

05District

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

05-SCR-17-2.1/2.2

Fed Aid

20.20.201

130

HA23

HA23

20.20.201

130

Pgm Code

SC CNTY ON RTE 1,9, & 236 @ VAR 

LOCATIONS.BURNED TREE REMOVAL, 

RESTORE GUARDRAIL, TIMBER LAGGING & 

SIGNS, ROADWAY REPAIR. DIRS EFA

IN SANTA CRUZ COUNTY IN AND NEAR 

SANTA CRUZ FROM ROUTES 1 AND 9 TO 0.4

MILES NORTH OF GLEN ARBOR ROAD

IN SANTA CRUZ COUNTY NEAR BROOKDALE 

AT SIDEHILL VIADUCT BRIDGE

ON ROUTE 9 IN SANTA CRUZ COUNTY  NEAR

BOULDER CREEK ABOUT 1.1 MILE SOUTH OF

JUNCTION 236 / 9

IN SANTA CRUZ COUNTY, NEAR SANTA CRUZ

FROM 0.3 MI NORTH PASATIEMPO DRIVE 

OVERCROSSING TO BEULAH PARK 

UNDERCROSSING.

ADDRESS SINKHOLE IN MEDIAN ADJACENT 

TO THE SOUTHBOUND LANES IN SANTA CRUZ

CO ON RTE 17.  DIRS EFA 05A2314

Description 

RESTORE 15/20 MILES OF BURNED STATE 

HIWAYS

UPGRADE DRAINAGE SYSTEMS AND

CONSTRUCT VIADUCT WALL EXTENSION,

SOLDIER PILE TIEBACK RETAINING WALL

PROPOSED LANDSCAPE SPLIT FROM

ADDRESS SINKHOLE ON RTE 17

Type Of Work

GRANITE CONSTRUCTION COMPANY

DISNEY CONSTRUCTION, INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

JOHN SEMSEN LANDSCAPING CO INC

A. TEICHERT & SONS INC DBA 

TEICHERT CONSTRUCTION

Contractor

WATSONVILLE, CA  95076

BURLINGAME CA 94010

ALAMO CA 94507

ALAMO CA 94507

SONORA CA 95370

ROSEVILLE, CA 95661

 

(650)259-9545

(925)838-5675

(925)838-5675

(209)743-6809

 

NGUYEN, IAN

IAN NGUYEN

GARETH GILL

PATRICK DUSSELL

SANTIAGO GARCIA

NGUYEN, IAN

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

(831)455-5466

(831)427-4706

 $12,985,000

 $2,122,333

 $1,757,672

 $3,022,818

 $321,775

 $583,718

Bid + CCOs

 $9,582,409

 $2,014,618

 $304,330

 $925,468

 $270,955

 $0

Comp To  date

 $0

 $41,421

 $304,330

 $27,757

 $3,834

 $0

This Month

08/26/20

02/10/21

11/05/21

05/17/21

08/30/19

01/22/21

Awarded

08/26/20

03/04/21

11/24/21

06/17/21

10/04/19

03/02/21

Approved

02/20/22

04/20/22

04/20/23

05/20/22

12/29/22

01/21/22

Est Comp

 100%

 96%

 1%

 24%

 0%

 100%

%Time

 74%

 93%

 17%

 31%

 0%

 100%

% Work 

 

 

 

 

PLANT EST 

SATIS

OVER RUN

Message

05-1M6504

05-1F9204

05-1K0604

05-1K1304

05-0Q6014

05-1M8104

Contract 

  

ACST-S009-(026)E

STER-31SB-(004)E

STER-31TP-(004) 

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

533 AIRPORT BLVD SUITE 120;

333 CAMILLE AVENUE;

333 CAMILLE AVENUE;

21161 LYONS BALD MNT RD;

400 SUNRISE AVE STE 300

140 DUBOIS STREET STE

E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET, 

SUITE E

8115 PRUNEDALE NORTH 

ROAD

140 DUBOIS STREET STE

E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

02/02/22

Location
Storm Water
Plan



State of California Department of Transportation Page 64
02/20/22 Statement of Ongoing Contracts as of 02/25/22

05District

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

05-SCR-236-2.1/15.5

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

Fed Aid

HB34

HB1

20.20.201

130

HA21

HA21

20.20.201

130

Pgm Code

ON ROUTE 17 NEAR SCOTTS VALLEY FROM 

0.6 MILES SOUTH OF LAUREL ROAD TO 

0.25 MILES NORTH OF LAUREL ROAD  

PA&ED, PS&E AND R/W ONLY___

IN SANTA CRUZ COUNTY NEAR  

WATSONVILLE AT LAKEVIEW ROAD

SANTA CRUZ CNTY ON HWY 236. DEBRIS 

AND BURNED TREE REMOVAL ON FORESTED 

STATE HWYSDISPOSAL OF DEBRIS/TREES. 

TRAFFIC CONTROL DIRS EF

IN SAN LUIS OBISPO COUNTY IN MORRO 

BAY AT TORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR MORRO 

BAY AT OLD CREEK BRIDGE

ELEPHANT SEAL CULVERT 1. FIX LINE 

CULVERT.RESTORE STATE PARKS TRAIL. 

PROVIDE TRAFFICCONTROL. PERFORM OTHER

SUPPORTING WORK. DIRS E

Description 

WILDLIFE CROSSING

CONSTRUCT INTERSECTION SAFETY

REMOVAL OF BURNED TREES AND DEBRIS

REPLACE BRIDGE

REPLACE BRIDGE

REPARE LINE CULVERT,RESTORE PARK 

TRAIL

Type Of Work

GRANITE ROCK COMPANY

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

ARBORWORKS INC

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

WHITAKER CONSTRUCTION GROUP 

INC

Contractor

SAN JOSE CA 95138

YORBA LINDA CA 92886

OAKHURST, CA 93644

SAN LUIS OBISPO CA 93401

ARROYO GRANDE CA 93420

PASO ROBLES, CA  93446

(408)574-1400

(714)646-3697

 

(805)546-8288

(805)473-3016

 

FARSHAD KESHAVARZI

IAN NGUYEN

NGUYEN, IAN

SILVA, RICK

SILVA, RICK

LANG, TIM/TALLONE, 

MATT

Resident
Engineer

(831)427-4706

(831)427-4706

(831)427-4706

(805)471-2102

(805)471-2102

(805)550-4651

 $5,350,466

 $3,085,061

 $13,985,000

 $5,819,455

 $8,275,000

 $535,000

Bid + CCOs

 $115,750

 $3,079,795

 $8,256,398

 $58,002

 $11,496

 $264,328

Comp To  date

 $115,750

 $0

 $0

 $8,850

 $11,496

 $0

This Month

08/11/21

10/20/20

09/23/20

03/08/21

10/13/21

08/02/21

Awarded

09/02/21

11/05/20

09/23/20

04/01/21

11/18/21

10/07/21

Approved

04/20/23

04/20/22

01/28/22

01/26/23

02/10/23

02/11/22

Est Comp

 0%

 100%

 100%

 1%

 0%

 83%

%Time

 2%

 95%

 100%

 1%

 0%

 49%

% Work 

 

OVER RUN

COMPLETED

SUSPENDED

 

SUSPENDED

Message

05-1G2604

05-1G9904

05-1M7904

05-0L7214

05-0L7224

05-1P0304

Contract 

  

SSTG-S129-(019)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE;

18543 YORBA LINDA BLVD # 376;

40094 HWY 49 STE A

4027 SANTA FE ROAD

398 SUNRISE TERRACE;

2752 CONCRETE COURT

140 DUBOIS STREET, 

SUITE E

140 DUBOIS STREET 

SUITE E

140 DUBOIS STREET STE

E

775 ARLINGTON ST.

775 ARLINGTON STREET

3230 RIVERSIDE AVE 

#130

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

Accepted

02/02/22

Location
Storm Water
Plan
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05District

05-SLO-1-69.3/71.9

05-SLO-41-14.2/15.9

05-SLO-46-6.9/6.9

05-SLO-46-17.2/17.6

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

Fed Aid

20.20.201

130

HB71

20.20.201

130

HB1

HM

Pgm Code

IN SLO COUNTY. REMOVE SLIDE MATERIAL,

REPLACE CULVERT, PROVIDE TRAFFIC 

CONTROL. PERFORM OTHER SUPPORTING 

WORK. DIRS EFA 05A2421

IN ATASCADERO, FROM SAN GABRIEL  ROAD

TO ROUTE 101 SOUTHBOUND RAMPS.

SLO/SB COUNTIES @ VARIOUS LOCATIONS. 

REPAIR/REPLACE GUARDRAIL. PROVIDE 

TRAFFIC CONTROL. PERFORM OTHER 

SUPPORTING WORK DIRS EFA 05A

IN SAN LUIS OBISPO ON ROUTE 46,  NEAR

TEMPLETON FROM 0.2 MILE WEST TO 0.2 

MILE EAST OF VINEYARD DRIVE

IN SAN LUIS OBISPO COUNTY NEAR PASO 

ROBLES FROM GENESEO ROAD TO 0.6 MILE 

EAST OF ALMOND DRIVE

IN SAN LUIS OBISPO COUNTY NEAR 

SHANDON AT THE SHANDON SAFETY 

ROADSIDE REST AREA

Description 

REMOVE SLIDE MATERIAL,REPLACE 

CULVERT

IMPROVE AND CONSTRUCT NEW ADA

REPAIR/REPLACE GUARDRAIL

CONSTRUCT ROUNDABOUT

OVERLAY WITH RUBBERIZED BONDED

EXPAND WASTEWATER TREATMENT

Type Of Work

SOUZA CONSTRUCTION INC

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

ROBERT J FRANK CONSTRUCTION 

INC

CALPORTLAND CONSTRUCTION

PAPICH CONSTRUCTION CO., INC.

TSI ENGINEERING, INC.

Contractor

SAN LUIS OBISPO, CA 93403

SAN LUIS OBISPO CA 93401

REDDING, CA  96003

SANTA MARIA CA 93454

ARROYO GRANDE CA 93420

NORTH HIGHLANDS CA 95660

 

(805)546-8288

 

(805)345-3581

(805)473-3016

(916)571-5731

SILVA, RICK

IMAN, HASSAN

LANG, TIM/TALLONE, 

MATT

SILVA, RICK

NORRIS, AMY

NORRIS, AMY

Resident
Engineer

(805)471-2102

(805)748-2342

(805)550-4651

(805)471-2102

(805)550-1306

(805)550-1306

 $1,235,000

 $5,893,603

 $318,000

 $4,737,144

 $3,087,149

 $1,225,841

Bid + CCOs

 $0

 $5,934,446

 $0

 $4,442,570

 $3,207,242

 $1,174,399

Comp To  date

 $0

 $5,331

 $0

 $1,373

 $0

 $0

This Month

12/27/21

12/12/19

05/28/21

04/07/20

03/11/21

10/02/20

Awarded

02/03/22

01/14/20

07/06/21

05/08/20

04/13/21

10/19/20

Approved

03/09/22

02/20/22

04/30/22

06/14/22

12/27/21

02/10/22

Est Comp

 0%

 100%

 0%

 42%

 90%

 80%

%Time

 0%

 98%

 0%

 91%

 98%

 96%

% Work 

 

OVER RUN

 

 

SUSPENDED

SUSPENDED

Message

05-1P3604

05-1F6304

05-1N3904

05-1H9304

05-1N0504

05-1G3704

Contract 

  

ACNH-P041-(141)E

  

SSTG-P046-(060)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

4027 SANTA FE RD

2806 TARMAC ROAD

1625 E DONOVAN ROAD

398 SUNRISE TERRACE;

4600 ROSEVILLE ROAD, SUITE 14

775 ARLINGTON ST

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

130

775 ARLINGTON STREET

102 S WHITLEY GARDENS

DR

102 S WHITLEY GARDENS

DR

CAMBRIA, CA 93428

PASO ROBLES CA 93446

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-97.0/9.7

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-37.8/46

05-SLO-101-41.9/46

Fed Aid

20.20.201

130

HB4N

HA21

HM

HM

Pgm Code

SLO CO ON SR 46 @ 1.7 MILES WEST OF 

SANTA ROSA CREEK ROAD. REPLACE FAILED

CMP, LINE CULVERT,REPAIR SINKHOLE & 

EMBANKMENT. DIRS EFA

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY ON HWY 58 

NEAR SANTA MARGARITA AT TROUT CREEK 

BRIDGE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ATASCADERO FROM ROUTE 58 TO TRAFFIC 

WAY

IN SAN LUIS OBISPO COUNTY. IN 

ATASCADERO, FROM 0.3 MILE SOUTH OF 

SANTA BARBARA ROAD OVERCROSSING TO 

TRAFFIC WAY UNDERCROSSING

Description 

REPLACE FAILED CMP AND CULVERT

INSTALL VEHICLE DETECTION SYSTEMS,

REPLACE BRIDGE

TREAT BRIDGE DECKS WITH METHACYLATE

REPLACE #1 LANE PCC PAVEMENT AND

RHMA-O OVERLAY AND MICRO-SURFACING

Type Of Work

WHITAKER CONSTRUCTION GROUP 

INC

LEE WILSON ELECTRIC COMPANY, 

INC.

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

VELARDE CONCRETE CONSTRUCTION,

INC.

FBD VANGUARD CONSTRUCTION, 

INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

PASO ROBLES, CA  93446

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93401

SAN FERNANDO CA 91340

LIVERMORE CA 94550

ARROYO GRANDE CA 93420

 

(805)489-4216

(805)546-8288

(818)898-2300

(925)245-1300

(805)473-3016

LANG, TIM/TALLONE, 

MATT

LANG, TIM/GILL, 

SANDEEP

PETERSEN, THOMAS

PETERSEN, THOMAS

LANG, TIM/RUSSU, DEAN

LANG, TIM/GILL SANDEEP

Resident
Engineer

(805)550-4651

(805)550-4651

(805)922-1611

(805)441-7943

(805)550-4651

(805)550-4651

 $735,000

 $2,222,832

 $4,571,363

 $1,910,725

 $6,656,409

 $3,284,990

Bid + CCOs

 $0

 $437,425

 $4,566,025

 $1,777,480

 $1,165,504

 $0

Comp To  date

 $0

 $143,455

 $6,911

 $203,911

 $596,994

 $0

This Month

10/04/21

04/02/21

06/25/20

02/18/21

06/09/21

01/04/22

Awarded

11/09/21

05/07/21

07/17/20

03/16/21

07/01/21

01/24/22

Approved

01/27/22

05/19/22

04/29/22

03/02/22

05/31/22

Est Comp

 0%

 46%

 33%

 94%

 33%

 0%

%Time

 0%

 20%

 97%

 92%

 18%

 0%

% Work 

 

 

 

 

 

 

Message

05-1P0404

05-0N2204

05-0L7234

05-1M3804

05-1N3504

05-1N6904

Contract 

  

  

  

  

ACNH-Q101-(393)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2752 CONCRETE COURT

1151 EL CAMINO REAL;

4027 SANTA FE RD

523 S. BRAND BLVD.;

550 GREENVILLE ROAD;

398 SUNRISE TERRACE;

3230 RIVERSIDE AVE 

130

3230 RIVERSIDE AVE. 

#130

2053 PRESIKER LANE, 

STE E

2053 PREISKER LANE, 

STE. E

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE. 

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $15,828,116 $414,288,818 $755,428,233

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

05-SLO-101-/0

Fed Aid

HB1

HA22

HB1

Pgm Code

IN SLO CO IN PASO ROBLES ON RTE 101 

FM 0.8 MI N OF RTE 101/46 SEP TO SD 

PASO ROBLES OH AND IN ATASCADERO ON 

RTE 41 FROM OLD MORRO 

IN SAN LUIS OBISPO COUNTY FROM 0.2 

MILE NORTH OF THE SOUTH PASO ROBLES 

OVERHEAD TO 0.4 MILE SOUTH OF THE 

NORTH PASO ROBLES OVERHEA

IN SANTA BARBARA AND SAN LUIS OBISPO 

COUNTIES AT VARIOUS LOCATIONS

Description 

ROUTE 101 AND ROUTE 41 BARRIER

UPGRADE IRRIGATION TO RECYCLED

CPS/APS/CONCRETE

Type Of Work

SOUZA ENGINEERING CONTRACTING,

INC. DBA SOUZA CONSTRUCTION

BORTOLUSSI & WATKIN, INC.

LEE WILSON ELECTRIC COMPANY, 

INC.

Contractor

SAN LUIS OBISPO CA 93401

SAN RAFAEL CA 94901

ARROYO GRANDE CA 93420

(805)546-8288

(415)453-4675

(805)489-4216

IMAN, HASSAN

LANG, TIM/TALLONE, 

MATTHEW

Resident
Engineer

(805)748-2342

(805)550-4651

 

 $2,892,604

 $436,607

 $409,242

Bid + CCOs

 $2,402,166

 $421,238

 $0

Comp To  date

 $8,210

 $71,850

 $0

This Month

10/23/20

03/26/21

10/04/21

Awarded

11/20/20

05/07/21

10/22/21

Approved

11/19/22

04/07/22

Est Comp

 100%

 0%

 0%

%Time

 85%

 0%

 0%

% Work 

 

PLANT EST 

SATIS

 

Message

05-1F4904

05-1H3604

05-1G9604

Contract 

SNHG-X079-(030)E

  

HSNH-000C-(531)E

--()

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

4027 SANTA FE ROAD

77 LARKSPUR STREET;

1151 EL CAMINO REAL;

3230 RIVERSIDE AVE 

#130

3230 RIVERSIDE AVE 

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

Fed Aid

HB4N

HB1

HM1

HB4N

HM3

Pgm Code

IN FRESNO, KERN, KINGS, MADERA AND 

TULARE COUNTIES AT VARIOUS

IN FRESNO, KERN, KINGS, MADERA,  

MARIPOSA AND TULARE COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

IN FRESNO CO. ABOUT 6 MILES NORTH OF 

LEMOORE FROM 0.5 MILES NORTH OF 

EXCELSIOR AVE UC TO 0.4 MILES SOUTH 

OF ELKHORN AVE.

IN FRESNO COUNTY ON ROUTE 41 PM  

R20.00/33.37, ROUTE 99 PM 19.36/ 

22.0, ROUTE 168 PM R0.2/R9.7, AND 

ROUTE 180 PM R58.55/R59.85

ON FRESNO 41, 168, 180 AND TULARE 99,

198 AT VARIOUS LOCATIONS ON 15 

BRIDGES

Description 

REPAIR TMS DETECTION AND METERING

CURVE WARNING SIGNS

METHACRYLATE, JOINT SEALS, APPROACH

TEMPORARY MEDIAN BARRIER

INSTALL FIBER OPTIC SYSTEM

DECK MAINTENANCE

Type Of Work

ST. FRANCIS ELECTRIC, LLC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

CAL VALLEY CONSTRUCTION, INC.

ALDRIDGE ELECTRIC, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

SAN LEANDRO CA 94577

IRVINE CA 92606

SACRAMENTO CA 95834

FRESNO CA 93722

LIBERTYVILLE IL 60048

TEMPE AZ 85282

(510)639-0639

(949)252-0441

(916)283-9950

(559)274-0300

(847)276-1127

(602)437-1711

FERNANDO DE ALBA

AMOBI, EDMUND

MARK MENGONI

FERNANDO DEALBA

Resident
Engineer

(559)288-8603

 

(209)470-8819

(559)258-4877

 

(559)288-8603

 $3,537,000

 $6,063,454

 $2,154,633

 $6,434,299

 $11,071,828

 $1,869,869

Bid + CCOs

 $658,705

 $0

 $2,105,499

 $6,132,163

 $0

 $308,882

Comp To  date

 $371,962

 $0

 $0

 $0

 $0

 $261,382

This Month

06/14/21

01/27/22

03/15/21

05/04/21

11/05/21

05/19/21

Awarded

07/07/21

02/23/22

04/01/21

05/19/21

12/02/21

06/11/21

Approved

11/09/22

03/02/22

02/21/22

07/05/22

Est Comp

 18%

 0%

 98%

 100%

 0%

 16%

%Time

 19%

 0%

 97%

 93%

 0%

 16%

% Work 

 

 

 

 

 

 

Message

06-0W1804

06-0Y4904

06-0X1904

06-1C6504

06-0V7804

06-0Y6904

Contract 

  

SSTG-000C-(537)E

  

  

ACNH-X019-(032)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET;

16351 CONSTRUCTION CIRCLE WES

4600 NORTHGATE BLVD, SUITE 10

5125 N. GATES AVENUE, SUITE 1

844 E. ROCKLAND ROAD;

1310 W. 23RD STREET;

3240 N. MILLBROOK AVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA. 93726

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA. 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-41-39.9/41.2

06-FRE-41-/0

06-FRE-99-.9/5

06-FRE-99-4.9/11.6

06-FRE-99-/0

06-FRE-145-20.2/26.1

Fed Aid

HM3

HB4N

HA22

HA22

HA22

Pgm Code

ON KERN 5, 46 AND KINGS 5, 41 AND ON 

FRESNO 198 AT VARIOUS LOCATIONS ON 10

BRIDGES

IN FRESNO AND MADERA COUNTIES ON 

ROUTES 41, 99, 168, AND 180 AT 

VARIOUS LOCATIONS

IN AND NEAR KINGSBURG FROM SR 99/201 

SEPARATION TO 0.3 MI. SOUTH OF SECOND

STREET UNDERCROSSING

IN AND NEAR SELMA FROM 0.1 MI SOUTH 

OF SECOND STREET UC TO 0.5 MI NORTH 

OF MERCED STREET UC

IN FRESNO, MADERA AND FRESNO  

COUNTIES AT VARIOUS LOCATIONS

ABOUT 8 MILES SOUTH OF KERMAN FROM 

KAMM AVENUE TO MANNING AVENUE

Description 

DECK MAINTENANCE

UPGRADE AND REPAIR TMS ELEMENTS

PAVEMENT REHABILITATION (2R)

PAVEMENT REHABILITATION (2R)

UPGRADE STORMWATER PUMPING PLANTS

PAVEMENT PRESERVATION (CAPM)

Type Of Work

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC

KOCH & KOCH INC

GRANITE CONSTRUCTION COMPANY

Contractor

TEMPE AZ 85282

RIVERSIDE CA 92504

FRESNO CA 93706

WESTLAKE VILLAGE CA 91361

PENN VALLEY CA 95946

FRESNO CA 93706

(602)437-1711

(951)710-1000

(559)441-5700

(818)362-9200

(530)432-4000

(559)441-5700

KHAMPRASEUTH, ANOURACK

MARK MENGONI

MOHAMMAD SAMIMI

DONALD HIURA

KIMURA, JUSTIN

CARY CRUZ

Resident
Engineer

(559)355-7868

(559)259-4877

(559)243-3814

(559)341-2795

(559)974-5337

(559)341-3377

 $1,099,069

 $1,551,051

 $34,870,423

 $61,956,909

 $4,743,700

 $4,383,469

Bid + CCOs

 $747,423

 $1,491,644

 $34,517,012

 $13,596,754

 $4,417,063

 $4,104,053

Comp To  date

 $438,976

 $50,659

 $33,943

 $1,720,178

 $0

 $70,604

This Month

04/22/21

11/04/20

12/05/19

02/25/21

04/24/20

06/09/21

Awarded

06/11/21

11/17/20

12/24/19

03/18/21

06/03/20

07/01/21

Approved

04/22/22

03/25/22

04/13/22

03/03/23

03/29/22

03/04/22

Est Comp

 44%

 77%

 93%

 33%

 84%

 85%

%Time

 68%

 96%

 100%

 22%

 93%

 90%

% Work 

 

 

 

 

 

 

Message

06-0Y7004

06-0V9304

06-0S4604

06-0U4204

06-0U2304

06-0X3104

Contract 

  

  

ACNH-P099-(644)E

ACNH-P099-(666)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET;

5942 ACORN STREET;

2716 GRANITE COURT;

3075 TOWNSGATE ROAD, SUITE 20

16510 SOUTHRIDGE DR

2716 GRANITE COURT;

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N. PARKWAY

3240 N. MILLBROOK

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-145-/20.3

06-FRE-168-18.6/T25.5

06-FRE-168-/11.7

06-FRE-198-22.6/22.9

06-KER-5-4.4/15.8

06-KER-5-81.7/87

Fed Aid

HB1

HA22

HA25

HB4N

Pgm Code

IN FRESNO COUNTY NEAR FIVE POINTS 

FROM ROUTE 33/5 SEPARATION TO KAMM 

AVENUE AND FROM MANNING AVENUE TO 

CHURCH AVENUE

NEAR PRATHER FROM SAMPLE ROAD TO OAK 

CREEK ROAD

IN FRESNO AND CLOVIS FROM  EAST180-

EAST168 CONNECTOR OC TO  SHEPHERD AVE

ON STATE ROUTE 198 IN FRESNO COUNTY 

AT STATE ROUTE 33

IN KERN COUNTY AT GRAPEVINE FROM 0.4 

MILE NORTH OF LEBEC ROAD  

OVERCROSSING TO ROUTE 5/99 SEPARATION

IN KERN AND KINGS COUNTIES FROM 0.7 

MILE SOUTH OF TWISSELMAN ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KERN/KINGS COUNTY LINE

Description 

INSTALL CENTERLINE AND SHOULDER

PAVEMENT PRESERVATION (CAPM)

UPGRADE IRRIGATION SYSTEM

2-LANE CONVENTIONAL HIGHWAY

PCC PANEL REPLACEMENT

PAVEMENT REHABILITATION (2R)

Type Of Work

GRANITE CONSTRUCTION COMPANY

CAL VALLEY CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

RV CONCRETE

PAPICH CONSTRUCTION COMPANY, 

INC

Contractor

FRESNO CA 93706

FRESNO CA 93722

CLOVIS CA 93619

FRESNO CA 93706

ANAHEIM CA 92801

ARROYO GRANDE CA 93420

(559)441-5700

(559)274-0300

(559)322-2041

(559)441-5700

(714)855-4201

(805)473-3016

MARK MENGONI

MOHAMMAD SAMIMI

KHAMPRASEUTH, ANOURACK

SAMUEL GARCIA

DADAWALLA, DIN

Resident
Engineer

 

(559)243-3543

(559)250-6305

(559)355-7868

(559)349-0434

(559)417-5927

 $1,490,701

 $4,325,296

 $1,489,302

 $494,989

 $2,253,581

 $27,361,933

Bid + CCOs

 $0

 $3,975,850

 $1,444,174

 $396,714

 $2,459,409

 $21,220,074

Comp To  date

 $0

 $13,180

 $0

 $0

 $0

 $1,184,576

This Month

12/31/21

06/16/20

01/22/21

05/07/21

05/06/21

08/13/20

Awarded

01/25/22

07/02/20

03/04/21

06/03/21

05/27/21

08/27/20

Approved

03/07/22

01/26/20

12/30/21

12/27/21

02/22/22

Est Comp

 0%

 85%

 100%

 92%

 100%

 100%

%Time

 0%

 92%

 100%

 80%

 96%

 77%

% Work 

 

 

COMPLETED

 

OVER RUN

OVER RUN

Message

06-0Y4204

06-0U4504

06-0U7604

06-0U0304

06-1A9004

06-0U4704

Contract 

SSTG-S145-(001)E

  

  

  

  

ACIM-005 -(204)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT;

5125 N. GATES AVENUE, SUITE 1

8406 N ARMSTRONG AVE;

2716 GRANITE COURT;

605 E. COMMERCIAL ST.;

398 SUNRISE TERRACE;

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N. PARKWAY DRIVE

1824 NORRIS ROAD

3240 N. MILLBROOK 

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

01/27/22

Location
Storm Water
Plan



State of California Department of Transportation Page 71
02/20/22 Statement of Ongoing Contracts as of 02/25/22

06District

06-KER-5-/0

06-KER-43-.1/9.3

06-KER-46-29.7/31.9

06-KER-58-6.0/15.4

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

Fed Aid

HA22

HE13

HA22

HA22

Pgm Code

IN FRESNO COUNTIES FROM LOS ANGELES 

COUNTY LINE TO MERCED COUNTY LINE

IN KERN COUNTY ON STATE ROUTE 43, 

NEAR BAKERSFIELD FROM STATE ROUTE 119

TO 0.3 MILE SOUTH OF NOREIGA ROAD & 

ON STATE ROUTE 199 FRO

ON STATE ROUTE 46, FROM THE 

INTERSECTION OF BROWNS MATERIAL  ROAD

TO 0.3 MILES EAST OF LOST HILLS ROAD.

NEAR MCKITTRICK FROM SAN LUIS OBISPO 

COUNTY LINE TO JCT. ROUTE 33

IN AND NEAR BAKERSFIELD FROM 0.4 MI 

SOUTH OF OLD US-99 OVERCROSSING (S. 

UNION AVE.) TO 0.1 MI NORTH OF WHITE 

LANE OVERCROSSING

IN KERN COUNTY IN AND NEAR 

BAKERSFIELD FROM BRUNDAGE LANE OC TO 

BEARDSLEY CANAL

Description 

INSTALL VEHICLE DETECTION SYSTEMS

PAVEMENT PRESERVATION (CAPM)

2-LANE CONVENTIONAL HIGHWAY TO

PAVEMENT PRESERVATION (CAPM)

PAVEMENT REHABILITATION AND IMPROVE

ROADWAY REHABILITATION

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRIFFITH-ATKINSON JV

BROSAMER & WALL, INC.

Contractor

RIVERSIDE CA 92504

WATSONVILLE CA 95076

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

BREA CA 92821

WALNUT CREEK  CA 94596

(951)710-1000

(831)724-1011

(661)399-3361

(661)399-3361

(661)392-6640

(925)932-7900

CARY CRUZ

AMARJIT DHALIWAL

AMARJIT DHALIWAL

ROBERT DECKER

JAMES BURFORD

HUGO CAMBEROS

Resident
Engineer

(559)243-3888

(661)333-5825

(661)391-4766

(661)332-0948

(559)977-4455

(661)391-4742

 $1,019,901

 $7,258,856

 $19,831,785

 $4,884,794

 $50,683,205

 $66,887,734

Bid + CCOs

 $913,020

 $6,853,194

 $8,164,565

 $0

 $4,012,396

 $62,544,108

Comp To  date

 $1,386

 $0

 $1,020,830

 $0

 $268,956

 $2,119,576

This Month

10/13/20

02/02/21

01/08/21

09/28/21

12/08/20

10/03/18

Awarded

11/16/20

02/18/21

02/02/21

10/07/21

12/31/20

10/25/18

Approved

03/07/22

06/30/22

03/24/22

04/06/23

03/03/22

Est Comp

 87%

 97%

 26%

 0%

 0%

 99%

%Time

 90%

 93%

 41%

 0%

 8%

 92%

% Work 

 

 

 

 

 

 

Message

06-0T0304

06-0U1004

06-442554

06-0X3504

06-0Q9204

06-0Q2804

Contract 

  

ACST-X029-(148)E

PLUL-6206-(031)N

  

ACNH-P099-(660)E

B1NH-X029-(143)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

585 WEST BEACH ST

3005 JAMES ROAD

3005 JAMES ROAD

3050 E. BIRCH STREET;

1777 OAKLAND BLVD.

3240 N. MILLBROOK

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-119-9.8/13.3

06-KER-155-50.0/58

06-KER-178-10.4/57

06-KER-223-15.7/16.3

06-KER-223-21.2/21.2

06-KIN-5-/0

Fed Aid

20.20.201

130

HB1

HB4N

HB1

Pgm Code

ON ROUTE 119 IN KERN COUNTY FROM 0.75

MI WEST OF CHERRY AVENUE TO TUPMAN 

ROAD

TRAVELED WAY AND ADJACENT HILLSIDE ON

SR 155 PM 50.00-58.00

IN KERN COUNTY ON ROUTE 178 FROM 0.2 

MILE EAST OF MIRAMONTE DRIVE TO KELSO

VALLEY ROAD AND ON ROUTE 223 FROM 

SOUTH VINELAND ROAD T

IN KERN COUNTY NEAR ARVIN AT ROUTE 

184/223 INTERSECTION

IN ARVIN AT DERBY STREET (EL TEJON 

HIGHWAY)

IN FRESNO AND KINGS COUNTIES AT  

VARIOUS LOCATIONS

Description 

REPAIR AND INSTALL DRAINAGE SYSTEMS

REMOVE BURNED TREES, CLEAR DEBRIS, 

TC

CONSTRUCT CENTERLINE AND SHOULDER

INTERSECTION IMPROVEMENT

SIGNALIZATION AND CHANNELIZATION

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

BOSCO CONSTRUCTORS, INC.

SIERRA MOUNTAIN CONSTRUCTION

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

MADCO ELECTRIC, INC.

Contractor

CHATSWORTH CA 91311

SONORA, CA 95370

BREA CA 92821

BAKERSFIELD CA 93308

SANTA FE SPRINGS CA 90670

SELMA CA 93662

(818)700-0304

 

(714)984-5500

(661)392-6640

(562)929-1128

(559)896-5637

JAMES BURFORD

DECKER, ROBERT

AMARJIT DHALIWAL

ROBERT DECKER

CARY CRUZ

Resident
Engineer

(559)977-4455

(661)332-0848

(661)333-5825

 

(661)332-0948

(559)341-3377

 $897,963

 $2,085,000

 $2,683,642

 $5,476,735

 $1,828,283

 $994,800

Bid + CCOs

 $839,277

 $623,520

 $2,291,673

 $0

 $1,364,632

 $0

Comp To  date

 $0

 $545,079

 $0

 $0

 $73,782

 $0

This Month

05/15/19

10/04/21

02/11/21

01/25/22

02/09/21

09/16/21

Awarded

06/05/19

10/26/21

03/01/21

02/11/22

03/04/21

11/23/21

Approved

11/07/22

03/29/22

01/28/22

04/13/22

Est Comp

 100%

 50%

 100%

 0%

 63%

 0%

%Time

 93%

 30%

 100%

 0%

 73%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

06-0X2004

06-1C9304

06-0X5204

06-0R1904

06-0S5104

06-0T0204

Contract 

  

  

SSTG-X029-(149)E

CSTG-X029-(150)E

HSST-S223-(012)E

  

  

  

--()

L 62-06 0-(2)

IP62-06 0-(9)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

21353 MAYALL ST.;

13919 MONO WAY

3050 EAST BIRCH STREET;

1128 CARRIER PARKWAY AVE;

12200 BLOOMFIELD AVE.;

2135 E. FRONT ST.;

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

FRESNO, CA 93726

Accepted

01/31/22

Location
Storm Water
Plan
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06District

06-KIN-198-10.5/14.8

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-49-.1/9.1

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

Fed Aid

HM1

HM

HE13

HA22

Pgm Code

ON KINGS 198 AT VARIOUS LOCATIONS ON 

3 BRIDGES

IN AND NEAR HANFORD FROM 0.3 MI  WEST

OF 12TH AVE OC TO 1.5 MI EAST OF RTE 

43/198 SEPARATION

IN MADERA COUNTY ON ROUTE 41 AT  

VARIOUS LOCATIONS FROM 2.0 MILES 

NORTH OF ROAD 208 TO 0.1 MILE SOUTH 

OF ROYAL OAK DRIVE

IN MADERA COUNTY IN OAKHURST AT  

VARIOUS LOCATIONS

IN MADERA COUNTY IN AND NEAR MADERA 

FROM AVENUE 12 OVERCROSSING TO 0.9 

MILES SOUTH OF AVENUE 17  

OVERCROSSING

IN AND NEAR MADERA, FROM 0.2 MILE 

SOUTH TO 0.3 MILE NORTH OF AVE 17 

OVERCROSSING AND FROM 0.9 MILE NORTH 

AVE 17 OVERCROSSING TO 0.

Description 

COLUMN REHAB

COMBINED ROADSIDE SAFETY IMPROVENTS

COLD PLANE AC PAVEMENT, PLACE HMA

SAFETY/TRAFFIC OPERATIONS/TSM

WIDEN FREEWAY FROM 4 LANES TO 6

PAVEMENT REHABILITATION (CAPM)

Type Of Work

BOSCO CONSTRUCTORS, INC.

GRANITE CONSTRUCTION COMPANY

YARBS GRADING AND PAVING, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

CHATSWORTH CA 91311

FRESNO CA 93706

FRESNO CA 93725

FRESNO CA 93706

WESTLAKE VILLAGE, CA 91361

FRESNO CA 93706

(818)700-0304

(559)441-5700

(559)834-4818

(559)441-5700

(818)362-9200

(559)441-5700

ROCHA, GERARDO

KHAMPRASEUTH, ANOURACK

ROCHA, GERARDO

KHAMPRASEUTH, ANOURACK

FERNANDO DEALBA

CARRUBA, DAVID

Resident
Engineer

(209)470-8819

(559)355-7868

(209)470-8819

(559)355-7868

(559)246-7337

(559)974-5337

 $851,444

 $3,984,203

 $2,149,291

 $2,031,916

 $68,077,555

 $7,480,313

Bid + CCOs

 $318,098

 $18,195

 $1,952,308

 $1,955,602

 $65,827,897

 $7,066,597

Comp To  date

 $41,760

 $0

 $0

 $0

 $37,431

 $350,411

This Month

05/25/21

08/26/21

05/18/21

04/27/21

03/14/19

04/01/21

Awarded

06/22/21

09/14/21

06/25/21

05/27/21

04/05/19

04/16/21

Approved

06/30/22

06/16/22

01/24/22

02/11/22

02/22/22

03/17/22

Est Comp

 29%

 4%

 70%

 100%

 100%

 83%

%Time

 37%

 0%

 90%

 100%

 99%

 91%

% Work 

 

 

 

SUSPENDED

 

 

Message

06-0Y9304

06-0U79U4

06-1B0104

06-1A8704

06-470904

06-0U5204

Contract 

  

ACNH-P198-(081)E

  

  

B1NH-P099-(635)E

ACNH-P099-(667)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21353 MAYALL ST

2716 GRANITE COURT;

11339 S. PEACH AVE

2716 GRANITE COURT;

3075 TOWNSGATE RD #200

2716 GRANITE COURT;

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

2750 N. PARKWAY DRIVE

2750 N. PARKWAY 

AVENUE

3240 N. MILLBROOK 

AVENUE

2750 N. PARKWAY DRIVE

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93722

Accepted

02/11/22

Location
Storm Water
Plan
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06District

06-MAD-145-8.1/9.6

06-TUL-0-/0

06-TUL-63-/0

06-TUL-65-6.9/10

06-TUL-65-17.5/22

06-TUL-99-6.1/12.8

Fed Aid

HB71

HA23

HB1

HA21

Pgm Code

ON STATE ROUTE 145 IN MADERA COUNTY 

IN THE CITY OF MADERA FROM AVENUE 13 

TO SIXTH STREET.

IN KINGS AND TULARE COUNTIES ON  

VARIOUS ROUTES AT VARIOUS LOCATIONS

NEAR VISALIA ON STATE ROUTES 137 & 63

AT VARIOUS LOCATIONS

IN TULARE COUNTY AT VARIOUS LOCATIONS

IN PORTERVILLE FROM 0.4 MI NORTH OF 

AVE 136 TO 0.2 MI NORTH OF LINDA 

VISTA AVE; ALSO ON RTE 190 FROM 0.2 

MI WEST OF RTE 190/65 SEP

IN TULARE COUNTY ON ROUTE 99 AT  

VARIOUS LOCATIONS

Description 

UPGRADE/INSTALL ADA CURB RAMPS AND

WIRE THEFT RESTORATION

INSTALL CENTERLINE AND SHOULDER

PME MED CHIP SEAL

INSTALL MVPS, GORE PAVING AND

BRIDGE RAIL UPGRADE

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

STURGEON ELECTRIC CALIFORNIA, 

LLC.

BUSH ENGINEERING INC.

NORTHWEST PAVING, INC

A.M. CONCRETE, INC.

VIKING CONSTRUCTION COMPANY, 

INC.

Contractor

RIVERSIDE CA 92504

CHINO CA 91214

HANFORD CA 93230

REDDING CA 96001

THOUSAND OAKS CA 91359

RANCHO CORDOVA CA 95742

(951)710-1000

(909)591-0000

(559)840-0599

(530)246-4388

(818)362-8300

(916)852-5530

ROCHA, GERARDO

HUERTA JAVIER

MIKE GARRETT

MIKE GARRETT

GARCIA JAKE

KRIS RABER

Resident
Engineer

(559)360-1951

(559)651-8319

(661)303-4187

(661)303-4187

(559)905-1299

(661)800-8362

 $1,233,127

 $11,025,805

 $851,923

 $2,259,190

 $3,053,516

 $2,670,593

Bid + CCOs

 $1,017,928

 $9,248,415

 $777,922

 $1,018,010

 $2,792,520

 $1,599,972

Comp To  date

 $152,795

 $360,836

 $45,551

 $0

 $0

 $476,279

This Month

11/05/20

03/17/20

03/08/21

04/30/21

09/28/20

06/03/21

Awarded

11/17/20

04/08/20

04/01/21

05/28/21

10/29/20

06/28/21

Approved

02/23/22

03/02/22

02/28/22

02/18/22

01/28/22

05/03/22

Est Comp

 100%

 97%

 87%

 43%

 97%

 54%

%Time

 81%

 84%

 91%

 45%

 91%

 60%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0W3604

06-0U3004

06-0U0404

06-1A9804

06-0U7304

06-0U2704

Contract 

  

ACNH-000C-(514)E

SSTG-X107-(020)E

  

ACNH-X107-(018)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN STREET;

13501 BENSON AVE;

518 N. REDINGTON STREET;

8115 SECLUDED VALLEY DRIVE;

P.O.BOX 3367

11315 SUNRISE GOLD CIR.,STE A

2750 N. PARKWAY

8530 W ROOSEVELT

8530 W ROOSEVELT

8530 W ROOSEVELT

8530 W. ROOSEVELT

8530 W ROOSEVELT

FRESNO, CA 93722

VISALIA CA 93291

VISALIA CA 93

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $11,608,638 $294,505,712 $513,878,787

06-TUL-99-19.2/19.8

06-TUL-99-22.3/0

06-TUL-99-30.6/35.2

06-TUL-137-16.5/16.6

06-TUL-137-16.6/0

Fed Aid

HA21

HE13

HM1

Pgm Code

IN TULARE COUNTY NEAR TIPTON  FROM 

0.3 MILE SOUTH TO 0.3 MILE  NORTH OF 

AVENUE 152 OVERCROSSING

NEAR TIPTON AT THE PHILIP S.RAINE 

SAFETY ROADSIDE REST AREA

ON ROUTE 99 IN TULARE COUNTY NEAR 

TULARE FROM PROSPERITY AVE TO 1.2 

MILES SOUTH OF AVENUE 280  

OVERCROSSING (BR NO. 46-0195)

IN TULARE AT ROUTE 137/99  SEPARATION

RAMP INTERSECTIONS

ON TUL-137, NEAR TULARE, FROM 16.6 

MILES EAST OF THE KIN CO LINE TO 1 

MILE WEST OF THE RTE 137/63 JCT

Description 

BRIDGE DECK AND OUTSIDE GIRDER

SEWER, WATER AND IRRIGATION

4F TO 6F

INSTALL SIGNALS NB & SB; WIDEN N/B

BRIDGE BENT CAP REPAIRS

Type Of Work

GRANITE CONSTRUCTION COMPANY

TSI ENGINEERING INC

SECURITY PAVING COMPANY, INC.

CAL VALLEY CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

FRESNO CA 93706

NORTH HIGHLANDS CA 95660

WESTLAKE VILLAGE CA 91361

FRESNO CA 93722

CORONA CA 92883

(559)441-5700

(916)571-5731

(818)362-9200

(559)274-0300

(951)674-7352

HUERTA, JAVIER

GARRETT MICHAEL

HUERTA JAVIER

MIKE GARRETT

JAVIER HUERTA

Resident
Engineer

(559)651-8319

(661)303-4187

(559)651-8319

(661)303-4187

(559)651-8319

 $8,029,484

 $6,395,786

 $49,465,129

 $2,190,507

 $444,800

Bid + CCOs

 $6,885,347

 $0

 $8,586,123

 $0

 $258,976

Comp To  date

 $746,771

 $0

 $1,204,545

 $0

 $17,189

This Month

09/25/20

12/28/21

04/26/21

06/25/21

04/27/21

Awarded

10/13/20

01/25/22

06/11/21

07/15/21

06/14/21

Approved

03/24/22

01/03/23

10/28/22

03/10/22

Est Comp

 81%

 0%

 17%

 0%

 78%

%Time

 85%

 0%

 17%

 0%

 58%

% Work 

 

 

 

 

 

Message

06-0Q9104

06-0U7704

06-360244

06-0T3504

06-1A0404

Contract 

ACNH-P099-(957)E

ACNH-P099-(670)E

ACNH-P099-(665)E

ACNH-P137-(010)E

  

--()

--()

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

2716 GRANITE COURT;

4600 ROSEVILLE ROAD;

3075 TOWNSGATE ROAD;

5125 N. GATES AVENUE, SUITE 1

26320 LESTER CIRCLE;

8530 WEST ROOSEVELT

8530 W ROOSEVELT AVE

8530 W ROOSEVELT

8530W ROOSEVELT

8530 W ROOSEVELT

VISALIA, CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 76
02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-18.9/19.9

07-LA-1-34.5/35.2

Fed Aid

HA22

HB1

HB1

HB1

HB4N

Pgm Code

IN KERN COUNTY, AT THE TEJON SAFETY 

ROADSIDE REST AREA (SRRA)

IN LONG BEACH, INTERSECTION OF PCH 

AND ANAHEIM ST/ LOS ALTOS AVE

IN LOS ANGELES COUNTY, CITY OF LONG 

BEACH ON PACIFIC COAST HIGHWAY AT 

ATLANTIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LOS ANGELES COUNTY IN CITY OF 

REDONDO BEACH AT INTERSECTIONS OF 

KNOB HILL AVENUE AND DIAMOND STREET

IN AND NEAR SANTA MONICA, FROM 

LINCOLN BOULEVARD TO MCCLURE  TUNNEL;

ALSO ON ROUTE 10 (PM  2.1/18.3), 

ROUTE 2 (PM R18.7), ROUTE 10

Description 

INSTALL PILOT STAND-ALONE,

INSTALL LEFT TURN PHASE AND ADA

TRAFFIC SAFETY IMPROVEMENT

INSTALL TRAFFIC SIGNALS AND UPGRADE

INSTALL PROTECTED LEFT TURN, MODIFY

UPGRADE THE EXISTING TRANSPORTATION

Type Of Work

GENUINE ENGINEERING INC

INTERNATIONAL LINE BUILDERS, 

INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

KDC INC., DBA DYNALECTRIC

COMET ELECTRIC, INC.

DBX, INC.

Contractor

CORONA CA 92883

CORONA CA 92883

IRWINDALE CA 91706

LOS ALAMITOS  CA 90720

CHATSWORTH CA 91311

TEMECULA CA 92590

(951)674-5000

(951)682-2982

(626)813-6693

(714)828-7000

(818)340-0965

(951)296-9909

KHAN, MOHAMMAD Z.

TURAY, SULAIMAN

ALONZO, BERNARD

FREMPONG, S.

NJOYA, DAVID

WANG, PAUL

Resident
Engineer

(661)257-0273

(562)345-3134

(562)345-3145

(562)345-9865

 

(562)345-3144

 $2,095,690

 $371,974

 $289,973

 $504,332

 $976,892

 $11,381,016

Bid + CCOs

 $0

 $338,273

 $43,513

 $489,855

 $0

 $1,026,369

Comp To  date

 $0

 $0

 $43,156

 $3,675

 $0

 $315,565

This Month

09/08/21

08/13/20

04/16/20

09/19/18

12/28/21

06/16/21

Awarded

10/01/21

09/11/20

05/14/20

10/25/18

02/04/22

07/08/21

Approved

02/04/22

05/02/22

02/28/22

12/07/23

Est Comp

 0%

 83%

 17%

 93%

 0%

 10%

%Time

 0%

 91%

 15%

 95%

 0%

 9%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

07-333204

07-341704

07-339804

07-331704

07-359604

07-327204

Contract 

  

SSTG-P001-(668) 

HSTG-P001-(667)E

SSTG-P001-(644)E

SNHG-P001-(678)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13306 INDIAN BOW CIR;

3955 TEMESCAL CANYON ROAD;

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.

21625 PRAIRIE STREET;

42024 AVENIDA ALVARADO;

25061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE 

BLVD., STE E-2

13230 FIRESTONE BLVD.

STE. E-2

13230 FIRESTONE BLVD 

UNIT A

13230 FIRESTONE BLVD 

STE E-2

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS, CA 

90760

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-34.5/35.4

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-2-13.9/14.1

Fed Aid

HA22

HM1

HA21

20.20 

201130

HB4N

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY, IN AND NEAR 

MALIBU, FROM MALIBU LAGOON BRIDGE TO 

SOLSTICE CANYON CREEK

IN MALIBU AT MALIBU SEAFOOD FRESH 

FISH MARKET & PATIO CAFE (25653 CA-1)

IN LOS ANGELES COUNTY IN MALIBU  FROM

GUERNSEY AVE TO TRANCAS CANYON ROAD

IN CITY OF MALIBU TRANCAS CREEK ON 

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE 

FOOTINGS DIR'S EMERGEN

IN THE CITY OF LOS ANGELES, ON 

GLENDLAE BLVD NEAR THE SR-2 SOUTHERN 

TERMINUS

Description 

ENHANCE TUNNEL LIGHTING,INST QUEUE

SLURRY SEAL DIGOUTS, SLABS

INSTALL PEDESTRIAN SIGNAL CROSSING,

BRIDGE REPLACEMENT

PROTECT BRIDGE SPREAD FOOTING

TRANSPORTATION ENHANCEMENT

Type Of Work

ALDRIDGE ELECTRIC, INC.

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

YAKAR

STACY AND WITBECK, INC.

SUMMER CONSTRUCTION INC

STANCE CONSTRUCTION COMPANY

Contractor

LIBERTYVILLE IL 60048

YORBA LINDA CA 92886

COVINA CA 91723

ALAMEDA CA 94502

SANTA PAULA, CA 93061

CHINO CA 91710

(847)247-5214

(714)646-3697

(909)599-1612

(510)748-1870

 

(626)274-3156

SHIN, F.

SHAKERI, SAEID

QUACH, BEN

LEON, DAN

LEON, DAN

SHALVIRI, ALI

Resident
Engineer

(310)213-3136

(213)808-7976

(213)817-0223

(310)345-6270

(310)345-6270

(818)637-2506

 $5,673,309

 $1,263,951

 $667,800

 $10,781,073

 $570,000

 $601,473

Bid + CCOs

 $5,438,036

 $417,497

 $0

 $1,022,700

 $9,987

 $119,895

Comp To  date

 $284,054

 $0

 $0

 $17,600

 $0

 $119,895

This Month

01/24/20

06/09/20

04/12/21

02/18/21

01/19/18

08/11/21

Awarded

04/08/20

07/02/20

04/30/21

03/09/21

02/27/18

08/26/21

Approved

03/20/22

06/30/22

03/22/22

09/29/25

12/19/21

04/12/22

Est Comp

 100%

 91%

 0%

 0%

 50%

 6%

%Time

 96%

 33%

 0%

 9%

 2%

 20%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

07-316904

07-3W8704

07-4V0104

07-291404

07-1XG104

07-2055C4

Contract 

HSST-X037-(220)E

ACST-P001-(669)E

SNHG-P001-(672)E

ACST-P001-(674)E

  

P21L-6207-(074)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

844 E. ROCKLAND ROAD;

18543 YORBA LINDA BLVD # 376;

689 EAST SAN BERNARDINO RD;

2800 HARBOR BAY PARKWAY;

PO BOX 30

5314 MARINER LN;

12975 CULVER BLVD.

1525 RANCHO CONEJO 

BLVD STE102

13171 TELFAIR AVE, 

SUITE 101

12975 W CULVER BLVD

12975 W. CULVER BLVD.

2090 FERN LANE

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-14.2/14.2

07-LA-2-26.4/79.8

07-LA-2-37.5/48

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-14.2/53.4

Fed Aid

HA42

HB1

20.20 

201130

HA11

HB5

HM3

Pgm Code

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES ON ROUTES 2, 60, 164 AND  210 

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM BAY TREE 

RD TO BIG PINES HWY

IN LA COUNTY RT 2 ANGELES NATIONAL 

FOREST REPAIR & REPLACE ALL FIRE 

DAMAGE DUE TO BOBCAT FIRE INCL 

MBGR,DRAING SYSTEMS ETC DIR'S E

IN SANTA FE SPRINGS AT 14044  FREEWAY

DRIVE ADJACENT TO I-5 BETWEEN VALLEY 

VIEW AVE AND ALONDRA BOULEVARD.

IN SANTA FE SPRIRINGS FROM NORTH OF 

ORR AND DAY OVERHEAD TO ROUTE 605 

INTERCHANGE

IN LOS ANGELES COUNTY ON ROUTE 5

Description 

TARGET POLLUTANTS (STORM WATER

INSTALL AND UPGRADE MBGR

REPAIR BOBCAT FIRE DAMAGE

CONSTRUCT SOUTHERN REGIONAL

ROADWAY WIDENING & STRIPING (SEG 5)

APPLY DECK METHACRYLATE, REPLACE

Type Of Work

CHUMO CONSTRUCTION INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

BURNS PACIFIC CONSTRUCTION INC

SPECTRUM CONSTRUCTION GROUP, 

INC.

SECURITY PAVING COMPANY INC

RV CONCRETE

Contractor

BALDWIN PARK CA 91706

YORBA LINDA CA 92886

THOUSAND OAKS, CA 91360

IRVINE CA 92618

SYLMAR CA 91342

ANAHEIM CA 92801

(626)960-9502

(714)646-3697

 

(949)299-1400

(818)362-9200

(714)855-4201

CHAUDHARI, SUSHILKUMAR

WIDJAJA, DANIEL

WIDJAJA, DANIEL

FREMPONG, SAM

TON, THANG

MINOVI, SEPAND

Resident
Engineer

(213)308-2033

(213)792-5056

(213)792-5056

(562)345-9865

(562)916-7962

(909)322-2462

 $3,208,322

 $16,199,061

 $4,085,000

 $20,303,535

 $91,371,978

 $1,822,781

Bid + CCOs

 $1,918,180

 $1,155,965

 $4,077,319

 $19,042,891

 $87,901,122

 $837,441

Comp To  date

 $216,878

 $1,155,965

 $0

 $14,393

 $195,186

 $237,982

This Month

03/01/21

11/23/21

10/12/20

05/07/19

04/24/14

05/12/21

Awarded

04/30/21

12/22/21

10/28/20

06/07/19

05/13/14

06/03/21

Approved

05/09/23

05/01/23

12/20/21

03/31/23

04/30/22

08/01/22

Est Comp

 28%

 1%

 58%

 62%

 100%

 34%

%Time

 60%

 7%

 99%

 94%

 95%

 46%

% Work 

 

 

COMPLETED

 

OVER RUN

 

Message

07-288304

07-332504

07-1XS204

07-325704

07-215954

07-4W7904

Contract 

ACNH-X037-(221)E

SSTG-P002-(041)E

  

  

CMLN-6207-(068)N

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET;

18543 YORBA LINDA BLVD # 376;

505 E THOUSAND OAKS BLVD

32 EDELMAN;

13170 TELFAIR AVENUE

605 E. COMMERCIAL ST.;

1201 BALDWIN PARK 

BLVD

2090 FERN LANE

2090 FERN LN

13230 S FIRESTONE 

BLVD SUITE A

18000 STUDEBAKER RD. 

SUITE 360

902 SAN GABRIEL BLVD

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

GLENDALE, CA 91208

SANTA FE SPRINGS CA 

90670

CERRITOS CA 90703

ROSEMEAD CA 91770

Accepted

02/15/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-LA-5-17.9/18

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

07-LA-5-33.2/39.1

Fed Aid

HB1

HB1

HA22

HB5

HA25

Pgm Code

IN THE CITY OF LOS ANGELES AT 

INTERSECTION OF I-5 AND CESAR CHAVEZ 

AVENUE.

IN LOS ANGELES COUNTY, SR-5 PM 18.26 

AT THE CONNECTOR FROM WESTBOUND ROUTE

10 TO SOUTHBOUND ROUTE 5

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET 

OVERCROSSING TO MISSION ROAD 

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES CITY, FROM 0.1 MILE 

SOUTH OF NORTH BROADWAY AVENUE 

OVERCROSSING TO 0.1 MILE NORTH OF 

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA 

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY IN CITY OF LOS 

ANGELES ON ROUTE 5 FROM 0.1  MILE 

SOUTH OF ROSCOE BOULEVARD 

OVERCROSSING TO PAXTON STREET UND

Description 

UPGRADE TRAFFIC SIGNALS AND CURB

APPLY HIGH FRICTION SURFACE

HIGH FRICTION & UPGRADE LIGHTING

PAVEMENT PRESERVATION

REALIGN ROUTE 5 AND RAILROAD TRACKS

LA-5, ROADSIDE REHABILITATION

Type Of Work

PTM GENERAL ENGINEERING 

SERVICES, INC.

WESTCOAST PUBLIC WORKS INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

MARTINEZ LANDSCAPE CO., INC

Contractor

RIVERSIDE CA 92504

WOODLAND HILLS CA 91364

RANCHO CUCAMONGA  CA 91730

TEMECULA, CA  92590

SYLMAR, CA 91342

SYLMAR  CA 91342

(951)710-1000

(818)256-9401

(909)944-1037

(949)470-0500

(818)362-9200

(818)364-9188

FARDOUN, MIKE

MINOVI, SEPAND

IZADPANAH, MOE

CHAUDHARI, SUSHILKUMAR

GURFINKEL, VLADIMIR

LAO, ARTURO

Resident
Engineer

(626)339-1601

(213)798-6053

(626)572-6732

(626)337-8252

(562)572-5538

(818)768-1939

 $697,097

 $1,474,424

 $2,760,974

 $3,150,356

 $259,491,700

 $845,282

Bid + CCOs

 $0

 $1,473,077

 $2,036,223

 $46,865

 $246,776,787

 $799,900

Comp To  date

 $0

 $15,570

 $0

 $0

 $362,578

 $0

This Month

12/22/21

11/27/19

09/27/18

05/25/18

11/29/12

12/19/18

Awarded

01/20/22

12/24/19

10/22/18

06/19/18

12/20/12

01/15/19

Approved

10/24/22

04/22/22

08/03/21

09/06/22

05/01/23

02/20/22

Est Comp

 0%

 38%

 76%

 0%

 86%

 0%

%Time

 0%

 96%

 76%

 2%

 95%

 0%

% Work 

 

 

 

SUSPENDED

 

PLANT EST 

SATIS

Message

07-351804

07-332704

07-318404

07-308004

07-1218W4

07-4U0604

Contract 

CIMG-005 -(130)E

SHIM- 005-(128)E

ACIM-X037-(207)E

ACIM- 005-(107)E

IM- 005-(078)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

5942 ACORN STREET;

20058 VENTURA BLVD, #318;

10641 FULTON COURT

42690 RIO NEDO, SUITE G

13170 TELFAIR AVENUE

12357 SAN FERNANDO ROAD

1041 W BADILLO STE, 

112

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVD 

SUITE 100

1201 BALDWIN PARK 

BLVD.

13171 TELFAIR AVE, 

STE 101

9225 CRANFORD AVE

COVINA, CA 91722

ROSEMEAD, CA 91770

EL MONTE, CA 91731

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-34.6/34.6

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

07-LA-5-73.5/88.6

07-LA-5-/1.5

07-LA-10-.4/21.1

Fed Aid

HA21

HB34

HM1

HB5

HB34

Pgm Code

IN LOS ANGELES COUNTY,ON RTE 5 AT SUN

VALLEY OVERHEAD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/118 SEPARATION TO BALBOA

BOULEVARD OVERCROSSING_

IN SANTA CLARITA, FROM 0.4 MILE  

NORTH OF RYE CANYON ROAD TO 1.4  

MILES SOUTH OF ROUTE 5/126 

INTERCHANGE AT THE NORTHBOUND CASTAIC

IN LOS ANGELES COUNTY FROM 1.0 MILE 

SOUTH OF VISTA DEL LAGO ROAD  

UNDERCROSSING TO THE LOS ANGELES / 

KERN COUNTY LINE

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD 

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM 0.3 MILE EAST OF CESAR 

CHAVEZ OVERCROSSING TO CAMPUS ROAD 

OVERCROSSING

Description 

BRIDGE PAINT

ROADSIDE SAFETY IMPROVEMENTS

REPLACE OFFICE STRUCTURE AND

PCC PROFILE GRIND AND SLAB

WIDEN AND REALIGN FREEWAY (SEGMENT

PAVING BEYOND GORES AND VEGETATION

Type Of Work

CERTIFIED COATINGS COMPANY

MARTINEZ LANDSCAPE CO., INC

KANAAN CONSTRUCTION INC.

HARBER COMPANIES, INC

SECURITY PAVING COMPANY, INC.

BOSCO CONSTRUCTORS, INC.

Contractor

FAIRFIELD CA 94534

SYLMAR CA 91342

AZUSA CA 91702

SAN BERNARDINO CA 92408

SYLMAR  CA 91342

CHATSWORTH CA 91311

(707)639-4414

(818)364-9188

(626)334-5775

(909)478-1957

(818)362-9200

(818)700-0304

MOHSENZADEH, ALI

LAO, ARTURO

RESLER, CAESAR

OSORIO, OSCAR

SAKER, GEORGE

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(818)746-0669

 

 

(661)257-0273

(562)345-3125

(626)337-8252

 $3,399,109

 $2,537,319

 $1,188,108

 $2,673,647

 $153,579,864

 $1,872,883

Bid + CCOs

 $2,814,161

 $22,500

 $0

 $2,521,039

 $134,805,292

 $1,786,440

Comp To  date

 $808,473

 $16,500

 $0

 $317,295

 $1,139,459

 $3,272

This Month

07/10/20

09/14/21

12/08/21

06/24/21

05/27/16

11/05/19

Awarded

07/28/20

10/05/21

01/07/22

07/22/21

07/15/16

11/19/19

Approved

07/01/22

08/30/22

05/24/22

05/12/23

06/01/22

Est Comp

 56%

 19%

 0%

 61%

 80%

 0%

%Time

 83%

 1%

 0%

 94%

 88%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

07-314204

07-319904

07-328804

07-3W8004

07-2159U4

07-304304

Contract 

  

ACIM-005 -(030)E

  

  

NHPI-0052-(981)N

HSIM- 010-(853)E

  

--()

  

  

MO06-62 0-(062)N

--()

  

  

  

  

--()

  

  

  

  

  

  

  

2320 CORDELIA ROAD;

12357 SAN FERNANDO ROAD;

230 S. IRWINDALE AVE.;

1880 RIVERVIEW DRIVE;

13170 TELFAIR AVE

21353 MAYALL ST.;

13171 TELFAIR AVE. 

#101

26061 W. AVENUE 

STANFORD, #70

13230 FIRESTONE BLVD

1201 BALDWIN PARK 

BLVD

SYLMAR, CA. 91342

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-10-15.0/18.3

07-LA-10-16.6/30.1

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

Fed Aid

HB34

HB1

HA21

HA42

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY IN SANTA MONICA

AND LOS ANGELES FROM 0.1  MILE WEST 

OF ROUTE 1/10 SEPARATION TO 0.1 MILE 

EAST OF WEST BOULEV

IN THE CITY AND COUNTY OF LOS ANGELES

FROM 0.1 MILE EAST OF ARLINGTON 

AVENUE OVERCROSSING TO 0.7 MILE EAST 

OF ROUTE 10/110 SEPARAT

IN LOS ANGELES AT VARIOUS LOCATIONS 

FROM 0.1 MILE EAST OF ROUTE 10/110 

SEPARATION TO ROUTE 10/5/101 SEPARA 

TION

IN LOS ANGELES COUNTY ON ROUTE 10 

BETWEEN EAST OF SOUTH CENTRAL AVE 

UNDERCROSSING AND WEST OF COGSWELL RD

UNDERCROSSING AND ON ROU

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.1 MILE EAST OF

THE 10/605 SEPARATION TO 0.3 MILE 

WEST OF CITRUS STREE

IN LOS ANGELES COUNTY ON ROUTE 10 (PM

31.3) , AND ON ROUTE 126 (PM 

R5.0/R5.3) AT VARIOUS LOCATIONS

Description 

RELOCATE APPURTENANCES; ADD

REPLACE RAISED ISLAND WITH CONCRETE

PAINT AND REHABILITATE BRIDGE AND

STORM WATER MITIGATION (TRASH TMDL)

LANE REPLACEMENT

RESTORE EXISTING BEST MANAGEMENT

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

CHUMO CONSTRUCTION INC

CL COATINGS, INC DBA CL 

INDUSTRIAL COATINGS, INC

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

O'DONNELL CONSTRUCTION, INC.

Contractor

IRVINE CA 92618

BALDWIN PARK CA 91706

MURRIETA, CA 92562

FONTANA CA 92335

WESTLAKE VILLAGE CA 91361

SAN DIMAS CA 91773

(949)299-1400

(626)960-9502

(562)285-6520

(909)356-8880

(818)362-9200

(909)394-4510

LEON, DAN

LEON, DAN

MINOVI, SEPAND

HAILU, MESFIN

HONG, HAI

KHAN, MOHAMMAD Z.

Resident
Engineer

(310)821-1847

(310)821-1847

(626)572-6700

(213)453-7555

(951)232-3742

(661)257-0273

 $3,406,632

 $15,100,970

 $29,650,749

 $9,712,459

 $45,259,501

 $645,342

Bid + CCOs

 $3,139,047

 $7,029,934

 $22,841,231

 $6,013,181

 $20,251,249

 $552,164

Comp To  date

 $1,980

 $1,071,700

 $0

 $670,118

 $4,889,608

 $2,592

This Month

10/02/19

12/16/20

06/04/18

01/29/21

11/25/20

03/16/21

Awarded

11/19/19

01/12/21

06/29/18

02/11/21

12/17/20

04/08/21

Approved

04/30/22

07/30/24

08/15/22

06/29/23

08/09/22

11/27/24

Est Comp

 94%

 26%

 83%

 39%

 23%

 6%

%Time

 92%

 46%

 77%

 62%

 44%

 86%

% Work 

 

 

 

 

 

 

Message

07-304204

07-332604

07-296604

07-260804

07-303904

07-4V1604

Contract 

HSIM- 010-(850)E

SIMG- 010-(854)E

ACIM- 010-(840)E

ACNH-X037-(222)E

ACIM-010 -(855)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN;

14425 JOANBRIDGE STREET;

26713 MADISON AVE

8555 BANANA AVENUE;

3075 TOWNSGATE ROAD;

559 W. COVINA BLVD.;

12975 W. CULVER BLVD

12975 W. CULVER BLVD

902 SAN GABIEL BLVD

1201 BALDWIN PARK 

BLVD

1041 W. BADILLO SUITE

112

25061 W. AVENUE 

STANFORD, # 70

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

ROSEMEAD, CA 91770

BALDWIN PARK, CA 91706

COVINA, CA 91722

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-LA-10-37.2/42.4

07-LA-10-42.3/48.3

07-LA-10-46.0/48

07-LA-14-28.9/29.2

07-LA-14-31.4/36.5

07-LA-14-32.1/60.7

Fed Aid

HB5

HA22

HA42

HA22

HB34

HM1

Pgm Code

IN LA COUNTY FROM CITRUS STREET IN 

WEST COVINA TO ROUTE 57 IN POMONA

IN POMONA AND CLAREMONT, FROM ROUTE 

57 TO THE SAN BERNARDINO COUNTY  LINE

IN CLAREMONT AND POMONA FROM EAST 0F 

NORTH ORANGE GROVE AVENUE  

UNDERCROSSING TO EAST OF SOUTH INDIAN

HILL BOULEVARD UNDERCROSSING

IN THE CITY OF SANTA CLARITA, NEAR 

SOUTHBOUND OFFRAMP TO SIERRA  HIGHWAY

IN LOS ANGELES, IN AND NEAR SANTA 

CLARITA, FROM CANYON PARK BOULEVARD 

TO SPRING CANYON ROAD UNDERCROSSING.

IN SANTA CLARITA AND PALMDALE FROM 

0.2 MILE NORTH OF SANTA CLARA RIVER 

TO TECHNOLOGY DRIVE  UNDERCROSSING

Description 

WIDEN FREEWAY, CONSTRUCT HOV LANES

REPLACE OVERHEAD SIGNS

CONSTRUCT BMPS FOR STORMWATER

REPLACE DAMAGED DRAINAGE SYSTEM

ADDING VEGETATION CONTROL UNDER

PCC GRIND, SLABS REPAIR, CPOL

Type Of Work

GUY F. ATKINSON

POWELL CONSTRUCTORS INC

MARINA LANDSCAPE INC.

SEMA CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

MYERS AND SONS CONSTRUCTION, 

LP

Contractor

IRVINE  CA 92612

FONTANA CA 92335

ORANGE CA 92868

TEMECULA CA 92590

BALDWIN PARK CA 91706

SACRAMENTO  CA 95834

(949)382-7172

(909)356-8880

(714)939-6600

(303)627-2600

(626)960-9502

(858)243-8272

CAO, RUDY

IZADPANAH, MOE

LIU, CHEN-CHUNG

YOUNG, FRED

MOHSENZADEH, ALI

MOHSENZADEH, ALI

Resident
Engineer

(909)594-3739

(213)793-7418

(213)792-4877

(213)700-4082

(818)746-0669

(818)746-0669

 $189,408,315

 $2,557,159

 $719,106

 $4,629,710

 $3,273,305

 $5,974,684

Bid + CCOs

 $190,588,256

 $0

 $147,188

 $3,484,252

 $0

 $5,705,318

Comp To  date

 $26,520

 $0

 $76,118

 $79,105

 $0

 $0

This Month

11/16/15

12/23/21

09/30/21

10/15/20

09/08/21

06/29/17

Awarded

12/08/15

01/14/22

10/22/21

11/05/20

10/01/21

07/27/17

Approved

11/07/22

01/05/24

05/12/23

04/14/22

11/30/22

04/29/22

Est Comp

 84%

 0%

 14%

 85%

 0%

 87%

%Time

 99%

 0%

 20%

 74%

 0%

 92%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-1193U4

07-335304

07-319504

07-337604

07-320004

07-3W4504

Contract 

NHPI- 010-(829)E

ACIM-010 -(856)E

  

  

ACNH-P014-(105)E

NHP0-1407-(E  )

LN62-07 0-(0)

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE STE 800

8555 BANANA AVENUE;

3707 W. GARDEN GROVE BLVD;

42690 RIO NEDO STE. G;

14425 JOANBRIDGE STREET;

4600 NORTHGATE BLVD SUITE 100

1370 VALLEY VISTA DR,

STE 150

3212 ROSEMEAD 

BLVD,STE 100

1370 VALLEY VISTA DR,

STE 150

13171 TELFAIR AVE, 

SUITE #101

13171 TELFAIR AVE.

13171 TELFAIR AVE 

#101

DIAMOND BAR, CA 91765

EL MONTE, CA 91731

DIAMOND BAR, CA 91765

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-17.8/38.2

07-LA-39-31.2/31.2

07-LA-39-180.0/30.9

07-LA-47-3.4/4.6

Fed Aid

HB34

HM1

HM1

HA21

20.20 

201130

HA21

Pgm Code

IN LOS ANGELES COUNTY FROM VINCENT 

RAMP UNDERCROSSING TO AVENUE K8  

OVERCROSSING

IN LOS ANGELES COUNTY FROM 263RD 

STREET EAST RT TO JCT RTE 138

IN LOS ANGELES COUNTY, FROM SAN  

GABRIEL BRIDGE TO CRYSTAL LAKE ROAD

IN LOS ANGELES COUNTY, ON ROUTE 39 AT

NORTH FORK SAN GABRIEL RIVER  BRIDGE 

(BR. NO. 53-3069)

LA-39 S/B SAN GABRIEL RESERVOIR & 

ANGELES NATIONAL FOREST REPAIR FIRE 

DAMAGE MBGR &DRAINAGE 

SYSTEMS,BASINS&EROSION CONTROL DIR'S 

E

IN LOS ANGELES COUNTY IN LONG BEACH 

AND LOS ANGELES ON ROUTE 47 FROM 

OCEAN BOULEVARD TO ROUTE 103  

JUNCTION AND ON ROUTE 103 FROM 

Description 

ROADSIDE SAFETY IMPROVEMENTS

DIGOUTS COLD PLANE/AC OVERLAY,

SLURRY SEAL, SHOULDER BACKING,

REPLACE BRIDGE

REPAIR BOBCAT FIRE DAMAGE

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

WESTCOAST PUBLIC WORKS INC

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

OHL USA, INC.

BALTAZAR CONSTRUCTION, INC

M C M CONSTRUCTION INC

Contractor

WOODLAND HILLS CA 91364

VENTURA CA 93003

YORBA LINDA CA 92886

IRVINE CA 92614

COVINA, CA 91722

WILMIMGTON, CA  90744

(818)256-9401

(805)765-6867

(714)646-3697

(949)242-4432

 

(562)432-4343

KHAN, MOHAMMAD

TIEU, FRED

HONG, HAI

HONG, HAI

HONG, HAI

LEON, DAN

Resident
Engineer

(661)257-0273

(213)792-4663

(951)232-3742

(626)339-1601

(951)232-3742

(562)472-6032

 $2,698,059

 $1,783,617

 $3,207,449

 $13,576,412

 $1,905,000

 $393,999,449

Bid + CCOs

 $2,704,389

 $1,665,692

 $3,129,559

 $4,219,717

 $1,213,350

 $389,938,235

Comp To  date

 $93,925

 $2,108

 $0

 $36,098

 $0

 $653,297

This Month

08/07/20

05/26/21

11/18/20

10/30/19

10/16/20

06/30/11

Awarded

08/27/20

06/15/21

12/09/20

11/12/19

11/24/20

07/13/11

Approved

02/25/22

04/03/22

01/21/22

08/18/24

03/31/22

05/26/22

Est Comp

 100%

 97%

 100%

 23%

 97%

 98%

%Time

 96%

 93%

 100%

 31%

 64%

 100%

% Work 

OVER RUN

 

COMPLETED

SUSPENDED

 

 

Message

07-311104

07-4W6104

07-3W7304

07-343404

07-1XS404

07-138204

Contract 

ACNH-P014-(082)E

  

  

HSST-P039-(038)E

  

NHBR-P047-(010)N

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

20058 VENTURA BLVD, #318;

4820 MCGRATH ST. STE. 101;

18543 YORBA LINDA BLVD # 376;

1920 MAIN STREET STE 310

236 E. ARROW HWY

460 N. HENRY FORD AVENUE

25061 W AVENUE 

STANFORD STE 70

39115 TRADE CTR DR. 

STE #210

1041 W. BADILLOS 

SUITE 112

1041 W BADILLO, SUITE

112

1041 W. BADILLO ST 

SUITE 112

450 N. HENRY FORD 

AVENUE

VALENCIA, CA 91355

PALMDALE, CA 93551

COVINA, CA 91722

COVINA, CA 91722

COVINA, CA 91722

WILMIMGTON, CA 90744

Accepted

02/02/22

Location
Storm Water
Plan
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07District

07-LA-57-7.7/11.8

07-LA-57-/4.5

07-LA-60-.5/11.7

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-11.0/12

Fed Aid

HB34

HA22

HB4N

HM3

  HA22

HB34

Pgm Code

IN LOS ANGELES COUNTY IN SAN DIMAS 

AND GLENDORA FROM ROUTE 57/10 

SEPARATION TO ROUTE 57/210 SEPARATION

IN LOS ANGELES COUNTY IN DIAMOND BAR 

AND CITY OF INDUSTRY FROM ORANGE 

COUNTY LINE TO ROUTE 57/60 SEPARATION

IN LA COUNTY ON ROUTE 60 BETWEEN 

ROUTES 5/10 SEPARATION TO ROUTE  605,

ON ROUTE 2 AT ROUTE 134, ON ROUTE 5 

AT ROUTE 605, ON ROUTE 

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM ROUTE 60/5  SEPARATION

TO GAREY AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY, IN THE CITIES 

OF MONTEREY PARK, MONTEBELLO, AND 

SOUTH EL MONTE BETWEEN I-710 AND I-

605

IN LOS ANGELES COUNTY IN AND NEAR 

CITY OF INDUSTRY ON I-605 FROM 0.4 

MILE S/O ROUTE 60 TO VALLEY 

BOULEVARD; AND ON (SR 60) FROM PE

Description 

ROADSIDE SAFETY IMPROVEMENTS

LANE REPLACEMENT

UPGRADE TRANSPORTATION MANAGEMENT

METHACRYLATE DECK, SPALL PATCHING,

MAJOR PAVEMENT REHABILITATION &

WORKER SAFETY

Type Of Work

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY - FBD 

VANGUARD CONSTRUCTION INC. 

JOINT VENTURE

JFL ELECTRIC, INC

VELARDE CONCRETE CONSTRUCTION,

INC.

GUY F. ATKINSON CONSTRUCTION, 

LLC

O'DONNELL CONSTRUCTION, INC.

Contractor

ORANGE CA 92868

SANTA FE SPRINGS CA 90670

LOS ANGELES CA 90001

SAN FERNANDO CA 91340

IRVINE CA 92612

SAN DIMAS CA 91773

(714)538-5156

(562)929-1128

(323)581-4400

(818)898-2300

(949)855-9755

(909)394-4510

KAROUT, REDA

SANDOVAL, MARTIN

PHAM, RYAN

MINOVI, SEPAND

MINOVI, SEPAND

WANG, MIKE

Resident
Engineer

(626)339-1601

(909)396-7574

(213)793-7193

(909)322-4628

(909)322-4628

(626)339-1601

 $2,154,464

 $62,104,445

 $4,291,686

 $2,313,687

 $118,752,898

 $2,389,661

Bid + CCOs

 $2,230,895

 $22,961,092

 $0

 $923,807

 $114,089,254

 $2,376,125

Comp To  date

 $14,713

 $2,693,021

 $0

 $590,621

 $545,541

 $0

This Month

01/15/20

06/11/20

12/22/21

04/14/21

06/03/19

10/29/19

Awarded

02/13/20

06/29/20

02/04/22

05/07/21

06/26/19

11/14/19

Approved

02/10/22

04/01/25

06/01/23

08/09/22

02/23/24

02/24/22

Est Comp

 85%

 34%

 0%

 26%

 45%

 95%

%Time

 99%

 37%

 0%

 40%

 95%

 98%

% Work 

 

 

 

 

 

 

Message

07-301804

07-304504

07-327104

07-4W7704

07-301104

07-304004

Contract 

ACNH-P057-(068)E

HSNH-P057-(069)E

  

  

ACNH-X037-(211)E

HSNH-X037-(215)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET;

12200 BLOOMFIELD AVE.;

8257 COMPTON AVENUE;

523 S. BRAND BLVD.;

18201 VON KARMAN AVE STE 800

559 W. COVINA BLVD.;

1041 W BADILLO STE 

112

1370 VALLEY VISTA DR,

STE 150

1041 W. BADILLO ST., 

STE #112

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

1041 W BADILLO SUITE 

112

COVINA, CA 91722

DIAMOOOND BAR, CA 91765

COVINA, CA 91722

ROSEMEAD, CA 91770

ROSEMEAD, CA 91770

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-/21.5

07-LA-71-1.2/4.3

07-LA-71-1.6/4.8

07-LA-90-1.8/1.8

Fed Aid

HA25

20.80 524

HA22

HM3

HE13

Pgm Code

ON RTE 605 FROM 0.3 MI SOUTH  TO 0.3 

MI NORTH OF RTE 60/605 SEPARATION AND

ON ROUTE 60 FROM 0.1 MI WEST OF RTE 

60/605 SEPARATION T

LA COUNTY CITY OF WHITTIER EAST 

REGION MAINTENANCE STATION TO 

INSTALL/UPGRADE BACK UP POWER 

GENERATOR & ELECTRICAL SYS DIR'S 

EMERG

IN LOS ANGELES COUNTY IN VARIOUS 

CITIES FROM ROUTE 5 TO ROUTE 710, AND

FROM ROUTE 605 TO FAIRWAY DRIVE

LA-71 PM 1.20/4.31 AND LA-57 PM  

R3.17/R11.79 AND LA-210 PM 

R48.08/R51.72

LA COUNTY ROUTE 71 PM R1.6/4.8 IN 

POMONA FROM MISSION BLVD TO RTE 60

LA COUNTY IN LOS ANGELES CITY, RTE 90

ON/OFF RAMP AT CULVER BOULEVARD

Description 

HIGHWAY PLANTING RESTORATION

UPGRADE/INSTALL BACKUP GENERATOR

REPLACE EXISTING SIGNS WITH

APPLY METHACRYLATE ON DECK,OVERLAY

UPGRADE FROM EXPRESSWAY TO FREEWAY

SIGNAL IMPROVEMENT; PROTECTED LEFT

Type Of Work

DIVERSIFIED LANDSCAPE CO.

GLOBAL POWER GROUP INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

OHL USA, INC.

CROSSTOWN ELECTRICAL AND DATA,

INC.

Contractor

WILDOMAR CA 92595

LAKESIDE, CA 92040

IRVINE CA 92606

IRVINE CA 92606

IRVINE CA 92614

IRWINDALE CA 91706

(951)245-1686

 

(949)252-0441

(949)252-0441

(949)242-4432

(626)813-6693

DOUGHLY, JOE

PHAM, RYAN

MINOVI, SEPAND

DOUGHLY, JOE

CHOU, MICHAEL

TURAY, SULAIMAN

Resident
Engineer

(818)400-4669

(626)339-7601

(213)798-6053

(818)400-4669

(310)261-9100

(562)345-3134

 $903,992

 $385,000

 $2,049,571

 $1,051,280

 $88,437,043

 $765,290

Bid + CCOs

 $542,779

 $0

 $1,281,969

 $825,756

 $12,258,176

 $0

Comp To  date

 $79,840

 $0

 $372,193

 $446,452

 $4,078,687

 $0

This Month

06/14/21

02/24/21

11/19/20

06/01/21

02/05/21

05/19/21

Awarded

06/28/21

04/06/21

12/15/20

06/22/21

03/16/21

06/18/21

Approved

05/26/23

01/18/22

09/06/22

05/12/22

01/24/25

12/09/21

Est Comp

 67%

 0%

 94%

 57%

 18%

 0%

%Time

 59%

 0%

 62%

 83%

 14%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-4V2204

07-1XS104

07-317304

07-4W7604

07-210624

07-4V0304

Contract 

  

  

ACNH-P060-(158)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD;

12060 WOODSIDE AVE

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIR W;

1920 MAIN STREET, SUITE 310;

5454 DIAZ STREET;

1370 VALLEY VISTA DR 

#150C

1041 W BADILLO SUITE 

112

902 SAN GABRIEL BLVD.

1370 VALLEY VISTA 

DR.,STE.150

1041 W BADILLO, SUITE

112

13230 FIRESTONE 

BLVD., STE E2

DIAMOND BAR, CA 91765

COVINA, CA 91722

ROSEMEAD, CA 91770

DIAMOND BAR, CA 91765

COVINA, CA 91722

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-LA-91-6.0/18.6

07-LA-91-10.0/10.3

07-LA-91-12.1/20.7

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

Fed Aid

HB1

HB34

HM1

HA42

HB1

20.80 524

Pgm Code

FROM VERMONT AVE TO PIONEER BLVD.

IN LOS ANGELES COUNTY IN COMPTON FROM

0.2 MILE WEST TO COMPTON CREEK BRIDGE

AND OVERHEAD

IN LOS ANGELES COUNTY IN LONG BEACH 

AND CERRITOS FROM ATLANTIC AVE UC TO 

THE ORANGE COUNTY LINE

IN THE CITY OF LOS ANGELES, FROM 

BEAUDRY AVENUE TO 0.1 MILE SOUTH OF 

N. GOWER STREET.

IN THE CITY AND COUNTY OF LOS 

ANGELES, FROM PILGRIMAGE OVERCROSSING

TO VALLEY CIRCLE BOULEVARD 

OVERCROSSING

N. HOLLYWOOD MS CONST & UPGRADE 

SECURITY FENCES & INSTALL AND/OR 

UPGRADE SECURITY SYSTEM AND LIGHTING 

DIR'S EMERGENCY FORCE ACCOU

Description 

REDUCE SEVERITY COLLISIONS BY

ACCESS ROAD, FENCE, K-RAIL,

SLAB REPLACEMENT

STABILIZE SOIL AND EROSION CONTROL

UPGRADE MEDIAN BARRIER

UPGRADE SECURITY SYSTEM AND LIGHTING

Type Of Work

CALMEX ENGINEERING, INC.

O'DONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

OHL USA

SERVICE CONNECTED, INC.

Contractor

BLOOMINGTON CA 92316

SAN DIMAS CA 91773

IRVINE CA 92606

IRVINE CA 92618

IRVINE CA 92614

LOS ANGELES, CA  90046

(909)546-1311

(909)394-4510

(949)252-0441

(949)299-1400

(949)242-4432

 

ROBILLOS, RAMON

HERRERA, EDGAR

TON, THANG

AZIMA, HASSAN

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

Resident
Engineer

(562)345-9901

(310)345-6267

(310)261-8467

(626)572-6732

(818)262-8853

(818)364-2760

 $2,186,127

 $887,567

 $1,533,335

 $4,511,439

 $34,228,232

 $565,000

Bid + CCOs

 $0

 $852,493

 $1,608,725

 $3,426,431

 $17,754,355

 $0

Comp To  date

 $0

 $29,741

 $121,353

 $398,455

 $1,118,947

 $0

This Month

01/05/22

06/09/21

06/02/21

12/18/19

12/19/19

04/22/21

Awarded

02/02/22

06/29/21

06/22/21

01/22/20

01/22/20

07/14/21

Approved

07/29/22

02/28/23

03/04/22

05/30/24

04/28/23

12/09/21

Est Comp

 0%

 1%

 94%

 44%

 56%

 0%

%Time

 0%

 95%

 95%

 76%

 52%

 0%

% Work 

 

 

 

 

 

 

Message

07-319204

07-4V1004

07-4W9504

07-311404

07-303704

07-1XU804

Contract 

ACNH-X037-(225)E

AVNH-P091-(150)E

  

HSNH-Q101-(364)E

SNHG-Q101-(363)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2764 S. VISTA AVE.;

559 W. COVINA BLVD.;

16351 CONSTRUCTION CIR W;

16 GOODYEAR, STE 140

1920 MAIN STREE;

8039 HEMET PLACE

13230 FIRESTONE BLVD.

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

SUITE 360

3212 ROSEMEAD BLVD, 

STE 100

9225 CRANFORD AVE

13171 TELFAIR AVE, 

SUITE 101

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

EL MONTE, CA 91731

PACOIMA, CA 91331

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-11.8/31.1

07-LA-101-/1

07-LA-105-2.0/2.2

07-LA-105-6.6/8

07-LA-105-7.8/10.3

07-LA-105-14.6/16.4

Fed Aid

HA22

HM1

20.20 

201130

HB1

HA42

Pgm Code

IN THE CITIES OF LOS ANGELES, 

CALABASAS, AND HIDDEN HILLS, FROM 

ROUTE 170 TO LAS VIRGENES ROAD.

MAINLINE CPOL, RAMPS, SHOULDERS, GORE

AREAS- JCT10/101 TO SPRING ST OC

IN LA COUNTY WITHIN 105-405 TUNNELS 

BRDG# 53-2436G, 53-2437G, 53-2441F TO

REPAIR FIRE SYSTEMS & UPGRADE FIRE 

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY AT I-105/I-110 

INTERCHANGE

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AND AT WILLOWBROOK FROM MAIN 

STREET UNDERCROSSING TO MONA 

BOULEVARD

IN LOS ANGELES COUNTY ON I-105,  

PARAMOUNT BLVD OC BRIDGE # 53-2425 

AND ARDIS AVE OC BRIDGE # 53-2572

Description 

CAPITAL MAINTENANCE, PAVEMENT

MAINLINE CPOL, RAMPS, SHOULDERS,

REPAIR & UPGRADE TUNNEL FIRE SYSTEM

INSTALL SAFETY LIGHTING AT

SLOPE STABALIZATION AND STORM WATER

REMOVE AND INSTALL A NEW TYPE OF

Type Of Work

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

SULLY-MILLER CONTRACTING 

COMPANY

CROSSTOWN ELECTRICAL&DATA INC

ALDRIDGE ELECTRIC, INC.

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

Contractor

COMPTON CA 90221

BREA CA 92821

IRWINDALE, CA 91706

LIBERTYVILLE  IL 60048

BREA CA 92821

ORANGE CA 92868

(310)669-8949

(714)578-9600

 

(847)247-5274

(714)984-5500

(714)538-5156

LAO, ARTURO

MINOVI, SEPAND

MANNAA, HASSAN

OREGEL, MARTIN

HERRERA, EDGAR

FREMPONG, SAM

Resident
Engineer

(562)254-5060

(213)798-6053

(562)345-3136

(562)401-3333

(310)609-0364

(562)345-9901

 $6,186,855

 $2,283,000

 $5,274,465

 $3,118,250

 $2,395,677

 $585,992

Bid + CCOs

 $5,723,132

 $21,000

 $4,976,073

 $3,106,544

 $2,083,364

 $558,607

Comp To  date

 $164,043

 $0

 $0

 $0

 $6,030

 $0

This Month

09/21/20

05/06/21

01/01/20

11/15/16

10/17/19

06/14/21

Awarded

10/13/20

06/11/21

04/22/20

01/11/17

11/12/19

06/23/21

Approved

03/20/22

02/09/22

02/28/22

04/28/22

05/15/24

01/31/22

Est Comp

 92%

 69%

 85%

 50%

 0%

 100%

%Time

 91%

 1%

 94%

 99%

 0%

 95%

% Work 

 

 

SUSPENDED

 

PLANT EST 

SATIS

 

Message

07-307504

07-4W9404

07-1XP304

07-297404

07-317404

07-328604

Contract 

  

  

  

ACHS-IMGX-(371)9

ACIM- 105-(021)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVENUE;

135 S. STATE COLLEGE BLVD.;

5454 DIAZ STREET

844 EAST ROCKLAND ROAD

3050 EAST BIRCH STREET;

133 N. PIXLEY STREET;

9225 CRANFORD AVENUE

902 SAN GABRIEL BLVD

13171 TELFAIR AVENUE 

STE 101

11229 S. WOODRUFF 

AVE.

18730 S. WILMINGTON 

AVE. #103

13230 FIRESTONE BLVD 

A

PACOIMA, CA 91331

ROSEMEAD, CA 91770

SYLMAR, CA 91342

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA. 

90220

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-20.0/2.2

07-LA-105-/12.9

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

Fed Aid

20.20 

201130

HM1

HB4N

HB4N

HA42

HM2

Pgm Code

IN CITY OF LA 3 TUNNELS E105-S405, 

E105- N405,& W105-S405, TO REPAIR & 

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LA CO ON ROUTE 105 ON PM 0.0 / PM 

12.9 CORRIDOR

IN THE CITIES OF LOS ANGELES, 

WILMINGTON, AND CARSON, FROM GAFFEY 

STREET TO ROUTE 405; ALSO ON ROUTE 

210 (PM R0.0/R35.8), ROUTE 60

IN LOS ANGELES COUNTY, AT VARIOUS 

LOCATIONS

IN LOS ANGELES AND CARSON AT  VARIOUS

LOCATIONS, FROM WEST M ST TO 0.1 MILE

NORTH OF SEPULVEDA BLVD OC

IN LOS ANGELES COUNTY ON ROUTE 110

Description 

REPAIR FIRE DETECTION SYSTEM IN 

TUNNELS

RAMPS - DIG OUTS / SLURRY

INSTALL DETECTION SYSTEM

UPGRADE EXISTING TRAFFIC MANAGEMENT

GSRD'S OR OTHER TRATMNT BMP'S TO RE

CLEAN AND LINE CULVERTS

Type Of Work

CROSSTOWN ELECTRICAL & DATAINC

CALMEX ENGINEERING, INC.

SELECT ELECTRIC, INC.

TEICHERT ENERGY & UTILITIES 

GROUP, INC.

POWELL CONSTRUCTORS INC

JABRE CONTRACTING INC.

Contractor

IRWINDALE, CA 91706

BLOOMINGTON CA 92316

VISTA CA 92081

SACRAMENTO CA 95864

FONTANA CA 92335

MANHATTAN BEACH CA 90266

 

(909)546-1311

(619)460-6060

(909)536-3150

(909)356-8880

(310)720-0277

YAZDANI, FRED

FERRER, JOSE

PHAM, RYAN

WANG, PAUL

GALLARDO, SAM

MARTINEZ, FRANCISCO

Resident
Engineer

(818)364-2760

(562)401-3333

(213)793-7193

(562)345-3144

(310)609-0266

(562)345-9894

 $5,299,913

 $3,892,568

 $675,650

 $28,565,932

 $1,255,910

 $514,900

Bid + CCOs

 $4,565,900

 $3,559,187

 $0

 $16,087,619

 $1,253,331

 $494,107

Comp To  date

 $0

 $2,672

 $0

 $501,848

 $0

 $0

This Month

09/04/18

06/25/21

07/22/21

02/10/20

10/23/19

05/25/21

Awarded

09/24/18

07/15/21

08/10/21

03/03/20

11/12/19

06/18/21

Approved

02/28/22

04/15/22

03/01/23

09/21/22

03/16/22

02/02/22

Est Comp

 100%

 91%

 0%

 69%

 96%

 74%

%Time

 86%

 91%

 0%

 56%

 96%

 94%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

07-1XH104

07-4W9304

07-335004

07-312004

07-276104

07-4W7404

Contract 

  

  

  

HSNH-X037-(218)E

ACIM- 110-(846)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5454 DIAZ STREET

2764 S. VISTA AVE

2790 BUSINESS PARK DR;

3500 AMERICAN RIVER DRIVE;

8555 BANANA AVENUE;

1813 MANZANITA LANE;

13171 TELFAIR AVENUE 

SUITE 101

11229 SOUTH WOODRUFF 

AVENUE

1041 W. BADILLO, 

SUITE 112

13230 FIRESTONE BLVD 

SUITE E-2

18730 S WILMINGTON 

AVE, #103

13230 FIRESTONE 

BLVD., STE A2

SYLMAR, CA 91342

DOWNEY, CA 90241

COVINA, CA 91722

SANTA FE SPRINGS CA 

90760

RANCHO DOMINGUEZ, CA 

90220

SANTA FE SPRINGS, CA 

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-6.8/19.5

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

07-LA-110-22.8/22.8

07-LA-110-24.0/30.4

07-LA-110-/31.9

Fed Aid

HM3

HA42

20.20 

201130

HA21

HB1

HA22

Pgm Code

07-110- PM 6.8/19.5

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 120TH 

STREET OVERCROSSING TO 3RD STREET 

OVERCROSSING

N/B LA 110 OFFRAMP TO ADAMS BLVD TO 

ADAMS OC & ADJACEN AREAS TO CLEANUP, 

MITIGATE HOMELESS 

ENCAMPMENT,STORAGE&LANDSCAPE/ELECDIR'

S 

IN THE CITY OF LOS ANGELES, AT THE 

5TH STREET OVERCROSSING NO. 53-0685 

AND 6TH STREET OVERCROSSING NO.  53-

0746.

IN LA COUNTY IN LOS ANGELES AND  

SOUTH PASADENA FROM COLLEGE STREET 

OVERCROSSING TO GRAND AVENUE OVERCR 

OSSING

IN LOS ANGELES COUNTY, IN VARIOUS 

CITIES, FROM 9TH STREET/GAFFEY STREET

TO END OF FREEWAY

Description 

APPLY DECK METHACRYLATE, REPLACE

STORM WATER MITIGATION FOR LA RIVER

REPAIR/REPLACE 

LANDSCAPE,FENCING&ELECTRICL

BRIDGE RAIL UPGRADE

INSTALL CONCRETE BARRIER, LIGHTING,

OVERHEAD GUIDE SIGNS & LIGHTING

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

IBARRA GENERAL ENGINEERING INC

DIVERSIFIED LANDSCAPE COMPANY

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

ORANGE CA 92867

RIVERSIDE CA 92509

WILDOMAR CA 92595

FONTANA CA 92335

IRVINE  CA 92606

IRVINE CA 92606

(714)769-7025

(909)342-8447

 

(909)356-8880

(949)252-0441

(949)252-0441

HERRERA, EDGAR

CHAUDHARI, SUSHILKUMAR

MINOVI, SEPAND

HERRERA, EDGAR

MINOVI, SEPAND

HERRERA, EDGAR

Resident
Engineer

(310)345-6267

(626)337-8252

(909)322-4628

(310)345-6267

(626)572-6700

(310)345-6267

 $2,169,981

 $3,523,660

 $4,975,000

 $3,481,439

 $7,029,059

 $3,551,758

Bid + CCOs

 $0

 $3,498,916

 $2,141,557

 $653,012

 $5,794,694

 $0

Comp To  date

 $0

 $4,449

 $0

 $653,012

 $11,393

 $0

This Month

04/26/21

10/22/19

06/04/21

10/04/21

03/23/18

12/13/21

Awarded

05/20/21

12/13/19

06/17/21

10/22/21

04/17/18

01/06/22

Approved

12/24/21

05/10/22

02/22/22

12/15/22

06/15/22

Est Comp

 0%

 0%

 97%

 15%

 84%

 0%

%Time

 0%

 0%

 43%

 19%

 80%

 0%

% Work 

SUSPENDED

PLANT EST 

SATIS

 

 

 

 

Message

07-4W7804

07-238304

07-1XV304

07-322304

07-2975U4

07-329804

Contract 

  

HSIM- 110-(848)E

  

  

HNHG-P110-(019)E

ACNH-P110-(023)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.;

4325 TYROLITE ST;

21730 BUNDY CANYON ROAD

8555 BANANA AVENUE;

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIR W;

18730 S. WILMINGTON 

AVE #103

1201 BALDWIN PARK 

BLVD

902 SAN GABRIEL BLVD

18730 S WILMINGTON 

AVE #103

9020 SAN GABRIEL BLVD

18730 S. WILMINGTON 

AVE. #103

RANCHO DOMINGUEZ, CA 

90220

BALDWIN PARK, CA 91706

ROSEMEAD, CA 91770

RANCHO DOMINGUEZ, CA 

90220

ROSEMEAD, CA 91770

RANCHO DOMINGUEZ, CA 

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-134-2.6/4.8

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

Fed Aid

20.20 

201130

20.20 

201130

HA42

HA22

HE13

HA42

Pgm Code

LA COUNTY W/B&E/B 118 @LAUREL CNY 

BL&N/B 5@PENROSE TO 

RECONSTRUCT/STABILIZE 

ENBANKMTSLOPES,FENCES,RSP,DS,HAZ 

WASTE REMOVAL GRADIR'

IN LA COUNTY W/B LA-118 RESEDA BLVD 

OFFRMPTO REPAIR DEPRESSED PAVEMENT 

AND REPAIR FAILED DRAINAGE SYSTEM & 

EMBANKMENTS DIR'S EMERG

IN LOS ANGELES COUNTY IN BURBANK & 

LOS ANGELES FROM BOB HOPE DRIVE  

UNDERCROSSING TO VICTORIA BOULEVARD 

/RIVERSIDE DRIVE OVERCROSS

IN LOS ANGELES COUNTY IN LOS  

ANGELES, BURBANK, GLENDALE AND 

PASADENA FROM ROUTE 101/134 

SEPARATION TO JUNCTION OF ROUTE 

210/710

IN LOS ANGELES COUNTY, AT  

LITTLEROCK, FROM 87TH STREET EAST TO 

0.2 MILE EAST OF 96TH STREET  EAST

IN LA COUNTY IN PEARBLOSSOM FROM 

121ST STREET EAST TO LONGVIEW RD

Description 

REPAIR DAMAGE DUE TO HOMELESS 

ENCAMPMENT

REPAIR FAILED DRAINAGE SYSTEM

STABILIZE SOIL AND EROSION CONTROL

PAVEMENT PRESERVATION

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

LA-138 DRAINAGE

Type Of Work

ORTIZ ENTERPRISES INC

ORNELAS CONSTRUCTION, INC

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTCOAST PUBLIC WORK, INC.

Contractor

IRVINE, CA 92618

SAN FERNANDO, CA 91340

SANTA ANA CA 92705

IRVINE CA 92606

LANCASTER  CA 93535

WOODLAND HILLS CA 91364

 

 

(714)641-4730

(949)252-0441

(661)726-4447

(888)646-6411

VENKATARAMAN, 

KALYANAKRISHNAN

CHAVEZ, EFRAIM

AYALA VANEGAS, DAVID

AYALA VANEGAS, DAVID

TIEU, FRED

SHIH, JAMES

Resident
Engineer

(818)262-8853

(818)364-2760

(213)793-7238

(213)793-7238

(213)792-4663

 

 $9,727,030

 $1,935,000

 $1,262,245

 $39,272,314

 $9,997,643

 $792,400

Bid + CCOs

 $4,670,499

 $98,389

 $1,110,522

 $15,975,864

 $10,046,020

 $0

Comp To  date

 $0

 $0

 $5,318

 $1,322,481

 $0

 $0

This Month

12/01/20

08/03/20

07/29/20

04/16/20

03/14/19

11/23/21

Awarded

02/03/21

09/01/20

08/20/20

05/08/20

04/05/19

12/21/21

Approved

06/30/22

06/30/22

01/15/25

05/09/23

08/24/23

Est Comp

 100%

 2%

 0%

 50%

 65%

 0%

%Time

 59%

 5%

 0%

 40%

 96%

 0%

% Work 

OVER RUN

 

PLANT EST 

SATIS

 

 

 

Message

07-1XS704

07-1XP904

07-311604

07-311704

07-286204

07-4V3604

Contract 

  

  

ACNH-P134-(041)E

HSNH-P134-(040)E

STPL-6207-(063)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

1024 N MACLAY AVENUE SUITE J

2098 S. GRAND AVE. SUITE A;

16351 CONSTRUCTION CIR W;

213 E COLUMBIA WAY

20058 VENTURA BLVD., #318;

9225 CRANFORD AVE

13171 TELFAIR AVE 

SUITE 101

601 S GLENOAKS BLVD 

STE 310

601 S GLENOAKS BLVD 

STE 310

39115 TRADE CTR DR 

SUITE 210

PACOIMA, CA 91331

SYLMAR, CA 91342

BURBANK, CA 91502

BURBANK CA 91502

PALMDALE CA 93551

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-/36.9

07-LA-210-15.6/18.5

07-LA-210-38.6/38.9

07-LA-210-/9.7

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

Fed Aid

HA22

HA25

HA21

HA22

Pgm Code

IN LOS ANGELES ON ROUTE 138 FROM FROM

I-5 (GORMAN POST ROAD) TO JUNCTION OF

SR-138/14

IN LOS ANGELES COUNTY IN GLENDALE AND

LA CANADA FLINTRIDGE FROM LOWELL 

AVENUE UNDERCROSSING TO WALTONIA 

DRIVE UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM INTERSTATE 5 TO  WHEATLAND 

AVENUE UNDERCROSSING

IN SAN PEDRO, RTE 213 (WESTERN AVE) 

AT CRESTWOOD STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND RANCHO PALOS VERDES AT 0.1 MILE 

SOUTH OF PENINSULA VERDE DRIVE

Description 

PAVEMENT PRESERVATION

TO RESTORE EXISTING IRRIGATION

SEISMIC RETROFIT

PAVEMENT REHABILITATION

TRAFFIC SIGNAL IMPROVEMENT

REPLACE/REPAIR DAMAGED STORM DRAIN

Type Of Work

C. A. RASMUSSEN, INC.

MARTINEZ LANDSCAPE CO., INC

BEADOR CONSTRUCTION COMPANY, 

INC.

FLATIRON WEST, INC.

CROSSTOWN ELECTRICAL & DATA, 

INC.

YAKAR

Contractor

VALENCIA CA 91355

SYLMAR CA 91342

CORONA CA 92883

SAN DIEGO CA 92127

IRWINDALE CA 91706

COVINA CA 91703

(661)367-9040

(818)364-9188

(951)674-7352

(760)916-9100

(626)813-6693

(909)599-1612

TIEU, FRED

SHALVIRI, ALI

IZADPANAH, MOE

SALMAN, RIDWAN

ALONZO, BERNARD

HERRERA, EDGAR

Resident
Engineer

(661)273-3001

(818)637-2506

(626)572-6732

(661)257-0273

(562)345-3145

(310)345-6267

 $17,251,446

 $3,258,060

 $6,089,713

 $138,973,887

 $496,949

 $913,564

Bid + CCOs

 $18,369,406

 $205,841

 $5,848,443

 $82,721,548

 $130

 $0

Comp To  date

 $4,082

 $184,391

 $233,366

 $2,700,906

 $0

 $0

This Month

10/17/19

09/09/21

03/18/20

04/03/20

06/19/20

10/25/21

Awarded

11/04/19

10/01/21

04/30/20

05/08/20

07/10/20

11/24/21

Approved

06/14/22

12/09/22

03/15/22

10/24/24

05/09/22

05/31/22

Est Comp

 74%

 20%

 100%

 37%

 0%

 0%

%Time

 98%

 6%

 94%

 60%

 0%

 0%

% Work 

 

 

OVER RUN

 

SUSPENDED

SUSPENDED

Message

07-310404

07-330704

07-309304

07-3096U4

07-4V0204

07-253104

Contract 

ACNH-P138-(062)E

ACIM-210 -(853)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE;

12357 SAN FERNANDO ROAD;

26320 LESTER CIRCLE;

16470 W. BERNARDO DRIVE #120

5454 DIAZ STREET;

689 EAST SAN BERNARDINO RD;

39115 TRADE CTR DR

2090 FERN LANE

3212 ROSEMMEAD BLVD, 

SUITE 100

25061 W AVENUE 

STANFORD STE 70

13230 FIRESTONE BLVD 

STE E2-F2

18730 S WILMINGTON 

AVE STE103

PALMDALE CA 93551

GLENDALE, CA 91208

EL MONTE, CA 91731

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 

90670

RANCHO DOMINGUEZ, CA 

90220

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

07District

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

Fed Aid

HB4N

HB71

HM4

20.20 

201130

HA42

HM3

Pgm Code

INTERSECTION OF WESTERN AVE (SR-213) 

AND 242ND PLACE IN THE  CITY OF LA

IN THE CITIES OF RANCHO PALOS VERDES,

LOMITA AND LOS ANGELES,  FROM W 25TH 

STREET TO W CARSON STREET AT VARIOUS 

LOCATIONS.

IN LOS ANGELES COUNTY FROM 0.2 MILE 

WEST OF STEARNS AVENUE  UNDERCROSSING

TO RINALDI STREET  UNDERCROSSING

IN LA COUNTY AT 6 MAINTENANCE 

STATIONS UPGRADE&INSTALL SECURITY 

SYSTEMS INCLUDINGFENCES, GATES & 

SENSORS  DIR'S EMERGENCY FORCE AC

REHABILITATE AND UPGRADE EXISTING 

CARSON COMMERCIAL VEHICLE  

ENFORCEMENT FACILITY (CVEF) ON 

SOUTHBOUND LA-405, FROM DEL AMO 

BOULEV

IN LOS ANGELES COUNTY ON ROUTE 405 

FROM SEPULVEDA BL UC TO BEL AIR RD 

UC, RTE 10 FR BUDLONG AV UC TO WB RTE

10/RTE 405 CONNECTOR,R

Description 

INSTALL TRAFFIC SIGNAL AND ADA

UPGRADE CURB RAMPS, SIDEWALKS AND

REPAIR AC OVERLAY, REPLACE JOINT

UPGRADE/INSTALL SECURITY SYSTEMS

RECONSTRUCT ABANDONED TRUCK WEIGHT

PLACE POLYESTER CONCRETE,

Type Of Work

CROSSTOWN ELECTRICAL AND DATA,

INC.

KDC INC., DBA DYNALECTRIC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

1ST CALIFORNIA CONSTRUCTION 

INC

POWELL CONSTRUCTORS INC

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

IRWINDALE CA 91706

LOS ALAMITOS CA 90720

IRVINE CA 92606

PASADENA, CA 91117

FONTANA, CA 92335

IRVINE CA 92606

(626)813-6693

(714)828-7000

(949)252-0441

 

(909)356-8880

(949)252-0441

TURAY, SULAIMAN

ROBILLOS, RAMON

GALLARDO, SAM

TON, THANG

GALLARDO, SAM

LEON, DAN

Resident
Engineer

(562)345-3134

(562)345-9901

(310)609-0266

(562)916-7962

(310)609-0266

(562)572-5852

 $623,377

 $3,098,871

 $2,079,304

 $1,385,000

 $7,688,975

 $1,775,492

Bid + CCOs

 $0

 $2,570,061

 $15,000

 $1,375,552

 $7,606,647

 $1,831,497

Comp To  date

 $0

 $265,494

 $0

 $0

 $0

 $0

This Month

03/18/21

12/11/19

06/02/21

04/19/21

01/09/19

06/17/19

Awarded

04/08/21

01/07/20

06/22/21

05/19/21

01/30/19

07/05/19

Approved

12/09/21

04/29/22

07/08/22

02/23/22

06/28/22

11/26/21

Est Comp

 0%

 96%

 40%

 97%

 76%

 64%

%Time

 0%

 80%

 1%

 99%

 98%

 95%

% Work 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

 

Message

07-4V1404

07-306604

07-4W5104

07-1XU904

07-289104

07-4W1004

Contract 

  

HSST-P213-(007)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5454 DIAZ STREET;

4462 CORPORATE CENTER DR.;

16351 CONSTRUCTION CIR W;

PO BOX 70316

8555 BANANA AVENUE

16351 CONSTRUCTION CIR WEST

13230 FIRESTONE 

BLVD.,STE E-2

13230 FIRESTONE BLVD 

UNIT A

18730 S. WILMINGTON 

AVE., #103

18000 STUDEBAKER RD 

#360

18730 S WILMINGTON 

AVE, STE103

12975 W CULVER BLVD

SANTA FE SPRINGS, CA 

90670

SANTA FE SPRINGS CA 

90670

RANCHO DOMINGUEZ, CA 

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ CA 

90220

LOS ANGELES CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-14.3/15.8

07-LA-405-20.5/28

07-LA-405-/29.5

07-LA-605-10.2/20.2

07-LA-605-/26

07-LA-710-20.9/24.6

Fed Aid

HA22

20.20 

201130

HM1

HB4N

HA22

Pgm Code

IN LOS ANGELES COUNTY, IN TORRANCE, 

FROM WESTERN AVENUE UNDERCROSSING TO 

182ND STREET UNDERCROSSING

IN LOS ANGELES COUNTY FROM 0.2 MILE 

NORTH OF EL SEGUNDO BOULEVARD 

UNDECROSSING TO VENICE BOULEVARD 

SEPARATION

LA&VEN 4 MAINTENANCE STATIONS ENHANCE

THEFT DETERRENCE, FENCING & ELECTRIC 

GATESIMPROVE SECURITY/ALARM SYSTEMS 

DIR'S EMERGENCY FOR

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS FROM TELEGRAPH ROAD 

UNDERCROSSING TO ROUTE 605/10 

SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS 

LOCATIONS

IN LA COUNTY IN COMMERCE AND BELL 

FROM SOUTH ATLANTIC BLVD TO TRIGGS 

STREET

Description 

INTERCHANGE IMPROVEMENTS AND NEW

PCC GRINDING, SLAB REPLACEMENT, AND

UPGRAGE&INSTALL SECURITY SYSTEM, 

FENCING

SLABS REPAIR

UPGRADE TRANSPORTATION MGMT SYSTEM

PAVEMENT REHAB & BRIDGE WIDENING

Type Of Work

ORTIZ ENTERPRISES, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

QUALITY FENCE CO INC

RV CONCRETE

CROSSTOWN ELECTRICAL & DATA, 

INC.

FLATIRON WEST, INC.

Contractor

IRVINE CA 92618

LIVERMORE CA 94550

PARAMOUNT, CA 90723

ANAHEIM CA 92801

IRWINDALE CA 91706

SAN MARCOS  CA 92078

(949)753-1414

(925)245-1300

 

(714)855-4201

(626)813-6693

(909)597-8413

GALLARDO, SAM

GALLARDO, SAMUEL

SHIN, FRANK

BUI, KEVIN

ALONZO, BERNARD

BUI, KEVIN

Resident
Engineer

(310)609-0266

(310)609-0266

(310)213-3136

(562)572-5983

(562)345-3145

(562)401-3333

 $42,158,504

 $777,000

 $785,000

 $1,289,010

 $7,027,900

 $85,945,974

Bid + CCOs

 $11,213,926

 $751,682

 $706,261

 $1,299,625

 $3,144,551

 $88,053,553

Comp To  date

 $2,711,022

 $0

 $0

 $0

 $515,632

 $0

This Month

05/26/21

04/27/21

04/22/21

06/08/21

10/22/19

02/16/18

Awarded

06/16/21

05/19/21

05/07/21

06/22/21

11/14/19

03/09/18

Approved

10/10/24

12/02/21

12/15/21

02/04/22

11/28/22

03/20/22

Est Comp

 16%

 91%

 83%

 100%

 45%

 72%

%Time

 27%

 95%

 90%

 100%

 45%

 100%

% Work 

 

 

 

COMPLETED

 

 

Message

07-293604

07-4V1704

07-1XV004

07-4W8604

07-311904

07-202124

Contract 

ACIM-405 -(999)E

  

  

  

HSNH-X037-(214)E

ACIM- 710-(839)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING SUITE 200;

550 GREENVILLE ROAD;

14929 GARFIELD AVENUE

605 E. COMMERCIAL ST.;

5454 DIAZ ST.;

1770 LA COSTA MEADOWS DRIVE

18730 S. WILMINGTON 

AVE. #103

18730 WILMINGTON AVE 

STE 103

12975 W. CULVER BLVD

11229 S. WOODRUFF AVE

13230 FIRESTONE 

BLVD., STE E2

11229 S WOODRUFF 

AVENUE

RANCHO DOMINGUEZ, CA 

90220

RANCHO DOMINGUEZ, CA 

90220

LOS ANGELES, CA 90066

DOWNEY, CA 90241

SANTA FE SPRINGS, CA. 

90670

DOWNEY, CA. 90241

Accepted

02/07/22

Location
Storm Water
Plan
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07District

07-LA-710-23.3/25.6

07-LA-5953-/0

07-VEN-1-4.0/4.2

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-33-15.7/15.8

Fed Aid

HA42

HA13

HA23

HA22

HA21

HA23

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK ON ROUTE 60 FROM 

EASTERN AV OC TO MEDNICK AV OC AND 

RTE 71O FROM OLYMPIC B

IN LOS ANGELES COUNTY, IN THE CITY OF

LOS ANGELES, AT THE STATE OF  

CALIFORNIA DEPARTMENT OF 

TRANSPORTATION DISTRICT 7 OFFICE BUIL

IN VENTURA COUNTY, SOUTH OF POINT 

MUGU STATE PARK AND SYCAMORE CANYON 

ROAD

IN VENTURA COUNTY, FROM US-101 TO 

STATE ROUTE 118

IN VENTURA COUNTY, NEAR CASITAS  

SPRINGS, AT SAN ANTONIO CREEK

IN VEN ALONG NB LN @ VICINITY OF PM 

15.7   OF PM 15.7

Description 

STABILIZE SOIL AND EROSION CONTROL

HELIPAD RECODING AND ROOF

CONSTRUCT SECANT WALLS, SLOPE

PAVEMENT REHABILITATION

BRIDGE STRUCTURE REHABILITATION AND

REPAIR SLOPE FAILURE

Type Of Work

ACCU CONSTRUCTION, INC.

BEST CONTRACTING SERVICES, 

INC.

FLATIRON-DRILL TECH A JOINT 

VENTURE

SECURITY PAVING COMPANY, INC. 

3075 TOWNSGATE RD, STE 200 

WESTLAKE VILLAGE  CA 91361

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

Contractor

SANTA ANA CA 92705

GARDENA CA 90248

SAN DIEGO  CA 92127

WESTLAKE VILLAGE CA 91361

WESTLAKE VILLAGE CA 91361

VALENCIA  CA 91355

(714)641-4730

(310)328-6969

(909)597-8413

(818)362-9200

(818)362-9200

(661)367-9040

HAILU, MESFIN

IZADPANAH, MOE

SHAKERI, SAEID

SOLAIMAN TEHRANI, 

JOSEPH

SHAKERI, SAEID

IRA, ALFRED

Resident
Engineer

(213)453-7555

(818)338-7183

(213)808-7976

(805)480-4928

(213)808-7976

(805)480-4928

 $3,507,589

 $2,186,661

 $43,187,819

 $65,722,638

 $5,024,991

 $9,213,348

Bid + CCOs

 $3,220,445

 $5,614

 $10,398,075

 $57,440,039

 $99,025

 $9,361,252

Comp To  date

 $3,360

 $5,614

 $566,055

 $957,234

 $0

 $3,564

This Month

07/22/19

09/03/21

09/15/21

02/06/20

06/18/21

11/28/16

Awarded

08/02/19

10/19/21

09/17/21

03/02/20

06/30/21

12/21/16

Approved

09/15/23

06/30/22

12/31/23

07/07/25

09/03/24

08/23/22

Est Comp

 60%

 17%

 18%

 81%

 5%

 88%

%Time

 88%

 0%

 24%

 82%

 2%

 100%

% Work 

 

 

 

 

 

 

Message

07-304404

07-342404

07-318204

07-302504

07-291304

07-305204

Contract 

ACNH-X037-(210)E

  

  

HSST-P023-(041)E

  

ST-47C8-(004)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A;

19027 S. HAMILTON AVENUE

16470 WEST BERNARDO DR #120

3075 TOWNSGATE ROAD;

3075 TOWNSGATE ROAD;

28548 LIVINGSTON AVENUE

1201 BALDWIN PARK 

BLVD

3212 ROSEMEAD BLVD.

1525 RANCHO CONEJO 

BLVD., #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD #102

BALDWIN PARK CA 91706

EL MONTE, CA 91731

THOUSAND OKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-22.1/22.1

07-VEN-101-7.9/38.9

07-VEN-101-8.9/11.5

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

Fed Aid

20.20 

201130

HM3

HM1

HM2

HA42

HA22

Pgm Code

IN VENTURA COUNTY CITY OF OJAI N/B 

SR-33TOREPAIR CRACKS ON AC 

PAVEMNT,REPAIR SHOULDRCONSTRUCT 

TIEBACK WALL,HYDROSEEDING&REPAIRDIR'

IN VENTURA COUNTY ON ROUTE 101

IN VENTURA CO, IN THOUSAND OAKS AND 

CAMARILLO, FROM 1.1 MILE WEST OF 

WENDY DR TO ARROYO CONEJO CREEK BR

07-VEN 101 PM 9.09 AND VARIOUS ROUTES

IN VENTURA COUNTY ON ROUTE 101 FROM 

0.8 MILE SOUTH OF SEAWARD AVE TO 0.4 

MILE WEST OF ROUTE 33/101 SEP AND ON 

RTE 33 FROM RTE 101/

IN VEN FROM 0.4 MILE SOUTH OF PADRE 

JUAN CANYON OC TO 0.3 MILE NORTH OF 

PUNTA GORDA PEDESTRIAN UC

Description 

WINTER STORM DAMAGE REPAIR

APPLY DECK METHACRYLATE, REPLACE

PLACE RHMA-G BWC-G GAP GRADED

LINE AND REPAIR CULVERTS

STORMWATER SOURCE CONTROL

PAVEMENT REHABILITATION

Type Of Work

CASE PACIFIC COMPANY

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

JABRE CONTRACTING INC.

LANDSCAPE SUPPORT SERVICES

GRANITE CONSTRUCTION COMPANY

Contractor

PASO ROBLES, CA 93446

TEMPE AZ 85282

LANCASTER CA 93535

MANHATTAN BEACH CA 90266

SHERMAN OAKS CA 91403

CARLSBAD CA 92008

 

(602)437-1711

(661)726-4447

(310)720-0277

(818)475-0680

(760)444-1032

SOLAIMAN TEHRANI, 

JOSEPH

IRA, ALFRED

RILEY, JAMES

SHOHET, HOUSHANG

SHAKERI, SAEID

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)857-7070

(213)507-7938

(805)857-7072

(213)507-7938

(818)974-8391

 $7,468,349

 $2,800,044

 $2,798,917

 $772,168

 $1,999,419

 $33,526,783

Bid + CCOs

 $6,542,328

 $565,425

 $2,706,262

 $469,018

 $1,823,049

 $6,069,260

Comp To  date

 $0

 $134,520

 $0

 $0

 $6,787

 $92,701

This Month

06/21/19

05/21/21

04/22/19

04/29/21

10/09/19

11/17/20

Awarded

06/28/19

06/16/21

05/13/19

06/14/21

11/04/19

12/24/20

Approved

06/30/22

06/10/22

12/31/21

03/01/22

09/20/23

03/15/23

Est Comp

 100%

 45%

 55%

 22%

 53%

 33%

%Time

 88%

 20%

 97%

 59%

 90%

 18%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-1XM404

07-4W8004

07-4W2704

07-4W9104

07-311304

07-302404

Contract 

  

  

  

  

HSNH-Q101-(358)E

B1NH-Q101-(385)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2121 ARDMORE ROAD

1310 W. 23RD STREET;

213 E COLUMBIA WAY;

1813 MANZANITA LANE;

15260 VENTURA BLVD STE 1150

5860 EL CAMINO REAL;

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD, #102

1525 RANCHO CONEJO 

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-.5/32.4

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-20.3/20.3

07-VEN-126-/13.6

Fed Aid

HM4

HA42

HM1

HA22

20.20 

201130

HA22

Pgm Code

IN VENTURA AND LOS ANGELES COUNTIES 

AT VARIOUS LOCATIONS

IN SANTA PAULA FR 0.2M WO PECK RD TO 

SANTA PAULA CREEK

ADDING CLASS II BIKE LANES AND CLASS 

IV PROTECTED BIKEWAYS. SLURRY SEAL 

DIG OUTS. SHOULDERS. SIDE STREET 

IMPROVEMENT / UPDATE CROS

IN VEN FR HAUN CRK BRIDGE / CNTY LN

VEN COUNTY CITY OF FILLMORE VEN-126 

WEST VENTURA ST TO REPAIR DAMAGED 

MAINTENANCE FILLMORE STATION DUE TO 

WINDS&FALLEN TREESDIR'S 

IN VENTURA COUNTY ON VEN 126 FROM 

ROUTE 101 TO HAUN CREEK BRIDGE

Description 

APPLY METHACRYLATE ON DECK, REPAIR

STORMWATER SOURCE CONTROL

ADDING CLASS II BIKE LANES AND

SLAB REPLACE & CP OL AC

REPAIR FILLMORE MAINTENANCE STATION

PAVEMENT REHAB

Type Of Work

J. FRANCIS COMPANY

WESTCOAST PUBLIC WORKS INC

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

CALSTATE CONTRACTORS INC

C. A. RASMUSSEN, INC.

Contractor

RIVERSIDE CA 92504

WOODLAND HILLS CA 91364

VALENCIA CA 91355

SANTA BARBARA  CA 93111

FILLMORE, CA 93015

VALENCIA  CA 91355

(951)776-9100

(818)256-9401

(661)367-9040

(805)964-9951

 

(661)367-9040

SHOHET, HOUSHANG

IRA, ALFRED

SHOHET, HOUSHANG

TEHRANI, JOSEPH

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)857-7072

(805)480-4928

(805)857-7072

(805)480-4928

(805)857-7070

(805)480-4928

 $1,019,790

 $1,928,293

 $1,756,712

 $20,012,016

 $2,185,000

 $13,559,531

Bid + CCOs

 $803,281

 $1,779,996

 $0

 $19,446,504

 $336,340

 $12,289,965

Comp To  date

 $25,180

 $1,500

 $0

 $0

 $0

 $0

This Month

05/27/21

09/24/19

05/21/21

01/11/18

02/16/21

01/24/18

Awarded

06/18/21

10/29/19

06/14/21

02/02/18

03/18/21

02/21/18

Approved

05/05/22

11/30/23

05/25/22

12/31/22

02/15/22

06/30/22

Est Comp

 29%

 53%

 0%

 100%

 49%

 100%

%Time

 75%

 92%

 0%

 98%

 15%

 100%

% Work 

 

 

SUSPENDED

OVER RUN

 

 

Message

07-4W5004

07-311504

07-0W0304

07-301404

07-1XT904

07-302204

Contract 

  

HSNH-P126-(058)E

  

ACNH- 126-(055)E

  

ACNH-P126-(056)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16197 KRAMERIA AVE

20058 VENTURA BLVD, #318;

28548 LIVINGSTON AVENUE;

5335 DEBBIE RD

432 QUAIL CT

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD #102

1525 RANCHO CONEJO 

BLVD STE102

1525 RANCHO CONEJO 

BLVD SUITE 102

1525 RANCHO CONEJO 

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $34,442,881 $1,806,163,884 $2,350,912,287

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

08-RIV-15-23.9/33.4

08-RIV-15-38.2/51.5

Fed Aid
Pgm Code

IN BEAUMONT & BANNING FROM JCT 10/60 

SEP TO JCT 10/111 SEP

NEAR BLYTHE, FROM SR 10/177 SEP TO 

NEAR BLYTHE, FROM SR 10/177 SEP TO 

1.05 MI W/O WILEY'S WELL RD OC

NEAR YUCAIPA AT WILDWOOD REST AREA, 

NEAR BANNING AT WHITEWATER REST  NEAR

COACHELLA AT CACTUS CITY REST AREA; 

ALSO RIV-010-R134.8/

IN RIVERSIDE COUNTY IN AND NEAR  

CORONA AND MURIETTA ON RTE 91 FROM 

RTE 15/91 SEP TO 0.4 MI EAST OF  

TYLER ST AND ON RTE 15 FROM 1

FROM NICHOLS RD TO 0.2 MI N/O GLEN 

IVY

FROM 0.5 MI S/O ONTARIO AVE TO JCT 

RTE 60

Description 

PAVEMENT REPLACEMENT LANES 3 & 4 &

REHABILITATE MAINLINE PAVEMENT,

INSTALL DYNAMIC TRUCK PARKING SIGNS

SLAB REPLACEMENT ON MAIN LANES,

SLAB REPLACEMENT

SLAB REPLACEMENT

Type Of Work

COFFMAN SPECIALTIES, INC

FISHER SAND & GRAVEL CO.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

RV CONCRETE

MYERS & SONS CONSTRUCTION, LLC

MYERS & SONS CONSTRUCTION, LLC

Contractor

SAN DIEGO CA 92126

TEMPE AZ 85284

COMPTON CA 90221

ANAHEIM CA 92801

SACRAMENTO CA 95834

SACRAMENTO CA 95834

(858)536-3100

(480)730-1033

(310)669-8949

(714)855-4201

(858)243-8272

(916)283-9950

LENART, ELVIRA

DAVIS, DARCY

TAHA, ISSA

SOSTROM, DENISE

SOSTROM DENISE P

CHINICHIAN, ALI

Resident
Engineer

(951)232-8949

(951)453-8943

(951)906-9916

(951)232-7608

(951)232-7608

(951)232-7346

 $186,107,238

 $267,929,839

 $2,016,150

 $3,923,642

 $16,641,455

 $23,079,894

Bid + CCOs

 $129,722,700

 $4,995,674

 $1,410,452

 $3,081,406

 $16,032,350

 $16,617,453

Comp To  date

 $6,762,916

 $0

 $294,642

 $253,256

 $0

 $387,596

This Month

11/26/19

03/24/21

06/18/21

04/30/21

09/05/19

12/04/20

Awarded

12/16/19

04/15/21

08/05/21

05/20/21

09/23/19

12/22/20

Approved

12/16/22

05/10/24

03/25/22

03/09/22

01/25/22

10/11/22

Est Comp

 68%

 12%

 80%

 54%

 100%

 54%

%Time

 70%

 2%

 70%

 74%

 100%

 72%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

08-1C38U4

08-1C0824

08-1L4904

08-1L6804

08-1F1424

08-1F1434

Contract 

ACIM- 010-(110)E

B1IM-010 -(112)E

  

  

B1IM- 015-(248)E

ACIM-015 -(166)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA STE 200;

1302 W. DRIVERS WAY;

15614 S. ATLANTIC AVENUE;

605 E. COMMERCIAL ST.;

4600 NORTHGATE BLVD, SUITE 10

4600 NORTHGATE BLVD, SUITE 10

850 VIA LATA SUITE 

104

134 EAST HOBSON WAY

790 VIA LATA SUITE 

100

119 N MAPLE ST STE A

119 N. MAPLE ST. STE 

A

4334 LATHAM STREET 

STE 100

COLTON, CA 92324

BLYTHE, CA 92225

COLTON, CA 92324

CORONA, CA 92880

CORONA, CA 92880

RIVERSIDE, CA 92501

Accepted

01/25/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

08District

08-RIV-15-/3.1

08-RIV-62-6.7/9.2

08-RIV-74-12.9/12.9

08-RIV-74-13.2/34

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

Fed Aid

HA21

HB1

Pgm Code

IN AND NEAR TEMECULA, IN RIV CO  FROM

SD CO LN TO NORTH OF TEMECULA RIVER 

BR & IN SD CO FR 0.1 MI S/O RIV CO LN

TO RIV CO LN

COUNTIES IN AND NEAR YUCCA VALLEY AND

IN TWENTYNINE PALMS FROM 0.2 MILE 

NORTH OF INDIAN CANYON DRIVE TO 0.6 

MILE WEST OF UTAH TRAI

IN LAKE ELSINORE FROM GRAND AVE TO 

COLLIER AVE

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS

IN & NR MENIFEE & HEMET FROM 0.62 MI 

E/O RTE 215 TO 0.4 MI W/O ACACIA 

AVENUE

IN THE CITY OF HEMET ON RTE 74 FR 

WARREN RD TO SOBOBA ST

Description 

REPLACE TWO OUTSIDE LANES IN BOTH

MILL AND OVERLAY MAINLINE &

INSTALL CHANGEABLE MESSAGE SIGN

BRIDGE RAIL REPLACEMENT, REPLACE 1

CONSTRUCT RAISED CURB MEDIAN & LEFT

CONSTRUCT SIDEWALKS, CURB RAMPS,

Type Of Work

SECURITY PAVING COMPANY, INC.

MATICH CORPORATION

YAKAR

ORTIZ ENTERPRISES, INC.

GRANITE CONSTRUCTION COMPANY

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

Contractor

WESTLAKE VILLAGE CA 91361

SAN BERNARDINO CA 92408

COVINA CA 91703

IRVINE CA 92618

INDIO CA 92203

COMPTON CA 90221

(818)362-9200

(909)382-7400

(909)599-1612

(949)753-1414

(760)775-7500

(310)669-8949

BERGEVIN, MIKE

VU, KHOI

FENG, PERCY

TRUONG, NICK

TRUONG, NICK

SMITH, CHRISTOPHER

Resident
Engineer

(951)232-3739

(951)232-6263

(951)232-9010

(951)830-6835

(951)830-6835

(909)601-8693

 $28,838,201

 $23,525,628

 $368,897

 $5,589,856

 $22,095,371

 $2,327,443

Bid + CCOs

 $26,807,151

 $14,482,052

 $0

 $4,627,156

 $22,285,160

 $2,269,423

Comp To  date

 $94,709

 $170,304

 $0

 $533,628

 $0

 $0

This Month

01/02/20

12/11/20

06/03/21

12/29/20

03/12/19

06/04/20

Awarded

01/30/20

01/14/21

06/23/21

01/19/21

04/05/19

07/17/20

Approved

03/18/22

09/30/22

12/23/21

03/21/22

02/20/22

08/10/21

Est Comp

 100%

 47%

 0%

 22%

 100%

 95%

%Time

 92%

 61%

 0%

 82%

 90%

 93%

% Work 

OVER RUN

 

 

 

 

 

Message

08-1F1414

08-1E8404

08-1L7304

08-1C6804

08-0N6704

08-1F5904

Contract 

ACIM-015 -(208)E

ACNH-P062-(046)E

  

  

HSNH-P074-(067)E

ACNH-P074-(070)E

--()

--()

  

  

PH-    -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

3075 TOWNSGATE ROAD;

1596 HARRY SHEPPARD BLVD

689 EAST SAN BERNARDINO RD;

6 CUSHING SUITE 200;

38000 MONROE STREET;

15614 S. ATLANTIC AVENUE;

9225 STELLAR CT, 

SUITE B

73800 DINAH SHORE DR 

STE 104

790 S. VIA LATA, 

SUITE 100

9225 STELLAR COURT

9225 STELLAR COURT

9225 STELLAR COURT 

SUITE B

CORONA, CA 92883

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

08District

08-RIV-74-48.8/49.2

08-RIV-74-805.0/82

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-91-1.0/20.3

08-RIV-95-14.5/35.6

Fed Aid

20.20 

201130

HB1

Pgm Code

NEAR HEMET FROM 0.7 MI E/O TO 1.1. 

MILE E/O BLACKBURN RD

REPAIR FIRE  DAMAGED   ROADWAY   

DIR'S ORDER EMERGENCY F.A.

NR LAKE ELSINORE, FROM ORANGE COUNTY 

LINE TO MONTE VISTA STREET

IN & NR HEMET AT VARIOUS LOCATIONS FR

EAST FLORIDA AVE TO EAST MENLO AVE

FROM W 91 - GREEN RIVER RD OFF-RAMP 

OH (BR #56 0865K) NEAR CORONA TO 14TH

STREET WB OFF-RAMP (BR #56  0837K) IN

RIVERSIDE

AT VAR LOCS FR 4 MI N/O PALO VERDE 

DAM RD TO 0.6 MI S/O SAN BERNARDINO 

CO LINE

Description 

INSTALL HORIZONTAL DRAINAGE SYSTEM

REPAIR FIRE DAMAGED ROADWAY

WIDEN EXISTING LANES TO PROVIDE 12'

CONSTRUCT AND UPGRADE EXISTING

METHACRYLATE BRIDGE DECKS, REPLACE

CONSTRUCT CONCRETE/RSP APRONS &

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SEMA CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

AUTOBAHN CONSTRUCTION, INC.

RV CONCRETE

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

YORBA LINDA CA 92886

TEMECULA, CA 92560

INDIO CA 92203

ORANGE CA 92867

ANAHEIM CA 92801

YORBA LINDA CA 92886

(714)646-3697

 

(760)775-7500

(714)769-7025

(714)855-4201

(714)646-3697

NICK TRUONG

SMITH, CHRISTOPHER

ABDALLA, OSAMA

HUTCHINSON, MICHAEL

SOSTROM, DENISE

KOURY, PETER

Resident
Engineer

(951)830-6835

(909)601-4693

(951)830-9182

(951)232-7519

(951)232-7608

(909)844-0619

 $1,635,061

 $885,000

 $41,131,413

 $1,755,809

 $1,453,277

 $5,656,436

Bid + CCOs

 $196,081

 $177,796

 $18,361,838

 $1,323,233

 $1,257,830

 $5,495,619

Comp To  date

 $196,081

 $0

 $1,716,640

 $73,776

 $14,905

 $0

This Month

08/11/21

06/30/21

11/12/20

11/12/20

04/13/21

11/04/20

Awarded

09/08/21

08/10/21

12/24/20

12/09/20

04/27/21

11/20/20

Approved

05/04/22

04/30/22

05/09/23

05/06/22

02/24/22

01/31/22

Est Comp

 15%

 100%

 26%

 63%

 97%

 100%

%Time

 12%

 20%

 45%

 75%

 84%

 95%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

08-1J0204

08-1M6004

08-1C8504

08-1F6004

08-1K7604

08-1G0004

Contract 

ACST-2074-(072)E

  

HSST-S074-(071)E

  

  

ACST-S095-(036)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

42690 RIO NEDO, STE G

38000 MONROE STREET;

933 N. BATAVIA ST.;

605 E. COMMERCIAL ST.;

18543 YORBA LINDA BLVD # 376;

29995 TECHNOLOGY DR, 

UNIT 104

29995 TECHNOLOGY DR 

STE 104

9225 STELLAR CT, 

SUITE B

937 SOUTH VIA 

LATA,STE 650/700

119 N. MAPLE STREET 

STE A

73800 DINAH SHORE DR 

#104

MURRIETA, CA 92563

MURRIETA, CA 92563

CORONA, CA 92883

COLTON, CA 92324

CORONA, CA 92880

PALM DESERT, CA 92211

Accepted

02/10/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

08District

08-RIV-215-41.4/0

08-SBD-2-/6.4

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-24.3/24.8

08-SBD-10-29.4/39.2

Fed Aid

HM5

HA21

HB4N

Pgm Code

AT THE RIVERSIDE MAINTENANCE  STATION

AT 1091 EVERTON  PLACE(L5725)

IN SAN BERNARDINO COUNTY AT 

WRIGHTWOOD FROM LOS ANGELES COUNTY 

LINE TO ROUTE 138

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN COLTON AT SANTA ANA RIVER BRIDGE 

(BR #54-0292G, BR #54-0292 LT AND BR 

#54-0292 RT)

IN SAN BERNARDINO FROM TO 0.4 MILE 

W/O WATERMAN AVE UC TO 0.2 MILE N/O 

CONN OC

IN REDLANDS & YUCAIPA FR 0.1 MI E/O 

ALABAMA ST TO COUNTY LINE RD

Description 

UPGRADE ELECTRICAL, NATURAL GAS,

COLD IN-PLACE RECYCLING, MILL AND

NSTALL GORE PAVING, PAVE UNDER

BRIDGE REHABILITATION AND SEISMIC

INSTALL MIDWEST GUADRAIL SYSTEM AND

INSTALL TMS FIELD ELEMENTS

Type Of Work

KANAAN CONSTRUCTION INC.

SULLY-MILLER CONTRACTING 

COMPANY

GRIFFITH COMPANY

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

STURGEON ELECTRIC CALIFORNIA, 

LLC.

Contractor

AZUSA CA 91702

BREA CA 92821

BREA  CA 92821

IRVINE  CA 92606

CORONA CA 92883

CHINO CA 91214

(626)334-5775

(714)578-9600

(714)984-5500

(949)252-0441

(951)963-3044

(909)591-0000

BENSON, DAVID

AL-KHATEEB, TAGHREED

BENSON, DAVID

CASTRO, ROBERTO

ASSAD, PETER

TAHA, ISSA

Resident
Engineer

(951)232-6478

(951)232-7793

(951)232-6478

(909)677-8786

(951)232-8511

(951)906-9916

 $898,600

 $4,190,065

 $1,823,217

 $15,242,173

 $1,031,722

 $6,014,186

Bid + CCOs

 $0

 $4,135,339

 $1,788,769

 $13,676,448

 $0

 $5,333,533

Comp To  date

 $0

 $0

 $3,012

 $503,319

 $0

 $11,921

This Month

12/14/21

05/06/21

11/28/18

01/30/19

06/28/21

10/30/19

Awarded

01/12/22

06/14/21

12/19/18

03/04/19

07/20/21

11/22/19

Approved

12/30/21

03/23/23

02/22/22

06/30/22

05/31/22

Est Comp

 0%

 84%

 100%

 98%

 0%

 100%

%Time

 0%

 95%

 95%

 88%

 0%

 88%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

08-1E1104

08-1L6604

08-1F44U4

08-0Q9104

08-1L5904

08-384234

Contract 

  

  

  

B1IM-010 -(267)E

SIMG-010 -(271)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S. IRWINDALE AVE.;

135 S. STATE COLLEGE BLVD.;

3050 EAST BIRCH STREET

16351 CONSTRUCTION CIRCLE WES

3955 TEMESCAL CANYON RD.;

13501 BENSON AVE;

937 S VIA LATA SUITE 

#650

15255 BEAR VALLEY RD

590 S. VIA LATA SUITE

100

850 SOUTH VIA LATA 

SUITE 100A

790 S. VIA LATA, 

SUITE 100

790 VIA LATA SUITE 

100

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

08District

08-SBD-10-/0

08-SBD-15-1.0/28.6

08-SBD-15-16.1/169.4

08-SBD-15-20.0/29.1

08-SBD-15-28.6/37.5

08-SBD-15-40.3/40.7

Fed Aid

HM1

Pgm Code

ON ROUTE 10 NEAR THE CITY OF  

BLOOMINGTON FROM ROUTE 15 TO ROUTE 

215 AND ON ROUTE 60 FRM 0.1 MILE EAST

OF S RESERVOIR ST TO S EUCL

ON ROUTE 15 FROM ONTARIO AT JURUPA 

STREET OC (BR #54 0971) TO HESPERIA 

AT OAK HILL ROAD OC (BR #54 1176) AND

ON ROUTE 215 IN SAN B

IN SBD CO IN & NEAR HESPERIA AT  

VARIOUS LOCATIONS FROM CAJON CREEK TO

MICRO DITCH (BR #54 0619L)

NEAR HESPERIA FROM CLEGHORN ROAD UC 

TO 0.5 MILE N/O OAK HILL ROAD OC

IN HESPERIA AND VICTORVILLE FROM OAK 

HILL RD OC TO S/O BEAR VALLEY RD OC

IN VICTORVILLE NR PALMDALE ROAD  IN 

VICTORVILLE NR PALMDALE ROAD  (ROUTE 

18) AND INTERSTATE 15

Description 

INDIVIDUAL SLAB REPLACEMENT WITH

POLYESTER OVERLAY, METHACRYLATE

DECK APPROACH AND DEPARTURE

CULVERT LINING & INVERT PAVING

REHABILITATE EXISTING MAINLINE AND

PERMANENT RESTORATION OF IRRIGATION

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

VELARDE CONCRETE CONSTRUCTION,

INC.

JABRE CONTRACTING INC.

SULLY-MILLER CONTRACTING 

COMPANY

ACCU CONSTRUCTION, INC.

Contractor

SACRAMENTO CA 95834

TEMPE AZ 85282

SAN FERNANDO CA 91340

MANHATTAN BEACH CA 90266

BREA CA 92821

SANTA ANA CA 92705

(916)283-9950

(602)437-1711

(818)898-2300

(310)720-0277

(714)578-9600

(714)641-4730

EHIRIM, DOMINIC

NGUYEN, VU

PHAM, THANH

LOZA, SHAUN

AL-KHATEEB, TAGHREED

BENSON, DAVID

Resident
Engineer

(951)232-3523

(951)232-3784

(951)232-7262

(909)601-4717

(951)232-7793

(951)232-6478

 $2,246,194

 $3,418,903

 $1,995,165

 $417,856

 $124,109,768

 $333,610

Bid + CCOs

 $1,831,464

 $546,427

 $1,807,071

 $421,100

 $3,609,720

 $278,174

Comp To  date

 $68,617

 $13,553

 $0

 $0

 $902,832

 $3,780

This Month

05/06/21

04/07/21

02/05/21

04/29/21

09/24/21

04/23/19

Awarded

05/20/21

04/30/21

03/04/21

06/07/21

10/07/21

05/13/19

Approved

04/25/22

04/18/22

01/11/22

01/20/22

05/22/24

08/10/22

Est Comp

 15%

 65%

 98%

 100%

 7%

 0%

%Time

 74%

 16%

 86%

 95%

 3%

 0%

% Work 

 

 

 

 

 

PLANT EST 

SATIS

Message

08-1L6904

08-1K7704

08-1K1904

08-1H3504

08-0K1224

08-1H2714

Contract 

  

  

  

  

B1IM-015 -(167)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, STE 100

1310 W. 23RD STREET;

523 S. BRAND BLVD.;

1813 MANZANITA LANE;

135 S. STATE COLLEGE BLVD.;

2098 S. GRAND AVE. SUITE A;

9540 CENTER AVE

9540 CENTER AVE

222 E MAIN ST

15255 BEAR VALLEY RD

15255 BEAR VALLEY 

ROAD

790 VIA LATA SUITE 

100

RANCHO CUCAMONGA, CA 

91730

RANCHO CUCAMONGA, CA 

91730

BARSTOW, CA 92311

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 103
02/20/22 Statement of Ongoing Contracts as of 02/25/22

08District

08-SBD-15-40.4/0

08-SBD-15-64.6/75.3

08-SBD-18-97.0/99.5

08-SBD-38-11.3/26.5

08-SBD-38-11.3/26.5

08-SBD-38-47.5/59.4

Fed Aid

HB1

20.20 

201130

20.20 

201130

HA42

Pgm Code

IN VICTORVILLE FR 0.1 MI S/O  

PALMDALE RD TO 0.4 MI S/O PALMDALE RD

OC

FROM 1.2 MI. S/O SIDEWINDER ROAD OC 

TO MOJAVE RIVER BRIDGE

IN VICTORVILLE FROM AMARGOSA RD TO 

COBALT RD

SLOPE STABILIZATION. REMOVING DEBRIS 

AND HAZARDOUS BURNED TREES, 

EXCAVATION AND CLEARING CULVERT INLET

BASINS DIR'S EMERGENCY F.A.

WATERSHED/DEBRIS FLOW MITIGATION: 

REPAIR/REPLACE/INSTALL DRAINAGE 

SYSTEMS AND REPAIR/REPLACE DEBRIS 

BARRIERS DIR'S EMERGENCY ORDER

AT VARIOUS LOCATIONS FR ZACA DR TO 

STA RTE 18 AT BIG BEAR LAKE DAM

Description 

LENGTHEN SB ACCELERATION LANE

REHABILITATE EXISTING MAINLINE AND

WIDEN ROADBED & CONSTRUCT RAISED

SLOPE STABILIZATION

FLOW MITIGATION

RELINE OR REPLACE CULVERTS

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SULLY-MILLER CONTRACTING 

COMPANY

SULLY-MILLER CONTRACTING 

COMPANY

RIVERSIDE CONSTRUCTION CO INC

POWELL CONSTRUCTORS INC

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

Contractor

YORBA LINDA CA 92886

BREA CA 92821

BREA CA 92821

RIVERSIDE, CA 92501

FONTANA, CA 92335

YORBA LINDA CA 92886

(714)646-3697

(714)319-6309

(714)578-9600

(951)682-8308

 

(714)646-3697

LOZA, SHAUN

AL-KHATEEB, TAGHREED

CANUTI, LARRY

TRAN, KEN

TRAN, KEN

BENJAMIN, AMGAD

Resident
Engineer

(909)545-1085

(951)232-7793

(760)985-5825

(909)844-3312

(909)844-3312

(909)844-9731

 $1,075,122

 $16,723,191

 $5,068,857

 $3,698,752

 $19,985,000

 $1,959,061

Bid + CCOs

 $1,039,923

 $17,066,254

 $4,957,096

 $3,281,401

 $1,820,065

 $1,314,103

Comp To  date

 $0

 $2,000

 $12,584

 $247,551

 $316,644

 $0

This Month

06/15/20

06/03/20

02/23/21

09/25/20

12/23/20

10/13/20

Awarded

07/10/20

06/29/20

03/11/21

09/26/20

12/28/20

11/16/20

Approved

10/01/21

03/21/22

04/07/22

03/07/22

03/04/22

02/16/22

Est Comp

 100%

 90%

 89%

 93%

 91%

 86%

%Time

 98%

 100%

 96%

 89%

 9%

 67%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1F9904

08-0K1234

08-1E0604

08-1L9404

08-1L9804

08-0G8004

Contract 

  

  

HSNH-P018-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

18543 YORBA LINDA BLVD # 376;

135 S. STATE COLLEGE BLVD.;

135 S. STATE COLLEGE BLVD.;

4225 GARNER ROAD

8555 BANANA AVE

18543 YORBA LINDA BLVD # 376;

15255 BEAR VALLEY 

BLVD

15255 BEAR VALLEY 

ROAD

15255 BEAR VALLEY 

ROAD

850 S VIA LATA SUITE 

104

850 S VIA LATA SUITE 

104

850 S VIA LATA STE 

104

HESPERIA, CA 92345

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 104
02/20/22 Statement of Ongoing Contracts as of 02/25/22

08District

08-SBD-40-50.0/75

08-SBD-40-75.0/100

08-SBD-40-119.0/119

08-SBD-40-125.0/154.6

08-SBD-58-11.0/23

08-SBD-60-.7/3

Fed Aid

HB1

HB1

20.20 

201130

HA21

Pgm Code

NEAR LUDLOW FROM CRUCERO ROAD TO 

BADGER WASH

BETWEEN BADGER WASH TO ESSEX ROAD OC

PAVEMENT REPAIR  AND REPLACE DAMAGED 

MBGR AND TERMINAL SYSTEMS  DIR'S 

ORDER EMERGENCY F.A.

NEAR LUDLOW FR 4.5 MI E/O HOMER  WASH

BR TO ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

Description 

REGRADE MEDIAN CROSS SLOPE

REGRADE MEDIAN CROSS SLOPE

PAVEMENT REPAIR

REGRADE MEDIAN CROSS SLOPE

MILL AND OVERLAY OR PROVIDE FOG

REMOVE & REPLACE OC STRUCTURES

Type Of Work

FISHER SAND & GRAVEL CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

AMES CONSTRUCTION, INC.

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

SEMA CONSTRUCTION, INC.

Contractor

TEMPE  AZ 85284

INDIO CA 92203

INDIO, CA 92203

CORONA CA 92880

IRVINE CA 92618

TEMECULA  CA 92590

(480)730-1033

(760)391-6351

 

(951)356-1275

(949)328-9758

(303)627-2600

PHAM, THANH

DOAN, ANTHONY

DAVIS, DARCY

DOAN, ANTHONY

CANUTI, LARRY

LOPEZ, JOSEPH

Resident
Engineer

(951)232-7262

(951)840-8222

(760)326-4684

(951)840-8222

(760)985-5825

(951)232-8957

 $35,420,839

 $17,197,071

 $685,000

 $14,088,149

 $3,071,468

 $20,062,696

Bid + CCOs

 $34,362,214

 $16,644,204

 $337,670

 $10,453,726

 $2,771,029

 $18,134,182

Comp To  date

 $0

 $0

 $0

 $738,261

 $470,357

 $261,526

This Month

09/07/18

12/06/19

06/09/21

08/26/20

06/18/21

03/07/19

Awarded

10/09/18

12/31/19

08/05/21

09/21/20

07/15/21

04/09/19

Approved

08/16/21

10/06/21

11/30/21

05/09/22

03/16/22

05/30/22

Est Comp

 100%

 94%

 45%

 81%

 81%

 88%

%Time

 96%

 94%

 49%

 74%

 88%

 90%

% Work 

OVER RUN

 

SUSPENDED

 

 

 

Message

08-0R1604

08-0R1504

08-1M5704

08-0R1424

08-1L6504

08-0F0304

Contract 

HSIM- 040-(084)E

HSIM-040 -(086)E

  

HSIM- 040-(066)E

  

B1NH-P060-(153)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1302 W DRIVERS WAY

38000 MONROE STREET;

38000 MONROE STREET

391 N. MAIN STREET;

7700 IRVINE CENTER DRIVE, SUI

42690 RIO NEDO, SUITE G

222 E MAIN ST #207

222 MAIN ST STE # E

1044 EAST BROADWAY

222 MAIN ST STE E

15255 BEAR VALLEY 

ROAD

119 N MAPLE SUITE A

BARSTOW, CA 92311

BARSTOW. CA 92311

NEEDLES, CA 92363

BARSTOW, CA 92311

HESPERIA, CA 92345

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

08-SBD-62-15.1/29.3

08-SBD-71-/8.5

08-SBD-138-15.3/15.3

08-SBD-138-/2.3

Fed Aid

HB4N

Pgm Code

60/91/215 IC  IN ONTARIO FR EUCLID 

AVE IC TO RIV CO LN & NEAR RIVERSIDE 

FROM SBD CO LN TO COUNTRY VILLAGE RD 

& FROM 0.7 MILES W/O 

IN ONTARIO FR 0.2 MI W/O CUCAMONGA 

CREEK BR TO MILLIKEN AVE

NEAR JOSHUA TREE FROM YUCCA MESA RD 

TO BERMUDA AVE

IN SAN BERNARDINO AND RIVERSIDE  

COUNTIES IN AND NEAR CHINO AND CHINO 

HILLS FROM LOS ANGELES COUNTY LINE TO

ROUTE 91

NEAR HESPERIA AT CAJON MTCE STA  

STATION

ALSO LA-138-74.9/75.0; NEAR PINON 

HILLS & PHELAN FROM LA CO LN TO 0.6 

MI W/O PHELAN RD AND IN LA COUNTY 

FROM 0.1 MI W/O SBD CO LN 

Description 

REPLACEMENT OF TWO OUTSIDE LANES

ADD WB AUX LANE, ADD EB

SEAL COAT PAVEMENT AND PERFORM

INSTALL RMS, CCTV, CMS, VDS & FIBER

CONVERT OR RECONFIGURE THE EXISTING

WIDEN ROADWAY TO PROVIDE UP TO 4

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

AMES CONSTRUCTION, INC.

VSS INTERNATIONAL, INC.

SELECT ELECTRIC, INC. RAUDEL 

MARTINEZ

STANCE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA  CA 91730

CORONA CA 92880

WEST SACRAMENTO CA 95691

VISTA CA 92081

IRVINE , CA 92618

VENTURA CA 93003

(909)721-1011

(951)356-1275

(916)373-1500

(619)460-6060

(626)274-3156

(805)765-6867

MOHAMED, ASHRAF

DUTCHER, DAVID

VU, KHOI

RUIZ, MANUEL

NAVARRO, MONTY

SANTA CRUZ, MAURICIO

Resident
Engineer

(951)232-3859

(909)519-2051

(951)232-6263

(951)965-6327

(951)840-8247

(909)601-5118

 $143,808,137

 $24,287,754

 $3,759,468

 $6,763,527

 $466,543

 $4,291,903

Bid + CCOs

 $136,608,700

 $526,572

 $3,907,523

 $3,417,570

 $458,199

 $25,996

Comp To  date

 $443,675

 $201,678

 $0

 $427,166

 $48,901

 $25,996

This Month

04/18/19

04/26/21

04/27/21

10/08/20

06/17/21

11/19/21

Awarded

05/13/19

05/27/21

06/14/21

11/17/20

06/24/21

12/09/21

Approved

03/18/22

03/29/24

01/21/22

08/26/22

03/11/22

01/18/23

Est Comp

 98%

 12%

 100%

 57%

 81%

 5%

%Time

 94%

 2%

 98%

 51%

 98%

 1%

% Work 

 

 

 

 

 

 

Message

08-0Q75U4

08-0E33U4

08-1L6704

08-0G7904

08-1J4904

08-1H8304

Contract 

ACHS-NHP0-(014)9

ACNH-P060-(159)E

  

ACNH-P071-(074)E

  

ACST-S138-(002)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

391 N. MAIN STREET;

3785 CHANNEL DRIVE;

2790 BUSINESS PARK DR.

9070 IRVINE CENTER DR #220

4820 MCGRATH ST. STE. 101;

4334 LATHAM STREET, 

STE 100

119 N MAPLE ST SUITE 

A

73800 DINAH SHORE DR 

STE 104

790 S VIA LATA

222 EAST MAIN STREET 

STE 208

15255 BEAR VALLEY 

ROAD

RIVERSIDE, CA 92501

CORONA, CA 92880

PALM DESERT, CA 92211

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

08-SBD-173-18.6/18.7

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

Fed Aid
Pgm Code

NEAR CEDAR GLEN AT 0.1 MI SOUTH OF OF

HOSPITAL ROAD

IN VARIOUS CITIES FROM MOUNTAIN  

AVENUE OC (BR #54 1144) IN UPLAND TO 

27TH STREET UC (BR #54  1087G/L/R) IN

SAN BERNARDINO.

IN VARIOUS CITIES FROM CAJON BLVD OH 

(BR #54 0946G/L/R) IN SAN  BERNARDINO

TO SAND CREEK BRIDGE (BR #54 1075L/R)

IN HIGHLAND AND @

IN AND NEAR UPLAND AND RANCHO 

CUCAMONGA FROM 0.5 MILE WEST OF  

MOUNTAIN AVE OC TO GOLDEN AVE UC

IN COLTON FR0M 0.3 MI SOUTH TO 0.3 

N/O WASHINGTON ST OC

IN SAN BERNARDINO FROM 0.5 MI S/O 

ORANGE SHOW/AUTO PLAZA RD OC TO 0.2 

MI N/O INLAND CENTER DRIVE OC

Description 

REPLACE MBGR WITH CONCRETE BARRIER

METHACRYLATE BRIDGE DECKS AND

METHACRYLATE BRIDGE DECKS,

RESTORE PLANT ESTABLISHMENT

REPLACE OVERCROSSING

LANE RECONFIGURATION & PAVEMENT

Type Of Work

STRONGHOLD ENGINEERING

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

PERRIS, CA 92571

IRVINE CA 92606

IRVINE CA 92606

SANTA ANA CA 92705

WESTLAKE VILLAGE CA 91361

CORONA CA 92883

(951)684-9303

(949)252-0441

(949)252-0441

(714)641-4730

(562)863-3176

(951)674-7352

HOSSAIN, SADIQUE

OOI, KEE

HANNA, JACOUB

BENSON, DAVID

CASTRO, ROBERTO

SUFIPUR, RAMBOD

Resident
Engineer

(951)830-6828

(951)840-8323

(909)519-0566

(951)232-6478

(909)677-8786

(951)826-1163

 $7,789,098

 $1,044,861

 $1,958,993

 $746,315

 $16,965,848

 $5,801,555

Bid + CCOs

 $3,672,626

 $998,073

 $1,514,703

 $700,071

 $2,466,318

 $5,485,210

Comp To  date

 $394,877

 $162,928

 $0

 $480

 $180,258

 $95,063

This Month

08/20/20

03/24/21

04/30/21

06/08/21

03/04/21

06/10/20

Awarded

09/21/20

04/13/21

05/27/21

06/24/21

03/25/21

06/29/20

Approved

05/30/22

03/24/22

02/24/22

12/15/22

06/20/23

03/15/22

Est Comp

 32%

 76%

 80%

 0%

 32%

 100%

%Time

 47%

 97%

 76%

 0%

 15%

 92%

% Work 

 

 

 

PLANT EST 

SATIS

 

 

Message

08-1H2904

08-1K6704

08-1K6804

08-1L7604

08-1F7304

08-1H7704

Contract 

ACST-S173-(004)E

  

  

  

B1IM-215 -(251)E

HSIM- 215-(249)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

150 W WALNUT AVE

16351 CONSTRUCTION CIR W;

16351 CONSTRUCTION CIR W;

2098 S. GRAND AVE. SUITE A;

3075 TOWNSGATE ROAD, SUITE 20

26320 LESTER CIRCLE;

850 VIA LATA STE 104

9540 CENTER AVE #120

850 VIA LATA SUITE 

#104

937 SOUTH VIA LATA 

SUITE 650

850 S VIA LATA SUITE 

100A

850 S. VIA LATA, 

SUITE 100A

COLTON, CA 92336

RANCHO CUCAMONGA, CA 

91730

COLTON, CA 92336

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $16,515,622 $587,677,727 $1,192,343,928

08-SBD-215-7.0/17.8

08-SBD-259-1.1/1.2

08-SBD-259-/1.5

08-SBD-5726-/0

08-SBD-5730-/0

Fed Aid

HA12

HA12

Pgm Code

IN SBD ON RTE 215 FR I-10/I-215 JCT 

TO I-215/I-15 JCT AND ON RTE 259 FR 

I-215/SR-259 JCT TO SR-259/SR-210 JCT

IN SAN BERNARDINO FROM H STREET UC TO

SR 259/210 SEP

IN SAN BERNARDINO COUNTY ON ROUTES 

210, 215 AND 259 AT VARIOUS LOCATIONS

SBD MTCE STA (REGIONAL OFFICE) AT 175

CLUSTER ST

IN THE CITY OF FONTANA ON SOUTHEAST 

QUADRANT OF STATE RTE 210 AND I-15 

INTERCHANGE

Description 

INSTALL TMS FIELD ELEMENTS (8.4 MI

CONSTRUCT MEDIAN BARRIER, MILL AND

PREVENTATIVE MAINTENANCE - OVERLAY

DEMOLISH EXISTING OFFICE &

BUILD MAINTENANCE FACILITY

Type Of Work

ALDRIDGE ELECTRIC, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

ALL AMERICAN ASPHALT

PCN3 INC. BRIAN ABGHARI

STRONGHOLD ENGINEERING 

INCORPORATED

Contractor

LIBERTYVILLE IL 60048

LIVERMORE CA 94550

CORONA CA 92879

LOS ALAMITOS CA 90720

PERRIS CA 92571

(847)276-1127

(925)245-1300

(951)736-7600

(562)492-4124

(951)684-9303

YAACOUB, LAWRANCE

ALAM, MAHFUAL

SUFIPUR, RAMBOD

SHBAITA, JASON

FLORES, TIM

Resident
Engineer

(213)434-9325

(951)830-6853

(951)826-1163

(951)232-3778

(951)830-6254

 $5,936,622

 $434,360

 $6,513,159

 $4,358,510

 $21,700,000

Bid + CCOs

 $4,501,689

 $380,374

 $1,699,693

 $4,335,261

 $2,225,865

Comp To  date

 $410,824

 $69,366

 $0

 $0

 $0

This Month

10/30/20

09/16/21

05/07/20

01/09/20

04/02/21

Awarded

12/15/20

10/07/21

06/09/20

02/06/20

05/03/21

Approved

04/11/22

01/31/23

11/10/21

03/02/22

08/23/22

Est Comp

 88%

 93%

 28%

 100%

 25%

%Time

 76%

 85%

 26%

 99%

 10%

% Work 

 

 

SUSPENDED

 

 

Message

08-476424

08-1K7804

08-1H3414

08-0K8404

08-0R4204

Contract 

  

SNHG-P259-(002)E

ACNH-X071-(073)E

  

  

  

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

844 E. ROCKLAND ROAD;

550 GREENVILLE ROAD;

400 E SIXTH STREET

11082 WINNERS CIRCLE UNIT B

150 W WALNUT AVE

790 S VIA LATA

4334 LATHAM STREET 

SUITE 100

850 S. VIA LATA SUITE

100A

850 S. VIA LATA, 

SUITE 100A

850 SOUTH VIA LATA 

SUITE 100A

COLTON, CA 92324

RIVERSIDE, CA 92501

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-168-32.7/36.5

09-INY-395-6.4/15

09-INY-395-29.2/41.8

09-KER-14-4.7/12.6

09-KER-14-16.6/16.6

09-KER-14-/0

Fed Aid

HE14

Pgm Code

IN INYO COUNTY NEAR BIG PINE FROM 1.3

MILES EAST OF WHITE MOUNTAIN ROAD TO 

5.1 MILES EAST OF WHITE  MOUNTAIN 

ROAD

IN INYO COUNTY AT AND NEAR LITTLE 

LAKE FROM 6.6 MILES SOUTH TO 2.0 

MILES NORTH OF CINDER ROAD AND IN 

BISHOP FROM SOUTH STREET TO M

IN INYO COUNTY NEAR OLANCHA AND  

CARTAGO FROM 1.4 MILES SOUTH OF LOS 

ANGELES AQUEDUCT BRIDGE TO 0.2 MILE 

SOUTH OF ASH CREEK BRIDGE

IN KERN COUNTY AT ROSAMOND AND AT 

MOJAVE FROM 1.4 MILES SOUTH OF DAWN 

ROAD OVERCROSSING TO 0.5 MILE NORTH 

OF SILVER QUEEN ROAD OVE

IN KERN COUNTY IN THE TOWN OF MOJAVE 

AT THE MOJAVE HIGHWAY  MAINTENANCE 

STATION L5713

IN KERN COUNTY AT AND NEAR INDIAN 

WELLS FROM 3.5 MILES WEST TO 2.0 

MILES EAST OF FREEMAN GULCH BRIDGE 

AND FROM 2.4 MILES WEST OF R

Description 

PLACE CONCRETE SHOULDER PROTECTION

DIGOUTS

CONSTRUCT 4 LANE EXPRESSWAY

2R

CONSTRUCT PHASE THREE OF

AR CHIP SEAL

Type Of Work

TAYLOR JANE CONSTRUCTION LP

ROAD AND HIGHWAY BUILDERS, 

LLC.

FISHER SAND & GRAVEL CO

GUY F. ATKINSON CONSTRUCTION, 

LLC DBA GUY F. ATKINSON

JAMES E THOMPSON, INC., DBA 

JTS CONSTRUCTION

DOOLITTLE CONSTRUCTION LLC DBA

DOOLITTLE ROAD CONSTRUCTION

Contractor

NIPOMO CA 93444

SPARKS NV 89434

TEMPE AZ 85284

IRVINE CA 92612

BAKERSFIELD CA 93313

BELLEVUE WA 98005

(805)723-5129

(775)852-7283

(480)730-1033

(949)382-7145

(661)835-9270

(425)455-1150

DAMON CHERENZIA

HARTANTO HIN

HIN HARTANTO

HARTANTO

Resident
Engineer

 

 

(760)920-3460

(760)937-3243

(760)937-3243

(760)937-3243

 $766,516

 $888,888

 $69,741,290

 $42,485,005

 $840,130

 $932,035

Bid + CCOs

 $0

 $0

 $306,898

 $40,836,879

 $523,987

 $822,344

Comp To  date

 $0

 $0

 $0

 $0

 $59,699

 $0

This Month

11/17/21

10/26/21

10/22/21

07/02/20

05/24/21

05/14/21

Awarded

11/30/21

12/07/21

11/23/21

08/07/20

06/22/21

06/23/21

Approved

02/02/24

08/24/22

05/20/22

04/08/22

Est Comp

 0%

 0%

 3%

 71%

 62%

 85%

%Time

 0%

 0%

 0%

 94%

 62%

 88%

% Work 

 

 

 

 

 

 

Message

09-381504

09-387804

09-213404

09-367404

09-377304

09-385704

Contract 

  

  

ACNH-P395-(348)E

ACNH-P014-(081)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

131 W DANA ST STE 1011 A

950 E MUSTANG RD

1302 W. DRIVERS WAY;

18201 VON KARMAN AVENUE;

7001 MCDIVITT DR STE B

1900 118TH AVE. SE;

500 SOUTH MAIN STREET

16490 SIERRA HWY 14

16490 SIERRA HWY 14

16490 SIERRA HWY 14

BISHOP, CA 93514

MOJAVE CA 93501

MOJAVE, CA 93501

MOJAVE CA 93501

Accepted

Location
Storm Water
Plan
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09District

 $59,699 $50,990,115 $132,211,994

09-MNO-0-/0

09-MNO-395-6.9/T9.6

Fed Aid
Pgm Code

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY NEAR TOM'S PLACE  FROM

2.4 MILES SOUTH OF LOWER ROCK CREEK 

ROAD TO 0.3 MILE NORTH OF  LOWER ROCK

CREEK ROAD

Description 

IMPROVE CHAIN UP LOCATIONS

WIDEN SHOULDERS

Type Of Work

EVERLEVEL HOLDINGS, LLC

POWELL CONSTRUCTORS INC

Contractor

CHINO HILLS CA 91709

FONTANA CA 92335

(951)966-9153

(909)356-8880

ADAM ZUMSTEIN

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

(760)920-3406

(760)937-8955

 $2,870,548

 $13,687,582

Bid + CCOs

 $2,611,555

 $5,888,452

Comp To  date

 $0

 $0

This Month

06/18/21

02/04/21

Awarded

07/15/21

03/01/21

Approved

04/01/22

05/13/22

Est Comp

 85%

 58%

%Time

 91%

 43%

% Work 

 

 

Message

09-366604

09-360704

Contract 

ACNH-X051-(030)E

HSNH-P395-(281)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

5877 PINE AVE. SUITE 120;

8555 BANANA AVENUE;

500 S MAIN ST

500 S. MAIN ST

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-AMA-49-8.3/10.5

10-AMA-88-7.9/65.8

Fed Aid

HA21

20.20.201

130

HM3

HB1

Pgm Code

IN ALPINE CO ON SR4 AT SILVER CREEK 

BR, ON SR 88 AT WEST FORK CARSON 

RIVER BR & ON SR 89 AT MARKLEEVILLE 

CREEK BR

IN ALPINE COUNTY ON STATE ROUTE 4, 88

AND 89 WITH VARIOUS POSTMILES

IN ALPINE COUNTY ON STATE ROUTES 4, 

88 AND 207, IN AMADOR COUNTY ON  

STATE ROUTES 16 AND 49, AND IN 

TUOLUMNE COUNTY ON STATE ROUTE

DEBRIS REMOVAL, SLOPE STABILIZATION, 

FELLING AND DISPOSE BURNT HAZARDOUS 

TREES RE-ESTABLISHING DEER FENCING  

DIRS EFA 10A2326

IN AMADOR, ALPINE AND TUOLUMNE 

COUNTIES AT VARIOUS LOCATIONS

AMA-SR 88 GUARD RAIL UPGRADE  5.5 

MILES WEST OF KIRKWOOD MEADOWS RD

Description 

UPGRADE BRIDGE RAILINGS

CULVERT REHABILITATION

CULVERT REHABILITATION

REPAIRING FIRE DAMAGE

REPLACE JOINT SEALS AND APPROACH

UPGRADE EXISTING METAL BEAM GUARD

Type Of Work

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

CCFG CONSTRUCTION

CCFG CONSTRUCTION

CROOK LOGGING INC.

MYERS & SONS CONSTRUCTION, LLC

MIDSTATE BARRIER, INC.

Contractor

VACAVILLE CA 95688

SONORA CA 95370

SONORA CA 95370

GROVELAND, CA 95321

SACRAMENTO CA 95834

STOCKTON CA 95215

(707)455-7033

(209)743-4911

(209)743-4911

 

(916)283-9950

(209)944-9565

PAWAN GARG

IQBAL AULAKH

IQBAL AULAKH

PAWAN GARG

Resident
Engineer

(209)470-8777

 

(209)479-3608

(209)479-3608

(209)470-8777

 

 $5,627,372

 $3,038,010

 $3,874,393

 $7,331,000

 $5,091,806

 $4,292,830

Bid + CCOs

 $457,712

 $0

 $2,980,797

 $909,409

 $4,630,833

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/18/21

06/21/21

12/30/20

08/02/21

04/12/19

09/21/21

Awarded

04/01/21

07/20/21

01/26/21

11/29/21

05/01/19

10/19/21

Approved

03/01/23

03/15/22

05/09/22

01/21/22

Est Comp

 2%

 0%

 79%

 34%

 100%

 0%

%Time

 8%

 0%

 77%

 12%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

10-0X7504

10-0S6804

10-0S7504

10-1N6904

10-1H6404

10-1C3604

Contract 

  

  

  

  

  

SNHG-P088-(073) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3333 VACA VALLEY PARKWAY;

17750 WARDS FERRY RD;

17750 WARDS FERRY RD;

P.O. BOX 239

4600 NORTHGATE BLVD, STE 100

3291 S HWY 99

850 SOUTH GUILD AVE. 

SUITE 107

850 SOUTH GUILD 

AVE.SUITE#107

850 SOUTH GUILD AVE.,

SUITE 107

850 SOUTH GUILD AVE. 

SUITE#107

LODI, CA 95240

LODI, CA 95242

LODI, CA 95240

LODI , CA 95240

Accepted

01/21/22

Location
Storm Water
Plan



State of California Department of Transportation Page 111
02/20/22 Statement of Ongoing Contracts as of 02/25/22

10District

10-AMA-88-54.0/54

10-AMA-88-62.0/71.6

10-CAL-4-29.2/29.4

10-MER-0-/0

10-MER-5-.4/.9

10-MER-5-.5/.8

Fed Aid

HA12

20.20.201

130

HB4N

HA21

HB71

HA26

Pgm Code

IN AMADOR ON STATE ROUTE (SR) 88 AT 

PEDDLER HILL MS, 41951 SR 88, 

PIONEER, CA 95666

IN AMA CNTY ON RTE 88 FROM PM 62.0 TO

ALP CNTY PM 2.5. DEBRIS REMOVAL, 

SLOPE STABLE,CHECK DAMS, REPLACE 

CULVERT, DISPOSE TREESDIRS

IN CALAVERAS COUNTY AT MURPHYS AT 0.2

MILE WEST OF PENNSYLVANIA GULCH RD 

AND FROM PENN GULCH RD TO  MITCHLER 

STREET

IN MERCED, SAN JOAQUIN, MARIPOSA AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS

IN MERCED COUNTY AT I-5 FOR ERRECA 

REST AREA AT PM 0.4/0.9 AND LODI ON 

SR-99 AT PM30.9

IN MERCED COUNTY, ON INTERSTATE 5, 

SOUTH OF LOS BANOS, AT THE JOHN  

ERRECA SRRA

Description 

SOIL REMEDIATION AND GENERATOR

DEBRIS REVOVAL, SLOPE STABILIZATION

PROVIDE TWO-WAY-LEFT-LANE WITH

BRIDGE PREVENTATIVE MAINTENANCE

INSTALL ZEV CHARGING STATIONS

REPLACE SAFETY ROADSIDE REST AREA

Type Of Work

SAN PATRICIO CONSTRUCTION, INC

MARIO'S TREE SERVICE, INC

DIRT DYNASTY, INC.

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

STUDEBAKER BROWN ELECTRIC, 

INC.

WALSH CONSTRUCTION COMPANY II,

LLC

Contractor

FARMINGTON CA 95230

COLTON, CA  92557

VALLEY SPRINGS CA 95252

VACAVILLE CA 95688

NORTH HIGHLANDS CA 95660

CONCORD CA 94520

(915)487-2324

 

(209)585-7171

(707)449-3604

(916)678-4660

(925)627-1700

IQBAL AULAKH

GARG, PAWAN

IQBAL AULAKH

MICHAEL STEWART

SCHEIBER, TROY

Resident
Engineer

(209)479-3608

(209)470-8777

(209)479-3608

(209)481-1689

(559)341-2018

 

 $1,429,840

 $5,185,000

 $1,653,209

 $3,221,385

 $1,441,508

 $27,859,941

Bid + CCOs

 $53,720

 $600,000

 $1,664,021

 $1,275,544

 $1,407,379

 $0

Comp To  date

 $53,720

 $0

 $0

 $0

 $0

 $0

This Month

06/25/21

09/20/21

09/23/20

06/09/21

09/05/19

12/17/21

Awarded

09/08/21

11/12/21

10/29/20

06/22/21

09/17/19

01/06/22

Approved

07/08/22

06/30/22

04/21/22

10/15/22

02/01/22

Est Comp

 0%

 28%

 100%

 34%

 100%

 0%

%Time

 4%

 12%

 98%

 41%

 100%

 0%

% Work 

 

 

OVER RUN

 

COMPLETED

 

Message

10-1L6504

10-1N8704

10-0W8704

10-1C8104

10-1G7214

10-1C7904

Contract 

  

  

ACST-P004-(157)E

  

  

CIMG-005 -(156)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4820 SOUTH ESCALON BELLOTA RO

937 VIA LATA STE #500

4110 MEADOW OAKS DRIVE

871 COTTING COURT STE A;

6643 32ND STREET STE. 106;

1390 WILLOW PASS RD., SUITE 9

850 S GUILD AVE STE 

107

850 SOUTH GUILD AVE. 

SUITE 107

2374 INDUSTRIAL ROWE

850 S GUILD AVE, 

SUITE 107

LODI, CA 95240

LODI, CA 95240

TURLOCK CA 95380

LODI, CA 95240

Accepted

02/01/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

10District

10-MER-5-.7/.7

10-MER-99-1.1/1.1

10-MER-99-12.7/17.8

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-/0

Fed Aid

HA26

20.20.201

130

HA22

HA22

Pgm Code

IN MERCED COUNTY NEAR FIREBAUGH ON 

ROUTE 5 AT THE JOHN "CHUCK" ERRECA 

SAFETY ROADSIDE REST AREA, BOTH  

NORTHBOUND AND SOUTHBOUND L

ON SR99 AT PM R1.185 S.OF MERCED 

SOUTH OF DUTCHMAN BRIDGE IN MER

IN AND NEAR THE CITY OF MERCED FROM 

0.2 MILE SOUTH OF CHILDS AVE. TO 0.2 

MILE SOUTH OF FRANKLIN ROAD OC.

IN AND NEAR ATWATER, FROM 0.4 MILE 

SOUTH OF BUHACH ROAD TO SOUTH OF 

WESTSIDE BOULEVARD.

IN MERCED COUNTY IN LIVINSTON ON 

STATE ROUTE 99 FROM 0.8 MILE SOUTH OF

HAMMATT AVENUE TO  MERCED/STANISLAUS 

COUNTY LINE.

STANISLAUS AND MENDICINO COOUNTIEES 

ON ROUTES 99 AND 59

Description 

REPLACE PUBLIC WATER SYSTEM AND

PAVEMENT RESTORATION

PAVEMENT REHAB (2R)

PAVEMENT RESURFACING AND

LANE WIDENING FROM 2 TO 3 LANES

REPLACE DRAINAGE PUMPS AT VARIOUS

Type Of Work

MDS ENGINEERING & 

CONSTRUCTION, INC.

PAVEMENT PRESERVATIONS 

SPECIALTIES INC DBA 

ENVIRONMENTAL CONCEPTS

A. TEICHERT & SON, INC. DBA 

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING, 

INC.

SECURITY PAVING COMPANY INC

DISNEY CONSTRUCTION, INC.

Contractor

REDDING CA 96003

TEHACHAPI, CA 93561

ROSEVILLE CA 95661

CONCORD CA 94520

WESTLAKE VILLAGE CA 91361

BURLINGAME CA 94010

(530)275-2779

 

(916)757-6400

(925)687-6666

(818)362-9200

(650)259-9545

CASEY, COREY / 

TRABOLY, AMIR

RANBIR BHULLAR

NATHANIEL TUMMINELLO

MUHAMMAD RAHMAN

OBAIDULLAH RASHID 

"ABDUL"

Resident
Engineer

(209)608-0711

(209)639-4306

 

(559)905-5501

(209)479-4053

 

 $3,974,538

 $1,785,000

 $46,174,522

 $57,690,202

 $32,200,172

 $5,273,333

Bid + CCOs

 $3,787,608

 $281,307

 $7,718,390

 $38,557,154

 $26,916,219

 $0

Comp To  date

 $197,717

 $0

 $0

 $843,799

 $669,574

 $0

This Month

12/13/19

11/08/21

01/22/21

12/12/19

12/04/19

09/21/21

Awarded

01/22/20

01/21/22

02/11/21

12/31/19

12/24/19

10/19/21

Approved

04/20/22

02/24/22

05/31/23

12/28/22

03/14/22

Est Comp

 7%

 67%

 2%

 59%

 96%

 0%

%Time

 95%

 16%

 17%

 67%

 83%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0W6204

10-1N7104

10-1C1704

10-3A7204

10-0Q1214

10-1E6204

Contract 

ACIM- 005-(153)E

  

ACNH-P099-(662)E

ACNH-P099-(646)E

EPNH-P099-(639)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

14771 WONDERLAND BLVD;

20432 W VALLEY BLVD STE B-1

400 SUNRISE AVE. SUITE 300;

1450 CIVIC CT;

3075 TOWNSGATE RD #200

533 AIRPORT BLVD SUITE 120;

850 S. GUILD AVE., 

SUITE 107

952 GOODWIN DRIVE

3469 YEAGER DRIVE

952 GOODWIN DRIVE

LODI, CA 95240

RIPON, CA 95366

MADERA, CA. 93637

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

10District

10-MER-99-/0

10-MER-140-9.7/9.7

10-MER-140-37.4/44.8

10-MER-140-/42.1

10-MER-152-15.1/15.6

10-MER-152-21.0/0

Fed Aid

HM2

HM

HB1

HM3

HB1

Pgm Code

IN SAN JOAQUIN, MERCED, AND 

STANISLAUS COUNTIES, ON ROUTES 5, 59,

99, AND 152 AT VARIOUS LOCATIONS.

IN MERCED COUNTY NEAR GUSTINE FROM 

1.1 MILE EAST OF SANTA FE GRADE  ROAD

TO 0.2 MILE EAST OF EDMINSTER ROAD

IN MERCED COUNTY IN AND NEAR MERCED 

FROM SANTA FE AVENUE TO HAYDEN ROAD

IN MERCED COUNTY NEAR GUSTINE ON 

STATE ROUTE 140 FROM I-5 TO ABOUT 6 

MILES EAST OF MERCED AT VARIOUS  

LOCATIONS

IN MERCED COUNTY NEAR LOS BANOS AT 

DELTA-MENDOTA CANAL BRIDGE TO 0.2 

MILE EAST OF HIGHLINE CANAL BRIDGE

INTERSECTION OF STATE ROUTE 152 AND 

11TH STREET IN THE CITY OF LOS BANOS,

IN MERCED COUNTY.

Description 

UPGRADE OR REPLACE INEFFICIENT AND

CULVERT REPLACEMENT

COLD IN-PLACE RECYCLING-FA, HMA

UPGRADE GUARDRAIL, TERMINAL SYSTEM

BRIDGE DECK-ON-DECK REHABILITATION

INTERSECTION CONTROL IMPROVEMENT

Type Of Work

BENTANCOURT BROS. CONSTRUCTION

INC.

QUIMU CONTRACTING INC.

GEORGE REED INC.

MIDSTATE BARRIER, INC.

GRANITE ROCK COMPANY

AGEE CONSTRUCTION CORPORATION

Contractor

TRACY CA 95304

DIXON CA 95620

MODESTO CA 95354

STOCKTON CA 95215

SAN JOSE CA 95138

CLOVIS CA 93612

(209)832-7631

(707)693-0289

(209)523-0734

(209)944-9565

(408)574-1400

(559)299-3290

KIMURA, JUSTIN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

RANBIR BHULLAR

VINCE LADIAO

MICHAEL STEWART

Resident
Engineer

(559)246-9536

(559)905-5501

(559)905-5501

(209)639-4306

(209)609-4905

(209)481-1689

 $7,521,164

 $578,770

 $3,497,960

 $3,202,562

 $1,716,117

 $862,699

Bid + CCOs

 $5,072,014

 $578,770

 $3,178,001

 $2,896,259

 $1,454,545

 $848,014

Comp To  date

 $490,439

 $0

 $0

 $27,173

 $273,894

 $44,131

This Month

11/04/20

03/23/21

04/12/21

09/22/20

04/19/21

01/29/21

Awarded

11/20/20

04/13/21

04/30/21

10/13/20

05/11/21

03/04/21

Approved

06/29/22

01/24/22

11/02/21

02/25/22

05/24/22

03/15/22

Est Comp

 73%

 83%

 73%

 78%

 66%

 9%

%Time

 67%

 100%

 91%

 90%

 83%

 95%

% Work 

 

COMPLETED

COMPLETED

SUSPENDED

 

 

Message

10-1G7504

10-1K1904

10-1J1904

10-0Y1104

10-1L1204

10-1J3004

Contract 

  

  

  

HSNH-P140-(038)E

  

SSTG-S152-(092)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8015 W 11TH, STREET;

5830 DIXON AVENUE WEST;

140 EMPIRE AVE

3291 S HWY 99

5225 HELLYER AVENUE;

1039 HOBLITT AVE

2750 N. PARKWAY DRIVE

3469 YEAGER DRIVE, 

STE 109

3469 YEAGER DRIVE, 

SUITE 109

952 GOODWIN DRIVE

952 GOODWIN DRIVE

2374 INDUSTRIAL ROWE.

FRESNO, CA 93722

MADERA, CA. 93637

MADERA, CA. 93637

RIPON CA 95366

RIPON CA 95366

TURLOCK CA 95380

Accepted

02/09/22

02/09/22

02/24/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

10District

10-MER-165-8.6/9.8

10-MPA-49-.3/18.5

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

10-SJ-4-2.0/0

10-SJ-4-15.5/16.7

Fed Aid

HB1

Pgm Code

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MARIPOSA COUNTY IN AND NEAR 

MARIPOSA CITY FROM MADERA/MARIPOSA 

COUNTY LINE TO SOUTH JUNCTION OF 

STATE ROUTE 49/140

IN MARIPOSA COUNTY IN MARIPOSA ON 

STATE ROUTE 140 FROM SOUTH JUNCTION 

STATE ROUTE 49 TO TWELFTH STREET

NEAR EL PORTAL AND YOSEMITE NATIONAL 

PARK, FROM 1.2 MILES WEST OF SOUTH 

FORK MERCED RIVER BRIDGE TO 0.5 MILE 

WEST OF SOUTH FORK ME

IN SAN JOAQUIN COUNTY ON ROUTES 4, 5,

AND 99 AT VARIOUS LOCATIONS

IN THE CITY OF STOCKTON AT ROUTE4/I-5

INTERCHANGES FROM 0.1 MILE EAST OF 

FRESNO AVE. TO CENTRAL VIADUCT 

INCLUDING CONNECTORS.

Description 

UPGRADE ADA FACILITIES

PAVEMENT PRESERVATION

INSTALL CROSSWALKS AND IN-ROADWAY

THIS PROJECT PROPOSED TO REMOVE THE

CULVERT REHABILITATION

PAVEMENT RESURFACING AND

Type Of Work

GEORGE REED INC

A. TEICHERT & SON INC. DBA 

TEICHERT CONSTRUCTION

IBARRA GENERAL ENGINEERING INC

MYERS AND SONS/RL WADSWORTH 

JOINT VENTURE

DREAMBUILDER CONSTRUCTION CORP

DBA DREAMBUILDER

SECURITY PAVING COMPANY INC

Contractor

MODESTO CA 95354

ROSEVILLE CA 95661

RIVERSIDE CA 92509

SACRAMENTO CA 95834

YORBA LINDA CA 92886

WESTLAKE VILLAGE CA 91361

(209)523-0734

(916)757-6400

(909)342-8447

(916)283-9950

(714)646-3697

(818)362-9200

FELIX VAQUILAR

OSHITA, STAN

OSHITA, STAN

COREY CASEY

ARIEL MENDOZA

OSHITA, STAN

Resident
Engineer

(559)360-1951

(209)608-0711

(209)608-0711

(209)607-8789

(209)639-4686

(209)608-0711

 $2,735,331

 $12,256,072

 $2,820,017

 $21,405,836

 $2,003,111

 $29,000,610

Bid + CCOs

 $2,518,672

 $11,019,285

 $1,681,527

 $15,596,062

 $1,834,831

 $6,924,325

Comp To  date

 $0

 $193,351

 $466,665

 $213,824

 $0

 $885,801

This Month

10/30/20

10/01/20

03/02/21

01/29/21

12/29/20

12/09/20

Awarded

11/20/20

10/19/20

03/25/21

02/23/21

02/02/21

12/29/20

Approved

01/28/22

05/31/22

03/24/22

04/12/22

02/04/22

11/22/22

Est Comp

 94%

 86%

 98%

 84%

 100%

 33%

%Time

 89%

 94%

 60%

 73%

 100%

 24%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

10-0X5204

10-1C0404

10-0Y6004

10-0P9234

10-1C2004

10-1C5004

Contract 

ACST-P165-(115) 

ACST-P049-(184)E

HSNH-P140-(037)E

ACST-ER18-(005) 

  

ACNH-X077-(028)E

--()

--()

--()

PER-    -(  )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

140 EMPIRE AVE

400 SUNRISE AVE. SUITE 300;

4325 TYROLITE ST;

4600 NORTHGATE BLVD #100

18543 YORBA LINDA BLVD # 376;

3075 TOWNSGATE ROAD, SUITE 20

2750 N. PARKWAY DRIVE

850 SOUTH GUILD AVE.,

STE. 107

850 SOUTH GUILD AVE.,

STE. 107

3663 ARCH RD STE 500

850 S. GUILD AVE, 

SUITE 107

850 SOUTH GUILD AVE.,

STE. 107

FRESNO, CA 93722

LODI, CA 95240

LODI, CA 95240

STOCKTON CA 95215

LODI, CA 95240

LODI, CA 95240

Accepted

02/04/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

10District

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-6.2/6.6

10-SJ-5-10.6/0

10-SJ-5-33.4/33.4

10-SJ-5-/0

Fed Aid

HA21

HB4N

HA21

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY ON ROUTE 4 AT 

OLD RIVER BRIDGE

REPAIR EXISTING TRAFFIC MONITORING 

STATIONS (TMS) AT VARIOUS LOCATIONS 

IN DISTRICT 10.

IN SJ & STA CO ON RTE 99 FROM 0.2 MI 

S OF W MODESTO OH TO 0.2 MI N OF W 

MODESTO OH & ON RTE 5 FROM 0.2 MI S 

OF RTE 5/33 SEP & OH T

IN SAN JOAQUIN COUNTY, IN AND NEAR 

LATHROP AT PM 10.7, DEUEL OVERHEAD 

(NO. 29-0262 R/L)

IN SACRAMENTO AND SAN JOAQUIN 

COUNTIES NEAR THORNTON AT 0.6 MILE 

SOUTH OF TWIN CITIES ROAD OC AND IN 

STOCKTON AT 0.7 MILE NORTH OF

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS

Description 

BRIDGE PREVENTATIVE MAINTENANCE

REPAIR EXISTING TRAFFIC MONITORING

BRIDGE REHABILITATION

REPLACE BRIDGE RAILS AND PREVENTIVE

UPGRADE TRAVEL TIME INFORMATION

POLYESTER CONCRETE OVERLAY

Type Of Work

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

ST. FRANCIS ELECTRIC, LLC

BRIDGEWAY CIVIL CONSTRUCTORS, 

INC.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

VINTAGE PAVING CO.

MYERS & SONS CONSTRUCTION, LLC

Contractor

PLEASANTON CA 94566

SAN LEANDRO CA 94577

VACAVILLE CA 95688

BENICIA CA 94510

WINTERS CA 95694

SACRAMENTO CA 95834

(925)461-1500

(510)639-0639

(707)455-7033

(707)746-8028

(530)795-0132

(916)283-9950

DAVID ABLEDU

BAL BAHADUR PAUL

ARIEL MENDOZA

BAL BAHADUR PAUL

ARIEL MENDOZA

BAL BAHADUR PAUL

Resident
Engineer

(209)483-5812

(209)629-5415

(209)639-4686

 

(209)639-4686

(209)609-1295

 $6,417,007

 $2,287,000

 $7,088,416

 $2,442,310

 $1,019,998

 $4,696,661

Bid + CCOs

 $56,620

 $211,234

 $40,000

 $2,355,888

 $951,849

 $3,924,878

Comp To  date

 $0

 $211,234

 $40,000

 $0

 $0

 $593,211

This Month

03/02/21

06/01/21

10/29/21

08/25/20

10/27/20

04/29/21

Awarded

03/25/21

06/22/21

11/24/21

09/11/20

11/20/20

05/13/21

Approved

11/15/22

06/15/22

12/30/22

01/06/22

01/27/22

06/20/22

Est Comp

 1%

 15%

 2%

 100%

 93%

 48%

%Time

 1%

 9%

 1%

 96%

 94%

 83%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

10-1C8004

10-1G9904

10-0P5404

10-1H3424

10-1G4404

10-1K9304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD;

975 CARDEN STREET;

3333 VACA VALLEY PARKWAY;

2990 BAY VISTA COURT, SUITE D

119 MAIN ST.;

4600 NORTHGATE BLVD, SUITE 10

3663 ARCH RD. STE. 

500

850 S. GUILD AVE. 

SUITE 107

850 S. GUILD AVE.

3663 ARCH ROAD, SUITE

500

STOCKTON, CA 95215

LODI, CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

10District

10-SJ-12-4.4/0

10-SJ-12-4.4/0

10-SJ-26-1.1/1.1

10-SJ-88-13.7/14

10-SJ-88-22.1/0

10-SJ-99-9.4/15

Fed Aid

HA23

HA21

HB1

Pgm Code

IN SAN JUAQUIN COUNTY ON ROUTE 12 AT 

LITTLE POTATO SLOUGH BRIDGE (AT POST 

MILE R4.4).

REPLACE BRIDGE BEARING PADS SLOUGH 

BRIDGE #29-0101

IN SAN JOAQUIN COUNTY IN STOCKTON AT 

ROUTE 26/99 SEPARATION

IN SAN JOAQUIN AND ALPINE COUNTIES AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY COLLISION  

REDUCTION AT SR 88 AND LIBERTY ROAD

IN SJ CO IN STOCKTON FROM 0.2 MI 

NORTH OF LATHROP ROAD OVERCROSSING TO

0.3 MI NORTH OF ARCH ROAD  

UNDERCROSSING

Description 

REHABILITATE ELECTROMECHANICAL

REPLACE BRIDGE BEARING PADS

INCREASE BRIDGE VERTICAL CLEARANCE

REPLACE DETERIORATED CULVERTS

IN SAN JOAQUIN COUNTY UPGRADE

RHMA OVERLAY

Type Of Work

VALENTINE CORPORATION

CALIFORNIA ENGINEERING 

CONTRACTORS, INC.

ANDREW M. JORDAN INC, DBA A & 

B CONSTRUCTION

EVERLEVEL HOLDINGS, LLC

O.C. JONES & SONS, INC.

A. TEICHERT AND SON, INC. DBA 

TEICHERT CONSTRUCTION

Contractor

SAN RAFAEL CA 94901

PLEASANTON CA 94566

BERKELEY CA 94710

CHINO HILLS CA 91709

BERKELEY CA 94710

ROSEVILLE CA 95661

(415)453-3732

(925)461-1500

(510)999-6000

(951)966-9153

(510)526-3424

(916)757-6400

TROY SCHEIBER

TROY SCHEIBER

TROY SCHEIBER

ARIEL MENDOZA

DAVID ABLEDU

Resident
Engineer

(559)341-2018

(559)341-2018

(559)341-2018

 

(209)639-4686

(209)483-5812

 $2,585,350

 $2,238,777

 $5,728,082

 $3,843,712

 $3,887,121

 $6,455,937

Bid + CCOs

 $819,600

 $223,190

 $0

 $0

 $3,507,023

 $5,943,132

Comp To  date

 $775,600

 $223,190

 $0

 $0

 $0

 $13,173

This Month

05/25/21

11/05/21

10/07/21

07/27/21

11/20/20

02/23/21

Awarded

06/15/21

12/02/21

11/30/21

08/10/21

12/15/20

03/18/21

Approved

06/29/22

07/25/22

01/27/22

05/31/22

Est Comp

 31%

 14%

 0%

 0%

 96%

 91%

%Time

 32%

 10%

 0%

 0%

 89%

 90%

% Work 

 

 

 

 

 

 

Message

10-1K6104

10-1F7604

10-1F1704

10-0S7404

10-1E5314

10-1J2104

Contract 

  

  

  

  

HSNH-P088-(072)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY;

20 HAPPY VALLEY ROAD;

1350 4TH STREET;

5877 PINE AVE. SUITE 120;

1520 FOURTH STREET;

400 SUNRISE BLVD.;

850 S GUILD SUITE 107

850 SO GUILD AVE 

SUITE 107

850 SO. GUILD AVE 

SUITE 107

850 S. GUILD AVE., 

SUITE 107

3663 ARCH RD. STE. 

500

LODI CA 95240

LODI CA 95240

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

10-SJ-99-30.9/31.3

10-SJ-120-.6/T6.8

10-STA-5-12.6/0

Fed Aid

HE13

20.20.201

130

HB4N

HB4N

Pgm Code

IN AND NEAR STOCKTON AND LODI, AT 

VARIOUS LOCATIONS FROM 0.3 MILE  

SOUTH OF ARCH ROAD UNDERCROSSING TO 

SOUTH OF KETTLEMAN LANE.

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM 0.1 MILE SOUTH OF  DUCK

CREEK BRIDGE TO MAIN STREET 

OVERCROSSING

EMERGENCY REPAIR OF FIRE DAMAGED 

DIVERTINGCANAL BRIDGE.  SJ-99 PM 

20.12  DIRS EFA 10A2300

IN SAN JOAQUIN COUNTY IN LODI ON 

STATE ROUTE 99 AT VICTOR ROAD 

NORTHBOUND ON-RAMP

IN AND NEAR MANTECA AND LATHROP, FROM

ROUTE 5 TO ROUTE 99; ALSO ON ROUTE 5 

AT PM R13.34 AND ON ROUTE 99 AT PM 

4.56. INSTALL FIBER 

IN STANISLAUS COUNTY AT VARIOUS  

LOCATIONS

Description 

PROVIDE ROADSIDE SAFETY

REPLACEMENT LANDSCAPE

REPAIR FIR DAMAGED DIVERTING CANAL 

BRIDGE

RAMP REALIGNMENT

UPGRADE EXISTING COMMUNICATION

BRIDGE REHABILITATION

Type Of Work

PACIFIC INFRASTRUCTURE 

CONSTRUCTION LLC

WABO LANDSCAPE & CONSTRUCTION,

INC.

CALIFORNIA ENGINEERING 

CONTRACTORS INC

SECURITY PAVING COMPANY, INC.

ECONOLITE SYSTEMS, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

VACAVILLE CA 95688

HERCULES CA 94547

PLEASANTON, CA 94566

WESTLAKE VILLAGE CA 91361

ANAHEIM CA 92807

TEMPE AZ 85282

(707)449-3604

(510)741-9226

(925)461-0510

(818)362-9200

 

(602)437-1711

ARIEL MENDOZA

AMIR TRABOLY

TROY SCHEIBER

TROY SCHEIBER

CHRIS HANSON

VINCENT LADIAO

Resident
Engineer

(209)639-4686

(209)670-9855

(559)341-2018

(559)341-2018

(209)479-4053

(209)609-4905

 $1,781,723

 $2,395,575

 $1,180,000

 $10,650,932

 $3,964,961

 $3,409,133

Bid + CCOs

 $1,515,811

 $1,968,167

 $20,545

 $5,574,759

 $0

 $2,816,468

Comp To  date

 $113,642

 $10,935

 $0

 $510,969

 $0

 $0

This Month

04/05/21

06/03/20

05/24/21

10/21/20

10/20/21

03/02/21

Awarded

04/16/21

06/26/20

07/22/21

11/16/20

12/14/21

03/25/21

Approved

03/16/22

10/02/24

03/29/22

08/30/22

12/22/22

02/02/22

Est Comp

 90%

 8%

 1%

 81%

 0%

 72%

%Time

 85%

 82%

 2%

 52%

 0%

 93%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1C7604

10-3A1014

10-1N4604

10-1C2804

10-1C9604

10-1J5204

Contract 

ACNH-P099-(668)E

STPL-6210-(013)

  

ACNH-P099-(661)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 COTTING COURT STE A;

726 ALFRED NOBEL DR.;

20 HAPPY VALLEY ROAD

3075 TOWNSGATE ROAD;

1250 N. TUSTIN AVE

1310 W. 23RD STREET;

850 S. GUILD AVENUE, 

SUITE 107

850 S GUILD AVE

850 SOUTH GUILD 

AVENUE

850 S GUILD SUITE 107

3663 ARCH ROAD SUITE 

500

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

 $7,005,868 $185,975,350 $402,584,426

10-STA-5-27.0/27.4

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

Fed Aid

HA26

HB1

HA22

Pgm Code

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES ABOUT 9 MILES NORTHWEST OF 

PATTERSON AT THE WESTLEY SAFETY 

ROADSIDE REST AREA AND ABOUT 0.9

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN TUOLUMNE COUNTY ON STATE ROUTE 108

WITHIN THE EAST SONORA BYPASS STAGE 

II LIMITS AT PEACEFUL OAK  

INTERCHANGE

IN TUOLOME COUNTY NEAR LONG BARN FROM

0.1 MILE EAST OF LONG BARN  ROAD TO 

2.3 MILES EAST OF COW CREEK ROAD

Description 

REPLACE PUBLIC WATER SYSTEM AND

LANDSCAPE

CONSTRUCT EASTBOUND ONRAMP AND

PAVEMENT REHABILITATION -CAPM

Type Of Work

RE COM DEVELOPMENT COMPANY

BORTOLUSSI & WATKIN, INC.

SIERRA MOUNTAIN CONSTRUCTION 

INC.

GEORGE REED, INC.

Contractor

BISHOP CA 93514

SAN RAFAEL  CA 94901

SONORA CA 95370

MODESTO CA 95354

(760)873-3301

(415)453-4675

(209)928-1900

(209)523-0734

CASEY, COREY / OSHITA,

STAN

AMIR TRABOLY

ROBERT HOFFMAN

ROBERT HOFFMAN

Resident
Engineer

(209)608-0711

(209)670-9855

(209)470-8844

(209)588-0900

 $4,835,090

 $506,738

 $8,120,240

 $12,305,350

Bid + CCOs

 $4,224,367

 $454,952

 $6,524,472

 $0

Comp To  date

 $0

 $0

 $153,827

 $0

This Month

01/09/20

12/04/18

07/17/20

08/02/21

Awarded

02/06/20

12/19/18

07/28/20

08/17/21

Approved

02/10/22

05/31/22

03/09/22

Est Comp

 0%

 100%

 91%

 0%

%Time

 86%

 89%

 78%

 0%

% Work 

 

OVER RUN

 

 

Message

10-0W6304

10-0X56Y4

10-0Y2104

10-462104

Contract 

  

HSNH-P099-(627)E

  

ACST-S108-(057)E

  

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

2488 DIXON LANE;

77 LARKSPRUR STREET

13919 MONO WAY,;

140 EMPIRE AVE

850 SOUTH GUILD 

AVENUE, #107

850 SOUTH GUILD AVE, 

SUITE 107

19596 MONO WAY 

SONORA, CA

19596 MONO WAY

LODI, CA 95240

LODI, CA 95240

95370

SONORA CA 95370

Accepted

Location
Storm Water
Plan
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11District

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-8.8/L11.4

Fed Aid

HA21

Pgm Code

IN IMPERIAL COUNTY AT VARIOUS 

LOCATIONS.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.4 MILE WEST OF IMPERIAL AVENUE OC. 

TO 0.1 MILE EAST OF 8TH STREET OC.

IN IMPERIAL COUNTY IN EL CENTRO  FROM

0.1 MILE EAST OF NORTH IMPERIAL 

AVENUE TO TRESHILL ROAD.

IN IMPERIAL COUNTY IN CALEXICO FROM 

OLLIE AVENUE TO 0.1 MILE EAST OF 

ROCKWOOD AVENUE.

IN IMPERIAL COUNTY IN CALEXICO FROM 

0.1 MILE NORTH OF MEXICO BORDER TO 

RTE 98

IN IMPERIAL COUNTY IN AND NEAR 

HOLTVILLE FROM TOWLAND ROAD TO WEST 

JUNCTION EVAN HEWES HIGHWAY.

Description 

REHABILITATE BRIDGE DECK

RECONSTRUCT I-8/ IMPERIAL AVENUE

MICROSURFACING, COLDPLANE/RHMA.

WIDENING SR-98 HIGHWAY FROM 4 LANES

COLD PLANE, PLACE STRESS ABSORBING

PLACE MICRO-SURFACING

Type Of Work

FEC FUTURE CONTRACTORS AND 

ENGINEERS, INC.

GRANITE CONSTRUCTION COMPANY

CALMEX ENGINEERING, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR, LLC

Contractor

IRVINE CA 92618

INDIO CA 92203

BLOOMINGTON CA 92316

IRVINE CA 92618

SAN DIEGO CA 92154

LAKESIDE CA 92040

(949)328-9758

(760)775-7500

(909)546-1311

(949)299-1400

(855)860-5300

(858)587-3600

DAVID TOCI

HERNANDEZ-DUARTE, 

DANIEL

BENJAMIN HANEY

DANIEL HERNANDEZ-

DUARTE

BENJAMIN HANEY

BENJAMIN HANEY

Resident
Engineer

(858)688-1599

(760)554-2028

(858)518-8709

(760)594-2008

(858)518-8709

(858)518-8709

 $3,375,779

 $25,370,908

 $3,329,448

 $7,246,161

 $1,985,639

 $1,332,305

Bid + CCOs

 $2,667,613

 $25,198,183

 $2,979,116

 $1,435,798

 $0

 $1,260,429

Comp To  date

 $116,449

 $406,059

 $3,090

 $0

 $0

 $0

This Month

06/25/21

01/16/20

04/22/21

12/04/20

05/27/21

06/10/21

Awarded

07/15/21

02/06/20

05/07/21

12/24/20

06/18/21

06/28/21

Approved

07/13/22

01/02/23

04/01/22

03/30/23

11/23/21

02/28/22

Est Comp

 51%

 58%

 63%

 18%

 0%

 100%

%Time

 77%

 99%

 85%

 20%

 0%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

11-2N0084

11-410404

11-2N0574

11-080284

11-2N0724

11-2N0414

Contract 

  

ACIM-008 -(111)E

  

ACNH-P098-(029)E

  

  

  

--()

  

1662-11 1-(4)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

184 TECHNOLOGY DRIVE, SUITE 2

38000 MONROE STREET;

2764 S. VISTA AVE.

16 GOODYEAR, STE. 140;

2364 PASEO DE LAS AMERICAS 10

10529 VINE STREET

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

1102 MONTENEGRO WAY

4050 TAYLOR ST

4050 TAYLOR ST

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

EL CENTRO, CA 92243

SAN DIEGO, CA 92110

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-.3/72.1

11-SD-5-2.3/14

11-SD-5-13.5/14.4

11-SD-5-20.5/20.5

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY, AT VARIOUS  

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 5 FROM NATIONAL AVENUE OC TO 

COMMERCIAL ST OVERHEAD AND ON ROUTE 

805 AT ROUTE 94/805 SEP

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

Description 

GRADING IMPROVEMENTS, UPGRADE

INSTALL FIBER OPTIC LINE.

REPAIR AND INSTALL VEHICLE

CONSTRUCT CURB RAMPS

UPGRADE END TREATMENTS AND INSTALL

RESURFACE BRIDGE DECKS, PLACE

Type Of Work

S&B ENGINEERING, INC.

HMS CONSTRUCTION, INC.

SELECT ELECTRIC, INC.

PAL GENERAL ENGINEERING INC

PAL GENERAL ENGINEERING INC

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

Contractor

LAKESIDE CA 92040

VISTA CA 92081

VISTA CA 92081

SAN DIEGO CA 92131

SAN DIEGO CA 92131

TEMPE AZ 85282

(619)390-6570

(760)727-9808

(619)460-6060

(855)860-5300

(855)860-5300

(602)437-1711

MIYOKO NAKAJIMA

VICTOR CARDENAS

GENARO GENEL-TRUJILLO

SULTAN GHAZIALAM

SULTAN GHAZIALAM

TOCI, DAVID

Resident
Engineer

(619)588-9065

(619)554-7675

(858)688-1376

(619)602-0333

(619)602-0333

(858)688-1599

 $3,046,745

 $17,900,000

 $7,403,738

 $2,737,873

 $2,909,267

 $4,429,685

Bid + CCOs

 $2,782,842

 $3,126,200

 $1,750,583

 $2,216,921

 $764,597

 $4,241,966

Comp To  date

 $4,620

 $501,003

 $0

 $337,877

 $180,105

 $32,580

This Month

12/09/20

03/11/21

10/19/20

10/08/20

02/02/21

03/12/21

Awarded

01/21/21

04/08/21

11/20/20

12/02/20

04/22/21

04/01/21

Approved

10/22/22

06/29/23

05/23/23

03/15/22

08/29/22

03/29/22

Est Comp

 56%

 22%

 37%

 100%

 39%

 85%

%Time

 95%

 17%

 24%

 81%

 26%

 93%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

11-424604

11-427504

11-429704

11-418104

11-424704

11-2N0534

Contract 

SSTG-X073-(143)E

B1ST-000C-(526)E

ACST-X073-(140)E

ACST-X073-(142)E

SIMG-X073-(144)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

12125 LAKESIDE AVE

2885 SCOTT STREET;

2790 BUSINESS PARK DR.;

10675 TREENA ST;

10675 TREENA ST;

1310 W. 23RD STREET;

1463 BROADWAY

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

EL CAJON CA 92921

SAN DIEGO, CA 92154

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SPRING VALLEY,CA 91977

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.7/36.3

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-37.4/52.6

Fed Aid

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MILE SOUTH OF GENESEE AVENUE 

OVERCROSSING TO SORRENTO  VIADUCT

IN SAN DIEGO COUNTY, FROM CARMEL 

MOUNTAIN ROAD UNDERCROSSING TO 0.4 

MILE NORTH AND AT 0.1 MILE SOUTH OF 

CARMEL VALLEY ROAD

IN SDC IN SD FROM 0.6 MILE NORTH OF 

DEL MAR HEIGHTS RD OVERCROSSING TO 

VILLA DE LA VALLE UNDERXING.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.8 TO 1.0 MILE NORTH OF DEL MAR 

HEIGHTS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM LOMAS SANTA FE DR. TO 

0.5 MILE SOUTH OF PALOMAR  AIRPORT 

RD.

IN CITY OF CARLSBAD FROM PALOMAR 

AIRPORT RD TO SR78

Description 

EXTENDED PLANT ESTABLISHMENT WITH

STORMWATER MITIGATION/ DETENTION

TO LOWER EXISTING ELEVATIONS AT THE

ENHANCEMENTS TO DETENTION BASIN AND

REPLACE THE SAN ELIJO LAGOON HWY

CONSTRUCT ONE HOV LANE IN EACH

Type Of Work

PACIFIC RESTORATION GROUP, 

INC.

DIVERSIFIED LANDSCAPE CO.

MARATHON CONSTRUCTION 

CORPORATION

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

Contractor

PERRIS CA 92570

WILDOMAR CA 92595

CA, LAKESIDE 92040

LAKESIDE CA 92040

SAN DIEGO, CA 92127

SAN DIEGO, CA 92131

(951)457-4118

(951)245-1686

(619)276-4401

(858)587-3600

(951)232-3522

(760)637-0654

IRION, JOSEPH

JOSEPH IRION

JARED CORBITT

GARY LEVINE

MCMILLAN, STEVE

BRIAN HADLEY

Resident
Engineer

(619)778-8045

(619)778-8045

(858)220-3986

(760)639-4430

(858)688-1435

(858)518-3505

 $1,846,851

 $598,622

 $66,110,000

 $1,303,925

 $260,530,785

 $62,377,927

Bid + CCOs

 $1,629,435

 $410,479

 $2,510,955

 $1,224,446

 $246,950,878

 $12,894,494

Comp To  date

 $15,823

 $103,555

 $238,782

 $700

 $1,108,561

 $995,114

This Month

06/03/19

09/24/21

12/10/21

05/12/20

12/22/16

09/07/21

Awarded

06/20/19

10/19/21

12/21/21

06/09/20

01/13/17

10/04/21

Approved

09/15/23

02/24/25

07/08/24

02/12/23

03/11/22

04/10/24

Est Comp

 0%

 0%

 2%

 46%

 98%

 19%

%Time

 0%

 0%

 4%

 99%

 95%

 21%

% Work 

PLANT EST 

SATIS

PLANT EST 

SATIS

 

 

 

 

Message

11-2T3404

11-422004

11-2E1544

11-417504

11-2T2174

11-2T35U4

Contract 

RSTP-6211-(137)E

  

  

  

CMST-PL62-(113)1

  

--()

  

  

  

IM00-51 6-(6)

  

  

  

  

  

--()

  

  

  

  

  

  

  

325 E ELLIS AVENUE

21730 BUNDY CANYON ROAD;

10108 RIVERFORD RD

10529 VINE STREET;

16470 W. BERNARDO DR., STE120

12121 SCRIPPS SUMMIT DR. #400

7177 OPPORTUNITY RD

7177 OPPORTUNITY ROAD

990 HIGHLAND DR. #308

871 NORTH BROADWAY

2863 CARMEL VALLEY RD

1525 FARADAY AVE #110

SAN DIEGO, CA 92111

SAN DIEGO CA 92111

SOLANA BEACH CA 92075

ESCONDIDO CA 92025

DEL MAR, CA 92014

CARSBAD, CA 92008

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 122
02/20/22 Statement of Ongoing Contracts as of 02/25/22

11District

11-SD-5-38.4/47.3

11-SD-5-55.6/70

11-SD-5-/60

11-SD-5-/0

11-SD-8-.3/23

11-SD-8-2.2/2.2

Fed Aid

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY IN ENCINITAS AND 

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT 

ROAD OVERCROSSING

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

VARIOUS LOCATIONS FROM FALLBROOK 

JUNCTION OVERHEAD TO 1.0 MILE SOUTH 

OF SAN ONOFRE CREEK BRI

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM MORENA BOULEVARD  

UNDERCROSSING TO 1.1 MILES EAST OF 

LAKE JENNINGS PARK ROAD UNDERCR

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

E8-S163 CONNECTOR OVERCROSSING.

Description 

CONSTRUCT HOV LANES, ITS ELEMENTS,

INSTALL HIGH TENSION CABLE BARRIER

REPLACEMENT OF 24 EXISTING

UPGRADE/ INSTALL CURVE WARNING

REPAIR, REHABILITATE, AND REPLACE

BRIDGE RAIL UPGRADE.

Type Of Work

FLATIRON-SKANSKA-STACY AND 

WITBECK A JOINT VENTURE

RAL INVESTMENT CORPORATION

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

BC RENTALS LLC. DBA BC TRAFFIC

SPECIALIST

GRANITE CONSTRUCTION COMPANY

L.B. CIVIL CONSTRUCTION, INC

Contractor

SAN DIEGO, CA 92127

SAN DIEGO CA 92131

IRVINE CA 92606

ORANGE CA 92865

CARLSBAD CA 92008

ESCONDIDO CA 92025

(760)916-9100

(619)368-3186

(949)252-0441

(714)974-1190

(760)444-1032

(760)294-0974

PAK, YONG

GARY LEVINE

GHAZIALAM, SULTAN

GENARO GENEL

ALBERT, LABRADOR

GENERO GENEL

Resident
Engineer

(858)688-1481

(858)688-1421

(619)602-0333

(858)688-1376

(619)954-8575

(858)688-1376

 $236,336,662

 $6,077,077

 $4,036,275

 $2,530,808

 $5,259,362

 $1,192,574

Bid + CCOs

 $208,178,421

 $0

 $3,536,334

 $1,910,456

 $3,964,567

 $0

Comp To  date

 $4,941,246

 $0

 $394,440

 $155,738

 $262,929

 $0

This Month

10/29/18

10/19/21

03/25/20

05/13/20

10/20/20

12/15/21

Awarded

10/29/18

11/23/21

04/16/20

06/09/20

11/05/20

01/13/22

Approved

12/30/22

08/02/23

04/28/22

03/18/22

07/18/22

Est Comp

 73%

 0%

 64%

 100%

 73%

 0%

%Time

 86%

 0%

 88%

 75%

 73%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

11-2T2184

11-430014

11-420704

11-424904

11-428104

11-264104

Contract 

6211-130 -(   )

SIMG- 005-(990)E

  

SSTG-000C-(509)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16740 W BERNARDO DR.,STE 120

10065 OLD GROVE ROAD STE 200;

16351 CONSTRUCTION CIR W;

638 W SOUTHERN AVE;

5860 EL CAMINO REAL STE 200;

324 EAST VALLEY PARKWAY;

3089 MANCHESTER AVE

871 NORTH BROADWAY

517 SWEETWATER RD

2863 CARMEL VALLEY RD

1463 BROADWAY

2863 CARMEL VALLEY RD

CARDIFF, CA 92007

ESCONDIDO CA 92025

SPRING VALLEY, CA 91977

DEL MAR. CA 92014

EL CAJON, CA 92021

DEL MAR CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-2.8/5

11-SD-8-5.6/17.4

11-SD-8-5.9/11.5

11-SD-8-13.4/20.4

11-SD-8-23.0/61.3

11-SD-8-25.9/32

Fed Aid

HB1

HB1

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 8 AT 15/8 SEPARATION AND ON 

ROUTE 805 AT NORTHBOUND 805 TO 

EASTBOUND 8 CONNECTOR.

IN SAN DIEGO COUNTY IN THE CITIES OF 

SAN DIEGO AND LA MESA, ABOUT  0.3 

MILE WEST OF FAIRMOUNT AVENUE TO 0.3 

MILE WEST OF JACKSON D

IN SAN DIEGO COUNTY IN EL CAJON AT 

VARIOUS LOCATIONS FROM 0.5 MILE  EAST

OF GROSSMONT BLVD OVERCROSSING TO 0.4

MILE EAST OF LOS CO

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 0.7 MILE WEST OF  

FLINN SPRINGS ROAD UNDERCROSSING TO 

0.2 MILE EAST OF CRESTWOOD ROA

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILE EAST OF HARBISON CANYON 

UNDERCROSSING TO 0.4 MILE EAST OF 

VIEJAS CREEK BRIDGE

Description 

ROADSIDE SAFETY IMPROVEMENTS

PLACE HIGH FRICTION SURFACE

ROADSIDE SAFETY IMPROVEMENTS.

MVP PULLOUTS BEYOND GORE AREAS,

CULVERT REHABILITATION

MILL AND REPLACE WITH 0.2' RHMA

Type Of Work

PAL GENERAL ENGINEERING INC.

HAZARD CONSTRUCTION ENGR, LLC

ACCU CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

HAZARD CONSTRUCTION ENGR, LLC

HANSON AGGREGATES PACIFIC 

SOUTHWEST LLC. DBA ATP GENERAL

ENGINEERING CONTRAC

Contractor

SAN DIEGO CA 92154

LAKESIDE CA 92040

SANTA ANA CA 92705

SAN DIEGO CA 92154

LAKESIDE CA 92040

SAN DIEGO CA 92123

(858)860-5300

(858)587-3600

(714)641-4730

(855)860-5300

(858)587-3600

(619)777-8100

IRION, JOSEPH

GENERO GENEL-TRUJILLO

SILVA, GUS

MIYOKO NAKAJIMA

ALBERT LABRADOR

IBRAHIM SAFWAT

Resident
Engineer

(619)778-8045

(858)688-1376

(858)688-1497

(858)688-1531

(619)588-9065

(858)688-1429

 $3,890,971

 $1,169,593

 $3,591,284

 $3,921,209

 $5,458,489

 $4,256,377

Bid + CCOs

 $3,568,622

 $0

 $3,557,555

 $112,934

 $0

 $4,030,422

Comp To  date

 $0

 $0

 $0

 $105,036

 $0

 $145,887

This Month

11/04/19

11/16/21

07/17/20

08/30/21

01/27/22

06/18/21

Awarded

11/22/19

12/21/21

08/13/20

10/19/21

02/23/22

07/22/21

Approved

02/20/22

07/22/22

01/31/22

02/16/23

02/28/22

Est Comp

 85%

 0%

 98%

 7%

 0%

 100%

%Time

 91%

 0%

 97%

 3%

 0%

 95%

% Work 

 

 

 

 

 

SUSPENDED

Message

11-411314

11-430604

11-411334

11-4116U4

11-422104

11-2N0954

Contract 

ACIM- 008-(326)E

HSIM-X073-(149)E

ACIM-008 -(327)E

ACIM-008 -(328)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2364 PASEO DE LAS AMERICAS

10529 VINE STREET;

2098 S. GRAND AVE. SUITE A;

2364 PASEO DE LAS AMERICA'S;

10529 VINE STREET;

4211 PONDEROSA AVENUE, STE C;

7177 OPPORTUNITY ROAD

MS.62

2863 CARMEL VALLEY 

RD.

1463 BROADWAY

1463 BROADWAY

1463 BROADWAY

4050 TAYLOR ST

SAN DIEGO, CA 92111

DEL MAR, CA 92014

EL CAJON, CA 92021

EL CAJON, CA 92921

EL CAJON, CA 92921

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-32.0/44

11-SD-8-49.0/0

11-SD-11-.6/2.7

11-SD-15-11.2/31.5

11-SD-52-.4/5.5

11-SD-76-12.1/17.7

Fed Aid

HA26

HB32

Pgm Code

IN SAN DIEGO COUNTY NEAR ALPINE  FROM

0.2 MILES EAST OF VIEJAS CREEK BRIDGE

TO 0.9 MILES WEST OF SUNRISE HIGHWAY 

OC.

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS SAFETY ROADSIDE 

REST AREA

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT

0.2 MILE WEST OF SANYO AVENUE 

UNDERCROSSING TO 1.2 MILE EAST OF 

ENRICO FERMI DRIVE OVERCROSS

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.3 MI SOUTH OF H AVE OC TO RTE 15/78

SEPARATION AND AT T

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

Description 

INDIVIDUAL SLAB REPLACEMENT

REHAB SEWER/WATER SYSTEMS - ROAD

CONSTRUCT INTERCHANGE AT SIEMPRE

UPDATE MICROWAVE VEHICLE DETECTION

CONSTRUCT MAINTENANCE MVPS, PAVE

SR-76 EAST PLANT ESTABLISHMENT

Type Of Work

RV CONCRETE

DOWNSTREAM SERVICES, INC.

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

HMS CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

HABITAT RESTORATION SCIENCES, 

INC.

Contractor

ANAHEIM CA 92801

ESCONDIDO CA 92029

RIVERSIDE CA 92509

VISTA CA 92081

SAN DIEGO CA 92154

VISTA  CA 92081

(714)855-4201

(760)746-2544

(951)684-5360

(760)727-9808

(855)860-5300

(760)479-4210

SAFWAT,IBRAHIM

FARMER, BRANDON

VICTOR CARDENAS

GENEL, GENARO

GENERO GENEL-TRUJILLO

IRION JOSEPH

Resident
Engineer

(619)572-8534

(858)688-1509

(619)554-7675

(858)688-1564

(858)688-1376

(858)467-4086

 $2,623,274

 $3,091,582

 $15,989,454

 $4,158,921

 $3,197,201

 $1,619,795

Bid + CCOs

 $2,106,097

 $3,092,142

 $9,342,483

 $4,062,687

 $0

 $1,304,699

Comp To  date

 $0

 $0

 $671,450

 $0

 $0

 $7,462

This Month

04/12/21

09/18/19

02/16/21

01/16/20

10/21/21

06/01/18

Awarded

04/30/21

10/09/19

03/30/21

02/13/20

11/24/21

06/25/18

Approved

04/29/22

01/31/22

06/28/22

01/25/22

09/06/22

02/15/23

Est Comp

 71%

 93%

 68%

 99%

 0%

 0%

%Time

 75%

 100%

 58%

 98%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST 

SATIS

Message

11-2N0994

11-409104

11-056374

11-429804

11-411804

11-257164

Contract 

  

ACIM- 008-(325)E

  

  

ACNH-X073-(148)E

STPL-6211-(136)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E. COMMERCIAL ST.

2855 PROGRESS PLACE;

1995 AGUA MANSA ROAD;

2885 SCOTT STREET;

2364 PASEO DE LAS AMERICA'S;

1217 DISTRIBUTION WAY

4050 TAYLOR STREET

1463 BROADWAY

5377 OTAY MESA RD

2863 CARMEL VALLEY RD

2863 CARMEL VALLEY 

RD.

7177 OPPORTUNITY RD

SAN DIEGO, CA 92110

EL CAJON, CA 92021

SAN DIEGO, CA 92154

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

Fed Aid

HA22

HA22

Pgm Code

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

0.8 MILE TO 0.4 MILE WEST OF COLLEGE 

BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR  

ESCONDIDO FROM 0.1 MILE WEST OF  

NORTH BROADWAY TO FLORA VISTA STREET

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM 32ND STREET 

UNDERCROSSING TO CAMPO ROAD 

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE AT VARIOUS LOCATIONS FROM

0.2 MILE WEST OF  47TH STREET 

OVERCROSSING TO 0.6 MILE 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA FROM SPRING STREET  

UNDERCROSSING TO ROUTE 54 (CAMPO 

ROAD)

IN SAN DIEGO COUNTY NEAR DULZURA AND 

BARRETT JUNCTION FROM 0.9 MILE EAST 

OF GRANDE CREEK BRIDGE TO ROUTE 188

Description 

STORMWATER MITIGATION - SLOPE

PAVEMENT REHABILITATION

INSTALL AND/OR UPGRADE EXISTING

ROADSIDE WORKER SAFETY

PAVEMENT REHABILITATION

ASPHALT RUBBER BINDER CHIP SEAL AND

Type Of Work

JAMES MCMINN, INC.

HAZARD CONSTRUCTION COMPANY

3SIXTY INNOVATION INC

PAL GENERAL ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS, 

INC.

Contractor

RIVERSIDE, CA 92518

LAKESIDE CA 92040

SAN DIEGO CA 92110

SAN DIEGO CA 92131

CARLSBAD CA 92008

MODESTO CA 95354

(909)514-1231

(858)587-3600

(858)304-1093

(855)860-5300

(760)444-1032

(209)522-2277

IRION, JOSEPH

GARY LEVINE

GHAZIALAM SULTAN

MEHI NABIZADEH

MEHI NABIZADEH

BENJAMIN HANEY

Resident
Engineer

(619)778-8045

(760)796-4070

(619)602-0333

(619)697-0217

(858)688-1433

(858)518-8709

 $2,464,514

 $13,132,828

 $1,088,521

 $2,101,805

 $11,711,578

 $2,884,413

Bid + CCOs

 $2,329,509

 $13,069,390

 $673,410

 $490,727

 $10,622,363

 $2,808,800

Comp To  date

-$669

 $87,564

 $147,471

 $0

 $272,775

 $39,923

This Month

05/17/19

11/03/20

06/21/21

04/15/21

07/14/20

02/18/21

Awarded

06/05/19

11/20/20

07/13/21

05/07/21

08/07/20

03/09/21

Approved

07/18/23

02/28/22

06/07/22

08/22/22

04/28/22

02/28/22

Est Comp

 0%

 100%

 61%

 27%

 100%

 91%

%Time

 0%

 99%

 62%

 23%

 91%

 97%

% Work 

PLANT EST 

SATIS

 

 

 

 

 

Message

11-417404

11-419304

11-425104

11-412204

11-420004

11-2N0454

Contract 

ACNH-P078-(119)E

ACNH-P078-(120)E

  

ACNH-P094-(068)E

ACNH-P094-(067)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

21834 CACTUS AVE

10529 VINE STREET;

3555 ROSECRANS ST 114-110;

10675 TREENA ST;

5860 EL CAMINO REAL SUITE 200

1012 11TH STREET;

7177 OPPORTUNITY ROAD

871 NORTH BROADWAY

817 SWEETWATER RD.

817 SWEETWATER ROAD

817 SWEETWATER RD.

4050 TAYLOR ST

SAN DIEGO, CA 92111

ESCONDIDO CA 92025

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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11District

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

11-SD-125-/1.1

11-SD-163-5.6/11.2

11-SD-805-3.4/5.1

11-SD-805-8.4/8.8

Fed Aid

HA

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LEMON GROVE FROM 0.1 MILE SOUTH OF 

ELKELTON PLACE UNDERCROSSING TO ROUTE

94/125 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM ELKELTON PLACE 

UNDERCROSSING TO N125-W52  SEPARATION

IN SAN DIEGO COUNTY IN AND NEAR SAN 

DIEGO AT ROUTE 11/125/905  SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.3 MILES NORTH OF FRIAARS  ROAD 

OVERCROSSING TO 0.3 MILE NORTH OF 

KEARNY VILLA ROAD OVERCRO

IN SAN DIEGO COUNTY IN CHULA VISTA 

FROM 0.3 MILE SOUTH OF MAIN STREET 

UNDERCROSSING TO PALOMAR STREET  

OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA 

AND NATIONAL CITY FROM 0.2 MILE  

SOUTH OF SWEETWATER RIVER BRIDGE TO 

ROUTE 805/54 SEPARATION

Description 

ROADSIDE SAFETY IMPROVEMENTS.

APPLY METHACRYLATE ON BRIDGE DECK.

CONSTRUCT ROUTE 125/905 SOUTHBOUND

MICROSUFACING RAMPS AT VARIOUS

CONVERSION FROM POTABLE WATER TO

I-805 SWEETWATER RIVER BRIDGE

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

J. FRANCIS COMPANY

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC.

ACCU CONSTRUCTION, INC.

FLATIRON WEST, INC.

Contractor

IRVINE CA 92618

RIVERSIDE CA 92504

SAN DIEGO CA 92127

STE104-1461 SAN 

DIEGO,CA92154

SANTA ANA CA 92705

SAN DIEGO, CA 92127

(949)299-1400

(951)776-9100

(760)916-9009

(855)860-5300

(714)641-4730

(909)597-8413

SULTAN GHAZIALAM

DAVID TOCI

COVARRUBIAS, CARLOS

SAFWAT, IBRAHIM

JOSEPH IRION

LAM, TAI

Resident
Engineer

(619)602-0333

(858)688-1599

(619)760-7875

(619)572-8534

(619)778-8045

(858)688-1443

 $3,186,724

 $1,215,966

 $17,339,450

 $1,383,381

 $1,191,120

 $19,200,080

Bid + CCOs

 $535,905

 $1,090,675

 $12,756,807

 $1,345,372

 $197,122

 $18,880,281

Comp To  date

 $155,962

 $240,718

 $440,821

 $0

 $94,200

 $47,753

This Month

08/11/21

05/04/21

07/28/20

03/30/21

10/01/21

12/13/18

Awarded

09/14/21

06/17/21

08/27/20

04/16/21

10/19/21

01/09/19

Approved

06/19/23

04/11/22

09/13/23

04/11/22

05/31/22

08/29/22

Est Comp

 10%

 62%

 67%

 98%

 44%

 74%

%Time

 17%

 86%

 73%

 95%

 17%

 97%

% Work 

 

 

 

SUSPENDED

 

 

Message

11-411404

11-2N0884

11-288834

11-2N0744

11-428704

11-430184

Contract 

ACNH-P125-(020)E

  

  

  

ACIM-8051-(641)E

B1IM- 805-(640)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, SUITE 140;

16197 KRAMERIA AVE.;

16470 W. BERNARDO DRIVE;

2364 PASEO DE LAS AMERICAS

2098 S. GRAND AVE. SUITE A;

16470 W BERNARDO DR., STE 120

817 SWEETWATER ROAD

4050 TAYLOR STREET

5377 OTAY MESA RD

4050 TAYLOR ST MS220

7177 OPPORTUNITY RD

12121 SCRIPPS SUMMIT 

DR STE400

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92110

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

SAN DIEGO CA 92111

SAN DIEGO, CA 92123

Accepted

Location
Storm Water
Plan
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11District

 $13,025,142 $729,715,078 $965,974,697

11-SD-805-24.7/27.6

11-SD-905-3.2/11.7

11-SD-905-9.6/11.4

Fed Aid
Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE 

UNDERCROSSING TO 0.5 MILE  NORTH OF 

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS. CONSTRUCT SB FREEWAY TO 

FREEWAY CONNECTORS FROM SB RTE 125 TO

EB RTE 905 AND EB RTE 11 A

Description 

INSTALL IRRIGATION AND LANDSCAPING

APPLY METHACRYLATE ON BRIDGE DECK,

CONSTRUCT SOUTHBOUND FREEWAY TO

Type Of Work

ACCU CONSTRUCTION, INC.

TRUESDELL CORPORATION OF 

CALIFORNIA, INC.

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC.

Contractor

SANTA ANA  CA 92705

TEMPE AZ 85282

RIVERSIDE CA 92509

(714)641-4730

(602)437-1711

(951)684-5360

LAM, TAI

DAVID TOCI

COVARRUBIAS, CARLOS

Resident
Engineer

(858)688-1429

(858)688-1599

(619)760-7875

 $881,462

 $1,099,554

 $104,856,737

Bid + CCOs

 $831,822

 $186,892

 $101,083,653

Comp To  date

 $0

 $0

 $770,116

This Month

02/01/18

04/21/21

05/09/19

Awarded

02/21/18

06/02/21

05/28/19

Approved

04/21/22

06/30/22

02/23/23

Est Comp

 0%

 49%

 70%

%Time

 0%

 17%

 96%

% Work 

PLANT EST 

SATIS

SUSPENDED

 

Message

11-2T3304

11-2N0844

11-2888U4

Contract 

  

  

GCBI-000C-(469)N

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

2098 S. GRAND AVE. SUITE A

1310 W. 23RD STREET;

1995 AGUA MANSA ROAD

4001 EL CAJON BLVD. 

STE 208

4050 TAYLOR ST

5377 OTAY MESA ROAD

SAN DIEGO, CA 92108

SAN DIEGO CA 92110

OTAY MESA, CA 92154

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

12District

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

12-ORA-1-20.4/23.7

12-ORA-1-27.0/29.9

12-ORA-5-.6/43

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY, IN LAGUNA BEACH AND

NEWPORT BEACH, ON RTE 001 FROM 1,000 

FEET SOUTH OF VISTA DEL SOL TO MOSS 

STREET; AND FROM LE

IN ORANGE COUNTY IN LAGUNA BEACH, ON 

STATE ROUTE 1 (ALSO KNOWN AS  PACIFIC

COAST HIGHWAY OR SR-1) FROM RUBY 

STREET (PM 7.9) TO LED

IN ORANGE COUNTY IN NEWPORT BEACH 

FROM 0.2 MILE SOUTH OF REEF POINT 

DRIVE TO 0.4 MILE NORTH OF CRYSTAL 

HEIGHTS DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH AT 

SUPERIOR AVE AND IN HUNTINGTON BEACH 

AT BEACH BLVD

IN ORANGE COUNTY IN HUNTINGTON BEACH 

FROM SEAPOINT STREET TO WARNER AVENUE

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

REHABILITATE PAVEMENT (CAPM)

UPGRADE SIDEWALK TO AMERICANS WITH

STABILIZE BIOSWALES.

UPGRADE SIGNALS AND INSTALL SAFETY

INSTALL OUTER SEPARATION BARRIER,

INSTALL & MODIFY ITS ELEMENTS

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

HIGHLAND CONSTRUCTION, INC.

PTM GENERAL ENGINEERING 

SERVICES, INC.

FBD VANGUARD CONSTRUCTION, 

INC.

INTERNATIONAL LINE BUILDERS, 

INC.

Contractor

IRVINE CA 92618

IRVINE CA 92618

ORANGE CA 92868

RIVERSIDE CA 92513

LIVERMORE CA 94550

CORONA CA 92883

(949)299-1400

(949)299-1400

(714)538-5156

(951)710-1000

(925)245-1300

(951)682-2982

HONG, JOHN

BERRIOS, JOSE/CE- 

ZOKAI, FARID

MOHAMAD, YACOUB/CE- 

RAVANIPOUR

LUNA, FRANKLIN/CE-

MAJID JAVA

KATTAO, BIBARS

Resident
Engineer

(949)279-8821

(949)279-8502

(949)279-8433

 

(562)449-7999

(949)279-8801

 $6,546,698

 $9,668,673

 $944,798

 $1,018,018

 $791,611

 $16,302,370

Bid + CCOs

 $6,468,382

 $1,114,278

 $863,898

 $0

 $810,962

 $2,779,012

Comp To  date

 $0

 $311,072

 $7,800

 $0

 $0

 $316,893

This Month

09/11/20

01/26/21

12/23/20

09/17/21

06/09/20

09/15/20

Awarded

09/24/20

02/18/21

01/12/21

10/05/21

07/02/20

10/02/20

Approved

02/28/22

06/01/23

02/16/23

01/24/22

04/16/24

Est Comp

 100%

 23%

 49%

 0%

 100%

 29%

%Time

 95%

 12%

 88%

 0%

 100%

 17%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

12-0H1504

12-0M82U4

12-0P6604

12-0Q8304

12-0Q2804

12-0P42U4

Contract 

  

ANCH-P001-(673)E

  

SNHG-P001-(677)E

SNHG-P001-(670)E

ACNH-X059-(083)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR, STE. 140;

16 GOODYEAR, STE. 140;

133 N. PIXLEY STREET;

PO BOX 7745

550 GREENVILLE ROAD;

3955 TEMESCAL CANYON ROAD;

3251 1/4 UNIVERSITY 

DRIVE,T#1

15700 TUSTIN VILLAGE 

WAY

6521 MARINE WAY

3251 1/4 UNIVERSITY 

DRIVE #2

3350 E. BIRCH STREET,

STE 250

IRVINE, CA 92612

TUSTIN, CA

IRVINE, CA 92618

IRVINE, CA 92612

BREA, CA 02821

Accepted

01/24/22

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

12District

12-ORA-5-.6/43

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

Fed Aid
Pgm Code

IN ORANGE COUNTY ON VARIOUS ROUTES 

AND AT VARIOUS LOCATIONS

IN ORANGE COUTNY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN SAN CLEMENTE AT 

AVENIDA PICO UNDERCROSSING

IN ORANGE COUNTY IN SAN JUAN  

CAPISTRANO AND MISSION VIEJO FROM 0.5

MILE SOUTH OF AVERY PKWY UC TO 0.8 

MILE NORTH OF CROWN VALLEY 

IN ORA CO, IN MISSION VIEJO AND  

LAGUNA HILLS, ON ROUTE 5 FROM 0.7 

MILE S OF OSO PKWY TO 0.3 MILE S OF 

ALICIA PKWY OC

IN ORA CO IN MISSION VIEJO, LAGUNA 

WOODS AND LAKE FOREST FROM 0.4 MILE 

SOUTH OF ALICIA PARKWAY OC TO 0.2 

MILE NORTH OF EL TORO ROA

Description 

REPAIR AND REPLACEMENT OF NON

REPLACE "METER ON" SIGNAL HEADS

DRAINAGE RESTORATION AT THE SEGUNDA

ADD ONE LANE IN EACH DIRECTION

ADD ONE LANE IN EACH DIRECTION

WIDEN FREEWAY AND BRIDGES,

Type Of Work

SELECT ELECTRIC, INC.

CALPROMAX ENGINEERING INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

ORTIZ ENTERPRISES, INC.

FLATIRON WEST, INC.

GUY F ATKINSON CONSTRUCTION 

LLC

Contractor

VISTA CA 92081

PLACENTIA CA 92870

CORONA CA 92883

IRVINE CA 92618

SUITE 400 SAN DIEGO CA 

92123

IRVINE CA 92612

(619)460-6060

(714)573-4599

(951)674-7352

(949)753-1414

(213)305-4181

(703)216-1395

NAJM, ELIE/CE- 

CHAUDRY, MONAS

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

SHIEH, PETER

ZOKAI, FARID

HONG, JOHN

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)279-8826

(949)279-8466

(949)279-8636

(949)279-8435

(949)279-8741

(949)289-3551

 $4,703,876

 $882,535

 $2,724,371

 $110,056,348

 $135,283,007

 $92,543,920

Bid + CCOs

 $2,440,272

 $577,768

 $1,805,057

 $60,109,530

 $89,730,784

 $27,231,194

Comp To  date

 $62,721

 $0

 $116,910

 $2,348,658

 $1,437,701

 $1,877,816

This Month

07/23/20

04/29/21

10/26/20

12/20/19

03/05/19

09/23/20

Awarded

08/27/20

06/03/21

11/17/20

01/15/20

04/04/19

10/13/20

Approved

05/06/22

06/02/22

02/20/24

09/13/24

02/21/24

02/23/24

Est Comp

 80%

 43%

 19%

 43%

 43%

 24%

%Time

 52%

 65%

 66%

 55%

 66%

 29%

% Work 

 

 

 

 

 

 

Message

12-0Q6904

12-0S5904

12-0P7004

12-0K0214

12-0K0224

12-0K0234

Contract 

  

  

  

ACIM-0052-(019)S

TPLN-6212-(022)N

TPLN-6212-(024)

  

  

  

L607-1 10-(STP)L

--()

--()

  

  

  

12 0-21-()

  

  

  

  

  

  

  

  

2790 BUSINESS PARK DR.;

650 N.ROSE DR.#186;

26320 LESTER CIRCLE;

6 CUSHING SUITE 200;

12121 SCRIPPS SUMMIT DRIVE

18201 VON KARMAN AVENUE

3350 E. BIRCH STREET,

STE 250

4 VENTURE

3251 1/4 UNIVERSITY 

DRIVE

27405 PUERTA REAL, 

SUITE 300

27261 LAS RAMBLAS RD,

STE 160

320 GODDARD WAY SUITE

125

BREA, CA 92821

IRVINE, CA 92618

IRVINE, CA 92612

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

12District

12-ORA-5-30.3/31.4

12-ORA-5-34.5/36.8

12-ORA-5-34.5/37.4

12-ORA-5-42.5/42.6

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

Fed Aid

20.20 

201130

Pgm Code

IN ORANGE COUNTY IN TUSTIN AND SANTA 

ANA BETWEEN ROUTE 5/55  SEPARATION 

AND 0.4 MILE SOUTH OF GRAND AVENUE 

UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND  

ORANGE FROM SANTA ANA RIVER BRIDGE TO

0.2 MILE NORTH OF ANAHEIM  BOULEVARD 

UNDERCROSSING

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM FROM 0.1 MILE NORTH OF SANTA 

ANA RIVER BRIDGE TO HARBOR BLVD 

OVERCROSSING

ON INTERSTATE 5 AT PM 42.5 IN THE 

CITY OF ANAHEIM, AT ORANGETHORPE AVE 

OVERCROSSING BRIDGE, PRESSURE GROUT 

VOIDS FOUND DIR'S EMERG

IN ORANGE COUNTY IN GARDEN GROVE AT 

VALLEY VIEW ST OFF-RAMP

IN ORANGE COUNTY IN ANAHEIM

Description 

COLD PLANE EXISTING ASPHALT

RELOCATE FACILITIES AWAY FROM

PLACE POLYESTER CONCRETE ON 3

REPAIR CRACKING AND SPALLING

MODIFY SIGNAL AND LIGHTING, REFRESH

APPLY METHACRYLATE TREATMENT,

Type Of Work

RJ NOBLE

MARINA LANDSCAPE INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

FLATIRON WEST, INC.

INTERNATINAL LINE BUILDERS, 

INC. DBA ILB ELECTRIC

AUTOBAHN CONSTRUCTION, INC.

Contractor

ORANGE CA 92865

ORANGE CA 92868

IRVINE CA 92606

SAN DIEGO, CA 92127

CORONA CA 92883

ORANGE CA 92867

(714)637-1550

(714)939-6600

(949)252-0441

 

(951)682-2982

(714)769-7025

HONG, JOHN

RAMADAN, KIFAH/CE- 

HONG, JOHN

SHIEH, PETER

KATTAO,BIBARS/CE-

CHAUDRY,MONAS

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

Resident
Engineer

 

(949)279-8741

(949)279-8625

(949)279-8636

(949)279-8541

(949)279-8638

 $3,525,455

 $1,190,842

 $5,245,045

 $3,057,000

 $515,802

 $1,520,471

Bid + CCOs

 $0

 $1,014,398

 $5,395,956

 $2,873,988

 $94,713

 $312,932

Comp To  date

 $0

 $168,167

 $0

 $0

 $52,353

 $7,000

This Month

01/28/22

03/22/21

07/29/20

01/04/21

04/21/21

04/12/21

Awarded

02/23/22

04/15/21

08/20/20

01/14/21

05/11/21

04/30/21

Approved

08/12/22

03/31/22

03/31/22

04/20/22

05/17/22

Est Comp

 0%

 50%

 100%

 100%

 49%

 23%

%Time

 0%

 85%

 98%

 94%

 18%

 21%

% Work 

 

 

 

OVER RUN

 

 

Message

12-0Q8204

12-0P9004

12-0Q8504

12-0S7104

12-0Q6504

12-0S2004

Contract 

HSIM-0052-(028)E

  

HSIM-0052-(022)E

  

SNHG-P022-(027)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE;

3707 W. GARDEN GROVE BLVD;

16351 CONSTRUCTION CIR W;

16470 W BERNARDO DR, STE 120

3955 TEMESCAL CANYON RD.;

933 N. BATAVIA ST.;

3251 1/4 UNIVERSITY 

DRIVE, T#1

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE

3350 E. BIRCH ST. 

SUITE 250

3251 1/4 UNIVERSITY 

DRIVE

IRVINE, CA 92617

IRVINE, CA 92612

IRVINE, CA 92612

BREA, CA 92821

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

12District

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

12-ORA-55-4.7/4.7

12-ORA-55-15.1/17.5

Fed Aid

SHOPP

Pgm Code

IN ORANGE COUNTRY AT VARIOUS  

LOCATIONS FROM 0.1 MILE WEST OF  

BROOKHURST STREET UNDERCROSSING IN 

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE COUNTY IN GARDEN GROVE AT 

HASTER STREET OFF RAMP

IN ORANGE COUNTY IN SANTA ANA AND 

ORANGE, FROM 0.2 MILE WEST OF BEDFORD

RD OC TO 0.2 MILE WEST OF TUSTIN AVE 

UC

IN ORANGE COUNTY IN STANTON AT 

CHAPMAN AVE

IN ORAGE COUNTY IN COSTA MESA AT 

ROUTE 55/73 SEPARATION

IN ORANGE COUNTY IN ORANGE AND 

ANAHEIM AT VARIOUS LOCATIONS FROM 0.1

MILE SOUTH OF KATELLA AVENUE 

UNDERCROSSING TO 0.5 MILE NORTH 

Description 

IMPROVE/RECONFIGURE CHANNELIZATION,

UPGRADE DRAINAGE AND ELECTRICAL

REPLACE CONCRETE BARRIER AND SIGN

MODIFY SIGNAL, ADD SAFETY LIGHTING,

UPGRADE TO CURRENT SEISMIC STANDARD

UPGRADE TRAFFIC SAFETY DEVICES

Type Of Work

POWELL CONSTRUCTORS INC

BEADOR CONSTRUCTION COMPANY, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

CALPROMAX ENGINEERING INC.

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

Contractor

FONTANA CA 92335

CORONA CA 92883

CORONA CA 92883

PLACENTIA CA 92870

ORANGE CA 92868

CORONA CA 92883

(909)356-8880

(951)674-7352

(951)674-7352

(714)573-4599

(714)538-5156

(951)674-7352

WU, ADRIAN

ADRIAN WU

SIDHU, GAGANDEEP/CE-

ESSAYLI, M

PHAM, DAT/CE- WU, 

ADRIAN

N. RUDA/CE-F. ZOKAI

Resident
Engineer

(949)279-8488

(949)279-8586

 

(949)279-8466

(949)279-8575

(949)279-8491

 $11,998,523

 $951,700

 $4,769,300

 $664,988

 $4,798,258

 $1,064,323

Bid + CCOs

 $11,908,626

 $94,110

 $0

 $142,150

 $1,010,332

 $482,580

Comp To  date

 $0

 $2,270

 $0

 $0

 $126,524

 $173,639

This Month

12/13/18

09/16/19

01/18/22

03/11/21

09/20/21

06/23/21

Awarded

01/09/19

10/04/19

02/01/22

04/01/21

10/05/21

08/03/21

Approved

05/31/22

04/30/22

03/24/22

01/17/23

05/10/22

Est Comp

 86%

 0%

 0%

 26%

 20%

 37%

%Time

 99%

 10%

 0%

 21%

 21%

 45%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-0M9004

12-0N9204

12-0Q3204

12-0Q6404

12-0Q3904

12-0S0404

Contract 

HSNH-P022-(025)

  

SNHG-P022-(028)E

SNHG-P039-(040)E

  

HSNH-P055-(064)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

26320 LESTER CIRCLE;

26320 LESTER CIRCLE;

650 N.ROSE DR.#186;

133 N. PIXLEY STREET;

26320 LESTER CIRCLE;

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

6533 MARINE WAY, 

TRAILER #2

15700 TUSTIN VILLAGE 

WAY

15700 TUSTIN VILLAGE 

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSIN, CA 92780

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

12District

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

Fed Aid

HB4N

20.20 

201130

HE11

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LLINDA ON ROUTE 55 AT ROUTE 

91/5 SPEARATION AND ON ROUTE 91 AT 

ROUTE 91/55 SEPARATION AND 0

IN ORANGE COUNTY FROM 0.2 MILE SOUTH 

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD 

UNDERCROSSING IN BREA

IN CITY OF PLACENTIA ROUTE 57 

ADJACENT TO WEST CROWTHER AVE TO 

INSTALL PERIMETER HARDENED METAL 

SECURITY FENCING & GATES DIR'S EME

IN ORANGE CO, IN BREA, ON ROUTE 57 

FROM 0.6 MILE SOUTH TO 0.7 MILE  

NORTH OF LAMBERT ROAD UC

IN ORA CO FROM 0.3 MILE SOUTH OF S73-

S5 CONN VIADUCT IN SAN JUAN  

CAPISTRANO TO 0.1 MILE NORTH OF  N73-

N405 CONN OC IN COSTA MESA

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM MOULTON PARKWAY UNDERCROSSING IN

LAGUNA NIGUEL TO BRISTOL STREET 

UNDERCROSSING IN COSTA

Description 

PEER TO CONSTRUCT AND UPGRADE 91

HIGHWAY REPLACEMENT PLANTING

INSTALL SECURITY FENCING & GATES

RECONFIG NB RAMPS, CONST OF LOOP

UPGRADE SAFETY DEVICES, RELOCATE

REPLACE APPROACH SLABS AND SEAL

Type Of Work

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC.

SECURITY PAVING COMPANY, INC.

SPECTRUM CONSTRUCTION GROUP, 

INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92606

TUSTIN, CA 92780

FONTANA, CA 92335

WESTLAKE VILLAGE, CA 91361

IRVINE CA 92618

IRVINE CA 92606

(949)252-0441

(714)641-4730

 

(818)362-9200

(949)299-1400

(949)252-0441

LUNA, FRANKLIN/CE-

M.JAVAHERNES

NOWAK, JOHN

SHEIH, PETER

SHIEH, PETER

BLANCO, CHRIS/CE- 

RAVANIPOUR,M

RUDA, NABIL/CE- ZOKAI,

FARID

Resident
Engineer

(562)449-7999

(949)279-8511

(949)279-8636

(949)279-8636

(949)279-4560

(949)279-8491

 $1,058,567

 $1,505,443

 $1,035,000

 $50,227,635

 $18,442,751

 $1,640,865

Bid + CCOs

 $758,421

 $1,274,517

 $764,000

 $40,681,995

 $7,472,905

 $0

Comp To  date

 $5,081

 $1,890

 $0

 $610,834

 $190,187

 $0

This Month

05/13/21

02/15/18

06/04/21

04/19/19

09/16/20

09/16/21

Awarded

06/08/21

03/09/18

07/19/21

05/13/19

10/19/20

10/19/21

Approved

03/04/22

05/11/22

03/31/22

04/18/22

07/08/22

08/26/22

Est Comp

 86%

 0%

 92%

 95%

 70%

 0%

%Time

 70%

 0%

 74%

 80%

 40%

 0%

% Work 

 

PLANT EST 

SATIS

 

 

 

SUSPENDED

Message

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

12-0N7204

12-0R3404

Contract 

  

  

  

EPNH-P057-(067)E

HSNH-P073-(141)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIR W;

14751 PLAZA DRIVE SUITE L

8555 BANANA AVENUE

3075 TOWNSGATE ROAD, STE 200

16 GOODYEAR, STE. 140;

16351 CONSTRUCTION CIR W;

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T4

3251 1/4 UNIVERSITY 

DRIVE

3350 E BIRCH STREET, 

STE 250

6521 MARINE WAY

15700 TUSTIN VILLAGE 

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

BREA, CA 92821

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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02/20/22 Statement of Ongoing Contracts as of 02/25/22

12District

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

12-ORA-91-9.8/18.9

Fed Aid

HA23

Pgm Code

IN ORANGE COUNTY, IN NEWPORT, FROM 

0.3 MILE NORTH OF BISON AVENUE TO 0.3

MILE SOUTH OF UNIVERSITY DRIVE

IN ORANGE COUNTY IN THE CITY OF SAN 

JUAN CAPISTRANO ON ROUTE 74 FROM EAST

OF ANTO

IN ORANGE COUNTY NEAR SAN JUAN 

CAPISTRANO FROM 1.0 MILE WEST OF SAN 

JUAN HOT SPRING ROAD TO ORANGE COUNTY

LINE

IN ORANGE COUNTY IN BREA AT BERRY 

STREET AND JASMINE DRIVE

IN ORANGE COUNTY IN BUENA PARK FROM 

KNOTT AVENUE UNDERCROSSING TO 0.2 

MILE WEST OF ROUTE 91/5 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AND  

YORBA LINDA FROM 0.3 MILE WEST OF 

LAKEVIEW AVENUE OVERCROSSING TO  

RIVERSIDE COUNTY LINE

Description 

WIDEN EXISTING LANE FROM ONE TO TWO

PE FOR MITIGATION PLANTING FOR

INSTALL HIGH FRICTION SURFACE

MODIFY SIGNAL, INSTALL LIGHTS,

OVERHEAD SIGN STRUCTURE.

CAPM PAVEMENT PRESERVATION

Type Of Work

BEADOR CONSTRUCTION COMPANY, 

INC.

DIVERSIFIED LANDSCAPE CO.

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST LLC

CROSSTOWN ELECTRICAL & DATA, 

INC.

ALFARO COMMUNICATIONS 

CONSTRUCTION,INC

ACME CONCRETE PAVING INC

Contractor

CORONA CA 92883

WILDOMAR CA 92595

BENICIA CA 94510

IRWINDALE CA 91706

COMPTON CA 90221

SPOKANE WA 99202

(951)674-7352

(951)245-1686

(707)746-8028

(626)813-6693

(310)669-8949

(509)242-1234

JOUBEEN, JAY/CE- 

JAVAHERNESHAN

NADERI, ARSALAN

NADERI, ARSALAN/CE- 

RAVANIPOUR

NAJM, ELIE/CE-MONAS 

CHAUDRY

SHIEH, PETER

PHAM, DAT /CE-ADRIAN 

WU

Resident
Engineer

(949)279-8638

(949)279-8447

(949)279-8447

(949)279-8826

(949)279-8636

(949)279-8586

 $6,904,043

 $618,640

 $17,620,000

 $444,983

 $2,987,303

 $9,627,855

Bid + CCOs

 $6,800,514

 $443,924

 $8,958,810

 $203,690

 $232,701

 $8,344,336

Comp To  date

 $200,314

 $11,648

 $295,363

 $140,389

 $117,436

 $268,146

This Month

06/25/20

04/10/19

11/13/20

06/11/20

05/27/21

11/07/19

Awarded

07/23/20

05/01/19

12/02/20

07/02/20

08/19/21

12/04/19

Approved

01/13/23

05/22/23

05/02/24

04/19/22

09/26/22

02/28/22

Est Comp

 54%

 69%

 30%

 70%

 16%

 100%

%Time

 98%

 72%

 50%

 46%

 8%

 87%

% Work 

 

 

 

 

 

OVER RUN

Message

12-0N8604

12-0L7224

12-0P0304

12-0Q4204

12-0Q3104

12-0N3204

Contract 

HSNH-P037-(140)E

HSNH-P074-(068)E

HSNH-P074-(071)E

SNHG-P090-(017)E

SNHG-P091-(149)E

ACNH-P091-(148)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

26320 LESTER CIRCLE;

21730 BUNDY CANYON ROAD;

2990 BAY VISTA COURT, SUITE D

5454 DIAZ STREET;

15614 S. ATLANTIC AVENUE;

4124 E BROADWAY AVE

3251 1/4 UNIVERSITY 

DRIVE

6521 MARINE WAY T#1

6521 MARINE WAY

3350 E. BIRCH STREET,

#250

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, #3

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

BREA, CA 92821

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-3.9/13.6

12-ORA-133-4.2/13.4

12-ORA-241-14.5/25

Fed Aid

SHOPP

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 1.0 

MILE EAST OF ROUTE 91/90  SEPERATION 

TO 0.5 MILE WEST OF WEIR CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY IN YORBA LINDA  FROM

W91-S241/91 CONNECTOR SEPARATION TO 

0.6 MILE EAST OF GYPSUM CANYON ROAD 

UNDERCROSSING

IN ORANGE COUNTY, IN THE CITY OF 

LAGUNA BEACH, FROM 0.2 MILE SOUTH OF 

EL TORO ROAD TO ROUTE 73/133  

SEPARATION

IN ORANGE COUNTY IN LAGUNA BEACH AND 

IRVINE FROM 0.1 MILE SOUTH OF ROUTE 

73/133 SEPARATION TO ROUTE 133/241 

SEPARATION

IN ORANGE, IN VARIOUS CITIES, AT 

VARIOUS LOCATIONS, FROM LAGUNA CANYON

CREEK TO SANTIAGO AQUEDUCT 

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE, LAKE 

FOREST, MISSION VIEJO AND RANCHO 

SANTA MARGARITA ON ROUTE 241 FROM OSO

PARKWAY TO PORTOLA PARKWAY

Description 

REHABILITATE COMMERCIAL VEHICLE

REMOVE AC PAVEMENT AND PLACE

ROADWAY WIDENING, RESTRIPING AND

REPLACE DAMAGED AND OUTDATED MBGR,

METHACRYLATE TREATMENT, JOINT SEAL

INSTALL MGS AND CRASH CUSHIONS

Type Of Work

SPECTRUM CONSTRUCTION GROUP, 

INC.

BEADOR CONSTRUCTION COMPANY, 

INC.

GRANITE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

O'DONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92618

CORONA CA 92883

CARLSBAD CA 92008

BALDWIN PARK CA 91706

SAN DIMAS CA 91773

IRVINE CA 92606

(949)299-1400

(951)674-7352

(760)444-1032

(626)960-9502

(909)394-4510

(949)252-0441

PHAM, DAT /CE-ADRIAN 

WU

PHAM, LIEU/CE- WU, 

ADRIAN

LUNA, FRANKLIN/CE-

JAVAHERNESHA

SHIEH, PETER

HONG, JOHN

HONG, JOHN

Resident
Engineer

(949)279-8575

(818)319-7095

(562)449-7999

(213)220-9669

(949)279-8625

(949)279-8416

 $5,581,265

 $1,587,300

 $6,845,845

 $11,038,169

 $1,681,570

 $971,248

Bid + CCOs

 $5,383,872

 $25,402

 $0

 $8,301,635

 $1,552,504

 $895,864

Comp To  date

 $19,581

 $0

 $0

 $636,195

 $19,500

 $74,940

This Month

12/18/19

05/18/21

02/23/21

01/16/20

04/01/21

05/22/20

Awarded

01/22/20

06/18/21

03/11/21

02/13/20

04/30/21

06/18/20

Approved

03/30/22

04/30/22

04/01/22

03/15/22

03/25/22

Est Comp

 48%

 0%

 0%

 100%

 16%

 94%

%Time

 96%

 2%

 0%

 76%

 92%

 90%

% Work 

 

SUSPENDED

SUSPENDED

OVER RUN

 

 

Message

12-0N4904

12-0S6604

12-0P94U4

12-0N6604

12-0S2204

12-0Q7004

Contract 

  

  

ACNH-P133-(018)

HSNH-P133-(016)E

  

HSST-P241-(008)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16 GOODYEAR STE 140;

26320 LESTER CIRCLE;

5860 EL CAMINO REAL;

14425 JOANBRIDGE STREET;

559 W. COVINA BLVD.;

16351 CONSTRUCTION CIR W;

15700 TUSTIN VILLAGE 

WAY, #3

15700 TUSTIN VILLAGE 

WAY

3251 1/4 UNIVERSITY 

DRIVE

3251 1/4 UNIVERSITY 

DRIVE

15700 TUSTIN VILLAGE 

WAY, T#2

15700 TUSTIN VILLAGE 

WAY, T#2

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92780

IRVINE , CA 92780

Accepted

Location
Storm Water
Plan
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 $10,100,952 $312,368,894 $577,137,738

12-ORA-241-27.8/38

12-ORA-405-5.6/5.6

12-ORA-405-7.3/10

Fed Aid

HA22

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF ROUTE 133 TO 

0.5 MILE SOUTH OF ROUTE 91

IN ORANGE COUNTY IN IRVINE ON ROUTE 

405 AT CULVER DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM VON 

KARMAN AVE. OC TO 0.1 MILE NORTH OF 

MACARTHUR BLVD. AND IN COSTA MESA 

FROM SANTA ANA DELPHI CH

Description 

PAVEMENT REPAIR, GROUND WATER

ADA AND SIGNAL MODIFICATION

RELOCATE FACILITIES AWAY FROM

Type Of Work

SECURITY PAVING COMPANY INC

CHUMO CONSTRUCTION INC

ACCU CONSTRUCTION, INC.

Contractor

WESTLAKE VILLAGE CA 91361

BALDWIN PARK CA 91706

TUSTIN, CA 92780

(818)362-9200

(626)960-9502

(714)641-4730

YACOUB, MOHAMAD/CE- 

RAVANIPOUR

SIDHU,GAGANDEEP/CE-MO 

ESSAYLI

NOWAK, JOHN

Resident
Engineer

(949)279-8433

(949)279-8466

(949)279-8511

 $13,889,977

 $1,183,649

 $1,477,699

Bid + CCOs

 $457,244

 $1,150,680

 $1,404,957

Comp To  date

 $457,244

 $41,623

 $1,056

This Month

10/21/21

06/11/20

02/24/20

Awarded

11/23/21

07/02/20

03/20/20

Approved

08/29/23

03/09/22

05/13/22

Est Comp

 2%

 91%

 87%

%Time

 3%

 97%

 93%

% Work 

 

 

 

Message

12-0H0474

12-0P4004

12-0N5204

Contract 

ACST-P241-(009)E

SIMG-405 -(013)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

3075 TOWNSGATE ROAD, SUITE 20

14425 JOANBRIDGE STREET;

14751 PLAZA DRIVE SUITE L

4 VENTURE, SUITE 150

6533 MARINE WAY, 

TRAILER #2

3251 1/4 UNIVERSITY 

DRIVE #2

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-0B0904

01-0G1004

01-0G2104

01-0C6604

01-0K4704

01-0F3104

01-0L0404

01-0L2304

01-0F2404

01-488024

01-488014

01-0J8604

01-0L9204

01-0F1604

01-0F5004

01-0K5704

01-0J1704

01-0K4304

01-0F0804

01-0A1104

01-0C5704

01-0B6204

Contract

01-DN-101-8.2/8.7

01-DN-101-12.5/15.5

01-DN-101-21.2/0

01-DN-101-25.5/27.4

01-DN-101-39.8/46.4

01-DN-101-39.8/39.8

01-DN-101-120.0/16.5

01-DN-101-151.0/15.5

01-DN-101-5.1/5.6

01-DN-199-1.1/2.6

01-DN-199-6.5/36.3

01-DN-999-/0

01-HUM-0-/0

01-HUM-36-10.5/10.8

01-HUM-36-17.9/23.9

01-HUM-36-40.4/45.6

01-HUM-36-314.0/0

01-HUM-96-16.8/23.1

01-HUM-96-22.9/0

01-HUM-101-27.7/27.7

01-HUM-101-69.8/75.2

01-HUM-101-75.1/77.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0E68U4

01-0F2204

01-0E0004

01-0E6504

01-0L6904

01-0K4204

01-0L3904

01-0E7704

01-0F8204

01-3660U4

01-0J8004

01-0F4604

01-0F4704

01-0F6804

01-0F5304

01-0A1204

01-0K4804

01-0G33U4

01-0G5504

01-0E83U4

01-0E7204

01-2982U4

Contract

01-HUM-101-78.0/79.8

01-HUM-101-80.1/84.3

01-HUM-101-84.4/84.8

01-HUM-101-88.3/88.3

01-HUM-101-350.0/137

01-HUM-101-595.0/0

01-HUM-101-865.0/86.7

01-HUM-101-17.9/87.8

01-HUM-101-90.1/109.6

01-HUM-255-6.0/7.6

01-HUM-299-8.5/9

01-HUM-299-20.5/30.2

01-HUM-299-30.7/37.7

01-HUM-299-38.9/39.5

01-HUM-299-1.8/1.8

01-HUM-999-/0

01-LAK-20-.7/5.2

01-LAK-20-5.1/6.3

01-LAK-20-26.6/26.6

01-LAK-20-/0

01-LAK-29-12.7/14.5

01-LAK-29-28.5/31.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0E0814

01-0L9304

01-0J8804

01-0L6804

01-0B5004

01-0L4204

01-0C4504

01-0K5204

01-0L4004

01-0L9704

01-0B5304

01-0J4804

01-0J8704

01-0H1204

01-0L9104

01-0L7004

02-4E46U4

02-0J3804

02-4E4504

02-1H1104

02-3J3904

02-4H8104

Contract

01-LAK-29-50.8/0

01-LAK-175-/1.5

01-LAK-999-/0

01-MEN-20-240.0/25

01-MEN-101-3.7/5.3

01-MEN-101-40.0/6

01-MEN-101-58.9/82.5

01-MEN-101-73.7/96

01-MEN-101-380.0/40

01-MEN-101-424.0/44.5

01-MEN-162-11.5/11.8

01-MEN-271-2.9/18.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR-299-10.0/43

01-VAR--/0

02-LAS-36-6.0/14.6

02-LAS-36-20.5/22.8

02-LAS-299-18.5/25.6

02-LAS-299-25.6/25.6

02-LAS-395-1.0/.1

02-LAS-395-900.0/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

12
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02-0H5504

02-3J1204

02-1J5004

02-3J1504

02-1H7904

02-3J1004

02-3J6604

02-4H1504

02-3J0904

02-0J7404

02-4C40V4

02-4G5804

02-2J3904

02-2H9704

02-4G4404

02-2J3804

02-2H1304

02-1H4004

02-4F5204

02-2J7004

02-4G6304

02-3J6904

Contract

02-PLU-70-.4/29.7

02-PLU-70-4.0/45

02-PLU-70-10.0/25

02-PLU-70-10.0/1

02-PLU-70-36.8/62.5

02-PLU-284-/8.3

02-SHA-5-3.0/.4

02-SHA-5-4.9/5.1

02-SHA-5-8.0/40

02-SHA-5-22.0/6.8

02-SHA-5-3.8/11.7

02-SHA-5-31.0/31.7

02-SHA-44-45.5/51.6

02-SHA-273-4.4/12.3

02-SIS-3-38.0/38.6

02-SIS-3-48.0/51

02-SIS-5-25.4/25.9

02-SIS-5-8.3/8.3

02-SIS-5-9.9/68.1

02-SIS-5-/0

02-SIS-89-3.2/0

02-SIS-96-370.0/37.3

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-4F6004

02-3J0404

02-1H4704

02-4F5904

02-1J4904

02-2J3604

02-0H3904

02-2J4104

02-1H5104

02-0H5404

02-4F2204

02-4F8604

02-2J4704

02-2J1404

02-4H3404

02-4G6204

02-3J1904

02-4G5304

02-0J9104

02-3J6404

02-3J2204

02-1J2404

Contract

02-SIS-96-7.3/15.9

02-SIS-97-54.0/35.8

02-TEH-5-36.3/41.6

02-TEH-5-25.4/25.4

02-TEH-32-14.0/20

02-TEH-36-67.5/75.1

02-TEH-36-87.0/87.8

02-TEH-36-/6

02-TEH-99-9.0/9.3

02-TRI-3-32.8/57.9

02-TRI-3-58.7/60.7

02-TRI-36-26.7/27.1

02-TRI-36-207.0/20.7

02-TRI-36-/29

02-TRI-299-5.2/5.7

02-TRI-299-3.5/0

02-TRI-299-/43.4

02-TRI-299-/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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03-2H2404

03-3H72U4

03-0J7204

03-1H8604

03-0J9004

03-1J3504

03-2H6304

03-2F9804

03-0H6504

03-0H8304

03-2G2804

03-4E62U4

03-3H4504

03-2J7204

03-0H5204

03-2J7304

03-2H5104

03-4F4204

03-3F0604

03-2H62U4

03-0H2104

03-1H18U4

Contract

03-BUT-32-7.6/7.9

03-BUT-70-5.6/9.1

03-BUT-70-39.3/39.3

03-BUT-99-29.3/T37.8

03-BUT-99-34.0/34

03-BUT-99-30.5/30.6

03-BUT-162-18.4/19.9

03-COL-20-31.8/32.8

03-COL-20-34.8/36.5

03-ED-49-10.7/11

03-ED-50-.8/1.9

03-ED-50-18.5/24.2

03-ED-50-33.8/34.2

03-ED-50-420.0/63.8

03-ED-50-/80.4

03-ED-50-/0

03-GLE-5-14.4/14.7

03-GLE-5-14.6/14.6

03-GLE-162-76.3/78.6

03-NEV-20-25.6/39.8

03-NEV-49-/7.5

03-NEV-80-13.0/16.5

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-2H30A4

03-1H0104

03-4F3704

03-0H6904

03-0J2504

03-2F3404

03-1J5004

03-0H4604

03-1H0304

03-2F5704

03-4F64A4

03-4F6404

03-0H10U4

03-2H6404

03-3H3304

03-1H8204

03-0H08U4

03-1F1504

03-1H1004

03-2H1104

03-3F0714

03-1H1904

Contract

03-NEV-80-19.3/19.3

03-NEV-80-28.3/28.7

03-NEV-174-3.0/3.9

03-NEV-999-/0

03-PLA-28-10.2/10.2

03-PLA-49-3.1/7.5

03-PLA-80-.4/.4

03-PLA-80-2.6/3.1

03-PLA-80-38.8/41.4

03-PLA-80-46.3/63.5

03-SAC-0-/0

03-SAC-5-.2/34.3

03-SAC-5-9.7/24.9

03-SAC-12-.6/.6

03-SAC-50-2.5/3.2

03-SAC-50-15.8/23.1

03-SAC-50-.2/6.1

03-SAC-50-7.7/9.5

03-SAC-50-/0

03-SAC-51-1.6/4.4

03-SAC-51-2.0/3.5

03-SAC-80-9.6/12.9

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-2H15U4

03-0F2844

03-0F2864

03-0F2804

03-0H4804

03-3F0904

03-1H8504

03-0J8604

03-3F5604

03-3F99U4

03-4H6904

03-0J3504

03-4H9504

03-0H4004

03-3H93U4

03-1G7204

03-0H4204

03-2G1204

03-1G7604

03-0H5404

03-4F1714

03-0F2504

Contract

03-SAC-80-/0

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-7.1/9.4

03-SAC-99-11.8/21.6

03-SAC-160-20.9/45

03-SAC-999-/0

03-SIE-89-.5/5.1

03-SUT-20-/0

03-SUT-99-39.2/41.4

03-VAR-12-/.4

03-VAR-149-/5.3

03-VAR-999-/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-27.5/28.3

03-YOL-80-11.1/11.7

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-1G0104

03-0A5704

03-3F5104

03-1H2704

03-1E0604

03-4F38U4

04-0J4704

04-2G4604

04-3K3104

04-0AC904

04-1Q8404

04-2J8304

04-3J7004

04-1W9904

04-0A7724

04-0A7714

04-160304

04-2A3324

04-297634

04-4Q2604

04-0W0204

04-3K2004

Contract

03-YUB-20-1.6/3.4

03-YUB-20-13.3/18.2

03-YUB-20-18.1/M20.1

03-YUB-70-11.2/13.5

03-YUB-70-15.5/16.5

03-YUB-70-16.2/25.8

04-ALA-13-8.4/12.6

04-ALA-13-10.9/12

04-ALA-13-/0

04-ALA-24-5.9/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.9/4

04-ALA-80-4.5/7.6

04-ALA-80-5.7/5.8

04-ALA-80-6.4/6.8

04-ALA-80-6.4/6.6

04-ALA-84-13.0/13.6

04-ALA-84-13.6/18

04-ALA-84-17.9/22.9

04-ALA-84-21.9/21.9

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.9

Cnty Rt Pm

30

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-2W7404

04-2K7904

04-0K6804

04-0K6504

04-3J0504

04-3Q3904

04-3J1304

04-2537H4

04-4G0564

04-0J5304

04-4J7304

04-4W0704

04-2K8204

04-2W3404

04-4J9804

04-4K9804

04-2J0414

04-2Q0204

04-2J0424

04-3K3204

04-4W3304

04-2W2704

Contract

04-ALA-260-1.1/1.9

04-ALA-580-45.4/45.8

04-ALA-580-1.3/6

04-ALA-580-1.5/0

04-ALA-580-30.8/46.5

04-ALA-580-47.4/48

04-ALA-580-/0

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-880-11.4/12.2

04-ALA-880-20.9/20.9

04-ALA-880-28.3/28.5

04-ALA-880-30.2/33.6

04-ALA-880-34.1/34.6

04-ALA-880-.9/24.8

04-ALA-980-1.1/1.1

04-CC-4-25.8/28.3

04-CC-4-16.7/16.7

04-CC-4-28.7/31

04-CC-4-/0

04-CC-24-.7/.7

04-CC-80-2.3/2.3

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3W7704

04-269804

04-2J7204

04-4G8914

04-3G4744

04-2W1204

04-4W9004

04-3G3014

04-0Q8504

04-0AA484

04-0AA444

04-4J4204

04-3K3504

04-3W3904

04-1A6614

04-0Q7304

04-4G8204

04-4G8714

04-4J4504

04-1W6304

04-2W7604

04-2594A4

Contract

04-CC-80-5.1/5.1

04-CC-242-/1.6

04-CC-580-.9/1.5

04-CC-580-5.8/5.8

04-CC-580-6.1/7.7

04-CC-580-6.7/7.8

04-CC-680-8.6/8.6

04-CC-680-24.9/25.5

04-LAK-29-/0

04-MRN-1-10.7/11

04-MRN-1-22.8/22.8

04-MRN-101-.2/0

04-MRN-101-.7/15.8

04-MRN-101-3.5/4.7

04-MRN-101-8.4/8.7

04-MRN-101-8.9/0

04-MRN-101-10.6/10.8

04-MRN-101-15.4/15.4

04-MRN-131-.8/.9

04-NAP-29-33.5/48.5

04-NAP-29-42.1/48.6

04-NAP-29-20.4/20.8

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-4W7504

04-4G2104

04-1W4804

04-4J2104

04-2J5704

04-4G8404

04-1G4304

04-1J9704

04-3K3304

04-2J7804

04-0P48U4

04-0W1704

04-4J2824

04-3Q4704

04-2Q0504

04-4J0304

04-4J9304

04-2W3904

04-0J5604

04-1W6204

04-1W5104

04-3W8404

Contract

04-NAP-80-7.3/7.3

04-NAP-121-.5/1

04-NAP-121-16.1/22.1

04-NAP-121-18.6/18.6

04-NAP-121-20.6/20.6

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

04-SCL-17-2.8/13.9

04-SCL-17-5.1/13.3

04-SCL-25-1.6/0

04-SCL-35-14.0/17.1

04-SCL-35-/9.5

04-SCL-82-9.8/10.4

04-SCL-85-5.6/17.8

04-SCL-87-.1/4

04-SCL-101-.8/.8

04-SCL-101-30.7/31.1

04-SCL-101-33.2/33.2

04-SCL-101-/4.2

04-SCL-130-11.2/22.5

04-SCL-130-15.0/21.5

04-SCL-152-10.1/10.4

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2A4414

04-2A2514

04-3Q4104

04-3J3204

04-2537C4

04-2Q0604

04-3J8904

04-1A9054

04-2J8024

04-3G4424

04-4W0104

04-1W0604

04-3G6204

04-2J8014

04-1W9804

04-4J3904

04-2Q0804

04-1AA004

04-3Q3604

04-0K6704

04-0W1204

04-0P1104

Contract

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-237-.2/1

04-SCL-280-11.5/20.6

04-SCL-680-7.6/M9.9

04-SCL-999-/0

04-SF-1-.7/5.9

04-SF-1-5.9/6.3

04-SF-80-3.8/5

04-SF-80-5.6/7.6

04-SF-80-5.9/7.6

04-SF-80-7.7/7.7

04-SF-101-1.5/2

04-SF-101-4.1/5.1

04-SF-101-4.3/L4.3

04-SF-101-/4.2

04-SM-1-17.9/47

04-SM-1-39.0/39

04-SM-35-21.7/L22.8

04-SM-82-19.8/19.8

04-SM-84-17.2/17.2

04-SM-84-24.6/25

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

Page
Statement of Ongoing Contracts - Index



04-0W3804

04-0P4304

04-3G4544

04-2W3104

04-3K3404

04-1J5614

04-1J5694

04-2AC504

04-2K8404

04-0J7104

04-0A5394

04-3G6904

04-4G8724

04-0J6004

04-4G0804

04-3Q4204

04-0A0204

04-1J3604

04-0W5404

04-2640F4

04-0J1004

04-1Q8604

Contract

04-SM-92-9.5/10.4

04-SM-92-11.8/11.8

04-SM-92-14.4/18.8

04-SM-101-3.1/3.1

04-SM-101-22.6/23.1

04-SM-101-/6.6

04-SM-101-/21.8

04-SOL-80-.5/1

04-SOL-80-.8/1.6

04-SOL-80-1.8/4.4

04-SOL-80-12.0/13.1

04-SOL-80-13.9/13.9

04-SOL-80-14.1/15.1

04-SOL-80-34.5/34.5

04-SOL-80-10.4/30.2

04-SON-1-9.1/16.1

04-SON-1-15.0/15.7

04-SON-12-35.1/38.9

04-SON-37-.3/2

04-SON-101-3.7/7.2

04-SON-101-9.0/9

04-SON-101-22.3/23.3

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-0J6424

04-4G3804

04-2W3304

04-1Q8704

05-1P3104

05-1P0704

05-1N4204

05-1N4104

05-1F6804

05-1N4304

05-1K0504

05-1N5004

05-1H4604

05-1K7004

05-1M5204

05-1M3904

05-1K8504

05-1H0004

05-1C8904

05-1H0204

05-1F8204

05-1F75U4

Contract

04-SON-101-32.8/54.2

04-SON-116-30.9/31.4

04-SON-128-16.8/17.6

04-SON-128-24.2/24.7

05-MON-1-.1/8.2

05-MON-1-10.4/10.4

05-MON-1-15.0/29.6

05-MON-1-27.2/27.6

05-MON-1-39.8/74.6

05-MON-1-44.3/-44.3

05-MON-1-55.7/55.9

05-MON-1-59.4/59.5

05-MON-1-63.0/63

05-MON-1-64.4/64.4

05-MON-1-73.7/0

05-MON-1-80.3/0

05-MON-1-/0

05-MON-68-1.1/4.2

05-MON-101-87.3/91.5

05-MON-101-3.1/5.2

05-MON-101-6.7/6.7

05-MON-101-36.9/47.7

Cnty Rt Pm

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-0161H4

05-1N6204

05-1P3404

05-0A0904

05-1G1304

05-1F8104

05-1N3004

05-0N71U4

05-448214

05-1J8504

05-0N72U4

05-0N73U4

05-1E0404

05-1P0504

05-1E0104

05-1F7904

05-1F5004

05-1H8504

05-1H9904

05-1G9704

05-1J4704

05-1H6304

Contract

05-MON-101-91.2/99.2

05-MON-146-1.5/10.1

05-MON-156-2.5/2.5

05-MON-156-1.4/2

05-SB-1-29.9/49.2

05-SB-1-33.1/0

05-SB-1-25.0/0

05-SB-101-1.4/4.8

05-SB-101-2.2/3.3

05-SB-101-3.8/3.8

05-SB-101-4.4/7.7

05-SB-101-7.3/9.6

05-SB-101-11.0/11

05-SB-101-33.8/44.8

05-SB-101-46.6/47.1

05-SB-101-55.9/56.2

05-SB-101-70.6/71.2

05-SB-101-70.7/91

05-SB-101-/0

05-SB-135-11.7/17.8

05-SB-135-16.5/0

05-SB-154-21.3/0

Cnty Rt Pm
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57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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05-1C4204

05-1M3704

05-1H4504

05-1K1004

05-0C6414

05-1J4804

05-1H0604

05-1N0304

05-1M6504

05-1F9204

05-1K0604

05-1K1304

05-0Q6014

05-1M8104

05-1G2604

05-1G9904

05-1M7904

05-0L7214

05-0L7224

05-1P0304

05-1P3604

05-1F6304

Contract

05-SB-154-22.9/23.2

05-SB-154-23.8/29.2

05-SB-154-31.8/32.1

05-SB-166-8.1/8.1

05-SB-246-13.6/15.2

05-SBT-25-54.0/0

05-SCR-1-16.7/17

05-SCR-1-/0

05-SCR-1-/0

05-SCR-9-.1/7.5

05-SCR-9-10.8/0

05-SCR-9-20.0/20

05-SCR-17-1.1/1.4

05-SCR-17-2.1/2.2

05-SCR-17-9.1/9.9

05-SCR-129-1.4/1.4

05-SCR-236-2.1/15.5

05-SLO-1-32.6/0

05-SLO-1-34.5/0

05-SLO-1-62.5/62.5

05-SLO-1-69.3/71.9

05-SLO-41-14.2/15.9

Cnty Rt Pm
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60
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61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-1N3904

05-1N0504

05-1G3704

05-1P0404

05-1H9304

05-0N2204

05-0L7234

05-1M3804

05-1N3504

05-1N6904

05-1F4904

05-1H3604

05-1G9604

06-0W1804

06-0Y4904

06-0X1904

06-1C6504

06-0V7804

06-0Y6904

06-0Y7004

06-0V9304

06-0U4204

Contract

05-SLO-46-6.9/6.9

05-SLO-46-37.0/41.2

05-SLO-46-49.6/49.6

05-SLO-46-97.0/9.7

05-SLO-46-17.2/17.6

05-SLO-46-/0

05-SLO-58-3.1/0

05-SLO-58-4.9/9.9

05-SLO-101-37.8/46

05-SLO-101-41.9/46

05-SLO-101-54.9/55.7

05-SLO-101-55.4/58.4

05-SLO-101-/0

06-FRE-0-/0

06-FRE-0-/0

06-FRE-5-/0

06-FRE-41-.5/5.7

06-FRE-41-20.0/33.3

06-FRE-41-22.8/33.1

06-FRE-41-39.9/41.2

06-FRE-41-/0

06-FRE-99-4.9/11.6

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

67

67

67

67

67

67
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06-0S4604

06-0U2304

06-0X3104

06-0Y4204

06-0U4504

06-0U7604

06-0U0304

06-1A9004

06-0U4704

06-0T0304

06-0U1004

06-442554

06-0X3504

06-0Q9204

06-0Q2804

06-0X2004

06-1C9304

06-0X5204

06-0S5104

06-0R1904

06-0T0204

06-0Y9304

Contract

06-FRE-99-.9/5

06-FRE-99-/0

06-FRE-145-20.2/26.1

06-FRE-145-/20.3

06-FRE-168-18.6/T25.5

06-FRE-168-/11.7

06-FRE-198-22.6/22.9

06-KER-5-4.4/15.8

06-KER-5-81.7/87

06-KER-5-/0

06-KER-43-.1/9.3

06-KER-46-29.7/31.9

06-KER-58-6.0/15.4

06-KER-99-10.4/21.2

06-KER-99-23.6/28.4

06-KER-119-9.8/13.3

06-KER-155-50.0/58

06-KER-178-10.4/57

06-KER-223-21.2/21.2

06-KER-223-15.7/16.3

06-KIN-5-/0

06-KIN-198-10.5/14.8

Cnty Rt Pm

68
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68

68

68
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69

69

69

69

69
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70

70

70

70

70
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71

71
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06-0U79U4

06-1B0104

06-1A8704

06-470904

06-0U5204

06-0W3604

06-0U3004

06-0U0404

06-0U7304

06-1A9804

06-0U2704

06-0Q9104

06-0U7704

06-360244

06-0T3504

06-1A0404

07-333204

07-341704

07-339804

07-331704

07-359604

07-316904

Contract

06-KIN-198-16.6/22.5

06-MAD-41-13.4/15.5

06-MAD-49-.1/9.1

06-MAD-99-7.5/15.1

06-MAD-99-14.0/14.5

06-MAD-145-8.1/9.6

06-TUL-0-/0

06-TUL-63-/0

06-TUL-65-17.5/22

06-TUL-65-6.9/10

06-TUL-99-6.1/12.8

06-TUL-99-19.2/19.8

06-TUL-99-22.3/0

06-TUL-99-30.6/35.2

06-TUL-137-16.5/16.6

06-TUL-137-16.6/0

07-KER-5-.6/1.2

07-LA-1-2.8/2.8

07-LA-1-6.0/6

07-LA-1-10.7/10.7

07-LA-1-18.9/19.9

07-LA-1-34.5/35.4
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73

74

74
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Page
Statement of Ongoing Contracts - Index



07-3W8704

07-4V0104

07-291404

07-1XG104

07-327204

07-2055C4

07-288304

07-332504

07-1XS204

07-325704

07-215954

07-4W7904

07-351804

07-332704

07-318404

07-308004

07-1218W4

07-4U0604

07-314204

07-319904

07-328804

07-3W8004

Contract

07-LA-1-46.9/50.4

07-LA-1-48.7/50.6

07-LA-1-56.5/56.9

07-LA-1-567.0/56.7

07-LA-1-34.5/35.2

07-LA-2-13.9/14.1

07-LA-2-14.2/14.2

07-LA-2-26.4/79.8

07-LA-2-37.5/48

07-LA-5-1.7/1.7

07-LA-5-5.8/6.8

07-LA-5-14.2/53.4

07-LA-5-17.9/18

07-LA-5-18.2/18.2

07-LA-5-18.3/18.8

07-LA-5-19.6/19.9

07-LA-5-29.4/31.6

07-LA-5-33.2/39.1

07-LA-5-34.6/34.6

07-LA-5-39.4/44.4

07-LA-5-54.4/54.8

07-LA-5-73.5/88.6

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-2159U4

07-296604

07-260804

07-303904

07-4V1604

07-1193U4

07-335304

07-319504

07-304204

07-332604

07-304304

07-337604

07-320004

07-3W4504

07-311104

07-4W6104

07-3W7304

07-1XS404

07-343404

07-138204

07-304504

07-301804

Contract

07-LA-5-/1.5

07-LA-10-15.0/18.3

07-LA-10-16.6/30.1

07-LA-10-31.2/37.2

07-LA-10-31.3/31.3

07-LA-10-37.2/42.4

07-LA-10-42.3/48.3

07-LA-10-46.0/48

07-LA-10-2.1/11.1

07-LA-10-12.4/14.9

07-LA-10-.4/21.1

07-LA-14-28.9/29.2

07-LA-14-31.4/36.5

07-LA-14-32.1/60.7

07-LA-14-54.6/66.2

07-LA-18-/4.5

07-LA-39-17.8/38.2

07-LA-39-180.0/30.9

07-LA-39-31.2/31.2

07-LA-47-3.4/4.6

07-LA-57-/4.5

07-LA-57-7.7/11.8

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83

Page
Statement of Ongoing Contracts - Index



07-327104

07-304004

07-4V2204

07-1XS104

07-4W7704

07-301104

07-317304

07-4W7604

07-210624

07-4V0304

07-319204

07-4V1004

07-4W9504

07-311404

07-303704

07-1XU804

07-307504

07-4W9404

07-1XP304

07-297404

07-1XH104

07-317404

Contract

07-LA-60-.5/11.7

07-LA-60-11.0/12

07-LA-60-11.5/18.3

07-LA-60-12.5/0

07-LA-60-.6/29.4

07-LA-60-2.8/11.8

07-LA-60-/21.5

07-LA-71-1.2/4.3

07-LA-71-1.6/4.8

07-LA-90-1.8/1.8

07-LA-91-6.0/18.6

07-LA-91-10.0/10.3

07-LA-91-12.1/20.7

07-LA-101-1.7/6.8

07-LA-101-8.0/27.3

07-LA-101-11.6/11.6

07-LA-101-11.8/31.1

07-LA-101-/1

07-LA-105-2.0/2.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-7.8/10.3

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-328604

07-4W9304

07-335004

07-312004

07-276104

07-4W7404

07-4W7804

07-238304

07-1XV304

07-322304

07-2975U4

07-329804

07-1XS704

07-1XP904

07-311604

07-311704

07-286204

07-4V3604

07-310404

07-3096U4

07-330704

07-309304

Contract

07-LA-105-14.6/16.4

07-LA-105-/12.9

07-LA-110-.7/8.8

07-LA-110-.7/26.1

07-LA-110-3.8/5.6

07-LA-110-5.4/16.9

07-LA-110-6.8/19.5

07-LA-110-13.4/23.1

07-LA-110-20.5/20.7

07-LA-110-22.8/22.8

07-LA-110-24.0/30.4

07-LA-110-/31.9

07-LA-118-11.3/12.8

07-LA-118-57.0/5.8

07-LA-134-2.6/4.8

07-LA-134-/13.3

07-LA-138-55.2/56.3

07-LA-138-59.1/60.2

07-LA-138-/36.9

07-LA-210-/9.7

07-LA-210-15.6/18.5

07-LA-210-38.6/38.9

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-4V0204

07-253104

07-4V1404

07-306604

07-4W5104

07-1XU904

07-289104

07-4W1004

07-293604

07-4V1704

07-1XV004

07-311904

07-4W8604

07-202124

07-304404

07-342404

07-318204

07-302504

07-291304

07-305204

07-1XM404

07-4W8004

Contract

07-LA-213-2.2/2.2

07-LA-213-3.9/3.9

07-LA-213-6.2/6.2

07-LA-213-/8

07-LA-405-.8/47.7

07-LA-405-7.2/15.9

07-LA-405-11.9/13.2

07-LA-405-13.8/39.7

07-LA-405-14.3/15.8

07-LA-405-20.5/28

07-LA-405-/29.5

07-LA-605-/26

07-LA-605-10.2/20.2

07-LA-710-20.9/24.6

07-LA-710-23.3/25.6

07-LA-5953-/0

07-VEN-1-4.0/4.2

07-VEN-23-3.3/11.5

07-VEN-33-7.6/7.6

07-VEN-33-15.7/15.8

07-VEN-33-22.1/22.1

07-VEN-101-7.9/38.9

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-4W2704

07-4W9104

07-311304

07-302404

07-4W5004

07-1XT904

07-311504

07-0W0304

07-301404

07-302204

08-1C38U4

08-1C0824

08-1L4904

08-1L6804

08-1F1424

08-1F1434

08-1F1414

08-1E8404

08-1C6804

08-0N6704

08-1F5904

08-1J0204

Contract

07-VEN-101-8.9/11.5

07-VEN-101-9.1/9.1

07-VEN-101-27.5/31

07-VEN-101-36.3/40.6

07-VEN-118-.5/32.4

07-VEN-126-20.3/20.3

07-VEN-126-10.2/12.7

07-VEN-126-13.2/34.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

08-RIV-10-6.7/25.1

08-RIV-10-104.9/134.2

08-RIV-10-/0

08-RIV-15-8.2/23.9

08-RIV-15-23.9/33.4

08-RIV-15-38.2/51.5

08-RIV-15-/3.1

08-RIV-62-6.7/9.2

08-RIV-74-13.2/34

08-RIV-74-28.1/37.4

08-RIV-74-36.9/43.6

08-RIV-74-48.8/49.2

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97
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08-1M6004

08-1L7304

08-1C8504

08-1F6004

08-1K7604

08-1G0004

08-1E1104

08-1L6604

08-384234

08-1F44U4

08-0Q9104

08-1L5904

08-1L6904

08-1K7704

08-1K1904

08-1H2714

08-1F9904

08-0K1234

08-1H3504

08-0K1224

08-1E0604

08-1L9804

Contract

08-RIV-74-805.0/82

08-RIV-74-12.9/12.9

08-RIV-74-/5.8

08-RIV-79-25.6/26.4

08-RIV-91-1.0/20.3

08-RIV-95-14.5/35.6

08-RIV-215-41.4/0

08-SBD-2-/6.4

08-SBD-10-29.4/39.2

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-24.3/24.8

08-SBD-10-/0

08-SBD-15-1.0/28.6

08-SBD-15-16.1/169.4

08-SBD-15-40.3/40.7

08-SBD-15-40.4/0

08-SBD-15-64.6/75.3

08-SBD-15-20.0/29.1

08-SBD-15-28.6/37.5

08-SBD-18-97.0/99.5

08-SBD-38-11.3/26.5

Cnty Rt Pm

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101
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08-1L9404

08-0G8004

08-1M5704

08-0R1604

08-0R1504

08-0R1424

08-1L6504

08-0F0304

08-0Q75U4

08-0E33U4

08-1L6704

08-0G7904

08-1J4904

08-1H8304

08-1H2904

08-1K6704

08-1K6804

08-1L7604

08-1F7304

08-1H7704

08-476424

08-1K7804

Contract

08-SBD-38-11.3/26.5

08-SBD-38-47.5/59.4

08-SBD-40-119.0/119

08-SBD-40-50.0/75

08-SBD-40-75.0/100

08-SBD-40-125.0/154.6

08-SBD-58-11.0/23

08-SBD-60-.7/3

08-SBD-60-4.6/9.9

08-SBD-60-7.3/10

08-SBD-62-15.1/29.3

08-SBD-71-/8.5

08-SBD-138-15.3/15.3

08-SBD-138-/2.3

08-SBD-173-18.6/18.7

08-SBD-210-1.5/21.5

08-SBD-210-21.7/27.2

08-SBD-210-/0

08-SBD-215-2.2/3.2

08-SBD-215-4.8/5.8

08-SBD-215-7.0/17.8

08-SBD-259-1.1/1.2

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-1H3414

08-0K8404

08-0R4204

09-381504

09-213404

09-387804

09-377304

09-367404

09-385704

09-366604

09-360704

10-0X7504

10-0S6804

10-0S7504

10-1N6904

10-1H6404

10-1C3604

10-1L6504

10-1N8704

10-0W8704

10-1C8104

10-1G7214

Contract

08-SBD-259-/1.5

08-SBD-5726-/0

08-SBD-5730-/0

09-INY-168-32.7/36.5

09-INY-395-29.2/41.8

09-INY-395-6.4/15

09-KER-14-16.6/16.6

09-KER-14-4.7/12.6

09-KER-14-/0

09-MNO-0-/0

09-MNO-395-6.9/T9.6

10-ALP-0-/0

10-ALP-4-/0

10-ALP-88-/0

10-ALP-89-10.0/20

10-AMA-49-8.3/10.5

10-AMA-88-7.9/65.8

10-AMA-88-54.0/54

10-AMA-88-62.0/71.6

10-CAL-4-29.2/29.4

10-MER-0-/0

10-MER-5-.4/.9

Cnty Rt Pm

105

105

105

106

106

106

106

106

107

107

107

107

107

108

108

108

108

108

108

109

109

109
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10-1C7904

10-0W6204

10-3A7204

10-0Q1214

10-1N7104

10-1C1704

10-1E6204

10-1G7504

10-1K1904

10-1J1904

10-0Y1104

10-1L1204

10-1J3004

10-0X5204

10-1C0404

10-0Y6004

10-0P9234

10-1C2004

10-1C5004

10-1C8004

10-1G9904

10-0P5404

Contract

10-MER-5-.5/.8

10-MER-5-.7/.7

10-MER-99-20.1/24.3

10-MER-99-28.2/37.3

10-MER-99-1.1/1.1

10-MER-99-12.7/17.8

10-MER-99-/0

10-MER-99-/0

10-MER-140-9.7/9.7

10-MER-140-37.4/44.8

10-MER-140-/42.1

10-MER-152-15.1/15.6

10-MER-152-21.0/0

10-MER-165-8.6/9.8

10-MPA-49-.3/18.5

10-MPA-140-21.2/21.8

10-MPA-140-42.0/42.7

10-SJ-4-2.0/0

10-SJ-4-15.5/16.7

10-SJ-4-/0

10-SJ-4-/0

10-SJ-5-6.2/6.6

Cnty Rt Pm

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113
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10-1H3424

10-1G4404

10-1K9304

10-1K6104

10-1F7604

10-1F1704

10-0S7404

10-1E5314

10-1J2104

10-1C7604

10-3A1014

10-1N4604

10-1C2804

10-1C9604

10-1J5204

10-0W6304

10-0X56Y4

10-0Y2104

10-462104

11-2N0084

11-410404

11-2N0574

Contract

10-SJ-5-10.6/0

10-SJ-5-33.4/33.4

10-SJ-5-/0

10-SJ-12-4.4/0

10-SJ-12-4.4/0

10-SJ-26-1.1/1.1

10-SJ-88-13.7/14

10-SJ-88-22.1/0

10-SJ-99-9.4/15

10-SJ-99-14.4/29

10-SJ-99-16.4/18.2

10-SJ-99-20.1/20.1

10-SJ-99-30.9/31.3

10-SJ-120-.6/T6.8

10-STA-5-12.6/0

10-STA-5-27.0/27.4

10-STA-99-18.0/19.7

10-TUO-108-4.3/5.1

10-TUO-108-18.9/38.8

11-IMP-7-.4/6.3

11-IMP-8-36.5/37.5

11-IMP-86-8.4/8.8

Cnty Rt Pm

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

117
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11-080284

11-2N0724

11-2N0414

11-424604

11-427504

11-418104

11-2N0534

11-2E1544

11-2T35U4

11-429704

11-424704

11-2T3404

11-422004

11-417504

11-2T2174

11-2T2184

11-430014

11-424904

11-420704

11-264104

11-411314

11-430604

Contract

11-IMP-98-32.1/32.5

11-IMP-111-.1/1.2

11-IMP-115-8.8/L11.4

11-SD-0-/0

11-SD-5-.2/15.2

11-SD-5-2.3/14

11-SD-5-20.5/20.5

11-SD-5-34.7/36.3

11-SD-5-37.4/52.6

11-SD-5-.3/72.1

11-SD-5-13.5/14.4

11-SD-5-29.1/30.5

11-SD-5-31.8/32.2

11-SD-5-34.9/35.1

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-55.6/70

11-SD-5-/0

11-SD-5-/60

11-SD-8-2.2/2.2

11-SD-8-2.8/5

11-SD-8-5.6/17.4

Cnty Rt Pm

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120
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11-411334

11-4116U4

11-428104

11-422104

11-2N0954

11-2N0994

11-409104

11-056374

11-429804

11-411804

11-257164

11-417404

11-419304

11-425104

11-412204

11-420004

11-2N0454

11-411404

11-2N0884

11-288834

11-2N0744

11-428704

Contract

11-SD-8-5.9/11.5

11-SD-8-13.4/20.4

11-SD-8-.3/23

11-SD-8-23.0/61.3

11-SD-8-25.9/32

11-SD-8-32.0/44

11-SD-8-49.0/0

11-SD-11-.6/2.7

11-SD-15-11.2/31.5

11-SD-52-.4/5.5

11-SD-76-12.1/17.7

11-SD-78-2.5/2.9

11-SD-78-N 17.6/21.3

11-SD-94-2.6/10.7

11-SD-94-4.4/7.3

11-SD-94-10.4/14.9

11-SD-94-30.0/39

11-SD-125-9.6/13.2

11-SD-125-9.7/22.1

11-SD-125-/1.1

11-SD-163-5.6/11.2

11-SD-805-3.4/5.1

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124

124

124
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11-430184

11-2T3304

11-2888U4

11-2N0844

12-0H1504

12-0M82U4

12-0P6604

12-0Q8304

12-0Q2804

12-0P42U4

12-0Q6904

12-0S5904

12-0P7004

12-0K0214

12-0K0224

12-0K0234

12-0Q8204

12-0P9004

12-0Q8504

12-0S7104

12-0Q6504

12-0S2004

Contract

11-SD-805-8.4/8.8

11-SD-805-24.7/27.6

11-SD-905-9.6/11.4

11-SD-905-3.2/11.7

12-ORA-1-4.9/5.5

12-ORA-1-7.9/10.5

12-ORA-1-12.2/13.3

12-ORA-1-20.4/23.7

12-ORA-1-27.0/29.9

12-ORA-5-.6/43

12-ORA-5-.6/43

12-ORA-5-1.8/44.2

12-ORA-5-3.3/3.3

12-ORA-5-12.4/14.5

12-ORA-5-14.5/17.1

12-ORA-5-17.1/18.9

12-ORA-5-30.3/31.4

12-ORA-5-34.5/36.8

12-ORA-5-34.5/37.4

12-ORA-5-42.5/42.6

12-ORA-22-1.2/1.2

12-ORA-22-2.7/11.9

Cnty Rt Pm

124

124

124

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128

128
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12-0M9004

12-0N9204

12-0Q3204

12-0Q6404

12-0Q3904

12-0S0404

12-0S0904

12-0F03U4

12-0T0704

12-0C1104

12-0N7204

12-0R3404

12-0N8604

12-0L7224

12-0P0304

12-0Q4204

12-0Q3104

12-0N3204

12-0N4904

12-0S6604

12-0P94U4

12-0S2204

Contract

12-ORA-22-5.6/10.9

12-ORA-22-9.1/9.1

12-ORA-22-10.7/12.7

12-ORA-39-9.7/9.7

12-ORA-55-4.7/4.7

12-ORA-55-15.1/17.5

12-ORA-55-17.7/17.7

12-ORA-57-16.2/20.9

12-ORA-57-16.5/16.6

12-ORA-57-20.3/21.6

12-ORA-73-10.0/28

12-ORA-73-12.9/26.8

12-ORA-73-23.7/24.1

12-ORA-74-2.9/5.1

12-ORA-74-11.5/16.6

12-ORA-90-4.0/4

12-ORA-91-1.8/3.4

12-ORA-91-9.8/18.9

12-ORA-91-12.5/13.9

12-ORA-91-16.6/17

12-ORA-133-3.2/4.1

12-ORA-133-4.2/13.4

Cnty Rt Pm

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131

131

Page
Statement of Ongoing Contracts - Index



12-0N6604

12-0Q7004

12-0H0474

12-0P4004

12-0N5204

Contract

12-ORA-133-3.9/13.6

12-ORA-241-14.5/25

12-ORA-241-27.8/38

12-ORA-405-5.6/5.6

12-ORA-405-7.3/10

Cnty Rt Pm

132

132

132

132

132

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $429,305,862

 $425,469,805

 $249,301,671

 $334,774,803

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

Category

Category

 $132,266,015

 $3,005,777

 $294,034,070

 $2,000,513

 $61,563,956

 $361,905,336

 Bid + CCO

 Bid + CCO

 $79,036,405

 $2,525,426

 $167,739,840

 $1,947,294

 $49,268,019

 $283,559,490

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-I-

-S-



03

04

05

District

District

District

 $1,681,162,201

 $1,838,124,323

 $755,428,233

 $1,014,759,972

 $1,166,813,903

 $414,288,818

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $96,400,836

 $291,799,208

 $70,777,777

 $1,222,184,379

 $370,401,438

 $276,641,386

 $234,680

 $1,190,846,820

 $118,828,606

 $44,001,997

 $592,597,631

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $57,529,603

 $200,190,554

 $0

 $757,039,815

 $145,407,610

 $181,963,347

 $0

 $839,442,947

 $95,035,183

 $36,087,608

 $283,166,027

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-F-

-S-



06

07

08

District

District

District

 $513,878,787

 $2,350,912,287

 $294,505,712

 $1,806,163,884

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $27,361,933

 $250,207,110

 $7,258,856

 $229,050,889

 $480,421,881

 $203,179,790

 $22,042,667

 $1,645,267,949

 $238,025,333

 $63,417,510

 $19,372,498

 $871,528,587

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $21,220,074

 $86,723,359

 $6,853,194

 $179,709,086

 $394,784,871

 $182,674,711

 $11,486,217

 $1,217,218,085

 $173,147,304

 $22,395,310

 $9,390,320

 $382,744,793

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-I-

-F-

-S-

-I-

-F-

-S-



08

09

10

11

District

District

District

District

 $1,192,343,928

 $132,211,994

 $402,584,426

 $587,677,727

 $50,990,115

 $185,975,350

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

Category

 $115,096,843

 $17,115,151

 $3,974,538

 $145,297,990

 $52,751,373

 $200,560,524

 $41,057,074

 $43,040,811

 Bid + CCO

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $43,755,332

 $7,234,783

 $3,787,608

 $60,290,438

 $32,766,206

 $89,131,098

 $35,726,556

 $28,483,691

 Work Comp

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-I-

-F-

-S-

-I-

-F-



11

12

District

District

 $965,974,697

 $577,137,738

 $729,715,078

 $312,368,894

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

 $11,761,406

 $870,115,406

 $110,056,348

 $32,776,070

 $13,889,977

 $420,415,343

 Bid + CCO

 Bid + CCO

 $5,272,202

 $660,232,628

 $60,109,530

 $11,123,349

 $457,244

 $240,678,772

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-I-

-F-

-S-

 $1,369,699,894

 $7,915,622,085

 $306,660,964

 $1,672,551,339

Bid + CCO

 $893,660,450

 $5,107,897,364

 $154,106,437

 $991,671,678

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

 Category
-I-

-S-

-F-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

10

12

02

01

08

04

06

07

03

District

 $18,553,718

 $12,613,155

 $791,611

 $16,721,514

 $7,743,727

 $22,297,891

 $18,079,079

 $6,204,860

 $8,581,459

 $32,622,325

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $144,209,339

 $7,147,335,929 $11,264,534,282

Bid + CCO Work Comp CategoryFederal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals


	01
	02
	03
	04
	05
	06
	07
	08
	09
	10
	11
	12

